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Background and Purpose   
 

 

Background 

 
On May 10, 2017, the City of Colfax embarked on its initial Pavement Management Program 

(PMP) with adoption of Resolution №. 17-2017 authorizing the City Manager to approve a 

proposal by Coastland Engineering (Coastland) for preparation of a PMP. City Council’s goals 

include improving the conditions of public streets and the first step in accomplishing this goal is 

to evaluate the current condition of pavement throughout the City to assist in prioritizing 

pavement projects. A PMP is designed to systematically evaluate current and project future 

pavement conditions for all City maintained streets. The PMP will recommend annual budget 

requirements for maintenance and rehabilitation of the City street system based on the City’s 

goals and available funding. 

 

Coastland’s scope of work included compiling and verifying an inventory of City owned 

streets, and performing pavement condition surveys on the entire network. The field inspection 

surveys as well as the data entries were conducted during late fall of 2017.  Note that the 

condition surveys focused strictly on the pavement condition and did not address traffic, safety 

and road hazards, geometric issues, road shoulders, sidewalks, curb and gutters, drainage or 

short-term maintenance needs. 

 
The PMP analysis method used by Coastland was originally developed in the mid 1980's by the 

Metropolitan Transportation Commission (MTC) of the San Francisco Bay region.  This was 

done in response to the rising construction costs and declining street revenues faced by most 

jurisdictions.  The method developed and further refined by MTC resulted in a cost-effective 

approach using a systematic strategy for accessing street pavements, maintenance and repairs 

that meet the needs of local jurisdictions.  This is the first PMP developed for the City so very 

little data was available to use and the City did not have a street inventory or PMP software prior 

to this effort. Coastland used readily available street lists, County records and interviews with 

City staff to develop a comprehensive street inventory.  On the City’s behalf, Coastland 

purchased a subscription to MTC’s latest PMP software StreetSaver. The StreetSaver software is 

a nationally recognized tool that uses field inspection information to develop pavement 

condition ratings (Pavement Condition Index – PCI), provides for various treatment options and 

aids in the decision-making process of road maintenance and repair. StreetSaver software 

optimizes use of available street maintenance funds, and forecasts the financial and physical 

consequences of deferred street maintenance. 
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Purpose 

 
PMP is a tool that allows a jurisdiction to be pro-active in the management of their street 

pavement system.  To be effective and provide accurate recommendations, a PMP must be 

updated regularly.  

 

The purpose of the 2018 PMP for the City of Colfax is to satisfy following street pavement 

needs: 
 

1.  A systematic and consistent method of evaluating current pavement conditions as well as 

projecting future pavement conditions for all City maintained streets. 

2.  Development of current and future annual budget estimates to assist in developing a  

multi-year capital improvement program for street maintenance.  These budget estimates 

are based on the specific unit costs input for the distinct types of preventative 

maintenance and rehabilitation pavement treatments used by the City. 

 
Before the widespread use of PMP, municipalities typically maintained their streets reactively 

as they showed a need for repair – typically taking a “worst first” approach.  This reactive 

method of managing pavement maintenance by waiting to respond until the problem was 

obvious did not use available street maintenance funds in the most cost-effective way.  The use 

of a PMP for the management of the street system will result in implementing the most cost-

effective maintenance to a valued asset and ensure that the City is getting the most for the 

money expended.  Implementation of the PMP can also significantly reduce the future cost of 

street maintenance and repair. 

 
Typically, jurisdictions respond to street funding shortfalls by deferring preventative maintenance 

work on what appears to be the better condition streets.  Preventative maintenance is defined as 

low-cost pavement treatments such as crack sealing, slurry sealing and sometimes a thin asphalt 

overlay of a paved street.  As jurisdictions concentrate their limited resources on the most 

obvious needs, such as filling potholes or rehabilitating streets with the worst pavement 

conditions, the critical area of preventive maintenance is neglected.  This approach allows streets 

that are in better condition to prolonged periods of deterioration. 

 

Unfortunately, the rate of street deterioration is not linear.  As more time passes, the rate of 

deterioration on the better condition streets increases over time.  Extensive research shows street 

pavement, without any preventative maintenance, deteriorates in quality in a relatively slower 

rate during the first 75% of its useful life. Then, it significantly deteriorates in quality at a 

much faster rate in the next 12% of its useful life.  Figure 1 - Pavement Life Cycle shows 

the typical degradation of street pavement over time without any type of pavement treatment.  

Providing preventative maintenance and/or repair prior to pavement reaching 75% of its useful 

life are critical to cost effectively extending the useful life of any pavement. 
 

 
 
 
 
 
 
 
 
 



      

CITY OF COLFAX 2018 PAVEMENT MANAGEMENT PROGRAM 4 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 1-Pavement Life Cycle 

 

The cost of applying preventive maintenance treatments before 75% of a pavement’s useful life is 

generally one-tenth to one-fifth the cost of applying the required expensive rehabilitation or 

reconstruction treatment after 75% of a pavement’s useful life.  Comparative studies of 

preventative maintenance versus rehabilitation treatment strategies have further found the sum of 

the expenses to apply low cost preventative maintenance treatments is significantly less for 

streets in a “very good” to “excellent” condition (PCI = 70 to 100), than the one-time expense to 

apply high cost rehabilitation/reconstruction treatments to streets allowed to deteriorate to the 

“poor” to “failed” conditions (PCI = 0 to 25).  The ultimate goal of the PMP is to raise the 

overall condition of the entire street network system to a “very good” to “excellent” condition so 

low cost preventive maintenance treatments are the primary pavement strategies being applied. 

Figure 2 “Pavement Treatment Application Strategies vs. Pavement Condition Index” shows the 

various treatment methods used based on the PCI of a street. 

 
The PMP program is also a decision making tool that allows the City to query the program 

to allocate actual or desired funds in a cost-effective manner to all or selected streets.  This report 

provides the current and the 6-year projected average PCI of all City maintained streets with and 

without the stated recommended treatments. It provides a recommended 6-year Street CIP 

including the type of pavement maintenance needed and the associated costs.  It also provides 

the financial and physical impacts of deferred maintenance to every street in the street system. 

Calculations beyond 6 years are not recommended as the output reporting becomes less reliable 

due to varying roadway degradation over time. Using a PMP could lower the overall cost of 

maintaining the street network system over time and significantly extend the useful life of the 

street system. 
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Pavement Network and Current Conditions   

 

 

The City of Colfax currently maintains 8.39 centerline miles of paved streets with an inventory 

of 101 sections as shown in the table below. It should be noted that the only arterial streets within 

the City are Highway 174 and Interstate 80 which are owned and maintained by Caltrans. The 

total replacement value of the City’s pavement infrastructure is approximately $15.8M. 

 
Functional Classification Maintained Streets # of Sections 

Arterial Streets 

Direct, relatively high-speed service 

Longer trips 

Large traffic volumes 

Mobility emphasized, access limited 

 

 
0.0 centerline miles 

 

 

 
0 

Collector Streets 

Balance Mobility with access 

Shorter trips and slower speeds 

Collect traffic from local roads 

 
 

1.45 centerline miles 

 
 

15 

Residential/Local Streets 

High access, low mobility 

Direct access to individual homes 

 
6.94 centerline miles 

 
           86 

Total 8.39 101 
 

The pavement condition index, or PCI, is a measurement of pavement grade or condition and 

ranges from 0 to 100. A newly constructed street has a PCI of 100, while a failed street has a PCI 

of 25 or less. Figure 2, below, illustrates the definitions of the pavement condition categories. 

 

Each street section consists of a segment that is generally uniform in its pavement condition, 

material and width.  These street sections are the basic management units of the PMP.  Shorter 

streets (approximately 1,000 feet or less) consist of one section; longer streets may consist of 

multiple street sections.  The descriptive and historical data of these street sections include; 

the section number, begin point, end point, length, width, surface type, number of lanes, 

year of construction, and functional class of each section. 

 

Generally, an inspection unit is at least 10 percent of the length of the street section.  The 

inspection unit, typically 100 continuous feet in length, was examined and evaluated in detail. 

The criterion used in selecting the inspection unit is the continuous length of street having the 

most representative pavement condition of the entire length of street section. 
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PAVEMENT TREATMENT APPLICATION STRATEGIES 

VS. PAVEMENT CONDITION INDEX (PCI) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Figure 2 

 
A field distress survey of existing street conditions, measurements and observations, was 

conducted on the entire area of each inspection unit for the following pavement distress 

categories: 

• Alligator cracking 

• Block cracking 

• Distortions 

• Longitudinal and transverse cracking 

• Patching 

• Rutting 

• Weathering 

 
The methodology used for the field distress surveys is found in the Manual for Pavement 

Condition Index Distress Identification as published by MTC.  Once the existing surface 

distresses were identified, evaluated and quantified, the information was entered into the PMP 

program database. 
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Additionally, the average PCI’s by functional classification shown in Figure 4, indicates that as 

groups collector streets have an average PCI of 64 and residential streets have an average PCI of 

49. 
 
 

 

Figure 4-Weighted PCI by Functional Classification 
 

 
 

The City’s overall 2018 PCI of 52 is projected to degrade to a PCI of 41 over five years if no 

further street maintenance is performed.  As a street segment’s PCI approaches or drops below 

50, expensive asphalt overlays and reconstruction of the street would become the primary type of 

treatments necessary to raise the overall PCI. It is evident that many of the City’s streets are at 

or beyond the brink of requiring the more costly treatment of reconstruction. 

 
The PMP program is a decision-making tool that allows the City to query the program to allocate 

actual or desired street funds in a cost-effective manner to all or selected streets.  The appendix 

of this report provides the current and the 6-year projected PCI of every City maintained street with 

and without the stated recommended treatments.  It provides a recommended 6-year Street CIP 

including the type of pavement maintenance needed and the associated costs.  It also provides 

the financial and physical impacts of deferred maintenance to every street in the street system. 



      

CITY OF COLFAX 2018 PAVEMENT MANAGEMENT PROGRAM 9 

 
 

Good – Excellent 

 
 

At Risk 

 
 

Poor 

 
 

Failed 

 

 
Maintenance and Budget Scenarios 

 
 

Preventative Maintenance and Rehabilitation Treatment Costs and Strategies 

 
Recommended types of preventive maintenance and rehabilitation pavement treatments such as 

crack sealing, slurry seals, and AC overlays with pavement fabric were input in the StreetSaver 

program’s Decision Tree (included in the Appendix).  Construction costs used in this report were 

estimated based on: 

 

 2017 construction cost data 

 Minimum construction cost of $100,000 for re-surfacing and $200,000 for 

reconstruction projects 

 Conditions specific to the City of Colfax such as location, block lengths and weather 

  Costs for construction only, not including engineering, project administration, bidding, 

inspection, and contingency 

 Cost do not include pedestrian ramps, sidewalks and drainage structures 

 
 

PCI Condition Treatment Type/Cost 

100 

Preventative Maint. - Surface Seals 

($0.90-$4.40/Sq Yd) 

70 

 
Thin AC Overlay w/Fabric 
($60.75/ Sq Yd) 

50 

 
Thick AC Overlay w/Fabric 
($72.90/ Sq Yd) 

25 

 
Reconstruct Road 

($117.00/ Sq Yd) 

0 

 
 

The PMP results can be used as a basis for the City to prepare a customized strategy that 

considers other non-technical factors such as distributing projects in various neighborhoods 

equitably, grouping of projects to reduce construction costs, future development projects and 

future utility work that may impact newly treated streets.  Treatment assignments are dependent 

on the street’s functional classification (arterial, collector, or residential), paved surface types 

(asphalt or concrete), and pavement treatment history (original asphalt, asphalt overlay on 
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original asphalt, original concrete, and asphalt overlay over original concrete).  The PMP 

software calculations match each street section with the recommended pavement treatment based 

on its PCI.  For example, pavements within the PCI Category I (PCI is between 70-100), typically 

are assigned “Preventive Maintenance Treatments” including crack sealing, slurry seals, or 

sometimes thin asphalt overlays.  Pavements within the PCI Categories II, III, IV and V 

typically are assigned “Rehabilitation Treatments” ranging from thin asphalt overlays, to thick 

overlays to full pavement reconstruction.  
 

The different paved street surfaces typically considered in a PMP include: asphalt concrete (AC), 

asphalt concrete overlay over existing asphalt concrete (AC over AC), Portland cement concrete 

(PCC), asphalt concrete overlay over existing Portland cement concrete (AC over PCC), and 

Surface Treatment such as sequential chip seals, (ST). 

 
Needs Analysis 

The PMP software program is designed to determine the most cost-effective preventative 

maintenance and rehabilitation treatments necessary to raise and maximize the PCI of the overall 

City-wide system during a six-year period.  Longer time periods can be analyzed and 

projected, but the MTC recommends limiting the projections to a 5-year period.  When the PMP 

program is running the Needs Analysis, it evaluates the relative effectiveness of each pavement 

treatment in raising the PCI of the overall street network and determines the associated treatment 

costs.  The PMP program then selects street sections to receive preventative maintenance and 

rehabilitation that will best benefit the overall street network.  The PMP program goal to raise the 

average PCI of the overall street system to an idealized PCI in the 80’s placing it in the “Very 

Good” to “Excellent” range.  This calculation is based on the field work performed and data 

entry input during the Summer/Fall of 2017. 

 
Budget Scenarios 

Having determined the maintenance needs of the road network, the next step in developing a 

cost-effective maintenance and rehabilitation strategy is to conduct several “what-if” analyses. 

Using the PMP software budget scenario module, the impacts of various budget "scenarios" can 

be evaluated.  The program projects the effects of the different scenarios on PCI and deferred 

maintenance (backlog.)  By examining how various budget scenarios effects these indicators, the 

advantages and disadvantages of different funding levels and maintenance strategies, the City 

can use this information to determine the best budget scenario to implement.  The following 

scenarios were performed for the purposes of this report.  Detailed information for each scenario 

can be found in the Appendix. 

 
Scenario 1 - $0 Funding-Do Nothing Budget 

The “Do Nothing” budget analysis assumes all types of annual street pavement maintenance 

and repair are ignored, except for filling potholes.  Consequently, the program projects the 

annual City-wide PCI degradation and the annual individual PCI degradation for each of the 

street sections in each year for six years.  As calculated, if no funds are available for street 

maintenance over the next 5 years, the average PCI for the City of Colfax is projected to drop 

from its current PCI of 52 to a PCI of 41.  It is worth noting this is only a computer 

projection.  It is expected the City will continue to perform regular maintenance and re-

inspection updates to the PMP. 
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Scenario 2 -Expected Budget 

As provided by City staff, the most realistic expected annual street funding that may be 

available for street pavement maintenance over the next six years is: 

 

 FY 17-18: Gas Tax $5,000, CDBG (Culver Street), $205,000, RSTP (Rising Sun Rd) 

$225,000 = $435,000 

 FY 18-22: Gas Tax $23,200/yr. 

 

Currently the City has two capital maintenance projects planned for the 2018/19 construction 

season as follows: 
 

 
 

Road Name 

 
PCI Before 

Treatment 

(by segment) 

 
PCI After 

Treatment 

 
Projected 

Cost 

 
 

Treatment Type 

 

  

Culver Street – W. Oak St. to 

Newman St. 

 

 

9, 20 

 

100 

 
$225,000 

 
RECONSTRUCT 

STRUCTURE (AC) 

 

Rising Sun Road - W. Grass 

Valley Rd. to Ben Taylor Rd. 

 

60, 39, 46 

 

100 

 
$225,000 

 
THICK AC OVERLAY 
(2.5”) 

 

If the City applies the currently anticipated budget mentioned above, then the resulting PCI 

at the end of five years is projected to be 45 which is 4 basis points above “Do Nothing”, 

however the overall PCI is still declining at a rate of 2 basis points over time. 

 

Scenario 3 - Maintain Current PCI of 52 

If the City desired to maintain the current overall PCI of 52 it would need to spend $375,000 

per year for the next five years. This dollar amount indicates the overall rate of depreciation 

of the City’s pavement assets. 

 

Scenario 4 - Increase PCI to 57 

If the City desired to increase the current overall PCI to 57 it would need to spend $575,000 

per year for the next five years. 

 

Scenario 5 – Unlimited/Unconstrained Budget 

If revenues were unconstrained the City would need to spend $7.4M over a five-year period 

to achieve an overall PCI of 80. This scenario would put the City in the position of spending 

very little money on pavement maintenance beyond the first five years. 

 

A complete listing of recommended treatments generated by the StreetSaver software can be found in 

the Appendix report scenarios under Sections Selected for Treatments. 
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  Conclusion 

 

The City of Colfax has a substantial investment in their street 

network.  The 2018 average City-wide PCI for the streets 

maintained by the City of Colfax is 52 with a five-year projection of 

41. These ratings underscore the need to make street maintenance 

and the pursuit of external funding a high priority for the City.  

Continued long-term implementation of the PMP 

recommendations will help to ensure that the City’s street 

infrastructure is maintained to the highest level possible.  

 
Pavement Maintenance Budget 

The expected annual street funding that may be available for street 

pavement maintenance over the next six years is $435,000 for 2018 

and $23,200 per year thereafter unless additional funding is secured. 

This report does not assume potential new funding from the 

County-wide Keep Placer Moving ballot effort or the possible loss 

of recently enacted SB1 Gas Tax funding (both may be subject to 

future voter approval).  

 

Pavement Maintenance Strategies 

The City’s pavement maintenance strategies include surface seals, overlays and reconstruction. It 

is important to preserve pavement that is in “Good” to “Excellent” condition by maintaining the 

surface of the pavement.  Crack sealing, one of the least expensive treatments, can keep moisture 

out of pavements and prevent the underlying aggregate base from premature failure.  Life-

extending surface seals, such as slurry seal and cape seals, are also very cost-effective for 

pavements in good condition.  Accordingly, we recommend that the City maintain the efforts in 

current preventive maintenance program as outlined in the decision tree i.e. crack seals as well 

as slurry and cape seals, while at the same time, rehabilitate the streets with lower PCI’s. 

 
Re-inspection Strategies 

It is important to update the City’s PMP database regularly in the future with new field 

inspection surveys to reflect the most current condition of the City streets.  When the City carries 

out any preventative maintenance and rehabilitation treatments, this information should also be 

recorded in the database to retain “Maintenance and Rehabilitation History”.  As each street 

section in the database is updated, the PMP program will provide the most current condition of 

the street system.  Continued input will further increase the ability of the PMP program to 

provide the best output and, therefore, the greatest return on available street funds invested. 
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Below are the State deadlines as they apply to a certified 2018 PMP program.  The years listed 

are in calendar years, not in fiscal years: 

 
Functional Classification 

(Street Category) 
Current PMP Update 
 

PMP Certification 
Renewal Due 

 

1. Arterial Streets 
 

2018 
 

2020 
 

2. Collector Streets 
 

2018 
 

2020 
 

3. Residential Streets 
 

2018 
 

2023 
 

 

Maintenance and Rehabilitation Decision Tree 

The maintenance and rehabilitation decision tree and the associated unit costs should be reviewed 

and updated annually to reflect new construction techniques/repairs and changing costs so the 

budget analysis results can be reliable and accurate.  The complete listing of recommended 

treatments can be found in the appendices. 

 

Future Street Maintenance Funding 

In its current condition, the City’s pavement is nearing the last 25% of its useful life and 

degrading at a rate of approximately 3 PCI points per year.  This rate will increase as the 

pavements degrade further (see Figure 1-Pavement Life Cycle).  The City needs to spend 

approximately $375,000 per year just to maintain what is has today and current projected annual 

Gas Tax revenues budgeted for streets is $23,200 yielding an annual shortfall of $351,800. 



15Collector 1.45 2.89 64

86Residential/Local 6.94 13.75 49

16.648.39101Total

52Overall Network PCI as of 1/4/2018:

Total Center MilesTotal Sections Total Lane Miles

Network Summary Statistics

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

PCI

Criteria: 1

SS1013

MTC StreetSaver



Collector AC 2.9 $13.00 230,398 $2,995

Residential/Local AC 13.7 $13.00 984,887 $12,804

Functional Class

Network Replacement Cost

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

Surface Type Lane Miles
Unit Cost/

Square Foot
Cost To Replace

(in thousands)
Pavement Area/

Square Feet

Criteria: 1

SS1012

MTC StreetSaver

Grand Total: 16.6 $15,7991,215,285





Street Name: FIRE HOUSE ALLEY

10-R DEPOT ALLEY CULVER R 450 28 AC 01/04/2018 99

Street Name: GEARHART RD

10-R N MAIN ST PLEASANT ST R 667 20 AC 12/08/2017 65

Street Name: HUNTER LN

10-R PLEASANT ST END W R 1023 19 AC 12/08/2017 39

Street Name: INCLINE DR

10-R CANYON CREEK CIR CANYON CREEK CIR R 488 32 AC 12/12/2017 93

Street Name: KNEELAND ST

10-R W GRASS VALLEY ST DEPOT ST R 356 20 AC 12/08/2017 14

Street Name: LINCOLN ST

10-R ROSE AVE END BARRICADE R 470 28 AC 12/08/2017 39

Street Name: MARVIN AVE

10-R S AUBURN ST S FOREST HILL ST R 249 32 AC 12/07/2017 20

20-R S FOREST HILL ST S NORTHSTAR AVE R 134 18 AC 12/07/2017 0

30-R S NORTHSTAR AVE SUNRISE AVE R 198 18 AC 12/07/2017 26

Street Name: N AUBURN ST

10-R E DEPOT ST E GRASS VALLEY ST R 271 21 AC 12/08/2017 42

Street Name: N CANYON WAY

10-R STEVENS TRAIL CANYON CT R 655 32 AC 12/12/2017 29

Street Name: N DEPOT ST ALLEY

10-R W GRASS VALLEY ST DEPOT ST R 377 21 AC 12/08/2017 15

Street Name: N FOREST HILL ST

10-R DINKY AVE VISTA AVE R 467 28 AC 12/08/2017 100

20-R VISTA AVE SMITH LANE R 332 28 AC 12/08/2017 33

30-R SMITH LANE MARVIN AVE R 242 28 AC 12/08/2017 40

Street Name: N MAIN ST

10-R W GRASS VALLEY ST SCHOOL ST R 773 35 AC 12/07/2017 73

20-R SCHOOL ST GEARHART LN R 737 35 AC 12/07/2017 77

30-R GEARHART LN HWY 174 R 496 35 AC 12/08/2017 63

Street Name: N NORTHSTAR AV

10-R MARVIN AVE E OAK ST R 799 28 AC 12/12/2017 39

Street Name: NEWMAN ST

10-R S MAIN ST CULVER ST R 429 32 AC 12/11/2017 26

Street Name: PINE CT

10-R PINE ST END R 239 28 AC 12/08/2017 38

Street Name: PINE ST

10-R CULVER ST PINE CT R 140 32 AC 12/11/2017 60

Street Name: PLEASANT ST

10-R DEPOT ST SCHOOL ST R 380 19 AC 12/08/2017 8

20-R SCHOOL ST E PARK HILL DR R 862 19 AC 12/08/2017 12

30-R E PARK HILL DR END N R 757 19 AC 12/08/2017 14

Street Name: QUINNS LN

Sec ID Begin End FC Length Width Surface
Type

PCI Date PCI

2Filter: MTC StreetSaver



Street Name: QUINNS LN

10-R S MAIN ST END - CLUVER R 851 28 AC 12/12/2017 49

Street Name: RAILROAD AVE

10-R GRASS VALLEY E OAK ST R 719 32 AC 12/12/2017 74

20-R E OAK ST END R 890 32 AC 12/12/2017 15

Street Name: RISING SUN RD

10-R W GRASS VALLEY ST W CHURCH ST R 381 32 AC 12/08/2017 60

20-R W CHURCH ST PARKHILL DR R 946 32 AC 12/08/2017 39

30-R PARK HILL DR BEN TAYLOR RD R 110 32 AC 12/08/2017 46

Street Name: ROSE AVE

10-R LINCOLN ST WASHINGTON ST R 194 28 AC 12/08/2017 26

20-R WASHINGTON ST WALNUT ST R 257 28 AC 12/08/2017 13

Street Name: S AUBURN ST

10-C MARVIN AVE E CHURCH ST C 371 31 AC 12/07/2017 94

20-C E CHURCH ST E OAK ST C 442 31 AC 12/07/2017 95

30-C E OAK ST CENTRAL ST C 391 31 AC 12/07/2017 93

40-C CENRAL ST COLFAX OVER X-ING C 331 31 AC 12/07/2017 95

50-C COLFAX OVER X-ING WHITCOMB AVE C 994 31 AC 12/07/2017 46

60-C WHITCOMB MINK CREEK C 1469 32 AC 12/12/2017 55

70-C MINK CREEK SHERWOOD CT C 1277 32 AC 12/12/2017 61

Street Name: S FOREST HILL ST

10-R MARVIN AVE CHURCH ST R 398 20 AC 12/08/2017 23

20-R CHURCH ST OAK ST R 424 20 AC 12/08/2017 19

30-R OAK ST CENTRAL ST R 396 20 AC 12/08/2017 51

Street Name: S MAIN ST

10-C W GRASS VALLEY ST W CHURCH ST C 375 28 AC 12/08/2017 65

20-C W CHURCH ST W OAK ST C 381 28 AC 12/08/2017 80

30-C W OAK ST NEWMAN ST C 401 28 AC 12/08/2017 74

40-R NEWMAN ST WASHINGTON ST R 389 28 AC 12/08/2017 85

50-R WASHINGTON ST WALNUT ST R 274 28 AC 12/08/2017 79

Street Name: S STAR AVE

10-R MARVIN E CHURCH R 380 32 AC 12/12/2017 92

20-R E CHURCH E OAK ST R 411 32 AC 12/12/2017 11

Street Name: SANDERS

10-R DEPOT ST DEPOT ST R 448 32 AC 12/12/2017 61

Street Name: SCHOLTZ AVE

10-R CULVER ST JEFFERY PL R 363 32 AC 12/11/2017 55

Street Name: SCHOOL HOUSE ALLEY

10-R DEPOT ST SCHOOL ST R 375 11 AC 12/08/2017 28

Street Name: SCHOOL ST

10-R N MAIN ST PLEASANT ST R 414 14 AC 12/08/2017 18

Street Name: SMITH LANE

10-R N FOREST HLL ST SUNRISE AVE R 363 28 AC 12/11/2017 38

Street Name: SUNRISE AVE

10-R HWY 174 VISTA AV R 525 32 AC 12/11/2017 26

20-R VISTA AVE SMITH LN R 313 32 AC 12/11/2017 23

Sec ID Begin End FC Length Width Surface
Type

PCI Date PCI

3Filter: MTC StreetSaver



Street Name: SUNRISE AVE

30-R SMITH LN MARVIN AVE R 188 32 AC 12/11/2017 19

Street Name: SUNSET AVE

10-R W GRASS VALLEY ST END SOUTH R 277 32 AC 12/11/2017 33

Street Name: SUNSET CIR

10-R W GRASS VALLEY ST SUNSET AVE R 482 32 AC 12/11/2017 18

Street Name: TOKAYANA WAY

10-C RISING SUN RD CITY LIMIT C 186 30 AC 12/08/2017 41

Street Name: VISTA AVE

10-R N FOREST HILL ST SUNRISE AVE R 356 28 AC 12/08/2017 18

Street Name: W CHURCH ST

10-R S MAIN ST CULVER ST R 583 32 AC 12/11/2017 100

20-R CULVER ST RISING SUN RD R 328 32 AC 12/11/2017 21

Street Name: W GRASS VALLEY ST

10-R S MAIN ST N DEPOT ST ALLEY R 138 28 AC 12/08/2017 86

20-R N DEPOT ST ALLEY KNEELAND ST R 267 28 AC 12/08/2017 92

30-R KNEELAND ST CULVER ST R 192 28 AC 12/08/2017 87

40-R CULVER ST RISING SUN RD R 241 28 AC 12/11/2017 90

50-R RISING SUN RD SUNSET CIR E END R 255 28 AC 12/11/2017 35

60-R SUNSET CIR E END SUNSET AVE R 176 28 AC 12/11/2017 23

Street Name: W OAK ST

10-R S MAIN ST CULVER ST R 510 28 AC 12/11/2017 60

20-R CULVER ST END W R 887 28 AC 12/11/2017 13

Street Name: WALNUT ST

10-R ROSE AVE S MAIN ST R 286 28 AC 12/08/2017 33

Street Name: WASHINGTON ST

10-R ROSE AVE S MAIN ST R 391 28 AC 12/08/2017 36

Street Name: WHITCOMB AVE

10-R S AUBURN ST CORTOPASSI CT R 226 26 AC 12/07/2017 24

20-R CORTOPASSI CT END CDS R 1391 11 AC 12/07/2017 57

Sec ID Begin End FC Length Width Surface
Type

PCI Date PCI

4Filter: MTC StreetSaver







Arterial ST I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

# of Surface
Seals before

Overlay
Functional Class

City of Colfax
33 South Main St
Colfax, CA 95713

Printed: 01/04/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 2 MTC StreetSaver



Collector AC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

PCC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

# of Surface
Seals before

Overlay
Functional Class

City of Colfax
33 South Main St
Colfax, CA 95713

Printed: 01/04/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 3 MTC StreetSaver



Collector ST I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

# of Surface
Seals before

Overlay
Functional Class

City of Colfax
33 South Main St
Colfax, CA 95713

Printed: 01/04/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 4 MTC StreetSaver



Residential/Local AC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

PCC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

# of Surface
Seals before

Overlay
Functional Class

City of Colfax
33 South Main St
Colfax, CA 95713

Printed: 01/04/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 5 MTC StreetSaver



Residential/Local ST I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

# of Surface
Seals before

Overlay
Functional Class

City of Colfax
33 South Main St
Colfax, CA 95713

Printed: 01/04/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 6 MTC StreetSaver



Other AC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

PCC I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

# of Surface
Seals before

Overlay
Functional Class

City of Colfax
33 South Main St
Colfax, CA 95713

Printed: 01/04/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 7 MTC StreetSaver



Other ST I - Very Good Crack Treatment SEAL CRACKS $1.75 6

Surface Treatment SLURRY SEAL $4.40 6

Restoration Treatment THIN OVERLAY w/FABRIC $60.75 2

II - Good, Non-Load Related SLURRY SEAL $4.40 6

III - Good, Load Related THIN OVERLAY w/FABRIC $60.75 6

IV - Poor THICK AC OVERLAY(2.5 INCHES) $72.90 7

V - Very Poor RECONSTRUCT STRUCTURE (AC) $117.00 9

# of Surface
Seals before

Overlay
Functional Class

City of Colfax
33 South Main St
Colfax, CA 95713

Printed: 01/04/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 8 MTC StreetSaver



2018 78 52 $4,670,548$59,888 $4,610,660

2019 77 49 $834,661$9,908 $824,753

2020 80 46 $975,211$90,262 $884,949

2021 80 43 $640,444$19,761 $620,683

2022 79 41 $265,297$0 $265,297

Total Cost

$7,386,161

PM Total Cost

$179,819

% PM

2.43% $7,206,342

Rehab Total Cost

Year PCI Treated PCI Untreated Cost

Needs - Projected PCI/Cost Summary

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

Inflation Rate =                    %3.00

PM Cost Rehab Cost

Criteria: 1

SS1008

MTC StreetSaver





RECONSTRUCT STRUCTURE (AC) 2018 31,124.09 $3,641,533sq.yd.

2019 6,019.27 $725,385sq.yd.

2020 2,976.92 $369,513sq.yd.

2021 2,912.99 $372,425sq.yd.

2022 2,014.63 $265,297sq.yd.

Total 45,047.91 $5,374,153sq.yd.

THICK AC OVERLAY(2.5 INCHES) 2018 9,948.05 $725,217sq.yd.

2019 1,323.36 $99,368sq.yd.

2020 6,589.23 $509,609sq.yd.

2021 3,116.46 $248,258sq.yd.

Total 20,977.09 $1,582,452sq.yd.

THIN OVERLAY w/FABRIC 2018 3,362.14 $204,252sq.yd.

Total 3,362.14 $204,252sq.yd.

SLURRY SEAL 2018 9,012.88 $39,658sq.yd.

2020 1,248.12 $5,827sq.yd.

Total 10,261 $45,485sq.yd.

Treatment Year Area Treated Cost

Needs - Rehabilitation
Treatment/Cost Summary

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

Inflation Rate =                    %3.00

Criteria: 1

SS1010

MTC StreetSaver

$7,206,342Total Cost





YearYearYear Budget PM Budget PM Budget PM

2018 $0 4%

2019 $0 4%

2020 $0 4%

2021 $0 4%

2022 $0 4%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2018 5252 00

2019 4949 00

2020 4646 00

2021 4343 00

2022 4141 00

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2018, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 0.0% 5.8% 24.2% 0.0% 30.0%

II / III 0.0% 9.4% 10.5% 0.0% 19.9%

IV 0.0% 3.0% 24.0% 0.0% 27.1%

V 0.0% 0.7% 22.3% 0.0% 23.0%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2018 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 5.8% 24.2% 0.0% 30.0%

II / III 0.0% 9.4% 10.5% 0.0% 19.9%

IV 0.0% 3.0% 24.0% 0.0% 27.1%

V 0.0% 0.7% 22.3% 0.0% 23.0%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2022 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 4.9% 20.0% 0.0% 24.9%

II / III 0.0% 1.8% 11.7% 0.0% 13.5%

IV 0.0% 11.1% 16.7% 0.0% 27.8%

V 0.0% 1.2% 32.7% 0.0% 33.8%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Scenarios - Network Condition Summary

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

Scenario: $0 Funding Budget

Interest: 5% Inflation: 3%

MTC StreetSaverScenarios Criteria: 1

SS1035



City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Cost Summary

Printed: 01/04/2018Interest: 5.00% Inflation: 3.00%

Scenario: $0 Funding Budget

2018 $0

$0

$0

$0

$0

$0

$0 $0$4,670,523$0

$27,875

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2019 $0

$0

$0

$0

$0

$0

$0 $0$5,430,710$0

$5,108

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $0

$0

$0

$0

$0

$0

$0 $0$6,202,795$0

$4,034

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $0

$0

$0

$0

$0

$0

$0 $0$7,031,572$0

$3,965

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $0

$0

$0

$0

$0

$0

$0 $0$7,077,251$0

$1,769

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Collector $0 $0 $0 $3,965

Residential/Local $0 $0 $0 $38,786

$0 $0 $0Grand Total: $42,751

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver





YearYearYear Budget PM Budget PM Budget PM

2018 $435,000 4%

2019 $23,200 4%

2020 $23,200 4%

2021 $23,200 4%

2022 $23,200 4%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2018 5452 1.020.51

2019 5249 0.320.16

2020 5046 0.350.17

2021 4743 0.380.19

2022 4541 0.430.21

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2018, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 0.0% 5.8% 24.2% 0.0% 30.0%

II / III 0.0% 9.4% 10.5% 0.0% 19.9%

IV 0.0% 3.0% 24.0% 0.0% 27.1%

V 0.0% 0.7% 22.3% 0.0% 23.0%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2018 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 6.6% 29.9% 0.0% 36.5%

II / III 0.0% 8.6% 7.0% 0.0% 15.6%

IV 0.0% 3.0% 23.8% 0.0% 26.8%

V 0.0% 0.7% 20.4% 0.0% 21.1%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2022 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 5.8% 26.5% 0.0% 32.3%

II / III 0.0% 0.9% 8.4% 0.0% 9.2%

IV 0.0% 11.1% 16.4% 0.0% 27.5%

V 0.0% 1.2% 29.8% 0.0% 30.9%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Scenarios - Network Condition Summary

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

Scenario: Expected Budget

Interest: 5% Inflation: 3%

MTC StreetSaverScenarios Criteria: 1

SS1035



City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Cost Summary

Printed: 01/04/2018Interest: 5.00% Inflation: 3.00%

Scenario: Expected Budget

2018 $435,000

$19,667

$19,667

$0

$0

$0

$0 $3,493$4,320,164$0

$21,710

4%

$392,365

$19,480

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2019 $23,200

$0

$0

$0

$0

$0

$9,258 $4,553$4,977,334$0

$0

4%

$0

$9,286

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $23,200

$5,827

$5,827

$0

$0

$0

$4,810 $3,328$5,659,797$0

$0

4%

$0

$8,932

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $23,200

$14,810

$14,810

$0

$0

$0

$3,607 $3,527$6,491,849$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $23,200

$0

$0

$0

$0

$0

$21,319 $1,769$6,500,018$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Collector $10,964 $12,152 $3,454 $187

Residential/Local $67,038 $419,207 $13,216 $21,523

$78,002 $431,359 $16,670Grand Total: $21,710

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2018 $435,000 4%

2019 $23,200 4%

2020 $23,200 4%

2021 $23,200 4%

2022 $23,200 4%

Year: 2018

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

E OAK ST RAILROAD AVE S AUBURN ST EOAKST 10-R R AC $5,823 18,724 SLURRY SEAL7311,91120596 6363

N MAIN ST GEARHART LN HWY 174 NMANST 30-R R AC $8,707 18,427 SLURRY SEAL7317,80936497 6262

S MAIN ST W GRASS
VALLEY ST

W CHURCH
ST

SMANST 10-C C AC $5,137 20,305 SLURRY SEAL7410,50628375 6464

$19,667Treatment Total

**CULVER ST W GRASS
VALLEY ST

W CHURCH
ST

CULVST 10-R R AC $170,555 2,658 RECONSTRUCT
STRUCTURE (AC)

10011,99732375 88

**CULVER ST W OAK ST SCHOLTZ AVE CULVST 40-R R AC $9,472 26,057 RECONSTRUCT
STRUCTURE (AC)

1006,53232204 88

**CULVER ST SCHOLTZ AVE NEWMAN ST CULVST 50-R R AC $6,792 26,057 RECONSTRUCT
STRUCTURE (AC)

1004,68432146 1919

$186,819Treatment Total

**RISING SUN RD W GRASS
VALLEY ST

W CHURCH
ST

RISSRD 10-R R AC $221,810 1,795 THICK AC OVERLAY(2.5
INCHES)

10012,28532381 5959

**RISING SUN RD PARK HILL DR BEN TAYLOR
RD

RISSRD 30-R R AC $3,216 41,133 THICK AC OVERLAY(2.5
INCHES)

1003,57232111 4545

$225,026Treatment Total

$431,512Year 2018 TotalYear 2018 Area Total 79,295

Year: 2019

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

S MAIN ST W CHURCH ST W OAK ST SMANST 20-C C AC $5,381 21,926 SLURRY SEAL8510,68628382 7779

S MAIN ST WASHINGTON
ST

WALNUT ST SMANST 50-R R AC $3,877 24,643 SLURRY SEAL857,69828275 7778

$9,258Treatment Total

**CULVER ST W CHURCH ST QUINNS LANE CULVST 20-R R AC $9,286 25,298 RECONSTRUCT
STRUCTURE (AC)

1006,21732194 2225

$9,286Treatment Total

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Expected Budget

Scenarios Criteria:

** - Treatment from Project Selection 1

SS1026

MTC StreetSaver



$18,544Year 2019 TotalYear 2019 Area Total 24,602

Year: 2020

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

S MAIN ST W OAK ST NEWMAN ST SMANST 30-C C AC $5,827 22,406 SLURRY SEAL7811,23328401 6973

W GRASS VALLEY ST S MAIN ST N DEPOT ST
ALLEY

WGRVST 10-R R AC $2,016 14,942 SLURRY SEAL893,88628139 8285

W GRASS VALLEY ST KNEELAND ST CULVER ST WGRVST 30-R R AC $2,794 14,214 SLURRY SEAL905,38628192 8386

$10,637Treatment Total

**CULVER ST QUINNS LANE W OAK ST CULVST 30-R R AC $8,932 24,561 RECONSTRUCT
STRUCTURE (AC)

1005,80632181 2228

$8,932Treatment Total

$19,569Year 2020 TotalYear 2020 Area Total 26,310

Year: 2021

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

N MAIN ST W GRASS
VALLEY ST

SCHOOL ST NMANST 10-R R AC $14,810 19,929 SLURRY SEAL7727,72236773 6872

W GRASS VALLEY ST CULVER ST RISING SUN
RD

WGRVST 40-R R AC $3,607 12,931 SLURRY SEAL916,75128241 8489

$18,417Treatment Total

$18,417Year 2021 TotalYear 2021 Area Total 34,473

Year: 2022

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

N MAIN ST SCHOOL ST GEARHART
LN

NMANST 20-R R AC $14,548 21,149 SLURRY SEAL8026,43836738 7176

S AUBURN ST E OAK ST CENTRAL ST SAUBST 30-C C AC $6,771 19,169 SLURRY SEAL9112,30531391 8592

$21,319Treatment Total

$21,319Year 2022 TotalYear 2022 Area Total 38,743

$509,361Grand Total203,422Total Section Area:

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Expected Budget

Scenarios Criteria:

** - Treatment from Project Selection 2

SS1026

MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2018 $435,000 4%

2019 $23,200 4%

2020 $23,200 4%

2021 $23,200 4%

2022 $23,200 4%

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

BEN TAYLOR RD RISING SUN CT CITY LIMIT N BTAYRD 10-C 58 58 $0

2018

54

2019

50

2020

46

2021

42

2022

38

COLFAX AVE W GRASS VALLEY ST END SOUTH CLFXAV 10-R 43 45 $0

2018

42

2019

40

2020

37

2021

35

2022

32

CANYON CREEK CIR CANYON CREEK DR CANYON CREEK DR CNYCCR 10-R 93 100 $0

2018

92

2019

90

2020

88

2021

86

2022

85

CANYON CREEK DR CANYON WAY END CNYCDR 10-R 93 100 $0

2018

92

2019

90

2020

88

2021

86

2022

85

**CULVER ST W GRASS VALLEY ST W CHURCH ST CULVST 10-R 9 12 2018 $170,555

2018

100

2019

92

2020

90

2021

88

2022

86

**CULVER ST W CHURCH ST QUINNS LANE CULVST 20-R 26 29 2019 $9,286

2018

25

2019

100

2020

92

2021

90

2022

88

**CULVER ST QUINNS LANE W OAK ST CULVST 30-R 29 32 2020 $8,932

2018

28

2019

25

2020

100

2021

92

2022

90

**CULVER ST W OAK ST SCHOLTZ AVE CULVST 40-R 9 12 2018 $9,472

2018

100

2019

92

2020

90

2021

88

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Projected PCIs

Printed: 01/04/2018

Scenario: Expected Budget

Inflation: 3.00%Interest: 5.00%

2022

86

** - Treatment from Project Selection

1

SS1024

MTC StreetSaverScenarios Criteria:



2020

90

2021

88

2022

86

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

**CULVER ST SCHOLTZ AVE NEWMAN ST CULVST 50-R 20 23 2018 $6,792

2018

100

2019

92

DEPOT ALLEY GRASS VALLEY ST CHURCH ST DEPTAL 10-R 49 51 $0

2018

48

2019

46

2020

43

2021

40

2022

37

DEPOT ST N MAIN ST PLEASANT ST DEPTST 10-R 22 25 $0

2018

21

2019

18

2020

15

2021

11

2022

7

DEPOT ST PLEASANT ST SANDERS LN DEPTST 20-R 10 13 $0

2018

9

2019

6

2020

2

2021

0

2022

0

DEPOT ST SANDERS LN JAY ST DEPTST 30-R 11 14 $0

2018

10

2019

7

2020

3

2021

0

2022

0

DINKY AVE N FOREST HILL ST HWY 174 DNKYAV 10-R 96 100 $0

2018

95

2019

91

2020

89

2021

87

2022

86

EASY WAY HUNTER LN END N EASYWY 10-R 93 100 $0

2018

92

2019

90

2020

88

2021

86

2022

85

EASY WAY PLEASANT ST EASY WAY W EASYWY 20-R 94 100 $0

2018

93

2019

91

2020

88

2021

87

2022

85

E CHURCH ST S AUBURN ST END W ECHRST 10-C 21 26 $0

2018

20

2019

14

2020

8

2021

1

2022

0

E CHURCH ST S AUBURN ST S FOREST HILL ST ECHRST 20-C 53 56 $0

2018

52

2019

48

2020

44

2021

40

2022

35

E CHURCH ST S FOREST HILL ST S NORTHSTAR AVE ECHRST 30-C 8 14 $0

2018

7

2019

0

2020

0

2021

0

2022

0

** - Treatment from Project Selection

2

SS1024

MTC StreetSaverScenarios Criteria:



2020

4

2021

0

2022

0

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

E DEPOT ST N AUBURN ST N FOREST HILL ST EDPTST 10-R 12 15 $0

2018

11

2019

8

E GRASS VALLEY ST S MAIN ST S AUBURN ST EGRVST 10-R 100 100 $0

2018

96

2019

92

2020

89

2021

88

2022

86

E OAK ST RAILROAD AVE S AUBURN ST EOAKST 10-R 64 66 2018 $5,823

2018

73

2019

72

2020

70

2021

68

2022

66

E OAK ST S AUBURN ST S FOREST HILL ST EOAKST 20-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

E OAK ST S FOREST HILL ST HWY 174 EOAKST 30-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

E PARK HILL DR PLEASANT ST CITY LIMIT EPKHDR 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

FIRE HOUSE ALLEY DEPOT ALLEY CULVER FRHSAL 10-R 99 100 $0

2018

100

2019

92

2020

90

2021

88

2022

86

GEARHART RD N MAIN ST PLEASANT ST GHRTRD 10-R 65 67 $0

2018

64

2019

63

2020

61

2021

59

2022

57

HUNTER LN PLEASANT ST END W HNTRLN 10-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

INCLINE DR CANYON CREEK CIR CANYON CREEK CIR INCLDR 10-R 93 100 $0

2018

92

2019

90

2020

88

2021

86

2022

85

KNEELAND ST W GRASS VALLEY ST DEPOT ST KNLDST 10-R 14 17 $0

2018

13

2019

10

2020

6

2021

2

2022

0

** - Treatment from Project Selection

3

SS1024

MTC StreetSaverScenarios Criteria:



2020

33

2021

30

2022

27

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

LINCOLN ST ROSE AVE END BARRICADE LNCLST 10-R 39 41 $0

2018

38

2019

36

MARVIN AVE S AUBURN ST S FOREST HILL ST MARVAV 10-R 20 23 $0

2018

19

2019

16

2020

12

2021

9

2022

5

MARVIN AVE S FOREST HILL ST S NORTHSTAR AVE MARVAV 20-R 0 67 $0

2018

65

2019

63

2020

61

2021

59

2022

57

MARVIN AVE S NORTHSTAR AVE SUNRISE AVE MARVAV 30-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

N AUBURN ST E DEPOT ST E GRASS VALLEY ST NAUBST 10-R 42 44 $0

2018

41

2019

39

2020

36

2021

33

2022

31

N CANYON WAY STEVENS TRAIL CANYON CT NCYNWY 10-R 29 32 $0

2018

28

2019

25

2020

22

2021

19

2022

16

N DEPOT ST ALLEY W GRASS VALLEY ST DEPOT ST NDPSTA 10-R 15 18 $0

2018

14

2019

11

2020

7

2021

3

2022

0

N FOREST HILL ST DINKY AVE VISTA AVE NFRHST 10-R 100 100 $0

2018

96

2019

92

2020

89

2021

88

2022

86

N FOREST HILL ST VISTA AVE SMITH LANE NFRHST 20-R 33 36 $0

2018

32

2019

29

2020

27

2021

23

2022

20

N FOREST HILL ST SMITH LANE MARVIN AVE NFRHST 30-R 40 42 $0

2018

39

2019

37

2020

34

2021

31

2022

28

N MAIN ST W GRASS VALLEY ST SCHOOL ST NMANST 10-R 73 74 2021 $14,810

2018

72

2019

71

2020

70

2021

77

2022

76

** - Treatment from Project Selection

4

SS1024

MTC StreetSaverScenarios Criteria:



2020

74

2021

73

2022

80

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

N MAIN ST SCHOOL ST GEARHART LN NMANST 20-R 77 78 2022 $14,548

2018

76

2019

75

N MAIN ST GEARHART LN HWY 174 NMANST 30-R 63 65 2018 $8,707

2018

73

2019

71

2020

69

2021

67

2022

65

N NORTHSTAR AV MARVIN AVE E OAK ST NRSTAR 10-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

NEWMAN ST S MAIN ST CULVER ST NWMST 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

PINE CT PINE ST END PINECT 10-R 38 40 $0

2018

37

2019

35

2020

32

2021

29

2022

26

PINE ST CULVER ST PINE CT PINEST 10-R 60 62 $0

2018

59

2019

57

2020

55

2021

53

2022

51

PLEASANT ST DEPOT ST SCHOOL ST PLSTST 10-R 8 11 $0

2018

7

2019

3

2020

0

2021

0

2022

0

PLEASANT ST SCHOOL ST E PARK HILL DR PLSTST 20-R 12 15 $0

2018

11

2019

8

2020

4

2021

0

2022

0

PLEASANT ST E PARK HILL DR END N PLSTST 30-R 14 17 $0

2018

13

2019

10

2020

6

2021

2

2022

0

QUINNS LN S MAIN ST END - CLUVER QUINLN 10-R 49 51 $0

2018

48

2019

46

2020

43

2021

40

2022

37

RAILROAD AVE GRASS VALLEY E OAK ST RALRAV 10-R 74 75 $0

2018

73

2019

72

2020

71

2021

69

2022

68

** - Treatment from Project Selection

5

SS1024

MTC StreetSaverScenarios Criteria:



2020

7

2021

3

2022

0

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

RAILROAD AVE E OAK ST END RALRAV 20-R 15 18 $0

2018

14

2019

11

**RISING SUN RD W GRASS VALLEY ST W CHURCH ST RISSRD 10-R 60 62 2018 $221,810

2018

100

2019

92

2020

90

2021

88

2022

87

**RISING SUN RD W CHURCH ST PARKHILL DR RISSRD 20-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

**RISING SUN RD PARK HILL DR BEN TAYLOR RD RISSRD 30-R 46 48 2018 $3,216

2018

100

2019

92

2020

90

2021

88

2022

87

ROSE AVE LINCOLN ST WASHINGTON ST ROSEAV 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

ROSE AVE WASHINGTON ST WALNUT ST ROSEAV 20-R 13 16 $0

2018

12

2019

9

2020

5

2021

1

2022

0

SANDERS DEPOT ST DEPOT ST SANDRS 10-R 61 63 $0

2018

60

2019

58

2020

56

2021

54

2022

52

S AUBURN ST MARVIN AVE E CHURCH ST SAUBST 10-C 94 96 $0

2018

93

2019

91

2020

89

2021

88

2022

86

S AUBURN ST E CHURCH ST E OAK ST SAUBST 20-C 95 98 $0

2018

94

2019

92

2020

90

2021

88

2022

87

S AUBURN ST E OAK ST CENTRAL ST SAUBST 30-C 93 95 2022 $6,771

2018

92

2019

90

2020

89

2021

87

2022

91

S AUBURN ST CENRAL ST COLFAX OVER X-ING SAUBST 40-C 95 98 $0

2018

94

2019

92

2020

90

2021

88

2022

87

** - Treatment from Project Selection

6

SS1024

MTC StreetSaverScenarios Criteria:



2020

36

2021

31

2022

26

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

S AUBURN ST COLFAX OVER X-ING WHITCOMB AVE SAUBST 50-C 46 50 $0

2018

45

2019

41

S AUBURN ST WHITCOMB MINK CREEK SAUBST 60-C 55 58 $0

2018

54

2019

51

2020

47

2021

42

2022

38

S AUBURN ST MINK CREEK SHERWOOD CT SAUBST 70-C 61 64 $0

2018

60

2019

57

2020

54

2021

50

2022

46

SCHOOL ST N MAIN ST PLEASANT ST SCHLST 10-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

SCHOOL HOUSE ALLEY DEPOT ST SCHOOL ST SCHSAL 10-R 28 31 $0

2018

27

2019

24

2020

21

2021

18

2022

14

SCHOLTZ AVE CULVER ST JEFFERY PL SCLTZA 10-R 55 57 $0

2018

54

2019

52

2020

50

2021

47

2022

45

S FOREST HILL ST MARVIN AVE CHURCH ST SFRHST 10-R 23 26 $0

2018

22

2019

19

2020

16

2021

12

2022

9

S FOREST HILL ST CHURCH ST OAK ST SFRHST 20-R 19 22 $0

2018

18

2019

15

2020

11

2021

8

2022

4

S FOREST HILL ST OAK ST CENTRAL ST SFRHST 30-R 51 53 $0

2018

50

2019

48

2020

45

2021

42

2022

40

S MAIN ST W GRASS VALLEY ST W CHURCH ST SMANST 10-C 65 68 2018 $5,137

2018

74

2019

72

2020

69

2021

67

2022

64

S MAIN ST W CHURCH ST W OAK ST SMANST 20-C 80 82 2019 $5,381

2018

79

2019

85

2020

83

2021

81

2022

79

** - Treatment from Project Selection

7

SS1024

MTC StreetSaverScenarios Criteria:





2020

30

2021

25

2022

19

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

TOKAYANA WAY RISING SUN RD CITY LIMIT TOKYWY 10-C 41 45 $0

2018

40

2019

35

VISTA AVE N FOREST HILL ST SUNRISE AVE VISTAV 10-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

W CHURCH ST S MAIN ST CULVER ST WCHRST 10-R 100 100 $0

2018

96

2019

92

2020

89

2021

88

2022

86

W CHURCH ST CULVER ST RISING SUN RD WCHRST 20-R 21 24 $0

2018

20

2019

17

2020

14

2021

10

2022

6

W GRASS VALLEY ST S MAIN ST N DEPOT ST ALLEY WGRVST 10-R 86 88 2020 $2,016

2018

85

2019

84

2020

89

2021

87

2022

86

W GRASS VALLEY ST N DEPOT ST ALLEY KNEELAND ST WGRVST 20-R 92 95 $0

2018

91

2019

89

2020

87

2021

86

2022

84

W GRASS VALLEY ST KNEELAND ST CULVER ST WGRVST 30-R 87 89 2020 $2,794

2018

86

2019

85

2020

90

2021

88

2022

86

W GRASS VALLEY ST CULVER ST RISING SUN RD WGRVST 40-R 90 92 2021 $3,607

2018

89

2019

87

2020

86

2021

91

2022

89

W GRASS VALLEY ST RISING SUN RD SUNSET CIR E END WGRVST 50-R 35 38 $0

2018

34

2019

32

2020

29

2021

26

2022

23

W GRASS VALLEY ST SUNSET CIR E END SUNSET AVE WGRVST 60-R 23 26 $0

2018

22

2019

19

2020

16

2021

12

2022

9

WHITCOMB AVE S AUBURN ST CORTOPASSI CT WHTCAV 10-R 24 27 $0

2018

23

2019

20

2020

17

2021

13

2022

10

** - Treatment from Project Selection

9

SS1024

MTC StreetSaverScenarios Criteria:



2020

52

2021

49

2022

47

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

WHITCOMB AVE CORTOPASSI CT END CDS WHTCAV 20-R 57 59 $0

2018

56

2019

54

WALNUT ST ROSE AVE S MAIN ST WLNTST 10-R 33 36 $0

2018

32

2019

29

2020

27

2021

23

2022

20

W OAK ST S MAIN ST CULVER ST WOAKST 10-R 60 62 $0

2018

59

2019

57

2020

55

2021

53

2022

51

W OAK ST CULVER ST END W WOAKST 20-R 13 16 $0

2018

12

2019

9

2020

5

2021

1

2022

0

WASHINGTON ST ROSE AVE S MAIN ST WSHTST 10-R 36 38 $0

2018

35

2019

33

2020

30

2021

27

2022

24

** - Treatment from Project Selection

10

SS1024

MTC StreetSaverScenarios Criteria:





YearYearYear Budget PM Budget PM Budget PM

2018 $375,000 4%

2019 $375,000 4%

2020 $375,000 4%

2021 $375,000 4%

2022 $375,000 4%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2018 5452 1.540.77

2019 5349 1.450.76

2020 5346 1.840.92

2021 5243 1.650.83

2022 5241 0.700.35

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2018, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 0.0% 5.8% 24.2% 0.0% 30.0%

II / III 0.0% 9.4% 10.5% 0.0% 19.9%

IV 0.0% 3.0% 24.0% 0.0% 27.1%

V 0.0% 0.7% 22.3% 0.0% 23.0%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2018 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 13.0% 26.9% 0.0% 39.9%

II / III 0.0% 5.2% 7.8% 0.0% 13.0%

IV 0.0% 0.0% 24.0% 0.0% 24.0%

V 0.0% 0.7% 22.3% 0.0% 23.0%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2022 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 10.9% 33.2% 0.0% 44.1%

II / III 0.0% 4.2% 7.3% 0.0% 11.5%

IV 0.0% 3.9% 9.9% 0.0% 13.7%

V 0.0% 0.0% 30.7% 0.0% 30.7%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Scenarios - Network Condition Summary

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

Scenario: Maintain PCI 52

Interest: 5% Inflation: 3%

MTC StreetSaverScenarios Criteria: 1

SS1035



City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Cost Summary

Printed: 01/04/2018Interest: 5.00% Inflation: 3.00%

Scenario: Maintain PCI 52

2018 $375,000

$355,351

$39,658

$17,076

$298,617

$0

$0 $19,651$4,315,174$0

$6,196

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2019 $375,000

$328,720

$0

$0

$292,301

$36,419

$39,655 $4,836$4,763,476$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $375,000

$316,212

$5,827

$0

$310,385

$0

$50,723 $3,572$5,514,657$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $375,000

$331,258

$0

$0

$248,258

$83,000

$39,299 $2,483$5,851,332$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $375,000

$351,450

$0

$0

$0

$351,450

$19,476 $1,769$5,492,625$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Collector $587,862 $30,846 $1,850 $0

Residential/Local $1,095,129 $118,307 $30,460 $6,196

$1,682,991 $149,153 $32,311Grand Total: $6,196

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2018 $375,000 4%

2019 $375,000 4%

2020 $375,000 4%

2021 $375,000 4%

2022 $375,000 4%

Year: 2018

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

MARVIN AVE S FOREST HILL
ST

S
NORTHSTAR
AVE

MARVAV 20-R R AC $17,076 4,326 THIN OVERLAY w/FABRIC1002,53019135 6565

$17,076Treatment Total

E OAK ST RAILROAD AVE S AUBURN ST EOAKST 10-R R AC $5,823 18,724 SLURRY SEAL7311,91120596 6363

N MAIN ST GEARHART LN HWY 174 NMANST 30-R R AC $8,707 18,427 SLURRY SEAL7317,80936497 6262

S AUBURN ST MINK CREEK SHERWOOD
CT

SAUBST 70-C C AC $19,991 18,620 SLURRY SEAL7140,891321,278 6060

S MAIN ST W GRASS
VALLEY ST

W CHURCH
ST

SMANST 10-C C AC $5,137 20,305 SLURRY SEAL7410,50628375 6464

$39,658Treatment Total

S AUBURN ST COLFAX OVER
X-ING

WHITCOMB
AVE

SAUBST 50-C C AC $253,419 5,631 THICK AC OVERLAY(2.5
INCHES)

10031,28631994 4545

TOKAYANA WAY RISING SUN RD CITY LIMIT TOKYWY 10-C C AC $45,198 5,739 THICK AC OVERLAY(2.5
INCHES)

1005,58030186 4040

$298,617Treatment Total

$355,351Year 2018 TotalYear 2018 Area Total 120,512

Year: 2019

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

N MAIN ST SCHOOL ST GEARHART
LN

NMANST 20-R R AC $13,313 23,554 SLURRY SEAL8426,43836738 7576

RAILROAD AVE GRASS VALLEY E OAK ST RALRAV 10-R R AC $11,596 22,011 SLURRY SEAL8123,02732720 7273

S MAIN ST W CHURCH ST W OAK ST SMANST 20-C C AC $5,381 21,926 SLURRY SEAL8510,68628382 7779

S MAIN ST NEWMAN ST WASHINGTON
ST

SMANST 40-R R AC $5,488 14,911 SLURRY SEAL9010,89828389 8384

S MAIN ST WASHINGTON
ST

WALNUT ST SMANST 50-R R AC $3,877 24,643 SLURRY SEAL857,69828275 7778

$39,655Treatment Total

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Maintain PCI 52

Scenarios Criteria:

** - Treatment from Project Selection 1

SS1026

MTC StreetSaver



Year: 2019

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

E CHURCH ST S FOREST HILL
ST

S
NORTHSTAR
AVE

ECHRST 30-C C AC $36,419 3,562 RECONSTRUCT
STRUCTURE (AC)

1002,72020136 07

$36,419Treatment Total

COLFAX AVE W GRASS
VALLEY ST

END SOUTH CLFXAV 10-R R AC $80,101 4,568 THICK AC OVERLAY(2.5
INCHES)

1009,60132300 4042

DEPOT ALLEY GRASS VALLEY
ST

CHURCH ST DEPTAL 10-R R AC $83,028 4,459 THICK AC OVERLAY(2.5
INCHES)

1009,95228355 4648

E CHURCH ST S AUBURN ST S FOREST
HILL ST

ECHRST 20-C C AC $33,276 5,378 THICK AC OVERLAY(2.5
INCHES)

1003,98820199 4852

RISING SUN RD PARK HILL DR BEN TAYLOR
RD

RISSRD 30-R R AC $29,804 4,501 THICK AC OVERLAY(2.5
INCHES)

1003,57232111 4345

S FOREST HILL ST OAK ST CENTRAL ST SFRHST 30-R R AC $66,092 4,399 THICK AC OVERLAY(2.5
INCHES)

1007,92220396 4850

$292,301Treatment Total

$368,375Year 2019 TotalYear 2019 Area Total 116,502

Year: 2020

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

EASY WAY HUNTER LN END N EASYWY 10-R R AC $3,228 8,942 SLURRY SEAL946,22422279 8892

EASY WAY PLEASANT ST EASY WAY W EASYWY 20-R R AC $2,152 8,203 SLURRY SEAL944,14922186 8893

N MAIN ST W GRASS
VALLEY ST

SCHOOL ST NMANST 10-R R AC $14,379 20,724 SLURRY SEAL7927,72236773 7072

S AUBURN ST MARVIN AVE E CHURCH ST SAUBST 10-C C AC $6,063 15,743 SLURRY SEAL9511,69031371 8993

S AUBURN ST E OAK ST CENTRAL ST SAUBST 30-C C AC $6,383 16,949 SLURRY SEAL9412,30531391 8992

S MAIN ST W OAK ST NEWMAN ST SMANST 30-C C AC $5,827 22,406 SLURRY SEAL7811,23328401 6973

S STAR AVE MARVIN E CHURCH STARAV 10-R R AC $6,320 9,778 SLURRY SEAL9312,18332381 8791

W GRASS VALLEY ST S MAIN ST N DEPOT ST
ALLEY

WGRVST 10-R R AC $2,016 14,942 SLURRY SEAL893,88628139 8285

W GRASS VALLEY ST N DEPOT ST
ALLEY

KNEELAND ST WGRVST 20-R R AC $3,886 9,802 SLURRY SEAL937,49128268 8791

W GRASS VALLEY ST KNEELAND ST CULVER ST WGRVST 30-R R AC $2,794 14,214 SLURRY SEAL905,38628192 8386

W GRASS VALLEY ST CULVER ST RISING SUN
RD

WGRVST 40-R R AC $3,502 11,617 SLURRY SEAL926,75128241 8689

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Maintain PCI 52

Scenarios Criteria:

** - Treatment from Project Selection 2

SS1026

MTC StreetSaver



$56,550Treatment Total

BEN TAYLOR RD RISING SUN CT CITY LIMIT N BTAYRD 10-C C AC $105,595 5,267 THICK AC OVERLAY(2.5
INCHES)

10012,28832384 4657

QUINNS LN S MAIN ST END - CLUVER QUINLN 10-R R AC $204,790 4,392 THICK AC OVERLAY(2.5
INCHES)

10023,83128851 4348

$310,385Treatment Total

$366,935Year 2020 TotalYear 2020 Area Total 145,138

Year: 2021

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

CANYON CREEK CIR CANYON
CREEK DR

CANYON
CREEK DR

CNYCCR 10-R R AC $17,935 10,788 SLURRY SEAL9233,571321,049 8692

INCLINE DR CANYON
CREEK CIR

CANYON
CREEK CIR

INCLDR 10-R R AC $8,345 10,788 SLURRY SEAL9215,62032488 8692

S AUBURN ST E CHURCH ST E OAK ST SAUBST 20-C C AC $7,445 16,590 SLURRY SEAL9413,93531443 8894

S AUBURN ST CENRAL ST COLFAX OVER
X-ING

SAUBST 40-C C AC $5,574 16,590 SLURRY SEAL9410,43331332 8894

$39,299Treatment Total

E CHURCH ST S AUBURN ST END W ECHRST 10-C C AC $83,000 3,358 RECONSTRUCT
STRUCTURE (AC)

1005,84320292 120

$83,000Treatment Total

SCHOLTZ AVE CULVER ST JEFFERY PL SCLTZA 10-R R AC $102,880 4,155 THICK AC OVERLAY(2.5
INCHES)

10011,62332363 4754

WHITCOMB AVE CORTOPASSI
CT

END CDS WHTCAV 20-R R AC $145,378 4,083 THICK AC OVERLAY(2.5
INCHES)

10016,425121,392 4956

$248,258Treatment Total

$370,557Year 2021 TotalYear 2021 Area Total 107,450

Year: 2022

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

CANYON CREEK DR CANYON WAY END CNYCDR 10-R R AC $19,476 12,155 SLURRY SEAL9135,395321,106 8592

$19,476Treatment Total

CULVER ST W GRASS
VALLEY ST

W CHURCH
ST

CULVST 10-R R AC $175,533 2,582 RECONSTRUCT
STRUCTURE (AC)

10011,99732375 08

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Maintain PCI 52

Scenarios Criteria:

** - Treatment from Project Selection 3

SS1026

MTC StreetSaver



Year: 2022

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

CULVER ST W CHURCH ST QUINNS LANE CULVST 20-R R AC $90,969 2,582 RECONSTRUCT
STRUCTURE (AC)

1006,21732194 1225

CULVER ST QUINNS LANE W OAK ST CULVST 30-R R AC $84,948 2,582 RECONSTRUCT
STRUCTURE (AC)

1005,80632181 1628

$351,450Treatment Total

$370,926Year 2022 TotalYear 2022 Area Total 59,414

$1,832,144Grand Total549,016Total Section Area:

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Maintain PCI 52

Scenarios Criteria:

** - Treatment from Project Selection 4

SS1026

MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2018 $375,000 4%

2019 $375,000 4%

2020 $375,000 4%

2021 $375,000 4%

2022 $375,000 4%

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

BEN TAYLOR RD RISING SUN CT CITY LIMIT N BTAYRD 10-C 58 58 2020 $105,595

2018

54

2019

50

2020

100

2021

90

2022

88

COLFAX AVE W GRASS VALLEY ST END SOUTH CLFXAV 10-R 43 45 2019 $80,101

2018

42

2019

100

2020

92

2021

90

2022

88

CANYON CREEK CIR CANYON CREEK DR CANYON CREEK DR CNYCCR 10-R 93 100 2021 $17,935

2018

92

2019

90

2020

88

2021

92

2022

90

CANYON CREEK DR CANYON WAY END CNYCDR 10-R 93 100 2022 $19,476

2018

92

2019

90

2020

88

2021

86

2022

91

CULVER ST W GRASS VALLEY ST W CHURCH ST CULVST 10-R 9 12 2018 $175,533

2018

8

2019

5

2020

1

2021

0

2022

100

CULVER ST W CHURCH ST QUINNS LANE CULVST 20-R 26 29 2019 $90,969

2018

25

2019

22

2020

19

2021

16

2022

100

CULVER ST QUINNS LANE W OAK ST CULVST 30-R 29 32 2020 $84,948

2018

28

2019

25

2020

22

2021

19

2022

100

CULVER ST W OAK ST SCHOLTZ AVE CULVST 40-R 9 12 2018 $0

2018

8

2019

5

2020

1

2021

0

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Projected PCIs

Printed: 01/04/2018

Scenario: Maintain PCI 52

Inflation: 3.00%Interest: 5.00%

2022

0

** - Treatment from Project Selection

1

SS1024

MTC StreetSaverScenarios Criteria:



2020

13

2021

9

2022

5

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

CULVER ST SCHOLTZ AVE NEWMAN ST CULVST 50-R 20 23 2018 $0

2018

19

2019

16

DEPOT ALLEY GRASS VALLEY ST CHURCH ST DEPTAL 10-R 49 51 2019 $83,028

2018

48

2019

100

2020

92

2021

90

2022

88

DEPOT ST N MAIN ST PLEASANT ST DEPTST 10-R 22 25 $0

2018

21

2019

18

2020

15

2021

11

2022

7

DEPOT ST PLEASANT ST SANDERS LN DEPTST 20-R 10 13 $0

2018

9

2019

6

2020

2

2021

0

2022

0

DEPOT ST SANDERS LN JAY ST DEPTST 30-R 11 14 $0

2018

10

2019

7

2020

3

2021

0

2022

0

DINKY AVE N FOREST HILL ST HWY 174 DNKYAV 10-R 96 100 $0

2018

95

2019

91

2020

89

2021

87

2022

86

EASY WAY HUNTER LN END N EASYWY 10-R 93 100 2020 $3,228

2018

92

2019

90

2020

94

2021

91

2022

89

EASY WAY PLEASANT ST EASY WAY W EASYWY 20-R 94 100 2020 $2,152

2018

93

2019

91

2020

94

2021

91

2022

89

E CHURCH ST S AUBURN ST END W ECHRST 10-C 21 26 2021 $83,000

2018

20

2019

14

2020

8

2021

100

2022

95

E CHURCH ST S AUBURN ST S FOREST HILL ST ECHRST 20-C 53 56 2019 $33,276

2018

52

2019

100

2020

90

2021

88

2022

86

E CHURCH ST S FOREST HILL ST S NORTHSTAR AVE ECHRST 30-C 8 14 2019 $36,419

2018

7

2019

100

2020

95

2021

92

2022

91

** - Treatment from Project Selection

2

SS1024

MTC StreetSaverScenarios Criteria:



2020

4

2021

0

2022

0

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

E DEPOT ST N AUBURN ST N FOREST HILL ST EDPTST 10-R 12 15 $0

2018

11

2019

8

E GRASS VALLEY ST S MAIN ST S AUBURN ST EGRVST 10-R 100 100 $0

2018

96

2019

92

2020

89

2021

88

2022

86

E OAK ST RAILROAD AVE S AUBURN ST EOAKST 10-R 64 66 2018 $5,823

2018

73

2019

72

2020

70

2021

68

2022

66

E OAK ST S AUBURN ST S FOREST HILL ST EOAKST 20-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

E OAK ST S FOREST HILL ST HWY 174 EOAKST 30-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

E PARK HILL DR PLEASANT ST CITY LIMIT EPKHDR 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

FIRE HOUSE ALLEY DEPOT ALLEY CULVER FRHSAL 10-R 99 100 $0

2018

100

2019

92

2020

90

2021

88

2022

86

GEARHART RD N MAIN ST PLEASANT ST GHRTRD 10-R 65 67 $0

2018

64

2019

63

2020

61

2021

59

2022

57

HUNTER LN PLEASANT ST END W HNTRLN 10-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

INCLINE DR CANYON CREEK CIR CANYON CREEK CIR INCLDR 10-R 93 100 2021 $8,345

2018

92

2019

90

2020

88

2021

92

2022

90

KNEELAND ST W GRASS VALLEY ST DEPOT ST KNLDST 10-R 14 17 $0

2018

13

2019

10

2020

6

2021

2

2022

0

** - Treatment from Project Selection

3

SS1024

MTC StreetSaverScenarios Criteria:



2020

33

2021

30

2022

27

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

LINCOLN ST ROSE AVE END BARRICADE LNCLST 10-R 39 41 $0

2018

38

2019

36

MARVIN AVE S AUBURN ST S FOREST HILL ST MARVAV 10-R 20 23 $0

2018

19

2019

16

2020

12

2021

9

2022

5

MARVIN AVE S FOREST HILL ST S NORTHSTAR AVE MARVAV 20-R 0 67 2018 $17,076

2018

100

2019

92

2020

90

2021

88

2022

87

MARVIN AVE S NORTHSTAR AVE SUNRISE AVE MARVAV 30-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

N AUBURN ST E DEPOT ST E GRASS VALLEY ST NAUBST 10-R 42 44 $0

2018

41

2019

39

2020

36

2021

33

2022

31

N CANYON WAY STEVENS TRAIL CANYON CT NCYNWY 10-R 29 32 $0

2018

28

2019

25

2020

22

2021

19

2022

16

N DEPOT ST ALLEY W GRASS VALLEY ST DEPOT ST NDPSTA 10-R 15 18 $0

2018

14

2019

11

2020

7

2021

3

2022

0

N FOREST HILL ST DINKY AVE VISTA AVE NFRHST 10-R 100 100 $0

2018

96

2019

92

2020

89

2021

88

2022

86

N FOREST HILL ST VISTA AVE SMITH LANE NFRHST 20-R 33 36 $0

2018

32

2019

29

2020

27

2021

23

2022

20

N FOREST HILL ST SMITH LANE MARVIN AVE NFRHST 30-R 40 42 $0

2018

39

2019

37

2020

34

2021

31

2022

28

N MAIN ST W GRASS VALLEY ST SCHOOL ST NMANST 10-R 73 74 2020 $14,379

2018

72

2019

71

2020

79

2021

77

2022

76

** - Treatment from Project Selection

4

SS1024

MTC StreetSaverScenarios Criteria:



2020

82

2021

81

2022

80

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

N MAIN ST SCHOOL ST GEARHART LN NMANST 20-R 77 78 2019 $13,313

2018

76

2019

84

N MAIN ST GEARHART LN HWY 174 NMANST 30-R 63 65 2018 $8,707

2018

73

2019

71

2020

69

2021

67

2022

65

N NORTHSTAR AV MARVIN AVE E OAK ST NRSTAR 10-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

NEWMAN ST S MAIN ST CULVER ST NWMST 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

PINE CT PINE ST END PINECT 10-R 38 40 $0

2018

37

2019

35

2020

32

2021

29

2022

26

PINE ST CULVER ST PINE CT PINEST 10-R 60 62 $0

2018

59

2019

57

2020

55

2021

53

2022

51

PLEASANT ST DEPOT ST SCHOOL ST PLSTST 10-R 8 11 $0

2018

7

2019

3

2020

0

2021

0

2022

0

PLEASANT ST SCHOOL ST E PARK HILL DR PLSTST 20-R 12 15 $0

2018

11

2019

8

2020

4

2021

0

2022

0

PLEASANT ST E PARK HILL DR END N PLSTST 30-R 14 17 $0

2018

13

2019

10

2020

6

2021

2

2022

0

QUINNS LN S MAIN ST END - CLUVER QUINLN 10-R 49 51 2020 $204,790

2018

48

2019

46

2020

100

2021

92

2022

90

RAILROAD AVE GRASS VALLEY E OAK ST RALRAV 10-R 74 75 2019 $11,596

2018

73

2019

81

2020

80

2021

78

2022

77

** - Treatment from Project Selection

5

SS1024

MTC StreetSaverScenarios Criteria:



2020

7

2021

3

2022

0

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

RAILROAD AVE E OAK ST END RALRAV 20-R 15 18 $0

2018

14

2019

11

RISING SUN RD W GRASS VALLEY ST W CHURCH ST RISSRD 10-R 60 62 2018 $0

2018

59

2019

57

2020

55

2021

53

2022

51

RISING SUN RD W CHURCH ST PARKHILL DR RISSRD 20-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

RISING SUN RD PARK HILL DR BEN TAYLOR RD RISSRD 30-R 46 48 2018 $29,804

2018

45

2019

100

2020

92

2021

90

2022

88

ROSE AVE LINCOLN ST WASHINGTON ST ROSEAV 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

ROSE AVE WASHINGTON ST WALNUT ST ROSEAV 20-R 13 16 $0

2018

12

2019

9

2020

5

2021

1

2022

0

SANDERS DEPOT ST DEPOT ST SANDRS 10-R 61 63 $0

2018

60

2019

58

2020

56

2021

54

2022

52

S AUBURN ST MARVIN AVE E CHURCH ST SAUBST 10-C 94 96 2020 $6,063

2018

93

2019

91

2020

95

2021

93

2022

91

S AUBURN ST E CHURCH ST E OAK ST SAUBST 20-C 95 98 2021 $7,445

2018

94

2019

92

2020

90

2021

94

2022

92

S AUBURN ST E OAK ST CENTRAL ST SAUBST 30-C 93 95 2020 $6,383

2018

92

2019

90

2020

94

2021

92

2022

90

S AUBURN ST CENRAL ST COLFAX OVER X-ING SAUBST 40-C 95 98 2021 $5,574

2018

94

2019

92

2020

90

2021

94

2022

92

** - Treatment from Project Selection

6

SS1024

MTC StreetSaverScenarios Criteria:



2020

88

2021

86

2022

84

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

S AUBURN ST COLFAX OVER X-ING WHITCOMB AVE SAUBST 50-C 46 50 2018 $253,419

2018

100

2019

90

S AUBURN ST WHITCOMB MINK CREEK SAUBST 60-C 55 58 $0

2018

54

2019

51

2020

47

2021

42

2022

38

S AUBURN ST MINK CREEK SHERWOOD CT SAUBST 70-C 61 64 2018 $19,991

2018

71

2019

68

2020

66

2021

63

2022

60

SCHOOL ST N MAIN ST PLEASANT ST SCHLST 10-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

SCHOOL HOUSE ALLEY DEPOT ST SCHOOL ST SCHSAL 10-R 28 31 $0

2018

27

2019

24

2020

21

2021

18

2022

14

SCHOLTZ AVE CULVER ST JEFFERY PL SCLTZA 10-R 55 57 2021 $102,880

2018

54

2019

52

2020

50

2021

100

2022

92

S FOREST HILL ST MARVIN AVE CHURCH ST SFRHST 10-R 23 26 $0

2018

22

2019

19

2020

16

2021

12

2022

9

S FOREST HILL ST CHURCH ST OAK ST SFRHST 20-R 19 22 $0

2018

18

2019

15

2020

11

2021

8

2022

4

S FOREST HILL ST OAK ST CENTRAL ST SFRHST 30-R 51 53 2019 $66,092

2018

50

2019

100

2020

92

2021

90

2022

88

S MAIN ST W GRASS VALLEY ST W CHURCH ST SMANST 10-C 65 68 2018 $5,137

2018

74

2019

72

2020

69

2021

67

2022

64

S MAIN ST W CHURCH ST W OAK ST SMANST 20-C 80 82 2019 $5,381

2018

79

2019

85

2020

83

2021

81

2022

79

** - Treatment from Project Selection

7

SS1024

MTC StreetSaverScenarios Criteria:



2020

78

2021

76

2022

74

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

S MAIN ST W OAK ST NEWMAN ST SMANST 30-C 74 76 2020 $5,827

2018

73

2019

71

S MAIN ST NEWMAN ST WASHINGTON ST SMANST 40-R 85 87 2019 $5,488

2018

84

2019

90

2020

88

2021

86

2022

84

S MAIN ST WASHINGTON ST WALNUT ST SMANST 50-R 79 80 2019 $3,877

2018

78

2019

85

2020

84

2021

83

2022

82

SMITH LANE N FOREST HLL ST SUNRISE AVE SMITLN 10-R 38 40 $0

2018

37

2019

35

2020

32

2021

29

2022

26

S STAR AVE MARVIN E CHURCH STARAV 10-R 92 95 2020 $6,320

2018

91

2019

89

2020

93

2021

91

2022

88

S STAR AVE E CHURCH E OAK ST STARAV 20-R 11 14 $0

2018

10

2019

7

2020

3

2021

0

2022

0

SUNRISE AVE HWY 174 VISTA AV SUNRAV 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

SUNRISE AVE VISTA AVE SMITH LN SUNRAV 20-R 23 26 $0

2018

22

2019

19

2020

16

2021

12

2022

9

SUNRISE AVE SMITH LN MARVIN AVE SUNRAV 30-R 19 22 $0

2018

18

2019

15

2020

11

2021

8

2022

4

SUNSET AVE W GRASS VALLEY ST END SOUTH SUNSAV 10-R 33 36 $0

2018

32

2019

29

2020

27

2021

23

2022

20

SUNSET CIR W GRASS VALLEY ST SUNSET AVE SUNSCR 10-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

** - Treatment from Project Selection

8

SS1024

MTC StreetSaverScenarios Criteria:



2020

88

2021

86

2022

84

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

TOKAYANA WAY RISING SUN RD CITY LIMIT TOKYWY 10-C 41 45 2018 $45,198

2018

100

2019

90

VISTA AVE N FOREST HILL ST SUNRISE AVE VISTAV 10-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

W CHURCH ST S MAIN ST CULVER ST WCHRST 10-R 100 100 $0

2018

96

2019

92

2020

89

2021

88

2022

86

W CHURCH ST CULVER ST RISING SUN RD WCHRST 20-R 21 24 $0

2018

20

2019

17

2020

14

2021

10

2022

6

W GRASS VALLEY ST S MAIN ST N DEPOT ST ALLEY WGRVST 10-R 86 88 2020 $2,016

2018

85

2019

84

2020

89

2021

87

2022

86

W GRASS VALLEY ST N DEPOT ST ALLEY KNEELAND ST WGRVST 20-R 92 95 2020 $3,886

2018

91

2019

89

2020

93

2021

90

2022

88

W GRASS VALLEY ST KNEELAND ST CULVER ST WGRVST 30-R 87 89 2020 $2,794

2018

86

2019

85

2020

90

2021

88

2022

86

W GRASS VALLEY ST CULVER ST RISING SUN RD WGRVST 40-R 90 92 2020 $3,502

2018

89

2019

87

2020

92

2021

90

2022

88

W GRASS VALLEY ST RISING SUN RD SUNSET CIR E END WGRVST 50-R 35 38 $0

2018

34

2019

32

2020

29

2021

26

2022

23

W GRASS VALLEY ST SUNSET CIR E END SUNSET AVE WGRVST 60-R 23 26 $0

2018

22

2019

19

2020

16

2021

12

2022

9

WHITCOMB AVE S AUBURN ST CORTOPASSI CT WHTCAV 10-R 24 27 $0

2018

23

2019

20

2020

17

2021

13

2022

10

** - Treatment from Project Selection

9

SS1024

MTC StreetSaverScenarios Criteria:



2020

52

2021

100

2022

92

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

WHITCOMB AVE CORTOPASSI CT END CDS WHTCAV 20-R 57 59 2021 $145,378

2018

56

2019

54

WALNUT ST ROSE AVE S MAIN ST WLNTST 10-R 33 36 $0

2018

32

2019

29

2020

27

2021

23

2022

20

W OAK ST S MAIN ST CULVER ST WOAKST 10-R 60 62 $0

2018

59

2019

57

2020

55

2021

53

2022

51

W OAK ST CULVER ST END W WOAKST 20-R 13 16 $0

2018

12

2019

9

2020

5

2021

1

2022

0

WASHINGTON ST ROSE AVE S MAIN ST WSHTST 10-R 36 38 $0

2018

35

2019

33

2020

30

2021

27

2022

24

** - Treatment from Project Selection

10

SS1024

MTC StreetSaverScenarios Criteria:





YearYearYear Budget PM Budget PM Budget PM

2018 $575,000 4%

2019 $575,000 4%

2020 $575,000 4%

2021 $575,000 4%

2022 $575,000 4%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2018 5552 2.381.19

2019 5649 1.530.80

2020 5646 2.201.10

2021 5643 1.600.80

2022 5741 1.330.66

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2018, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 0.0% 5.8% 24.2% 0.0% 30.0%

II / III 0.0% 9.4% 10.5% 0.0% 19.9%

IV 0.0% 3.0% 24.0% 0.0% 27.1%

V 0.0% 0.7% 22.3% 0.0% 23.0%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2018 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 13.0% 28.8% 0.0% 41.8%

II / III 0.0% 5.2% 6.6% 0.0% 11.8%

IV 0.0% 0.0% 23.3% 0.0% 23.3%

V 0.0% 0.7% 22.3% 0.0% 23.0%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2022 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 14.7% 37.4% 0.0% 52.1%

II / III 0.0% 4.2% 6.1% 0.0% 10.3%

IV 0.0% 0.0% 9.4% 0.0% 9.4%

V 0.0% 0.0% 28.2% 0.0% 28.2%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Scenarios - Network Condition Summary

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

Scenario: Increase PCI to 57

Interest: 5% Inflation: 3%

MTC StreetSaverScenarios Criteria: 1

SS1035



City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Cost Summary

Printed: 01/04/2018Interest: 5.00% Inflation: 3.00%

Scenario: Increase PCI to 57

2018 $575,000

$527,434

$39,658

$113,972

$373,804

$0

$21,915 $25,434$4,121,180$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2019 $575,000

$539,559

$0

$0

$461,323

$78,236

$30,225 $4,836$4,509,693$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $575,000

$515,436

$5,827

$0

$509,609

$0

$54,599 $2,463$5,050,160$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $575,000

$545,634

$0

$0

$248,258

$297,376

$26,660 $2,483$5,171,164$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $575,000

$533,074

$0

$0

$0

$533,074

$34,053 $1,769$5,024,472$0

$0

4%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Collector $989,329 $30,690 $742 $0

Residential/Local $1,671,808 $136,762 $36,243 $0

$2,661,137 $167,452 $36,985Grand Total: $0

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2018 $575,000 4%

2019 $575,000 4%

2020 $575,000 4%

2021 $575,000 4%

2022 $575,000 4%

Year: 2018

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

MARVIN AVE S FOREST HILL
ST

S
NORTHSTAR
AVE

MARVAV 20-R R AC $17,076 4,326 THIN OVERLAY w/FABRIC1002,53019135 6565

SANDERS DEPOT ST DEPOT ST SANDRS 10-R R AC $96,896 4,719 THIN OVERLAY w/FABRIC10014,35532449 6060

$113,972Treatment Total

E OAK ST RAILROAD AVE S AUBURN ST EOAKST 10-R R AC $5,823 18,724 SLURRY SEAL7311,91120596 6363

N MAIN ST SCHOOL ST GEARHART
LN

NMANST 20-R R AC $12,926 24,280 SLURRY SEAL8526,43836738 7676

N MAIN ST GEARHART LN HWY 174 NMANST 30-R R AC $8,707 18,427 SLURRY SEAL7317,80936497 6262

S AUBURN ST MINK CREEK SHERWOOD
CT

SAUBST 70-C C AC $19,991 18,620 SLURRY SEAL7140,891321,278 6060

S MAIN ST W GRASS
VALLEY ST

W CHURCH
ST

SMANST 10-C C AC $5,137 20,305 SLURRY SEAL7410,50628375 6464

S MAIN ST W CHURCH ST W OAK ST SMANST 20-C C AC $5,225 22,793 SLURRY SEAL8710,68628382 7979

S MAIN ST WASHINGTON
ST

WALNUT ST SMANST 50-R R AC $3,764 25,321 SLURRY SEAL867,69828275 7878

$61,573Treatment Total

N AUBURN ST E DEPOT ST E GRASS
VALLEY ST

NAUBST 10-R R AC $46,251 4,675 THICK AC OVERLAY(2.5
INCHES)

1005,71021272 4141

RISING SUN RD PARK HILL DR BEN TAYLOR
RD

RISSRD 30-R R AC $28,936 4,570 THICK AC OVERLAY(2.5
INCHES)

1003,57232111 4545

S AUBURN ST COLFAX OVER
X-ING

WHITCOMB
AVE

SAUBST 50-C C AC $253,419 5,631 THICK AC OVERLAY(2.5
INCHES)

10031,28631994 4545

TOKAYANA WAY RISING SUN RD CITY LIMIT TOKYWY 10-C C AC $45,198 5,739 THICK AC OVERLAY(2.5
INCHES)

1005,58030186 4040

$373,804Treatment Total

$549,349Year 2018 TotalYear 2018 Area Total 188,971

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Increase PCI to 57

Scenarios Criteria:

** - Treatment from Project Selection 1

SS1026

MTC StreetSaver



Year: 2019

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

N MAIN ST W GRASS
VALLEY ST

SCHOOL ST NMANST 10-R R AC $13,960 21,512 SLURRY SEAL8027,72236773 7172

RAILROAD AVE GRASS VALLEY E OAK ST RALRAV 10-R R AC $11,596 22,011 SLURRY SEAL8123,02732720 7273

W GRASS VALLEY ST S MAIN ST N DEPOT ST
ALLEY

WGRVST 10-R R AC $1,957 14,067 SLURRY SEAL913,88628139 8485

W GRASS VALLEY ST KNEELAND ST CULVER ST WGRVST 30-R R AC $2,712 13,092 SLURRY SEAL915,38628192 8586

$30,225Treatment Total

E CHURCH ST S AUBURN ST END W ECHRST 10-C C AC $78,236 3,562 RECONSTRUCT
STRUCTURE (AC)

1005,84320292 1420

$78,236Treatment Total

COLFAX AVE W GRASS
VALLEY ST

END SOUTH CLFXAV 10-R R AC $80,101 4,568 THICK AC OVERLAY(2.5
INCHES)

1009,60132300 4042

DEPOT ALLEY GRASS VALLEY
ST

CHURCH ST DEPTAL 10-R R AC $83,028 4,459 THICK AC OVERLAY(2.5
INCHES)

1009,95228355 4648

E CHURCH ST S AUBURN ST S FOREST
HILL ST

ECHRST 20-C C AC $33,276 5,378 THICK AC OVERLAY(2.5
INCHES)

1003,98820199 4852

QUINNS LN S MAIN ST END - CLUVER QUINLN 10-R R AC $198,826 4,459 THICK AC OVERLAY(2.5
INCHES)

10023,83128851 4648

S FOREST HILL ST OAK ST CENTRAL ST SFRHST 30-R R AC $66,092 4,399 THICK AC OVERLAY(2.5
INCHES)

1007,92220396 4850

$461,323Treatment Total

$569,784Year 2019 TotalYear 2019 Area Total 121,158

Year: 2020

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

CANYON CREEK CIR CANYON
CREEK DR

CANYON
CREEK DR

CNYCCR 10-R R AC $17,412 8,915 SLURRY SEAL9433,571321,049 8892

EASY WAY HUNTER LN END N EASYWY 10-R R AC $3,228 8,942 SLURRY SEAL946,22422279 8892

EASY WAY PLEASANT ST EASY WAY W EASYWY 20-R R AC $2,152 8,203 SLURRY SEAL944,14922186 8893

S AUBURN ST MARVIN AVE E CHURCH ST SAUBST 10-C C AC $6,063 15,743 SLURRY SEAL9511,69031371 8993

S AUBURN ST E OAK ST CENTRAL ST SAUBST 30-C C AC $6,383 16,949 SLURRY SEAL9412,30531391 8992

S MAIN ST W OAK ST NEWMAN ST SMANST 30-C C AC $5,827 22,406 SLURRY SEAL7811,23328401 6973

S MAIN ST NEWMAN ST WASHINGTON
ST

SMANST 40-R R AC $5,653 15,608 SLURRY SEAL8910,89828389 8184

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Increase PCI to 57

Scenarios Criteria:

** - Treatment from Project Selection 2

SS1026

MTC StreetSaver



Year: 2020

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

S STAR AVE MARVIN E CHURCH STARAV 10-R R AC $6,320 9,778 SLURRY SEAL9312,18332381 8791

W GRASS VALLEY ST N DEPOT ST
ALLEY

KNEELAND ST WGRVST 20-R R AC $3,886 9,802 SLURRY SEAL937,49128268 8791

W GRASS VALLEY ST CULVER ST RISING SUN
RD

WGRVST 40-R R AC $3,502 11,617 SLURRY SEAL926,75128241 8689

$60,426Treatment Total

BEN TAYLOR RD RISING SUN CT CITY LIMIT N BTAYRD 10-C C AC $105,595 5,267 THICK AC OVERLAY(2.5
INCHES)

10012,28832384 4657

S AUBURN ST WHITCOMB MINK CREEK SAUBST 60-C C AC $404,014 5,264 THICK AC OVERLAY(2.5
INCHES)

10047,015321,469 4754

$509,609Treatment Total

$570,035Year 2020 TotalYear 2020 Area Total 175,797

Year: 2021

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

E GRASS VALLEY ST S MAIN ST S AUBURN ST EGRVST 10-R R AC $5,296 9,235 SLURRY SEAL939,91220503 8896

INCLINE DR CANYON
CREEK CIR

CANYON
CREEK CIR

INCLDR 10-R R AC $8,345 10,788 SLURRY SEAL9215,62032488 8692

S AUBURN ST E CHURCH ST E OAK ST SAUBST 20-C C AC $7,445 16,590 SLURRY SEAL9413,93531443 8894

S AUBURN ST CENRAL ST COLFAX OVER
X-ING

SAUBST 40-C C AC $5,574 16,590 SLURRY SEAL9410,43331332 8894

$26,660Treatment Total

CULVER ST W GRASS
VALLEY ST

W CHURCH
ST

CULVST 10-R R AC $170,420 2,660 RECONSTRUCT
STRUCTURE (AC)

10011,99732375 08

CULVER ST W CHURCH ST QUINNS LANE CULVST 20-R R AC $88,320 2,660 RECONSTRUCT
STRUCTURE (AC)

1006,21732194 1625

E CHURCH ST S FOREST HILL
ST

S
NORTHSTAR
AVE

ECHRST 30-C C AC $38,636 3,358 RECONSTRUCT
STRUCTURE (AC)

1002,72020136 07

$297,376Treatment Total

SCHOLTZ AVE CULVER ST JEFFERY PL SCLTZA 10-R R AC $102,880 4,155 THICK AC OVERLAY(2.5
INCHES)

10011,62332363 4754

WHITCOMB AVE CORTOPASSI
CT

END CDS WHTCAV 20-R R AC $145,378 4,083 THICK AC OVERLAY(2.5
INCHES)

10016,425121,392 4956

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Increase PCI to 57

Scenarios Criteria:

** - Treatment from Project Selection 3

SS1026

MTC StreetSaver



$248,258Treatment Total

$572,294Year 2021 TotalYear 2021 Area Total 98,882

Year: 2022

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

CANYON CREEK DR CANYON WAY END CNYCDR 10-R R AC $19,476 12,155 SLURRY SEAL9135,395321,106 8592

DINKY AVE N FOREST HILL
ST

HWY 174 DNKYAV 10-R R AC $7,370 11,100 SLURRY SEAL9213,39332419 8695

N FOREST HILL ST DINKY AVE VISTA AVE NFRHST 10-R R AC $7,207 10,933 SLURRY SEAL9213,09728468 8696

$34,053Treatment Total

CULVER ST QUINNS LANE W OAK ST CULVST 30-R R AC $84,948 2,582 RECONSTRUCT
STRUCTURE (AC)

1005,80632181 1628

CULVER ST W OAK ST SCHOLTZ AVE CULVST 40-R R AC $95,572 2,582 RECONSTRUCT
STRUCTURE (AC)

1006,53232204 08

CULVER ST SCHOLTZ AVE NEWMAN ST CULVST 50-R R AC $68,528 2,582 RECONSTRUCT
STRUCTURE (AC)

1004,68432146 519

DEPOT ST N MAIN ST PLEASANT ST DEPTST 10-R R AC $64,354 2,582 RECONSTRUCT
STRUCTURE (AC)

1004,39820224 721

DEPOT ST PLEASANT ST SANDERS LN DEPTST 20-R R AC $84,807 2,582 RECONSTRUCT
STRUCTURE (AC)

1005,79620295 09

DEPOT ST SANDERS LN JAY ST DEPTST 30-R R AC $76,508 2,582 RECONSTRUCT
STRUCTURE (AC)

1005,22920267 010

E OAK ST S AUBURN ST S FOREST
HILL ST

EOAKST 20-R R AC $58,357 2,582 RECONSTRUCT
STRUCTURE (AC)

1003,98820199 317

$533,074Treatment Total

$567,127Year 2022 TotalYear 2022 Area Total 98,317

$2,828,589Grand Total683,125Total Section Area:

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Increase PCI to 57

Scenarios Criteria:

** - Treatment from Project Selection 4

SS1026

MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2018 $575,000 4%

2019 $575,000 4%

2020 $575,000 4%

2021 $575,000 4%

2022 $575,000 4%

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

BEN TAYLOR RD RISING SUN CT CITY LIMIT N BTAYRD 10-C 58 58 2020 $105,595

2018

54

2019

50

2020

100

2021

90

2022

88

COLFAX AVE W GRASS VALLEY ST END SOUTH CLFXAV 10-R 43 45 2019 $80,101

2018

42

2019

100

2020

92

2021

90

2022

88

CANYON CREEK CIR CANYON CREEK DR CANYON CREEK DR CNYCCR 10-R 93 100 2020 $17,412

2018

92

2019

90

2020

94

2021

91

2022

89

CANYON CREEK DR CANYON WAY END CNYCDR 10-R 93 100 2022 $19,476

2018

92

2019

90

2020

88

2021

86

2022

91

CULVER ST W GRASS VALLEY ST W CHURCH ST CULVST 10-R 9 12 2018 $170,420

2018

8

2019

5

2020

1

2021

100

2022

92

CULVER ST W CHURCH ST QUINNS LANE CULVST 20-R 26 29 2019 $88,320

2018

25

2019

22

2020

19

2021

100

2022

92

CULVER ST QUINNS LANE W OAK ST CULVST 30-R 29 32 2020 $84,948

2018

28

2019

25

2020

22

2021

19

2022

100

CULVER ST W OAK ST SCHOLTZ AVE CULVST 40-R 9 12 2018 $95,572

2018

8

2019

5

2020

1

2021

0

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Projected PCIs

Printed: 01/04/2018

Scenario: Increase PCI to 57

Inflation: 3.00%Interest: 5.00%

2022

100

** - Treatment from Project Selection

1

SS1024

MTC StreetSaverScenarios Criteria:



2020

13

2021

9

2022

100

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

CULVER ST SCHOLTZ AVE NEWMAN ST CULVST 50-R 20 23 2018 $68,528

2018

19

2019

16

DEPOT ALLEY GRASS VALLEY ST CHURCH ST DEPTAL 10-R 49 51 2019 $83,028

2018

48

2019

100

2020

92

2021

90

2022

88

DEPOT ST N MAIN ST PLEASANT ST DEPTST 10-R 22 25 2022 $64,354

2018

21

2019

18

2020

15

2021

11

2022

100

DEPOT ST PLEASANT ST SANDERS LN DEPTST 20-R 10 13 2022 $84,807

2018

9

2019

6

2020

2

2021

0

2022

100

DEPOT ST SANDERS LN JAY ST DEPTST 30-R 11 14 2022 $76,508

2018

10

2019

7

2020

3

2021

0

2022

100

DINKY AVE N FOREST HILL ST HWY 174 DNKYAV 10-R 96 100 2022 $7,370

2018

95

2019

91

2020

89

2021

87

2022

92

EASY WAY HUNTER LN END N EASYWY 10-R 93 100 2020 $3,228

2018

92

2019

90

2020

94

2021

91

2022

89

EASY WAY PLEASANT ST EASY WAY W EASYWY 20-R 94 100 2020 $2,152

2018

93

2019

91

2020

94

2021

91

2022

89

E CHURCH ST S AUBURN ST END W ECHRST 10-C 21 26 2019 $78,236

2018

20

2019

100

2020

95

2021

92

2022

91

E CHURCH ST S AUBURN ST S FOREST HILL ST ECHRST 20-C 53 56 2019 $33,276

2018

52

2019

100

2020

90

2021

88

2022

86

E CHURCH ST S FOREST HILL ST S NORTHSTAR AVE ECHRST 30-C 8 14 2019 $38,636

2018

7

2019

0

2020

0

2021

100

2022

95

** - Treatment from Project Selection

2

SS1024

MTC StreetSaverScenarios Criteria:



2020

4

2021

0

2022

0

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

E DEPOT ST N AUBURN ST N FOREST HILL ST EDPTST 10-R 12 15 $0

2018

11

2019

8

E GRASS VALLEY ST S MAIN ST S AUBURN ST EGRVST 10-R 100 100 2021 $5,296

2018

96

2019

92

2020

89

2021

93

2022

91

E OAK ST RAILROAD AVE S AUBURN ST EOAKST 10-R 64 66 2018 $5,823

2018

73

2019

72

2020

70

2021

68

2022

66

E OAK ST S AUBURN ST S FOREST HILL ST EOAKST 20-R 18 21 2022 $58,357

2018

17

2019

14

2020

10

2021

7

2022

100

E OAK ST S FOREST HILL ST HWY 174 EOAKST 30-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

E PARK HILL DR PLEASANT ST CITY LIMIT EPKHDR 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

FIRE HOUSE ALLEY DEPOT ALLEY CULVER FRHSAL 10-R 99 100 $0

2018

100

2019

92

2020

90

2021

88

2022

86

GEARHART RD N MAIN ST PLEASANT ST GHRTRD 10-R 65 67 $0

2018

64

2019

63

2020

61

2021

59

2022

57

HUNTER LN PLEASANT ST END W HNTRLN 10-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

INCLINE DR CANYON CREEK CIR CANYON CREEK CIR INCLDR 10-R 93 100 2021 $8,345

2018

92

2019

90

2020

88

2021

92

2022

90

KNEELAND ST W GRASS VALLEY ST DEPOT ST KNLDST 10-R 14 17 $0

2018

13

2019

10

2020

6

2021

2

2022

0

** - Treatment from Project Selection

3

SS1024

MTC StreetSaverScenarios Criteria:



2020

33

2021

30

2022

27

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

LINCOLN ST ROSE AVE END BARRICADE LNCLST 10-R 39 41 $0

2018

38

2019

36

MARVIN AVE S AUBURN ST S FOREST HILL ST MARVAV 10-R 20 23 $0

2018

19

2019

16

2020

12

2021

9

2022

5

MARVIN AVE S FOREST HILL ST S NORTHSTAR AVE MARVAV 20-R 0 67 2018 $17,076

2018

100

2019

92

2020

90

2021

88

2022

87

MARVIN AVE S NORTHSTAR AVE SUNRISE AVE MARVAV 30-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

N AUBURN ST E DEPOT ST E GRASS VALLEY ST NAUBST 10-R 42 44 2018 $46,251

2018

100

2019

92

2020

90

2021

88

2022

87

N CANYON WAY STEVENS TRAIL CANYON CT NCYNWY 10-R 29 32 $0

2018

28

2019

25

2020

22

2021

19

2022

16

N DEPOT ST ALLEY W GRASS VALLEY ST DEPOT ST NDPSTA 10-R 15 18 $0

2018

14

2019

11

2020

7

2021

3

2022

0

N FOREST HILL ST DINKY AVE VISTA AVE NFRHST 10-R 100 100 2022 $7,207

2018

96

2019

92

2020

89

2021

88

2022

92

N FOREST HILL ST VISTA AVE SMITH LANE NFRHST 20-R 33 36 $0

2018

32

2019

29

2020

27

2021

23

2022

20

N FOREST HILL ST SMITH LANE MARVIN AVE NFRHST 30-R 40 42 $0

2018

39

2019

37

2020

34

2021

31

2022

28

N MAIN ST W GRASS VALLEY ST SCHOOL ST NMANST 10-R 73 74 2019 $13,960

2018

72

2019

80

2020

79

2021

77

2022

76

** - Treatment from Project Selection

4

SS1024

MTC StreetSaverScenarios Criteria:



2020

82

2021

81

2022

80

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

N MAIN ST SCHOOL ST GEARHART LN NMANST 20-R 77 78 2018 $12,926

2018

85

2019

84

N MAIN ST GEARHART LN HWY 174 NMANST 30-R 63 65 2018 $8,707

2018

73

2019

71

2020

69

2021

67

2022

65

N NORTHSTAR AV MARVIN AVE E OAK ST NRSTAR 10-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

NEWMAN ST S MAIN ST CULVER ST NWMST 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

PINE CT PINE ST END PINECT 10-R 38 40 $0

2018

37

2019

35

2020

32

2021

29

2022

26

PINE ST CULVER ST PINE CT PINEST 10-R 60 62 $0

2018

59

2019

57

2020

55

2021

53

2022

51

PLEASANT ST DEPOT ST SCHOOL ST PLSTST 10-R 8 11 $0

2018

7

2019

3

2020

0

2021

0

2022

0

PLEASANT ST SCHOOL ST E PARK HILL DR PLSTST 20-R 12 15 $0

2018

11

2019

8

2020

4

2021

0

2022

0

PLEASANT ST E PARK HILL DR END N PLSTST 30-R 14 17 $0

2018

13

2019

10

2020

6

2021

2

2022

0

QUINNS LN S MAIN ST END - CLUVER QUINLN 10-R 49 51 2019 $198,826

2018

48

2019

100

2020

92

2021

90

2022

88

RAILROAD AVE GRASS VALLEY E OAK ST RALRAV 10-R 74 75 2019 $11,596

2018

73

2019

81

2020

80

2021

78

2022

77

** - Treatment from Project Selection

5

SS1024

MTC StreetSaverScenarios Criteria:



2020

7

2021

3

2022

0

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

RAILROAD AVE E OAK ST END RALRAV 20-R 15 18 $0

2018

14

2019

11

RISING SUN RD W GRASS VALLEY ST W CHURCH ST RISSRD 10-R 60 62 2018 $0

2018

59

2019

57

2020

55

2021

53

2022

51

RISING SUN RD W CHURCH ST PARKHILL DR RISSRD 20-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

RISING SUN RD PARK HILL DR BEN TAYLOR RD RISSRD 30-R 46 48 2018 $28,936

2018

100

2019

92

2020

90

2021

88

2022

87

ROSE AVE LINCOLN ST WASHINGTON ST ROSEAV 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

ROSE AVE WASHINGTON ST WALNUT ST ROSEAV 20-R 13 16 $0

2018

12

2019

9

2020

5

2021

1

2022

0

SANDERS DEPOT ST DEPOT ST SANDRS 10-R 61 63 2018 $96,896

2018

100

2019

92

2020

90

2021

88

2022

87

S AUBURN ST MARVIN AVE E CHURCH ST SAUBST 10-C 94 96 2020 $6,063

2018

93

2019

91

2020

95

2021

93

2022

91

S AUBURN ST E CHURCH ST E OAK ST SAUBST 20-C 95 98 2021 $7,445

2018

94

2019

92

2020

90

2021

94

2022

92

S AUBURN ST E OAK ST CENTRAL ST SAUBST 30-C 93 95 2020 $6,383

2018

92

2019

90

2020

94

2021

92

2022

90

S AUBURN ST CENRAL ST COLFAX OVER X-ING SAUBST 40-C 95 98 2021 $5,574

2018

94

2019

92

2020

90

2021

94

2022

92

** - Treatment from Project Selection

6

SS1024

MTC StreetSaverScenarios Criteria:



2020

88

2021

86

2022

84

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

S AUBURN ST COLFAX OVER X-ING WHITCOMB AVE SAUBST 50-C 46 50 2018 $253,419

2018

100

2019

90

S AUBURN ST WHITCOMB MINK CREEK SAUBST 60-C 55 58 2020 $404,014

2018

54

2019

51

2020

100

2021

90

2022

88

S AUBURN ST MINK CREEK SHERWOOD CT SAUBST 70-C 61 64 2018 $19,991

2018

71

2019

68

2020

66

2021

63

2022

60

SCHOOL ST N MAIN ST PLEASANT ST SCHLST 10-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

SCHOOL HOUSE ALLEY DEPOT ST SCHOOL ST SCHSAL 10-R 28 31 $0

2018

27

2019

24

2020

21

2021

18

2022

14

SCHOLTZ AVE CULVER ST JEFFERY PL SCLTZA 10-R 55 57 2021 $102,880

2018

54

2019

52

2020

50

2021

100

2022

92

S FOREST HILL ST MARVIN AVE CHURCH ST SFRHST 10-R 23 26 $0

2018

22

2019

19

2020

16

2021

12

2022

9

S FOREST HILL ST CHURCH ST OAK ST SFRHST 20-R 19 22 $0

2018

18

2019

15

2020

11

2021

8

2022

4

S FOREST HILL ST OAK ST CENTRAL ST SFRHST 30-R 51 53 2019 $66,092

2018

50

2019

100

2020

92

2021

90

2022

88

S MAIN ST W GRASS VALLEY ST W CHURCH ST SMANST 10-C 65 68 2018 $5,137

2018

74

2019

72

2020

69

2021

67

2022

64

S MAIN ST W CHURCH ST W OAK ST SMANST 20-C 80 82 2018 $5,225

2018

87

2019

85

2020

83

2021

81

2022

79

** - Treatment from Project Selection

7

SS1024

MTC StreetSaverScenarios Criteria:



2020

78

2021

76

2022

74

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

S MAIN ST W OAK ST NEWMAN ST SMANST 30-C 74 76 2020 $5,827

2018

73

2019

71

S MAIN ST NEWMAN ST WASHINGTON ST SMANST 40-R 85 87 2019 $5,653

2018

84

2019

83

2020

89

2021

87

2022

85

S MAIN ST WASHINGTON ST WALNUT ST SMANST 50-R 79 80 2018 $3,764

2018

86

2019

85

2020

84

2021

83

2022

82

SMITH LANE N FOREST HLL ST SUNRISE AVE SMITLN 10-R 38 40 $0

2018

37

2019

35

2020

32

2021

29

2022

26

S STAR AVE MARVIN E CHURCH STARAV 10-R 92 95 2020 $6,320

2018

91

2019

89

2020

93

2021

91

2022

88

S STAR AVE E CHURCH E OAK ST STARAV 20-R 11 14 $0

2018

10

2019

7

2020

3

2021

0

2022

0

SUNRISE AVE HWY 174 VISTA AV SUNRAV 10-R 26 29 $0

2018

25

2019

22

2020

19

2021

16

2022

12

SUNRISE AVE VISTA AVE SMITH LN SUNRAV 20-R 23 26 $0

2018

22

2019

19

2020

16

2021

12

2022

9

SUNRISE AVE SMITH LN MARVIN AVE SUNRAV 30-R 19 22 $0

2018

18

2019

15

2020

11

2021

8

2022

4

SUNSET AVE W GRASS VALLEY ST END SOUTH SUNSAV 10-R 33 36 $0

2018

32

2019

29

2020

27

2021

23

2022

20

SUNSET CIR W GRASS VALLEY ST SUNSET AVE SUNSCR 10-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

** - Treatment from Project Selection

8

SS1024

MTC StreetSaverScenarios Criteria:



2020

88

2021

86

2022

84

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

TOKAYANA WAY RISING SUN RD CITY LIMIT TOKYWY 10-C 41 45 2018 $45,198

2018

100

2019

90

VISTA AVE N FOREST HILL ST SUNRISE AVE VISTAV 10-R 18 21 $0

2018

17

2019

14

2020

10

2021

7

2022

3

W CHURCH ST S MAIN ST CULVER ST WCHRST 10-R 100 100 $0

2018

96

2019

92

2020

89

2021

88

2022

86

W CHURCH ST CULVER ST RISING SUN RD WCHRST 20-R 21 24 $0

2018

20

2019

17

2020

14

2021

10

2022

6

W GRASS VALLEY ST S MAIN ST N DEPOT ST ALLEY WGRVST 10-R 86 88 2019 $1,957

2018

85

2019

91

2020

89

2021

87

2022

85

W GRASS VALLEY ST N DEPOT ST ALLEY KNEELAND ST WGRVST 20-R 92 95 2020 $3,886

2018

91

2019

89

2020

93

2021

90

2022

88

W GRASS VALLEY ST KNEELAND ST CULVER ST WGRVST 30-R 87 89 2019 $2,712

2018

86

2019

91

2020

89

2021

87

2022

86

W GRASS VALLEY ST CULVER ST RISING SUN RD WGRVST 40-R 90 92 2020 $3,502

2018

89

2019

87

2020

92

2021

90

2022

88

W GRASS VALLEY ST RISING SUN RD SUNSET CIR E END WGRVST 50-R 35 38 $0

2018

34

2019

32

2020

29

2021

26

2022

23

W GRASS VALLEY ST SUNSET CIR E END SUNSET AVE WGRVST 60-R 23 26 $0

2018

22

2019

19

2020

16

2021

12

2022

9

WHITCOMB AVE S AUBURN ST CORTOPASSI CT WHTCAV 10-R 24 27 $0

2018

23

2019

20

2020

17

2021

13

2022

10

** - Treatment from Project Selection

9

SS1024

MTC StreetSaverScenarios Criteria:



2020

52

2021

100

2022

92

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

WHITCOMB AVE CORTOPASSI CT END CDS WHTCAV 20-R 57 59 2021 $145,378

2018

56

2019

54

WALNUT ST ROSE AVE S MAIN ST WLNTST 10-R 33 36 $0

2018

32

2019

29

2020

27

2021

23

2022

20

W OAK ST S MAIN ST CULVER ST WOAKST 10-R 60 62 $0

2018

59

2019

57

2020

55

2021

53

2022

51

W OAK ST CULVER ST END W WOAKST 20-R 13 16 $0

2018

12

2019

9

2020

5

2021

1

2022

0

WASHINGTON ST ROSE AVE S MAIN ST WSHTST 10-R 36 38 $0

2018

35

2019

33

2020

30

2021

27

2022

24

** - Treatment from Project Selection
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MTC StreetSaverScenarios Criteria:





YearYearYear Budget PM Budget PM Budget PM

2018 $1,750,000 5%

2019 $1,750,000 5%

2020 $1,750,000 5%

2021 $1,750,000 5%

2022 $1,750,000 5%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2018 6252 4.882.47

2019 6749 2.441.22

2020 7346 4.182.12

2021 7943 2.341.17

2022 8041 0.780.39

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2018, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 0.0% 5.8% 24.2% 0.0% 30.0%

II / III 0.0% 9.4% 10.5% 0.0% 19.9%

IV 0.0% 3.0% 24.0% 0.0% 27.1%

V 0.0% 0.7% 22.3% 0.0% 23.0%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2018 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 13.8% 37.0% 0.0% 50.7%

II / III 0.0% 5.2% 5.5% 0.0% 10.7%

IV 0.0% 0.0% 19.7% 0.0% 19.7%

V 0.0% 0.0% 18.8% 0.0% 18.8%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Condition

Condition in year 2022 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 0.0% 14.7% 66.6% 0.0% 81.4%

II / III 0.0% 4.2% 5.0% 0.0% 9.2%

IV 0.0% 0.0% 9.4% 0.0% 9.4%

Total 0.0% 19.0% 81.0% 0.0% 100.0%

Scenarios - Network Condition Summary

Printed: 01/04/2018

City of Colfax
33 South Main St
Colfax, CA 95713

Scenario: Unlimited Funding

Interest: 5% Inflation: 3%

MTC StreetSaverScenarios Criteria: 1

SS1035



City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Cost Summary

Printed: 01/04/2018Interest: 5.00% Inflation: 3.00%

Scenario: Unlimited Funding

2018 $1,750,000

$1,634,555

$39,658

$204,252

$725,217

$665,428

$59,888 $19,841$2,976,095$7,771

$0

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2019 $1,750,000

$1,654,777

$0

$0

$99,368

$1,555,409

$9,908 $1,870$2,235,357$75,722

$0

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $1,750,000

$1,645,403

$5,827

$0

$509,609

$1,129,967

$90,262 $0$1,541,967$0

$0

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $1,750,000

$1,655,982

$0

$0

$248,258

$1,407,724

$19,761 $759$552,929$66,980

$0

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $1,750,000

$834,816

$0

$0

$0

$834,816

$0 $0$0$87,500

$0

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Collector $983,772 $30,690 $0 $0

Residential/Local $6,441,761 $149,129 $22,470 $0

$7,425,533 $179,819 $22,470Grand Total: $0

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2018 $1,750,000 5%

2019 $1,750,000 5%

2020 $1,750,000 5%

2021 $1,750,000 5%

2022 $1,750,000 5%

Year: 2018

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

GEARHART RD N MAIN ST PLEASANT ST GHRTRD 10-R R AC $90,280 4,355 THIN OVERLAY w/FABRIC10013,37520667 6464

MARVIN AVE S FOREST HILL
ST

S
NORTHSTAR
AVE

MARVAV 20-R R AC $17,076 4,326 THIN OVERLAY w/FABRIC1002,53019135 6565

SANDERS DEPOT ST DEPOT ST SANDRS 10-R R AC $96,896 4,719 THIN OVERLAY w/FABRIC10014,35532449 6060

$204,252Treatment Total

E OAK ST RAILROAD AVE S AUBURN ST EOAKST 10-R R AC $5,823 18,724 SLURRY SEAL7311,91120596 6363

N MAIN ST W GRASS
VALLEY ST

SCHOOL ST NMANST 10-R R AC $13,553 22,279 SLURRY SEAL8127,72236773 7272

N MAIN ST SCHOOL ST GEARHART
LN

NMANST 20-R R AC $12,926 24,280 SLURRY SEAL8526,43836738 7676

N MAIN ST GEARHART LN HWY 174 NMANST 30-R R AC $8,707 18,427 SLURRY SEAL7317,80936497 6262

RAILROAD AVE GRASS VALLEY E OAK ST RALRAV 10-R R AC $11,258 22,772 SLURRY SEAL8223,02732720 7373

S AUBURN ST MINK CREEK SHERWOOD
CT

SAUBST 70-C C AC $19,991 18,620 SLURRY SEAL7140,891321,278 6060

S MAIN ST W GRASS
VALLEY ST

W CHURCH
ST

SMANST 10-C C AC $5,137 20,305 SLURRY SEAL7410,50628375 6464

S MAIN ST W CHURCH ST W OAK ST SMANST 20-C C AC $5,225 22,793 SLURRY SEAL8710,68628382 7979

S MAIN ST NEWMAN ST WASHINGTON
ST

SMANST 40-R R AC $5,328 13,844 SLURRY SEAL9110,89828389 8484

S MAIN ST WASHINGTON
ST

WALNUT ST SMANST 50-R R AC $3,764 25,321 SLURRY SEAL867,69828275 7878

W GRASS VALLEY ST S MAIN ST N DEPOT ST
ALLEY

WGRVST 10-R R AC $1,900 12,758 SLURRY SEAL923,88628139 8585

W GRASS VALLEY ST KNEELAND ST CULVER ST WGRVST 30-R R AC $2,633 11,555 SLURRY SEAL935,38628192 8686

W GRASS VALLEY ST CULVER ST RISING SUN
RD

WGRVST 40-R R AC $3,301 7,417 SLURRY SEAL956,75128241 8989

$99,546Treatment Total

CULVER ST W GRASS
VALLEY ST

W CHURCH
ST

CULVST 10-R R AC $155,959 2,906 RECONSTRUCT
STRUCTURE (AC)

10011,99732375 88

CULVER ST W OAK ST SCHOLTZ AVE CULVST 40-R R AC $84,914 2,906 RECONSTRUCT
STRUCTURE (AC)

1006,53232204 88

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Unlimited Funding

Scenarios Criteria:

** - Treatment from Project Selection 1

SS1026

MTC StreetSaver



Year: 2018

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

CULVER ST SCHOLTZ AVE NEWMAN ST CULVST 50-R R AC $60,886 2,906 RECONSTRUCT
STRUCTURE (AC)

1004,68432146 1919

DEPOT ST N MAIN ST PLEASANT ST DEPTST 10-R R AC $57,177 2,906 RECONSTRUCT
STRUCTURE (AC)

1004,39820224 2121

DEPOT ST PLEASANT ST SANDERS LN DEPTST 20-R R AC $75,350 2,906 RECONSTRUCT
STRUCTURE (AC)

1005,79620295 99

DEPOT ST SANDERS LN JAY ST DEPTST 30-R R AC $67,977 2,906 RECONSTRUCT
STRUCTURE (AC)

1005,22920267 1010

E CHURCH ST S AUBURN ST END W ECHRST 10-C C AC $75,957 3,669 RECONSTRUCT
STRUCTURE (AC)

1005,84320292 2020

E CHURCH ST S FOREST HILL
ST

S
NORTHSTAR
AVE

ECHRST 30-C C AC $35,358 3,669 RECONSTRUCT
STRUCTURE (AC)

1002,72020136 77

E OAK ST S AUBURN ST S FOREST
HILL ST

EOAKST 20-R R AC $51,850 2,906 RECONSTRUCT
STRUCTURE (AC)

1003,98820199 1717

$665,428Treatment Total

COLFAX AVE W GRASS
VALLEY ST

END SOUTH CLFXAV 10-R R AC $77,768 4,650 THICK AC OVERLAY(2.5
INCHES)

1009,60132300 4242

DEPOT ALLEY GRASS VALLEY
ST

CHURCH ST DEPTAL 10-R R AC $80,610 4,519 THICK AC OVERLAY(2.5
INCHES)

1009,95228355 4848

N AUBURN ST E DEPOT ST E GRASS
VALLEY ST

NAUBST 10-R R AC $46,251 4,675 THICK AC OVERLAY(2.5
INCHES)

1005,71021272 4141

QUINNS LN S MAIN ST END - CLUVER QUINLN 10-R R AC $193,035 4,519 THICK AC OVERLAY(2.5
INCHES)

10023,83128851 4848

RISING SUN RD PARK HILL DR BEN TAYLOR
RD

RISSRD 30-R R AC $28,936 4,570 THICK AC OVERLAY(2.5
INCHES)

1003,57232111 4545

S AUBURN ST COLFAX OVER
X-ING

WHITCOMB
AVE

SAUBST 50-C C AC $253,419 5,631 THICK AC OVERLAY(2.5
INCHES)

10031,28631994 4545

TOKAYANA WAY RISING SUN RD CITY LIMIT TOKYWY 10-C C AC $45,198 5,739 THICK AC OVERLAY(2.5
INCHES)

1005,58030186 4040

$725,217Treatment Total

$1,694,443Year 2018 TotalYear 2018 Area Total 374,585

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Unlimited Funding

Scenarios Criteria:

** - Treatment from Project Selection 2

SS1026

MTC StreetSaver



Year: 2019

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

S STAR AVE MARVIN E CHURCH STARAV 10-R R AC $6,135 7,505 SLURRY SEAL9412,18332381 8991

W GRASS VALLEY ST N DEPOT ST
ALLEY

KNEELAND ST WGRVST 20-R R AC $3,773 7,535 SLURRY SEAL947,49128268 8991

$9,908Treatment Total

CULVER ST W CHURCH ST QUINNS LANE CULVST 20-R R AC $83,250 2,822 RECONSTRUCT
STRUCTURE (AC)

1006,21732194 2225

E DEPOT ST N AUBURN ST N FOREST
HILL ST

EDPTST 10-R R AC $88,993 2,822 RECONSTRUCT
STRUCTURE (AC)

1006,64620332 811

E PARK HILL DR PLEASANT ST CITY LIMIT EPKHDR 10-R R AC $54,779 2,822 RECONSTRUCT
STRUCTURE (AC)

1004,09120206 2225

KNEELAND ST W GRASS
VALLEY ST

DEPOT ST KNLDST 10-R R AC $98,870 2,822 RECONSTRUCT
STRUCTURE (AC)

1007,38421356 1013

MARVIN AVE S AUBURN ST S FOREST
HILL ST

MARVAV 10-R R AC $106,799 2,822 RECONSTRUCT
STRUCTURE (AC)

1007,97632249 1619

MARVIN AVE S NORTHSTAR
AVE

SUNRISE AVE MARVAV 30-R R AC $49,935 2,822 RECONSTRUCT
STRUCTURE (AC)

1003,72919198 2225

N DEPOT ST ALLEY W GRASS
VALLEY ST

DEPOT ST NDPSTA 10-R R AC $110,125 2,822 RECONSTRUCT
STRUCTURE (AC)

1008,22422377 1114

NEWMAN ST S MAIN ST CULVER ST NWMST 10-R R AC $184,067 2,822 RECONSTRUCT
STRUCTURE (AC)

10013,74732430 2225

PLEASANT ST DEPOT ST SCHOOL ST PLSTST 10-R R AC $100,970 2,822 RECONSTRUCT
STRUCTURE (AC)

1007,54120381 37

PLEASANT ST SCHOOL ST E PARK HILL
DR

PLSTST 20-R R AC $228,578 2,822 RECONSTRUCT
STRUCTURE (AC)

10017,07120862 811

PLEASANT ST E PARK HILL
DR

END N PLSTST 30-R R AC $200,791 2,822 RECONSTRUCT
STRUCTURE (AC)

10014,99620757 1013

ROSE AVE LINCOLN ST WASHINGTON
ST

ROSEAV 10-R R AC $72,791 2,822 RECONSTRUCT
STRUCTURE (AC)

1005,43628194 2225

ROSE AVE WASHINGTON
ST

WALNUT ST ROSEAV 20-R R AC $96,722 2,822 RECONSTRUCT
STRUCTURE (AC)

1007,22328258 912

SCHOOL ST N MAIN ST PLEASANT ST SCHLST 10-R R AC $78,739 2,822 RECONSTRUCT
STRUCTURE (AC)

1005,88014415 1417

$1,555,409Treatment Total

E CHURCH ST S AUBURN ST S FOREST
HILL ST

ECHRST 20-C C AC $33,276 5,378 THICK AC OVERLAY(2.5
INCHES)

1003,98820199 4852

S FOREST HILL ST OAK ST CENTRAL ST SFRHST 30-R R AC $66,092 4,399 THICK AC OVERLAY(2.5
INCHES)

1007,92220396 4850

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Unlimited Funding

Scenarios Criteria:

** - Treatment from Project Selection 3

SS1026

MTC StreetSaver



$99,368Treatment Total

$1,664,685Year 2019 TotalYear 2019 Area Total 147,746

Year: 2020

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

CANYON CREEK CIR CANYON
CREEK DR

CANYON
CREEK DR

CNYCCR 10-R R AC $17,412 8,915 SLURRY SEAL9433,571321,049 8892

CANYON CREEK DR CANYON WAY END CNYCDR 10-R R AC $18,358 8,915 SLURRY SEAL9435,395321,106 8892

DINKY AVE N FOREST HILL
ST

HWY 174 DNKYAV 10-R R AC $6,947 7,228 SLURRY SEAL9513,39332419 8995

EASY WAY HUNTER LN END N EASYWY 10-R R AC $3,228 8,942 SLURRY SEAL946,22422279 8892

EASY WAY PLEASANT ST EASY WAY W EASYWY 20-R R AC $2,152 8,203 SLURRY SEAL944,14922186 8893

E GRASS VALLEY ST S MAIN ST S AUBURN ST EGRVST 10-R R AC $5,141 6,965 SLURRY SEAL959,91220503 8996

INCLINE DR CANYON
CREEK CIR

CANYON
CREEK CIR

INCLDR 10-R R AC $8,102 8,915 SLURRY SEAL9415,62032488 8892

N FOREST HILL ST DINKY AVE VISTA AVE NFRHST 10-R R AC $6,793 6,965 SLURRY SEAL9513,09728468 8996

S AUBURN ST MARVIN AVE E CHURCH ST SAUBST 10-C C AC $6,063 15,743 SLURRY SEAL9511,69031371 8993

S AUBURN ST E OAK ST CENTRAL ST SAUBST 30-C C AC $6,383 16,949 SLURRY SEAL9412,30531391 8992

S MAIN ST W OAK ST NEWMAN ST SMANST 30-C C AC $5,827 22,406 SLURRY SEAL7811,23328401 6973

W CHURCH ST S MAIN ST CULVER ST WCHRST 10-R R AC $9,683 6,942 SLURRY SEAL9518,66832583 8996

$96,089Treatment Total

CULVER ST QUINNS LANE W OAK ST CULVST 30-R R AC $80,072 2,739 RECONSTRUCT
STRUCTURE (AC)

1005,80632181 2228

N CANYON WAY STEVENS
TRAIL

CANYON CT NCYNWY 10-R R AC $289,441 2,739 RECONSTRUCT
STRUCTURE (AC)

10020,98732656 2228

RAILROAD AVE E OAK ST END RALRAV 20-R R AC $393,115 2,739 RECONSTRUCT
STRUCTURE (AC)

10028,50432891 714

SCHOOL HOUSE ALLEY DEPOT ST SCHOOL ST SCHSAL 10-R R AC $57,019 2,739 RECONSTRUCT
STRUCTURE (AC)

1004,13411376 2127

S FOREST HILL ST MARVIN AVE CHURCH ST SFRHST 10-R R AC $109,854 2,739 RECONSTRUCT
STRUCTURE (AC)

1007,96520398 1622

S FOREST HILL ST CHURCH ST OAK ST SFRHST 20-R R AC $117,084 2,739 RECONSTRUCT
STRUCTURE (AC)

1008,48920424 1118

SUNRISE AVE SMITH LN MARVIN AVE SUNRAV 30-R R AC $83,382 2,739 RECONSTRUCT
STRUCTURE (AC)

1006,04632189 1118

$1,129,967Treatment Total

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Unlimited Funding

Scenarios Criteria:

** - Treatment from Project Selection 4

SS1026

MTC StreetSaver



Year: 2020

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

BEN TAYLOR RD RISING SUN CT CITY LIMIT N BTAYRD 10-C C AC $105,595 5,267 THICK AC OVERLAY(2.5
INCHES)

10012,28832384 4657

S AUBURN ST WHITCOMB MINK CREEK SAUBST 60-C C AC $404,014 5,264 THICK AC OVERLAY(2.5
INCHES)

10047,015321,469 4754

$509,609Treatment Total

$1,735,665Year 2020 TotalYear 2020 Area Total 326,489

Year: 2021

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

FIRE HOUSE ALLEY DEPOT ALLEY CULVER FRHSAL 10-R R AC $6,742 9,063 SLURRY SEAL9312,61928451 8898

S AUBURN ST E CHURCH ST E OAK ST SAUBST 20-C C AC $7,445 16,590 SLURRY SEAL9413,93531443 8894

S AUBURN ST CENRAL ST COLFAX OVER
X-ING

SAUBST 40-C C AC $5,574 16,590 SLURRY SEAL9410,43331332 8894

$19,761Treatment Total

N FOREST HILL ST VISTA AVE SMITH LANE NFRHST 20-R R AC $132,357 2,660 RECONSTRUCT
STRUCTURE (AC)

1009,31728333 2332

S STAR AVE E CHURCH E OAK ST STARAV 20-R R AC $187,067 2,660 RECONSTRUCT
STRUCTURE (AC)

10013,16932412 010

SUNRISE AVE HWY 174 VISTA AV SUNRAV 10-R R AC $238,920 2,660 RECONSTRUCT
STRUCTURE (AC)

10016,81932526 1625

SUNRISE AVE VISTA AVE SMITH LN SUNRAV 20-R R AC $142,596 2,660 RECONSTRUCT
STRUCTURE (AC)

10010,03832314 1222

SUNSET AVE W GRASS
VALLEY ST

END SOUTH SUNSAV 10-R R AC $126,290 2,660 RECONSTRUCT
STRUCTURE (AC)

1008,89032278 2332

SUNSET CIR W GRASS
VALLEY ST

SUNSET AVE SUNSCR 10-R R AC $219,324 2,660 RECONSTRUCT
STRUCTURE (AC)

10015,43932482 717

VISTA AVE N FOREST HILL
ST

SUNRISE AVE VISTAV 10-R R AC $141,636 2,660 RECONSTRUCT
STRUCTURE (AC)

1009,97128356 717

W CHURCH ST CULVER ST RISING SUN
RD

WCHRST 20-R R AC $149,378 2,660 RECONSTRUCT
STRUCTURE (AC)

10010,51632329 1020

W GRASS VALLEY ST SUNSET CIR E
END

SUNSET AVE WGRVST 60-R R AC $70,156 2,660 RECONSTRUCT
STRUCTURE (AC)

1004,93928176 1222

$1,407,724Treatment Total

Interest: 5.00%

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 01/04/2018

Scenario: Unlimited Funding

Scenarios Criteria:

** - Treatment from Project Selection 5

SS1026

MTC StreetSaver





YearYearYear Budget PM Budget PM Budget PM

2018 $1,750,000 5%

2019 $1,750,000 5%

2020 $1,750,000 5%

2021 $1,750,000 5%

2022 $1,750,000 5%

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

BEN TAYLOR RD RISING SUN CT CITY LIMIT N BTAYRD 10-C 58 58 2020 $105,595

2018

54

2019

50

2020

100

2021

90

2022

88

COLFAX AVE W GRASS VALLEY ST END SOUTH CLFXAV 10-R 43 45 2018 $77,768

2018

100

2019

92

2020

90

2021

88

2022

87

CANYON CREEK CIR CANYON CREEK DR CANYON CREEK DR CNYCCR 10-R 93 100 2020 $17,412

2018

92

2019

90

2020

94

2021

91

2022

89

CANYON CREEK DR CANYON WAY END CNYCDR 10-R 93 100 2020 $18,358

2018

92

2019

90

2020

94

2021

91

2022

89

CULVER ST W GRASS VALLEY ST W CHURCH ST CULVST 10-R 9 12 2018 $155,959

2018

100

2019

92

2020

90

2021

88

2022

86

CULVER ST W CHURCH ST QUINNS LANE CULVST 20-R 26 29 2019 $83,250

2018

25

2019

100

2020

92

2021

90

2022

88

CULVER ST QUINNS LANE W OAK ST CULVST 30-R 29 32 2020 $80,072

2018

28

2019

25

2020

100

2021

92

2022

90

CULVER ST W OAK ST SCHOLTZ AVE CULVST 40-R 9 12 2018 $84,914

2018

100

2019

92

2020

90

2021

88

City of Colfax
33 South Main St
Colfax, CA 95713

Scenarios - Projected PCIs

Printed: 01/04/2018

Scenario: Unlimited Funding

Inflation: 3.00%Interest: 5.00%

2022

86

** - Treatment from Project Selection

1

SS1024

MTC StreetSaverScenarios Criteria:



2020

90

2021

88

2022

86

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

CULVER ST SCHOLTZ AVE NEWMAN ST CULVST 50-R 20 23 2018 $60,886

2018

100

2019

92

DEPOT ALLEY GRASS VALLEY ST CHURCH ST DEPTAL 10-R 49 51 2018 $80,610

2018

100

2019

92

2020

90

2021

88

2022

87

DEPOT ST N MAIN ST PLEASANT ST DEPTST 10-R 22 25 2018 $57,177

2018

100

2019

92

2020

90

2021

88

2022

86

DEPOT ST PLEASANT ST SANDERS LN DEPTST 20-R 10 13 2018 $75,350

2018

100

2019

92

2020

90

2021

88

2022

86

DEPOT ST SANDERS LN JAY ST DEPTST 30-R 11 14 2018 $67,977

2018

100

2019

92

2020

90

2021

88

2022

86

DINKY AVE N FOREST HILL ST HWY 174 DNKYAV 10-R 96 100 2020 $6,947

2018

95

2019

91

2020

95

2021

91

2022

89

EASY WAY HUNTER LN END N EASYWY 10-R 93 100 2020 $3,228

2018

92

2019

90

2020

94

2021

91

2022

89

EASY WAY PLEASANT ST EASY WAY W EASYWY 20-R 94 100 2020 $2,152

2018

93

2019

91

2020

94

2021

91

2022

89

E CHURCH ST S AUBURN ST END W ECHRST 10-C 21 26 2018 $75,957

2018

100

2019

95

2020

92

2021

91

2022

89

E CHURCH ST S AUBURN ST S FOREST HILL ST ECHRST 20-C 53 56 2019 $33,276

2018

52

2019

100

2020

90

2021

88

2022

86

E CHURCH ST S FOREST HILL ST S NORTHSTAR AVE ECHRST 30-C 8 14 2018 $35,358

2018

100

2019

95

2020

92

2021

91

2022

89

** - Treatment from Project Selection

2

SS1024

MTC StreetSaverScenarios Criteria:



2020

92

2021

90

2022

88

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

E DEPOT ST N AUBURN ST N FOREST HILL ST EDPTST 10-R 12 15 2019 $88,993

2018

11

2019

100

E GRASS VALLEY ST S MAIN ST S AUBURN ST EGRVST 10-R 100 100 2020 $5,141

2018

96

2019

92

2020

95

2021

91

2022

89

E OAK ST RAILROAD AVE S AUBURN ST EOAKST 10-R 64 66 2018 $5,823

2018

73

2019

72

2020

70

2021

68

2022

66

E OAK ST S AUBURN ST S FOREST HILL ST EOAKST 20-R 18 21 2018 $51,850

2018

100

2019

92

2020

90

2021

88

2022

86

E OAK ST S FOREST HILL ST HWY 174 EOAKST 30-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

E PARK HILL DR PLEASANT ST CITY LIMIT EPKHDR 10-R 26 29 2019 $54,779

2018

25

2019

100

2020

92

2021

90

2022

88

FIRE HOUSE ALLEY DEPOT ALLEY CULVER FRHSAL 10-R 99 100 2021 $6,742

2018

100

2019

92

2020

90

2021

93

2022

91

GEARHART RD N MAIN ST PLEASANT ST GHRTRD 10-R 65 67 2018 $90,280

2018

100

2019

92

2020

90

2021

88

2022

87

HUNTER LN PLEASANT ST END W HNTRLN 10-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

INCLINE DR CANYON CREEK CIR CANYON CREEK CIR INCLDR 10-R 93 100 2020 $8,102

2018

92

2019

90

2020

94

2021

91

2022

89

KNEELAND ST W GRASS VALLEY ST DEPOT ST KNLDST 10-R 14 17 2019 $98,870

2018

13

2019

100

2020

92

2021

90

2022

88

** - Treatment from Project Selection

3

SS1024

MTC StreetSaverScenarios Criteria:



2020

33

2021

30

2022

27

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

LINCOLN ST ROSE AVE END BARRICADE LNCLST 10-R 39 41 $0

2018

38

2019

36

MARVIN AVE S AUBURN ST S FOREST HILL ST MARVAV 10-R 20 23 2019 $106,799

2018

19

2019

100

2020

92

2021

90

2022

88

MARVIN AVE S FOREST HILL ST S NORTHSTAR AVE MARVAV 20-R 0 67 2018 $17,076

2018

100

2019

92

2020

90

2021

88

2022

87

MARVIN AVE S NORTHSTAR AVE SUNRISE AVE MARVAV 30-R 26 29 2019 $49,935

2018

25

2019

100

2020

92

2021

90

2022

88

N AUBURN ST E DEPOT ST E GRASS VALLEY ST NAUBST 10-R 42 44 2018 $46,251

2018

100

2019

92

2020

90

2021

88

2022

87

N CANYON WAY STEVENS TRAIL CANYON CT NCYNWY 10-R 29 32 2020 $289,441

2018

28

2019

25

2020

100

2021

92

2022

90

N DEPOT ST ALLEY W GRASS VALLEY ST DEPOT ST NDPSTA 10-R 15 18 2019 $110,125

2018

14

2019

100

2020

92

2021

90

2022

88

N FOREST HILL ST DINKY AVE VISTA AVE NFRHST 10-R 100 100 2020 $6,793

2018

96

2019

92

2020

95

2021

91

2022

89

N FOREST HILL ST VISTA AVE SMITH LANE NFRHST 20-R 33 36 2021 $132,357

2018

32

2019

29

2020

27

2021

100

2022

92

N FOREST HILL ST SMITH LANE MARVIN AVE NFRHST 30-R 40 42 $0

2018

39

2019

37

2020

34

2021

31

2022

28

N MAIN ST W GRASS VALLEY ST SCHOOL ST NMANST 10-R 73 74 2018 $13,553

2018

81

2019

80

2020

79

2021

77

2022

76

** - Treatment from Project Selection

4

SS1024

MTC StreetSaverScenarios Criteria:



2020

82

2021

81

2022

80

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

N MAIN ST SCHOOL ST GEARHART LN NMANST 20-R 77 78 2018 $12,926

2018

85

2019

84

N MAIN ST GEARHART LN HWY 174 NMANST 30-R 63 65 2018 $8,707

2018

73

2019

71

2020

69

2021

67

2022

65

N NORTHSTAR AV MARVIN AVE E OAK ST NRSTAR 10-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

NEWMAN ST S MAIN ST CULVER ST NWMST 10-R 26 29 2019 $184,067

2018

25

2019

100

2020

92

2021

90

2022

88

PINE CT PINE ST END PINECT 10-R 38 40 $0

2018

37

2019

35

2020

32

2021

29

2022

26

PINE ST CULVER ST PINE CT PINEST 10-R 60 62 $0

2018

59

2019

57

2020

55

2021

53

2022

51

PLEASANT ST DEPOT ST SCHOOL ST PLSTST 10-R 8 11 2019 $100,970

2018

7

2019

100

2020

92

2021

90

2022

88

PLEASANT ST SCHOOL ST E PARK HILL DR PLSTST 20-R 12 15 2019 $228,578

2018

11

2019

100

2020

92

2021

90

2022

88

PLEASANT ST E PARK HILL DR END N PLSTST 30-R 14 17 2019 $200,791

2018

13

2019

100

2020

92

2021

90

2022

88

QUINNS LN S MAIN ST END - CLUVER QUINLN 10-R 49 51 2018 $193,035

2018

100

2019

92

2020

90

2021

88

2022

87

RAILROAD AVE GRASS VALLEY E OAK ST RALRAV 10-R 74 75 2018 $11,258

2018

82

2019

81

2020

80

2021

78

2022

77

** - Treatment from Project Selection

5

SS1024

MTC StreetSaverScenarios Criteria:



2020

100

2021

92

2022

90

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

RAILROAD AVE E OAK ST END RALRAV 20-R 15 18 2020 $393,115

2018

14

2019

11

RISING SUN RD W GRASS VALLEY ST W CHURCH ST RISSRD 10-R 60 62 2018 $0

2018

59

2019

57

2020

55

2021

53

2022

51

RISING SUN RD W CHURCH ST PARKHILL DR RISSRD 20-R 39 41 $0

2018

38

2019

36

2020

33

2021

30

2022

27

RISING SUN RD PARK HILL DR BEN TAYLOR RD RISSRD 30-R 46 48 2018 $28,936

2018

100

2019

92

2020

90

2021

88

2022

87

ROSE AVE LINCOLN ST WASHINGTON ST ROSEAV 10-R 26 29 2019 $72,791

2018

25

2019

100

2020

92

2021

90

2022

88

ROSE AVE WASHINGTON ST WALNUT ST ROSEAV 20-R 13 16 2019 $96,722

2018

12

2019

100

2020

92

2021

90

2022

88

SANDERS DEPOT ST DEPOT ST SANDRS 10-R 61 63 2018 $96,896

2018

100

2019

92

2020

90

2021

88

2022

87

S AUBURN ST MARVIN AVE E CHURCH ST SAUBST 10-C 94 96 2020 $6,063

2018

93

2019

91

2020

95

2021

93

2022

91

S AUBURN ST E CHURCH ST E OAK ST SAUBST 20-C 95 98 2021 $7,445

2018

94

2019

92

2020

90

2021

94

2022

92

S AUBURN ST E OAK ST CENTRAL ST SAUBST 30-C 93 95 2020 $6,383

2018

92

2019

90

2020

94

2021

92

2022

90

S AUBURN ST CENRAL ST COLFAX OVER X-ING SAUBST 40-C 95 98 2021 $5,574

2018

94

2019

92

2020

90

2021

94

2022

92

** - Treatment from Project Selection

6

SS1024

MTC StreetSaverScenarios Criteria:



2020

88

2021

86

2022

84

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

S AUBURN ST COLFAX OVER X-ING WHITCOMB AVE SAUBST 50-C 46 50 2018 $253,419

2018

100

2019

90

S AUBURN ST WHITCOMB MINK CREEK SAUBST 60-C 55 58 2020 $404,014

2018

54

2019

51

2020

100

2021

90

2022

88

S AUBURN ST MINK CREEK SHERWOOD CT SAUBST 70-C 61 64 2018 $19,991

2018

71

2019

68

2020

66

2021

63

2022

60

SCHOOL ST N MAIN ST PLEASANT ST SCHLST 10-R 18 21 2019 $78,739

2018

17

2019

100

2020

92

2021

90

2022

88

SCHOOL HOUSE ALLEY DEPOT ST SCHOOL ST SCHSAL 10-R 28 31 2020 $57,019

2018

27

2019

24

2020

100

2021

92

2022

90

SCHOLTZ AVE CULVER ST JEFFERY PL SCLTZA 10-R 55 57 2021 $102,880

2018

54

2019

52

2020

50

2021

100

2022

92

S FOREST HILL ST MARVIN AVE CHURCH ST SFRHST 10-R 23 26 2020 $109,854

2018

22

2019

19

2020

100

2021

92

2022

90

S FOREST HILL ST CHURCH ST OAK ST SFRHST 20-R 19 22 2020 $117,084

2018

18

2019

15

2020

100

2021

92

2022

90

S FOREST HILL ST OAK ST CENTRAL ST SFRHST 30-R 51 53 2019 $66,092

2018

50

2019

100

2020

92

2021

90

2022

88

S MAIN ST W GRASS VALLEY ST W CHURCH ST SMANST 10-C 65 68 2018 $5,137

2018

74

2019

72

2020

69

2021

67

2022

64

S MAIN ST W CHURCH ST W OAK ST SMANST 20-C 80 82 2018 $5,225

2018

87

2019

85

2020

83

2021

81

2022

79

** - Treatment from Project Selection
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SS1024

MTC StreetSaverScenarios Criteria:



2020

78

2021

76

2022

74

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

S MAIN ST W OAK ST NEWMAN ST SMANST 30-C 74 76 2020 $5,827

2018

73

2019

71

S MAIN ST NEWMAN ST WASHINGTON ST SMANST 40-R 85 87 2018 $5,328

2018

91

2019

89

2020

87

2021

85

2022

84

S MAIN ST WASHINGTON ST WALNUT ST SMANST 50-R 79 80 2018 $3,764

2018

86

2019

85

2020

84

2021

83

2022

82

SMITH LANE N FOREST HLL ST SUNRISE AVE SMITLN 10-R 38 40 $0

2018

37

2019

35

2020

32

2021

29

2022

26

S STAR AVE MARVIN E CHURCH STARAV 10-R 92 95 2019 $6,135

2018

91

2019

94

2020

91

2021

89

2022

87

S STAR AVE E CHURCH E OAK ST STARAV 20-R 11 14 2021 $187,067

2018

10

2019

7

2020

3

2021

100

2022

92

SUNRISE AVE HWY 174 VISTA AV SUNRAV 10-R 26 29 2021 $238,920

2018

25

2019

22

2020

19

2021

100

2022

92

SUNRISE AVE VISTA AVE SMITH LN SUNRAV 20-R 23 26 2021 $142,596

2018

22

2019

19

2020

16

2021

100

2022

92

SUNRISE AVE SMITH LN MARVIN AVE SUNRAV 30-R 19 22 2020 $83,382

2018

18

2019

15

2020

100

2021

92

2022

90

SUNSET AVE W GRASS VALLEY ST END SOUTH SUNSAV 10-R 33 36 2021 $126,290

2018

32

2019

29

2020

27

2021

100

2022

92

SUNSET CIR W GRASS VALLEY ST SUNSET AVE SUNSCR 10-R 18 21 2021 $219,324

2018

17

2019

14

2020

10

2021

100

2022

92

** - Treatment from Project Selection
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2020

88

2021

86

2022

84

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

TOKAYANA WAY RISING SUN RD CITY LIMIT TOKYWY 10-C 41 45 2018 $45,198

2018

100

2019

90

VISTA AVE N FOREST HILL ST SUNRISE AVE VISTAV 10-R 18 21 2021 $141,636

2018

17

2019

14

2020

10

2021

100

2022

92

W CHURCH ST S MAIN ST CULVER ST WCHRST 10-R 100 100 2020 $9,683

2018

96

2019

92

2020

95

2021

91

2022

89

W CHURCH ST CULVER ST RISING SUN RD WCHRST 20-R 21 24 2021 $149,378

2018

20

2019

17

2020

14

2021

100

2022

92

W GRASS VALLEY ST S MAIN ST N DEPOT ST ALLEY WGRVST 10-R 86 88 2018 $1,900

2018

92

2019

90

2020

88

2021

86

2022

84

W GRASS VALLEY ST N DEPOT ST ALLEY KNEELAND ST WGRVST 20-R 92 95 2019 $3,773

2018

91

2019

94

2020

91

2021

89

2022

87

W GRASS VALLEY ST KNEELAND ST CULVER ST WGRVST 30-R 87 89 2018 $2,633

2018

93

2019

90

2020

88

2021

86

2022

85

W GRASS VALLEY ST CULVER ST RISING SUN RD WGRVST 40-R 90 92 2018 $3,301

2018

95

2019

91

2020

89

2021

87

2022

86

W GRASS VALLEY ST RISING SUN RD SUNSET CIR E END WGRVST 50-R 35 38 2022 $104,708

2018

34

2019

32

2020

29

2021

26

2022

100

W GRASS VALLEY ST SUNSET CIR E END SUNSET AVE WGRVST 60-R 23 26 2021 $70,156

2018

22

2019

19

2020

16

2021

100

2022

92

WHITCOMB AVE S AUBURN ST CORTOPASSI CT WHTCAV 10-R 24 27 2022 $88,830

2018

23

2019

20

2020

17

2021

13

2022

100

** - Treatment from Project Selection
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MTC StreetSaverScenarios Criteria:



2020

52

2021

100

2022

92

Street Name Beg Location End Location Street ID Section ID
Survey

PCI
PCI In

2017
Year First
Treatment Cost

WHITCOMB AVE CORTOPASSI CT END CDS WHTCAV 20-R 57 59 2021 $145,378

2018

56

2019

54

WALNUT ST ROSE AVE S MAIN ST WLNTST 10-R 33 36 2022 $117,191

2018

32

2019

29

2020

27

2021

23

2022

100

W OAK ST S MAIN ST CULVER ST WOAKST 10-R 60 62 $0

2018

59

2019

57

2020

55

2021

53

2022

51

W OAK ST CULVER ST END W WOAKST 20-R 13 16 2022 $363,498

2018

12

2019

9

2020

5

2021

1

2022

100

WASHINGTON ST ROSE AVE S MAIN ST WSHTST 10-R 36 38 2022 $160,589

2018

35

2019

33

2020

30

2021

27

2022

100

** - Treatment from Project Selection
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