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City Council Meeting 
COUNCIL CHAMBERS, 33 SOUTH MAIN STREET, COLFAX, CA 

Mayor Marnie Mendoza  Mayor Pro Tem Sean Lomen 

Councilmembers  Kim Douglass  Trinity Burruss  Joe Fatula 

REGULAR MEETING AGENDA 

December 9, 2020 

Closed Session: 5:00PM 

Regular Session:  6:00PM 

The open session will be performed via TELECONFERENCE 

Join via ZOOM on a computer or mobile device by visiting 

https://us02web.zoom.us/j/85640420714 

Dial in by calling one of the numbers listed below and enter the Webinar ID: 856 4042 0714 

1 (669) 900-6833   1 (346) 248-7799   1 (312) 626-6799 

1 (929) 205-6099  1 (253) 215-8782   1 (301) 715-8592 

Or join via Facebook Live on our City of Colfax page: City of Colfax California 

1 CLOSED SESSION 

1A. Call Closed Session to Order 

1B. Roll Call 

1C. Public Comment on Closed Session Items 

1D. Closed Session 

(a) Public employee performance evaluation pursuant to Government Code Section 54947

Title: City Manager

(b) Conference with legal counsel – existing litigation pursuant to Government Code Section

54956.9 (d) (1): ColfaxNet vs City of Colfax, Unites States District Court for the Eastern

District of California Case Number 2:19- cv – 02167 – WBS - CKD

***PUBLIC COMMENTS FOR CLOSED SESSION MUST BE RECEIVED BY 4:00PM DECEMBER 9, 2020*** 

Submit comments to the City Clerk via email at city.clerk@colfax-ca.gov, by mail to PO BOX 702, Colfax CA 95713, 

or drop them off in the office at 33 S. Main Street, Colfax CA 95713. Comments received will be submitted to Council. 

2 OPEN SESSION 

2A. Call Open Session to Order 

2B. Closed Session Report 

2C. Pledge of Allegiance 

2D. Roll Call 

2E. Approval of Agenda Order 
This is the time for changes to the agenda to be considered including removal, postponement, or change to the agenda sequence. 

Recommended Action:  By motion, accept the agenda as presented or amended. 

3 AGENCY REPORTS 

3A. Placer County Sheriff 

3B. CHP 

3C. CalFIRE 

https://us02web.zoom.us/j/85640420714
mailto:city.clerk@colfax-ca.gov
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4 PRESENTATION 

4A. Retail Strategies - Presenter: Matt Tate   (Pages 5-29) 

5 PUBLIC HEARING 

5A. Public Hearing, Osborn Development Project, Site Plan / Design Review   (Pages 30-56) 

Staff Presentation: Amy Feagans, Planning Director 

Recommended Action: Conduct a public hearing, consider public and staff comments, and adopt 

Resolution __-2020 adopting the Mitigated Negative Declaration and approving the Design Review and 

Site Plan for the Osborn Development Project located at 1836 Canyon Way. 

6 CONSENT CALENDAR 

Matters on the Consent Calendar are routine in nature and will be approved by one blanket motion with a Council vote. No discussion 

of these items ensues unless specific items are pulled for discussion and separate action.  If you wish to have an item pulled from the 

Consent Agenda for discussion, please notify the Mayor. 

Recommended Action:  Approve Consent Calendar 

6A. 

6B. 

6C. 

6D. 

6E. 

6F. 

Minutes – Regular Meeting of October 28, 2020    (Pages 57-64) 

Recommendation: Approve the Minutes of the Regular Meeting of October 14, 2020. 

Minutes – Special Meeting and Workshop of November 4, 2020  (Pages 65-67)  

Recommendation: Approve the Minutes of the Special Meeting and Workshop of November 4, 2020. 

Cash Summary – October 2020   (Pages 68-79) 

Recommendation: Accept and File. 

Quarterly Investment Report – Quarter ended 09/30/2020   (Pages 80-88) 

Recommendation: Accept and File. 

Fiscal Year 2020-2021 Local Transportation Funds and State Transit Assistance Funds Claim 

Documentation   (Pages 89-116) 

Recommendation: Adopt Resolution __-2020 authorizing the City Manager to file claims or execute 

agreements for: Local Transportation Funds in the amount of $93,867 for streets and roads purposes 

(Article 8 – Section 99400 of the California Public Utilities Code), and State Transit Assistance Funds 

of $8,317 for transit services (Article 6.5, Chapter 4, Section 99313 of the California Public Utilities 

Code). 

Batchelder Union Negotiation Contract Amendment   (Pages 117-129) 

Recommendation: Adopt Resolution __-2020 approving the budgetary amendment to the Batchelder 

Group Labor Negotiations agreement in the amount of $10,000 for a total contract cost of $22,000. 

Notice to the Public: City Council, when considering a matter scheduled for hearing, will take the following actions: 

1. Presentation by Staff

2. Open the Public Hearing

3. Presentation, when applicable, by Applicant

4. Accept Public Testimony

5. When applicable, Applicant rebuttal period

6. Close Public Hearing (No public comment is taken, hearing is closed)

7. Council comments and questions

8. City Council Action
Public Hearings that are continued will be so noted. The continued Public Hearing will be listed on a subsequent council agenda 

and posting of that agenda will serve as notice. 
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6G. 

6H. 

6I. 

6J. 

PG&E Microgrid Station Utility Easement APN 660-071-010   (Pages 130-138) 

Recommendation: Adopt Resolution __-2020 authorizing the City Manager to execute a PG&E Utility 

Easement on APN# 006-071-010 that will allow PG&E to supply power to most of the City during 

public safety power shutoffs. 

WWTP Construction Grant – Design/Build Contract with Holt Renewables   (Pages 139-195) 

Recommendation: Adopt Resolution __-2020 adopting a Design/Build contract with Holt Renewables 

to design and construct a 481-kilowatt direct current ground mount solar power collection system at the 

City’s wastewater treatment plant with a 20% contingency in an amount not to exceed $1,944,870. 

Green Means Go   (Pages 196-200) 

Recommendation: Adopt Resolution __-2020 Establishing Green Zones for the Green Means Go Pilot 

Project. 

Cintas Uniform Agreement   (Pages 201-207) 

Recommendation: Adopt Resolution __-2020 authorizing the City Manager to enter into a 5-year 

agreement with Cintas for uniform services in an amount not to exceed $32,461. 

7 PUBLIC COMMENT 
The purpose of these reports is to provide information to the Council and public on projects, programs, and issues discussed at committee 

meetings and other items of Colfax related information. No decisions will be made on these issues. If a member of the Council prefers 

formal action be taken on any committee reports or other information, the issue will be placed on a future Council meeting agenda. 

8 COUNCIL AND STAFF 

The purpose of these reports is to provide information to the Council and public on projects, programs, and issues discussed at committee 

meetings and other items of Colfax related information. No decisions will be made on these issues. If a member of the Council prefers 

formal action be taken on any committee reports or other information, the issue will be placed on a future Council meeting agenda. 

8A. Committee Reports and Colfax Informational Items – All Councilmembers

8B. City Operations Update – City Manager 

9 COUNCIL BUSINESS 

9A. 

9B. 

9C. 

Amendment No. 1 to the Amended and Restated Joint Powers Agreement for Pioneer Community 

Energy Expanding Pioneer Community Energy Joint Power Authority Membership  (Pages 

208-236) Staff Presentation: Wes Heathcock, City Manager 

Recommended Action: Discuss and consider adopting Resolution __-2020 approving Amendment No. 

1 to the Amended and Restated Joint Power Agreement for Pioneer Community Energy expanding 

Pioneer Community Energy membership to include the County of El Dorado and the City of Placerville 

as Voting Members. 

Second Amendment to Digital Billboard Sign and Relocation Agreement with Sierra Property 

Development   (Pages 237-280) 

Staff Presentation: Wes Heathcock, City Manager and Alfred A. “Mick” Cabral, City Attorney 

Recommended Action: Discuss and consider adopting Resolution __-2020 authorizing the City 

Manager to execute the Second Amendment to the Digital Billboard Sign and Relocation Agreement 

with Sierra Property Development. 

Colfax Volunteer Fire Department Fleet and Merger Update   (Pages 281-283) 

Staff Presentation: Laurie Van Groningen, Finance Director and Brian Eagan, Battalion Chief 

Recommended Action: Discuss and consider directing staff to pursue capital purchase financing and 

merger options as a comprehensive fire service analysis for a future Council meeting. 
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I, Jaclyn Collier, City Clerk for the City of Colfax declare that this agenda was posted  
at Colfax City Hall and the Colfax Post Office. The agenda is also available on the City website at www.Colfax-ca.gov. 

9D. 

9E. 

9F. 

Results of the November 3, 2020 Election of Colfax City Council Members and Treasurer 

(Pages 284-286) 

Staff Presentation: Jaclyn Collier, City Clerk 

Recommended Action: Adopt Resolution __-2020 declaring the results of the General Municipal 

Election held on November 3, 2020. 

Oath of Office and Seating of New Council Members and Treasurer   (Page 287) 

Staff Presentation: Jaclyn Collier, City Clerk 

Recommended Action: Recognition of retiring Council Members and Oath of Office of newly elected 

Council Members and Treasurer for the term beginning December 9, 2020 through the first City Council 

meeting after the Certification of the November 2024 election. 

Rotation of City Council Officers: Mayor and Mayor Pro Tem   (Pages 288-289) 

Staff Presentation: Alfred A. “Mick” Cabral, City Attorney 

Recommended Action: By separate motions, select a Mayor and Mayor Pro Tem. 

10 GOOD OF THE ORDER 
Informal statements, observation reports and inquiries regarding the business of the City may be presented by council members under 

this agenda item or requests for placement of items of interest on a future agenda.  No action will be taken. 

11 ADJOURNMENT 

________________________________
Jaclyn Collier, City Clerk 

Administrative Remedies must be exhausted prior to action being initiated in a court of law.  If you challenge City Council action in court, you may be limited 

to raising only those issues you or someone else raised at a public hearing described in this notice/agenda, or in written correspondence delivered to the City 

Clerk of the City of Colfax at, or prior to, said public hearing. 



info@retailstrategies.com
(205) 314-0386

2200 Magnolia Ave, Suite 100
Birmingham, AL

Retail Strategies is the most trusted partner for communities when 
recruiting businesses. We go beyond market data by offering 
unmatched retailer access and real estate expertise.

Colfax, CA
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Colfax, CA

Population 2,073

How you see it

DISCOVER

State of California
Population 39.51 million
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How retailers see it

DISCOVER
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This mobile tracking service uses data collected 
from mobile phone users who have agreed within 
their apps and phone settings to enable location  
information. By drawing a geofence around a 
specific business or location, we are able gather 
valuable data about the customer base that has 
actively used their mobile device while in the 
identified location. This tool allows us to see where 
customers are coming from to shop in your market 
using actual data. This information is used to  
optimize your trade area, analyze  business 
locations, compare the frequency of visitors, and 
assist retailers in site selection. This is intended to 
support the trade area but does not solely define 
the trade area.

Mobile Data Collection

DISCOVER

The location tracked was 

Colfax - McDonalds

for the time period of 

November 2019
To 
November 2020
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Customized Trade Area

DISCOVER

Each retailer has a specific set of site  selection 
criteria they use to determine  if they will have a 
profitable store. Municipal boundaries, radius rings  
and drive times are a start to evaluating the 
information sought by these decision makers. A 
customized  trade area is the next step to analyzing  a 
market. A trade area defines a core customer base of 
consumers highly likely to shop and eat in the 
market at  least once a month. Your trade area  has
been created by combining the mobile tracking 
data with drive times, geographic boundaries, and 
proximity  to neighboring shopping destinations. 
Each retailer will analyze their own trade area based 
on their existing  stores, their competition and site 
selection criteria.

Retail Strategies has created the  customized core 
trade area shown in  the map here which is focused 
on a  consumer who might travel to the  market to 
shop ordine.

Item 4A
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Customized Trade Area

DISCOVER

178,056
2019 estimated population

42
female average age

38
male average age

9.45% 
projected growth rate 

2019-2024

194,889
projected 2024 population
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14,674

22,516

10,962

10,670

4,830

1,720 993
22% 34% 17% 16% 7% 3% 1%

1-person
household

2-person
household

3-person
household

4-person
household

5-person
household

6-person
household

7 or more person
household

66,305
number of households

$82,485

median 

household 

income 

CURRENT YEAR ESTIMATED HOUSEHOLDS BY HOUSEHOLD SIZE 

Customized Trade Area

DISCOVER
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The difference between demand  and 

supply represents the  opportunity gap 

or surplus  available for each 

merchandise  line in the specified 

reporting  geography. When the 

demand is  greater than (less than) 

the  supply, there is an opportunity  

gap (leakage) for that  merchandise 

line. For example,  a positive value 

signifies an  opportunity gap, while a  

negative value signifies a  surplus.

Industries for the consumer  

expenditures survey are  

categorized and defined by the  

North American Industry  

Classification System (NAICS).  

Retail Strategies has narrowed  

down the categories to only those  

with real estate growth potential  

based on national trends.

Data is rarely perfect, but with  

proper analysis it can get us a lot  

closer to the answer than we  would 

be without it. This is one of  several 

tools used to identify focus  

categories for recruitment. Our  

focus in this area is more on the  

category than the actual dollar  

amounts.

Retail Strategies uses STI:PopStats  

as our provider of the consumer  

demand and supply by  

establishment (or GAP)  information. 

Several demographers  provide the 

data in a variety of  ways. Following 

are the sources  and methodologies 

used by  STI:PopStats and Retail 

Strategies  to draw conclusions for

you.

The market supply data is derived  

from annual retail sales and  

expenditures from the source data.  

The source for market supply is U.S. 

Census Bureau’s monthly  and 

annual Census of Retail Trade  

(CRT) Reports; U.S. Census  

Bureau’s Economic Census. The  

source for the establishment is  

Bureau of Labor Statistics (BLS).  

The consumer demand data by  

establishment is derived from the

BLS Consumer Expenditure Survey  

(CE).

Understanding the GAP  
Analysis:

The GAP Analysishelps  us 
uncover the number  of 
dollars being spent  outside 
of the  community on an  
annual basis from a  
categorical perspective.

Item 4A
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Consumer Demand & Supply 

DISCOVER

10 Minute Drive Time Retail Category GAP Analysis 

 $0

 $2,000,000

 $4,000,000

 $6,000,000

 $8,000,000

 $10,000,000

 $12,000,000

Furniture and Home
Furnishings

Building Material and
Garden Equipment

Food and Beverage Health & Personal Care Clothing & Clothing
Accessories

Foodservice and Drinking
Places
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Peer Analysis

DISCOVER

Address City State
Residential 
Population

Daytime 
Population 

Median HH 
Income

Market Supply

Dollar General Colfax CA 7,219 5,341 $62,018 $76,089,792

658 Main St Philomath OR 11,078 9,755 $63,247 $72,339,940

780 N 2nd St Jefferson OR 11,493 10,033 $60,145 $67,540,355

416 S Broadway St Estacada OR 11,257 8,261 $67,281 $61,728,333

1920 Highway 65 Wheatland CA 6,295 5,584 $62,393 $71,222,910

465 S Cloverdale Blvd Cloverdale CA 10,458 7,734 $68,304 $87,212,015

Retail Node Comparison Report – 10 Minute Drive Time
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Peer Analysis

DISCOVER

1 1

0 0

1

0

1

3

2 

0 

1 

1 

1 

1 

1 

4 

Automotive Coffee, Juice &
Smoothie

Computer &
Electronics

Exercise & Fitness General Merchandise Grocery &
Supermarket

Hardware & Garden Quick Service
Restaurants

Colfax Peer Average
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Putting our boots on the ground 
in your community to identify strategic and 

underutilized real estate assets.

Item 4A

17



14

o Total Size of Center (if existing)

o Available Space in Center

o Parcel Size (if vacant land)

o Existing Tenants (if existing)

o Traffic Count at Property

o Summary of Recruitment

o Opportunities Specific to Property

o Specific Prospects for Property

o Overall Strategy for Property

o General Comments

We identify and record the 
primary real estate 
opportunities within 
the market.

Information Collected

o Address

o Property Description

o Coordinates

o Listing Agent (if possible)

o Contact Info for Agent or Owner

o Web Address for Agent or Owner

o Link to Property Info on Agent 

or Owner’s Website

o Google Earth Link to Aerial Photo

o Google Earth Link to Ground Photo

This analysis is performed by 
licensed real estate professionals 
with experience in development, 
leasing, and redevelopment.

Boots on the Ground

DISCOVER

Item 4A
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Home Run 
Real Estate

Traffic Count
Co-tenancy

Convenience
Parking

High Visibility/Signage
Easy Access
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Current Real 
Estate Overview

DISCOVER
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Focus Zones for Recruitment

DISCOVER
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After discovering your community’s data and 
interpreting it into zones for recruitment we need to 

focus on which retailers and retail categories have the 
highest odds of success. 
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Your Top Categories for Recruitment

CONNECT

General MerchandiseRestaurants

Miscellaneous
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Retail Real Estate Process: Terms

CONNECT

Corporate Real Estate 

Directors

Tenant Representatives

Franchisees

Franchisee brokers

Property Owners

Brokers

Bank-owned 

Local Government

Underperforming 

Businesses

Matchmaking
Retailers Sites

Item 4A

24



21

Retail Timeline

CONNECT

Re ta i l e r  D r i ve s  t h e  D e c i s i o n

It ’s all about PROFIT

Sm a l l  p e rc e nta g e  o f  p ro p o s e d  s i te s  e q u a l  n e w  o p e n i n g s

L o ng  P ro c e s s

Item 4A
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Retail Timeline

CONNECT

Reta i le r  Dr ives  the  Dec is ion

Smal l  pe rcen tage  o f  p roposed  s i tes  equa l  new open ings

Long Process

It’s all about PROFIT

Item 4A
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Ongoing Effort

Retail 
Expansion &

Trends

Strategy
Update

On Demand
Reporting

Continuously improving our efforts to maximize the 

retail potential in your community

Appropriately position your community 

Update City leaders on the latest in retail

Your research concierge

Item 4A
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info@retailstrategies.com
(205) 314-0386

2200 Magnolia Ave, Suite 100
Birmingham, AL

Thank You.

Colfax, CA
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Staff Report to City Council 
 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 
 

From: Wes Heathcock, City Manager 

Prepared by: Amy Feagans, Planning Director 

Subject: Public Hearing, Osborn Development Project, Site Plan / Design Review 
          Budget Impact Overview: 

N/A:   √ Funded:   Un-funded: Amount:   Fund(s):   

 
 

Project Notice 

This public hearing has been noticed in accordance with the requirements of California Government Code Title 

7, Division 1 “Planning and Land Use” section 65000 et seq., as amended. The project was originally noticed 

for the October 14, 2020 meeting but was continued to this meeting. 

Project Information 

Project Title:   Osborn Site Plan and Design Review  

Applicant/Owner:  Glen Osborn 

Location   1836 Canyon Way 

Land Use (existing) Vacant, previously rough graded. Large rocks and boulders are currently stock piled 

on the property 

 

Assessor’s Parcel Number: 101-132-010 

Zoning District:  CH – Highway Commercial 

General Plan Designation: Commercial 

 

Surrounding Uses/Zoning 

North:    Plutes Way, Plaza Tire and Auto Service / CH - Highway Commercial   

South:    Vacant Parcel / CH - Highway Commercial  

East:    Large lot residential land / R-1-5, Residential single family 

West:    Canyon Way / Interstate 80 

 

Project Description/Request 

The applicant/property owner, Glen Osborn is proposing to develop a 3.0 acre site located at 1836 Canyon Way. 

The project will consist of two buildings; one structure will be 6,000 square foot and is proposed for office and 

warehouse space. The second building is 7,500 square feet and proposed for self-storage. Entitlements 

requested for the project include Site Plan Review and a Design Review permit. 

 

The proposed use is consistent with the Highway Commercial (CH) zoning and Commercial land use 

designation of the General Plan. The office/warehouse and the self-storage use are allowed uses in the CH zone. 

Additionally, there is a footnote to the table of uses outlining additional requirements for the self-storage 

facility. These requirements including uses, hours of operation, fencing and lighting have been incorporated into 

the conditions of approval. 

RECOMMENDED ACTION:   Conduct a public hearing, consider public and staff comments, and adopt 

Resolution __-2020 adopting the Mitigated Negative Declaration and approving the Design Review and Site 

Plan Permit for the Osborn Development Project located at 1836 Canyon Way (APN 101-132-010). 

Item 5A
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Project Analysis 

Design/ Architecture 

The 3.0 acre parcel will be developed with two individual buildings in what could be described as “rustic 

contemporary” design. The office warehouse building is a 24’ high single story metal sided charcoal colored 

building with ledgestone type wainscot along the front elevation facing Canyon Way. Panel signage will be 

incorporated into the front and north elevation of the office building. The roof will be dark brown metal panels.  

The building will also incorporate 18’ roll-up doors to accommodate larger vehicles related to the owner’s rock 

wall construction business. These doors will be on the back side or east elevation of the building and not visible 

from Canyon Way. Elevations drawings and colored renderings are attached to this report (Attachments 3 and 

4). 

The second building on the site will be a 7,500 square foot self-storage building designed to accommodate RVs 

and boats. There will be 10 individual storage units each 15’ x 30’ in size and designed with 12’ x 12’ roll-up 

doors.  This building is similar in design and appearance to the office warehouse building using similar colors 

and materials with the exception of the stone veneer wainscot that will not be incorporated into this building 

design.  

Parking / Circulation 

Parking: 

As indicated on the conceptual site plan the following parking is to be provided: 

• Office space  8 spaces 

• Warehouse space 14 spaces 

• Self-storage units 6 spaces 

• Equipment yard  4 spaces 

 

Total parking provided 32 spaces 

This meets or exceeds the minimum parking requirements outlined in the zoning ordinance for the proposed 

uses. If it is determined that a trash enclosure facility is required, staff recommends placing it in lieu of the three 

parking spaces located at the back of the property adjacent to the paved equipment yard.  A condition has been 

added requiring the project designer to confer with Recology staff to determine if the trash dumpster will be 

needed. If so, the dumpster shall be located and screened with a trash enclosure structure 

Circulation: 

The site will be accessed from Canyon Way via a new crossing over Bunch Creek. On-site circulation has been 

designed to accommodate the large trucks used in the construction business with circulation access around the 

office warehouse building. Given the terrain of the property, there will be some cutting into the up slope at the 

rear on the property. Because of the difference in grade from the property to Canyon Way and the slight incline 

of Canyon Way just north of the proposed driveway access, a condition has been included to require a clear site 

distance study to determine the exact location and design of the creek crossing/driveway. 

Landscaping / Fencing / Lighting 

The conceptual landscape plan (Attachment 5) submitted with the application indicates the site will be 

landscaped along the perimeter of the parking area where appropriate given the proximity to Bunch Creek. The 
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proposed landscaping consists of a mixture of trees and shrubs to compliment the native plant species along the 

creek bank. 

The site is to be fenced in accordance with the requirements of section 17.176 of the Zoning Ordinance that 

includes special design requirements for self-storage facilities. A condition has been added for this requirement. 

Security lighting shall also be incorporated in the project per the requirements of section 17.176. Lighting is to 

be designed to minimize visual impacts to neighboring residential uses.  Because of the City’s emphasis on 

protecting dark skies, a condition has been included requiring the applicant to use lighting that is shielded and 

shrouded to minimize fugitive light off site.  

Environmental Review 

In accordance with the California Environmental Quality Act (CEQA), a Draft Initial Study and Mitigated 

Negative Declaration (DIS/MND) has been prepared. A copy of the DIS/MND is attached to this report. It has 

been determined that with the proposed mitigation measures no significant impacts would result from the 

implementation of the proposed project. Special studies and assessments prepared for the project include Air 

Quality, Biological, Cultural, and Traffic. Special consideration is to be given to Bunch Creek. The Mitigation 

Monitoring and Reporting Plan is included in the report as attachment 8. 

 

Additionally, on Friday November 20, 2020, planning staff met with a representative of the Colfax Todds Valley 

tribe to walk the site. After the site visit, the representative concluded and requested that monitoring of the 

property, particularly along Bunch Creek, be made a part of the construction process. A condition has been added 

requiring this monitoring. 

 

The proposed Mitigated Negative Declaration was circulated for public review for a period of at least 20 days   

One comment was received during the initial 20-day review period (from August 20, 2020 to October 14, 

2020).  A neighboring property owner came into City Hall with some questions regarding the proposed  use and 

site design. Staff was able to answer his questions and the conditions of approval address his concerns regarding 

fencing, lighting, and circulation.  

 

The Initial Study and Mitigated Negative Declaration are attached to the report (Attachment 7) but due to the 

large size and number of pages, the complete document with appendices and special studies is available at the 

public counter in City Hall. 

 

Staff Recommendation 

Staff recommends the City Council adopt the attached resolution approving the Site Plan and Design Review 

for the Osborn Development Project located at 1836 Canyon Way. 

Attachments: 
1. Resolution __-2020 

2. Site Plan 

3. Elevations 

4. Colored Renderings 

5. Conceptual Landscape Plan 

6. Preliminary Grading Plan 

7. Draft Initial Study / Mitigated  Negative Declaration  

8. Mitigation Monitoring Reporting Plan 
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City of Colfax Public Hearing, Osborn Development Project, Site Plan / Design 

Review Resolution __-2020 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

ADOPTING THE MITIGATED NEGATIVE DECLARATION AND APPROVING THE DESIGN REVIEW, 

AND SITE PLAN PERMIT FOR THE OSBORN DEVELOPMENT PROJECT LOCATED AT 1836 

CANYON WAY (APN 101-132-010) 

 

WHEREAS, the applicant/owner, Glen Osborn, has submitted an application for a Site Plan approval and 

Design Review Permit for development of the property located at 1836 Canyon Way in the Highway Commercial 

(CH) zone; and, 

 

 WHEREAS, notice of hearing has been given at the time and in the manner required by State Law and 

City Code; and, 

 

WHEREAS, the project is consistent with the General Plan Commercial designation and the Highway 

Commercial zoning of the site; and 

 

WHEREAS, the City Council has reviewed and considered the staff report, any and all written comments 

received during the public review process and any and all oral and written comments submitted at the public 

hearing and finds: 

 

a. The Project, as approved, allows beneficial use to be made of the site for development, preserves and 

accentuates the natural features of the property, such as open space, topography, and trees and provides for 

adequate drainage of the project. 
 

b. The project site design, as approved, provides adequate access, vehicle parking, vehicle and pedestrian 

circulation, loading areas and landscaping and lighting which results in a safe and harmonious development. 
 

c. The building design, including the materials, colors, height, bulk, size and relief, and the arrangement of the 

structures on the site, as approved, is harmonious with other development and buildings in the vicinity. 
 

d. The design of the public services, as approved, including but not limited to trash enclosures and service 

equipment are located so as to not detract from the appearance of the site and are screened appropriately 

and effectively using construction material, colors and landscaping that are harmonious with the site and 

building design; and  

 

WHEREAS, a Draft Initial Study and Mitigated Negative Declaration has been prepared in accordance 

with CEQA requirements; and 

 

WHEREAS, conditions of approval have been prepared for the project as outlined in Exhibit “A” attached 

to this resolution. 

 

NOW THEREFORE, BE IT RESOLVED the City Council of the City of Colfax hereby adopts the Mitigated 

Negative Declaration, and approves the Design Review, and Site Plan Permit for the Osborn Development 

Project located at 1836 Canyon Way with the attached conditions. 
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_________________________________________________________________________________________  
City of Colfax Public Hearing, Osborn Development Project, Site Plan / Design 

Review Resolution __-2020 

 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the Regular Meeting 

of the City Council of the City of Colfax held on the 9th of December 2020 by the following vote of the 

Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

 

________________________________________ 

     Jaclyn Collier, City Clerk 
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City of Colfax 

RESOLUTION NO. _______ 

EXHIBIT A – CONDITIONS OF APPROVAL 

1. The project as approved shall be in substantial compliance with the preliminary plan set

attached to the staff report dated December 9, 2020.

2. Permanent signage shall be approved under a separate Sign Permit. Temporary banners shall

only be displayed subject to the provisions of the City’s Sign Ordinance regulating

promotional events and require approval of a Sign Permit.

3. No truck or vehicle rental shall be conducted from the premises.

4. There shall be no outdoor storage of any kind.

5. Restrooms shall be accessible and available to employees and customers per the Plumbing

Code.

6. The owner/operator of the facility/business shall maintain in good repair all fencing, walls,

buildings, lighting, landscaping, driveway and parking area. The premises shall be kept clean

and in an orderly fashion.

7. The applicant shall be responsible for graffiti-free maintenance of the site, and shall remove

any graffiti within 48 hours of occurrence or City notification, whichever occurs first.

8. Perimeter fencing when seen from adjacent public rights of way or neighboring residential

property shall be solid CMU wall for approved by the planning director prior to installation.

9. The project operation shall implement Best Management Practices (BMPs) appropriate to the

uses conducted on-site to effectively prevent the entry of pollutants into storm water runoff.

10. The following control measures for construction and noise shall be adhered to, unless

otherwise approved by the Planning Director or City Engineer: a. Applicant shall designate a

"noise disturbance coordinator" who will be responsible for responding to any local

complaints about construction noise. Please submit contact information to the Planning

Division.

11. Prior to construction, and during installation of the new creek crossing, a representative from

the Colfax Todd’s Valley Consolidated Tribe (CTVCT) shall be contacted regarding the

pending construction activity. A representative from the CTVCT shall be available to monitor

any and all construction activity that occurs within the area from the new crossing to the flat

area (previously rough graded) of the project site. Monitoring shall occur only during ground

disturbance.

12. Flammable or combustible liquids or gasses shall not be used or stored on site.

13. Address and premise identification approved numbers shall be maintained on all buildings in

such a position as to be plainly visible and legible from the road or street fronting the property.

Exhibit A
Item 5A

35



14. Security gate access shall be provided at all times for Sheriff, Fire, City inspection, utility and 

other health and safety related vehicles. A gate opening system to provide for emergency 

vehicle access shall be installed to the satisfaction of the Sheriff and Fire Marshal.  

 

15. The project shall comply with Chapter 17.176, Self-Service Storage Facilities, of the Colfax 

Municipal Code including hours of operation. 

 

16. To minimize visual impacts to adjacent properties, there shall be no off-site glare through the 

use of cut-off lenses and fixtures shall be “dark sky compliant”. 

 

17. Wall-mounted lights shall be located on the building below the roofline of storage unit and 

directed downward. 

 

Engineering  

18. The applicant shall be responsible for all plan check and inspection costs. The Applicant shall 

establish a Developer Deposit Account with the City upon the initiation of plan check services.  

 

19. Applicant shall submit site Improvement Plans, prepared by a registered Civil Engineer, for 

review and approval of the City.  No final grading or other construction shall be performed 

until the Improvement Plans have been approved.  

 

20. All improvements shall be designed in accordance with the City of Colfax Municipal Code, 

and applicable City, County and Placer County Water Agency (PCWA) public works 

standards.  

 

21. A drainage report prepared by a California Registered Civil Engineer shall be submitted for 

review with the initial submittal of the Improvement Plans. 

 

22. Provide 100-year floodplain analysis of Bunch Creek. Delineate 100-year floodplain for pre-

development and post development conditions.  

 

23. Obtain Corps of Engineers and Fish & Game approval, if applicable, for encroachment of 

wetland identified along Bunch Creek. 

  

24. Storm-water detention shall be provided per the requirements of the final on-site project 

drainage analysis and meet local and State drainage requirements. Design of storm water 

detention facilities shall be subject to City standards and the review and approval of the City 

Engineer.  

 

25. Any retaining walls necessary as a part of the site grading shall be included on the grading 

plan for review and approval of the City Engineer. Any retaining walls in excess of 3-ft in 

exposed height shall have design calculations prepared and submitted to the City Engineer and 

Building Department for review. 

 

26. Provide right turn and left turn pockets on Canyon Way entering site. Follow Placer County 

construction standards. 

 

27. Dust control specifications shall be included on the improvement plans to minimize dust 

nuisance during construction. Dust control measures shall be developed to take into account 
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the possible presence of asbestos bearing rock formations and the measures necessary to deal 

with this type of dust. 

 

28. For the construction phase, the applicant shall comply with Placer County Air Pollution 

Control District regulations. 

 

29. The applicant shall re-vegetate cut and fill areas as soon as possible using native seed mixes 

and compatible plantings as specified by the City Engineer and the Soil Conservation Service. 

 

30. All construction stormwater pollution prevention best management practices (BMP's) shall be 

installed as the first order of work and in accordance with the State Water Resources Control 

Board's General Construction Permit for Stormwater Discharges Associated with 

Construction and Land Disturbance Activities and the Applicant's Storm Water Pollution 

Prevention Plan (SWPPP). All stormwater BMP's shall be maintained to the satisfaction of the 

Qualified SWPPP Developer (QSD), Qualified SWPPP Practitioner (QSP), and the City 

Engineer. 

 

31. Provide fire flow analysis to ascertain fire protection is adequate for buildings. 

 

32. All public water service laterals or services (domestic water and fire water supply) shall 

include approved backflow prevention devices. 

 

33. The Applicant shall keep adjoining public streets free and clean of project dirt, mud, materials, 

and debris during the construction period, as is found necessary by the City Engineer. 

 

34. The developer, at his sole expense, shall repair existing public and private facilities damaged 

during the course of construction to the satisfaction of the City Engineer. 

 

35. If any hazardous material is encountered during the construction of this project, all work shall 

be immediately stopped and the Cal Fire, Placer County Department of Environmental Health 

or other designated agency, and the City Inspector shall be notified immediately. Work shall 

not proceed until clearance has been issued by all of these agencies. 

 

36. All new fire hydrants shall be securely covered with burlaps sacks or heavy duty plastic until 

the hydrants have been tested and found to be in conformance with City flow requirements. No 

storage of combustible materials or construction of building shall be permitted until all 

hydrants meet City flow requirements. 

 

37. All construction and grading activities on the site shall be governed by the City’s noise 

ordinance and be limited to between 7:00 a.m. and 7:00 p.m. Monday through Friday and 8:00 

a.m. to 7:00 a.m. on Saturday. No work shall be performed on Sunday or state and federal 

recognized holidays, unless approved by City engineer.  

38. Submit a copy of the Notice of Intent and WDID# for coverage under the State Water 

Resources Control Board' General Construction Permit for Stormwater Discharges Associated 

with Construction and Land Disturbance Activities (Order 2009-0009-DWQ). 

 

39. Prior to COMMENCEMENT OF CONSTRUCTION ACTIVITIES, the Applicant shall:  

 

a. Pay off all current cash deposit account balances with the City. 
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b. Conduct a pre-construction meeting with representatives of the City whereby the 

Applicant, the Legally Responsible Party (LRP), Qualified SWPPP Practitioner (QSP), 

Qualified SWPPP Developer (QSD), and/or the Contractor provides the following: 

 

(1) Six (6) full-size bond copies of the approved Improvement Plans for the City's use. 

(2) One (1) job-site copy of the SWPPP for use by the LRP, QSP, QSD, and Contractor. 

 

40. Utilities 

a. All utilities, including but not limited to water, sewer, telephone, gas, electricity, and cable 

television shall be provided to the project in compliance with all applicable standards and 

requirements of the applicable provider. 

b. Prior to issuance of improvement plans, the project shall obtain necessary easements, on- and 

off- site, as required to accommodate water services, to the satisfaction of PCWA. 

 

41. Fire 

a. Improvement plans shall show the location and size of fire hydrants and water mains in 

conformance with the standards and requirements of Cal Fire. 

b. Prior to occupancy, “No Parking” signage shall be posted at the access driveway, the entire 

length of the driveway in front of the Offices, and the entire length of the driveway in front of 

the RV and Boat Storage Building. 

 

42. Improvements/Improvement Plans 

Prior to any grading, site improvements, or other construction activities associated with this 

project, improvement plans shall be prepared consistent with the exhibits and conditions 

incorporated as a part of this entitlement, and in compliance with all applicable city standards, for 

the review and approval of the City Engineer.  

Improvement plans shall be valid for a period of two years from date of approval by the City 

Engineer.  If substantial work has not been commenced within that time, or if the work is not 

diligently pursued to completion thereafter, the City Engineer may require the improvement plans 

to be resubmitted and/or modified to reflect changes in the standard specifications or other 

circumstances. 

The project improvement plans shall include the following: 

a. A detailed grading and drainage plan prepared by a registered civil engineer, in substantial 

compliance with the approved project exhibit(s) and in accord with City of Colfax 

requirements. 

b. All storm drainage inlets shall be stamped with City Engineer wording indicating that 

dumping of waste is prohibited and identifying that the inlets drain into the creek system. 

c. Site design measures for detaining run off at pre-development levels, including location and 

specifications of on-site or off-site detention basins. 

d. The developer shall prepare a Storm Water Pollutant Protection Plan (SWPPP) for review and 

approval by the State Regional Water Quality Control Board as part of the project’s drainage 

improvement plans. 
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e. Prior to the commencement of grading operations, and if the project site will not balance with 

respect to grading, the contractor shall identify the site where any excess earthen material 

shall be deposited.  If the deposit site is within the City of Colfax, the contractor shall submit 

a report issued by a technical engineer to verify that the exported materials are suitable for the 

intended fill and show proof of all approved grading plans.  Haul routes to be used shall be 

specified. If the site requires importing of earthen material, then prior to commencement of 

grading operations, the contractor shall identify the site where the imported earthen material 

is coming from and the contractor shall submit a report issued by a technical engineer to 

verify that the imported materials are suitable for the intended fill and show proof of all 

approved grading plans.  Haul routes to be used shall be specified. 

 

f. If at any time during the course of grading or construction activities evidence of the existence 

of old wells, septic systems or other similar features or any other evidence of soil and/or 

groundwater contamination with hazardous material is encountered, work shall be halted 

within 100 feet of the find and the City Engineer shall be notified.  The City Engineer shall 

make a determination as to the nature of the features(s) and/or contamination, the appropriate 

size for a buffer around the feature beyond which work could continue on the balance of the 

site, and which outside agencies, if any, should be notified and involved in addressing and/ or 

remediation of the feature or contamination.  At the direction of the City Engineer and at the 

developer’s expense, a qualified consultant(s) shall be retained to assess and characterize the 

feature or contamination and to determine appropriate remediation, if any.  Remediation of 

the feature including obtaining any special permits and/or approvals as needed shall be 

completed and documented to the satisfaction of the City Engineer and any responsible 

agencies, such as but not limited to the Placer County Department of Environmental Health, 

and the Central Valley Regional Water Quality Control Board, prior to completion of 

grading/construction in the affected area. 

 

g. All on-site standard improvements, including but not limited to: 

1. Paving, curbs, gutters, sidewalks, drainage improvements, utility improvements, parking 

lot lights, fire hydrants, retaining walls, fences, trash enclosures, etc. 

2. All necessary easements for drainage, access, utilities, etc. shall be shown and offered for 

dedication. 

 

h. A detailed parking lot signage and striping plan designed per City standards that indicates all 

parking spaces, aisles, entrances, and exits, including any required offsite signage in the 

public right-f-way. 

 

i. The following shall be included in the project notes on the improvement plans. 

If an inadvertent discovery of cultural materials (e.g. unusual amounts of shell, charcoal, 

animal bone, bottle glass, ceramics, burned soil, structure/building remains) is made during 

project-related construction activities, ground disturbances in the area of the find shall be 

halted and a qualified professional archaeologist, the City Planning Director and the Native 

American Heritage Commission shall be notified regarding the discovery.  The archaeologist 

shall determine whether the resource is potentially significant as per CEQA (i.e. whether it is 

an historical resource, a unique archaeological resource, or a unique paleontological resource) 

and shall develop specific measures to ensure preservation of the resource or to mitigate 
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impacts to the resource if it cannot feasibly be preserved in light of costs, logistics, 

technological considerations, the location of the find, and the extent to which avoidance 

and/or preservation of the find, is consistent or inconsistent with the design and objectives of 

the project.  Specific measures for significant or potentially significant resources would 

include, but are not necessarily limited to, preservation in place, in-field documentation, 

archival research, subsurface testing, and excavation.  The specific type of measure necessary 

would be determined according to evidence indicating degrees of resource integrity, spatial 

and temporal extent, and cultural associations; and would be developed in a manner 

consistent with CEQA guidelines for preserving or otherwise mitigating impacts to 

archaeological and cultural artifacts. 

In the event of the accidental discovery or recognition of any human remains, there shall be 

no further excavation or disturbance of the site or any nearby area reasonably suspected to 

overlie adjacent human remains, until compliance with the provisions of Sections 

15064.5(e((1) and (20 of the CEQA Guidelines, as well as Public Resources Code Section 

5097.98, has occurred.  If any human remains are discovered, all work shall stop in the 

immediate vicinity of the find and the County Coroner shall be notified, according to Section 

7050.5 of the California Health and Safety Code.  The City’s Planning Director shall also be 

notified.  If the remains are Native American, the Coroner will notify the Native American 

Heritage Commission, which in turn will inform a most likely descendant.  The descendant 

will then recommend to the landowner appropriate disposition of the remains and any grave 

goods, and the landowner shall comply with the requirements of AB2641 (2006). 

j. The following shall be included in the project notes on the improvement plans: 

i) The discharge of fuels, oils, or other petroleum products, chemicals, detergents, 

cleaners, or similar chemicals to the surface of the ground or to drainage ways on, 

adjacent to, the site is prohibited. 

ii) If Best Management Practices are required for control of urban runoff pollutants, then 

any hazardous materials collected shall be disposed of in accordance with all 

applicable hazardous materials laws and regulations. 

 

k. Provision for the installation of orange construction fencing to be erected along the edge of 

the 50-foot setback to Bunch Creek. 

 

l. The applicant shall attempt to time the removal of potential nesting habitat for raptors and 

migratory birds to avoid the nesting season (February 1 through September 15). 

If vegetation removal and/or project grading or construction activities occur during the 

nesting season for raptors and migratory birds, the applicant shall hire a qualified biologist 

approved by the City to conduct pre-construction surveys no more than 14 days prior to 

initiation of development activities.  The survey shall cover all areas of suitable nesting 

habitat within 500 feet of project activity and shall be valid for one construction season.  Prior 

to the start of grading or construction activities, documentation of the survey shall be 

provided to the City of Colfax.  If the survey results are negative, no further mitigation is 

required and necessary removal may proceed.  If there is a break in construction activities of 

more than 14 days, then subsequent surveys shall be conducted.  
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If the survey results are positive (active nests are found), impacts shall be avoided by the 

establishment of appropriate buffers.  The biologist shall consult with the California 

Department of Fish and Wildlife (CDFW) and the City to determine the size of an appropriate 

buffer area (CDFW guidelines recommend implementation of 500-foot buffers).  Monitoring 

of the nest by a qualified biologist shall be required if the CDFW determines that the activity 

has the potential to adversely affect an active nest. 

If construction activities are scheduled to occur during the non-breeding season (September 

16 – January), a survey is not required and no further studies are necessary. 

43. The applicant shall obtain an Encroachment Permit for all improvements within the public 

right-of-way.  Applicant shall post a performance and labor bond and materials payment bond 

(or other equivalent financial security) in the amount of 100% of the cost of the improvements 

to be constructed in the public right-of-way as improvement security to ensure the faithful 

performance of all duties and obligations required of applicant in the construction of the 

improvements.  Such improvement security shall be in a form acceptable to the City Attorney.  

Such security shall be either a corporate surety bond, a letter of credit, or other instrument of 

credit issued by a banking institution subject to regulation by the State or Federal government 

and pledging that the funds necessary to carry out this Agreement are on deposit and 

guaranteed for payment, or a cash deposit made either directly with the City or deposited with 

a recognized escrow agent for the benefit of the City. 

 

44. The applicant shall have a sight distance study prepared to determine the visibility 

requirements for the turning movements onto Canyon Way when exiting the site. 

Recommendations from the report shall be incorporated into the improvements plans for 

approval by the City Engineer. 

    

End of Conditions 
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RV AND BOAT STORAGE VIEW FROM WEST/ CANYON WAY 
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PROFILE AND SECTION VIEWS 

ROCKWALL 
(80TH SIDES) 

PROPOSED GRADE 

PROFII.E VIEW OF PROPOSED ENTRANCE DRJVE 

AU.AREA 

1:.."t' 

''- --- 7' 
r '-

'\ 

+ l�·"•

EXISTING GRADE PROPOSED 8" Q CMP 

PROPOSED/IOCK 
RETAINING WAU. 

�-
PROPOSED GRADE 

(Z!!l(ltr;j' 
.4,o 

PROPOSED OFFICE ""'-

EXISTING GRADE 

PROPOSED ROCK 
RETAINING WAU 

-, ' ."It"! - ' 

i 
;. ,. ! 

j __ -
\ .......... �,.�--r:-�1 :.-:

� I ,  I 
i..--.... -..... 12111.-

1 !.
-.-!. I I I : 

I" I t i I I I 
1 -�- I , { 1-....... =--·-·-.·-,- , 

'04•� �- �, ... � 'L�. . ' . ½ '1-. '. . t�-�T..: --,-------· ' , -, ----1···· .. --i-.. -.-·· -·----·-_ ------�-------.. - •• 

�.:�--; __ : ;---f--L·,r-h-:-i _ : __ ·---H,-t~-h-d+H---H+m+r+H-t---h-' 
l•��tc�l-..a:-:!ii��J ;iJ .•• t.L.,..lJ;j,J.,.}�_.-�i:.,L.'wkl_.JJ..Ja1■J��.b.J.: ,}-,:c

1
r. 11!1: �-¾d-u·J-.,JnJ��-,�'P' ...

PROPOSED GRADE 
(119000)' e-a

F 
CUT#!LO 

:,::r__ ----- .. - --· - --------;._· ___ __ 1 ---- '---------- / ;;r-
''.S!....�---------------\,---_________ z_ ,,_!'",: :_-: 

EXJSTJNG GRADE 

,,..'.. --..___, \ _,_ J. � . u:•L '� 
. 1. � ·=-- J�1�.-., .. �. - ... ..:.: ,-

,i'j'1�-ll.illo . :::r: � 
I 

- ;' 1 t C 

1.,.._.. 
----r, ..... 

� 
... , 
�:=�� •j __ :�.=�����ji.��:i..---:::.��5:].��t�tl� 

EXISnNG GRADE 

PR(ll'OSED K 
RETAINING WALL 

' 

PROPOSED GRADE 
(2196.00)' C,C 

>i2.. C ,Ir

FJUAREA 
COMPACTION TO� REL 

l'liOl'O$tOR'o' 
f.ND=T STWGE 

_;:!-, .. 

C TAREA 

PROPOSED ROCK 
RETAINING WAl.l 

SColiE 1'1.)11' 

PROPOSED ROCK 
RETAINING WAlL 

PROPOSED ROCK 
RET�II/ING WAU 

�1 

� 

:=: 

§. 

/, 

!j

j... 
� 

(l i•
f 'ii 1i
JJ i.h
n P 1 '• 

✓---

:,: 

� 
---
;;,r. *� 
�=�;... 

�� 
'! -� 
:� .... 
- ;j .a,·-w �·..: 

]� 
!; 

Hi 

S<�P 4 

Attachment 6 Item 5A

52



Attachment 7

The Initial Study and Mitigated Negative Declaration are attached to the 

report but due to the large size and number of pages, the complete 

document with appendices and special studies is available on the City’s 

website at www.colfax-ca.gov. 
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Osborn Development Project 

MITIGATION MONITORING AND REPORTING 
PROGRAM 

INTRODUCTION 

This section provides the Mitigation Monitoring and Reporting Program (MMRP) for the City 

of Colfax Sewer Collection System and Wastewater Treatment Plant Improvements project 

(Project), pursuant to Section 21081.6 of the California Public Resources Code and Section 

15097 of the CEQA Guidelines, which require that public agencies adopt a reporting and 

monitoring program for the changes made to the project or conditions of project approval, 

adopted in order to mitigate or avoid significant effects on the environment. A MMRP is 

required for the proposed project because the Initial Study/Mitigated Negative Declaration 

identified significant adverse impacts, and mitigation measures have been identified to 

reduce those impacts to less-than-significant levels. 

The Project consists of three components--(1) construction of a solar facility to offset energy 

consumption costs at the WWTP, (2) installation of a new aeration flotation system that would 

reduce algae contamination at the WWTP, and (3) upgrades to up to 4 miles of existing sewer 

pipelines, manholes and services. 

Adoption of the MMRP must occur prior to, or concurrently with, adoption of the project for 

which the program has been developed. 

PURPOSE OF THE MITIGATION MONITORING AND REPORTING PROGRAM 

The purpose of the MMRP is to: 

▪ Ensure that mitigation measures are implemented;

▪ Provide feedback to agency staff and decision makers about the effectiveness of

mitigation measures;

▪ Provide learning opportunities for improving mitigation measures on future projects;
and

▪ Identify the need for enforcement action before irreversible environmental damage

occurs.

The components of the MMRP are addressed briefly below. 

Mitigation Measure: The mitigation measures are taken verbatim from the Initial Study 

prepared for the Project. The numbering of the individual mitigation measures follows the 

numbering sequence found in the Initial Study. 

Monitoring Agency: The City of Colfax will have ultimate and legal responsibility for 

implementation of all mitigation measures. This column indicates which department within 

the City will conduct the actual monitoring and reporting, as well as take corrective actions 

when a measure has not been properly implemented. 

Attachment 8

Implementation Schedule: Each action must take place during or prior to some part of 

project development or approval. 
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Mitigation Monitoring and Reporting Program 

Osborn Development Project Mitigation Monitoring and Reporting Program 

December 2020 
2 

Table 1 
Mitigation Monitoring and Reporting 

Program 

Mitigation 
Measure 

Monitoring 
Agency 

Implementation 
Schedule 

    Monitoring / Compliance 

Record Name/ Date 

4. Biological Resources

MM 4a: Avoid Impacts to the Coast Horned Lizard. 
Prior to disturbance within the areas of the project area that contain suitable 
habitat for the species, a pre-construction survey for the species shall be 
conducted prior to any disturbance within those disturbed and developed areas 
of the project area in order to avoid direct impacts to the species. If the species 
is documented during pre-construction surveys, a qualified wildlife biologist 
would have the authority to move individual coast horned lizards outside of the 
proposed disturbance area(s) in order to avoid an impact to this species. Once 
the coast horned lizard(s) have been removed from the disturbance area(s) and 
out of harm’s way, the proposed work would no longer pose a risk to individuals 
of the species. 

Public 

Works 

Department 

If species is 

discovered or 

documented 

MM 4b: Avoid Impacts to Active Raptor and other Protected Bird Species 
Nests. 
Conduct a pre-construction “nesting” survey within and adjacent to any proposed 
disturbance area within the project area for nesting raptors and other protected 
bird species within 14 days prior to disturbance. The nesting survey radius 
around the proposed disturbance would be identified prior to the implementation 
of the protected bird nesting surveys by a CDFW qualified biologist and would 
be based on the habitat type, habitat quality, and type of disturbance proposed 
within or adjacent to nesting habitat. 

If any nesting raptors or protected birds are identified during such pre-
construction surveys, trees or shrubs or grasslands with active nests should be 
not be removed or disturbed and a no- disturbance buffer should be established 
around the nesting site to avoid disturbance or destruction of the nest site until 
after the breeding season or after a qualified wildlife biologist determines that the 
young have fledged. The extent of these buffers would be determined by a 
CDFW qualified wildlife biologist and would depend on the special-status 
species present, the level of noise or construction disturbance, line of sight 
between the nest and the disturbance, ambient levels of noise and other 
disturbances, and other topographical or artificial barriers. 

Public 

Works 

Department 

If nesting birds 

found in study 

area 
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Mitigation Monitoring and Reporting Program 

Osborn Development Project Mitigation Monitoring and Reporting Program 

December 2020 
3 

MM 5a: Consultation in the Event of Inadvertent Discovery of Cultural 
Material. 
If any cultural resources are encountered during ground disturbance or 
subsurface construction activities (e.g., trenching, grading), all construction 
activities within a 50-foot radius of the identified potential resource shall cease 
and archaeological consultation shall be sought immediately. The archaeologist 
shall determine whether the resource requires further study. 

Public Works 
Department 

During site 
preparation and 

construction 

MM 5b: Consultation in the Event of Inadvertent Discover of Human 
Remains. 
If ground-disturbing activities uncover previously unknown human remains, 
Section 7050.5 of the California Health and Safety Code applies, and State law 
shall be followed, which includes but is not limited to immediately contacting the 
County Coroner’s office. 
There shall be no further excavation or disturbance of the area where the human 
remains were found or within 50 feet of the find until the Placer County Coroner 
and the appropriate City representative are contacted. Excavation or 
disturbance of the area where the human remains were found or within 50 feet of 
the find shall not be permitted to re-commence until the Coroner determines that 
the remains are not subject to the provisions of law concerning investigation of 
the circumstances, manner, and cause of any death. 

Public 

Works 

Department 

During site 
preparation and 

construction 

MM 7a: Obtain Appropriate Stormwater Permit and Implement an Erosion 
Control Plan. 
Prior to the issuance of a grading permit, the applicant shall ensure the project 
adequately addresses grading, erosion, sediment and pollution control 
requirements of the Regional Water Quality Control Board (RWQCB). If one acre 
or more of land will be disturbed, the applicant shall submit a Notice of Intent 
(NOI) with appropriate fees and a Storm Water Pollution Prevention Plan 
(SWPPP) to the RWQCB. The SWPPP shall include temporary and permanent 
Best Management Practices (BMP’s). 

Public 

Works 

Department 

Prior to issuance 
of grading permit 

MM 7b: Obtain Geotechnical Report. 
The applicant shall obtain a Geotechnical Report for the project site from a 
qualified engineer and submit to City Engineer for approval prior to issuance of 
a grading permit. 

Public Works 
Department 

Prior to issuance 
of grading permit 

MM 7c: Consultation in the Event of Inadvertent Discovery of 
Paleontological Resources. 
If any paleontological resources are encountered during ground disturbance or 
subsurface construction activities (e.g., trenching, grading), all construction 
activities within a 50-foot radius of the identified potential resource shall cease 
and a qualified paleontologist shall be sought immediately to determine the 
significance of the discovery. The paleontologist shall determine whether the 
resource requires further study. 

Public 

Works 

Department 

Within 14 days of 

project 

construction 
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City Council Minutes 
Regular Meeting of Wednesday, October 28, 2020 

City Hall Council Chambers    

33 S. Main Street, Colfax CA 
 

 

1 CLOSED SESSION   (NO CLOSED SESSION) 
 

2 OPEN SESSION 
 

2A.  Call Open Session to Order 

 Mayor Pro Tem Lomen called the open session to order at 6:02PM 

2B.  Pledge of Allegiance 

 Councilmember Burruss led the Pledge of Allegiance 

2C.  Roll Call 

 Present: Lomen, Burruss, Douglass, Fatula 

 Absent: Mendoza 

2D.  Approval of Agenda Order 
 

 Recommendation: By motion, accept the agenda as presented or amended. 
 

MOTION made by Councilmember Burruss and seconded by Councilmember Fatula to approve and 

approved by the following roll call vote: 
 

AYES:  Lomen, Burruss, Douglass, Fatula  

NOES: 

ABSTAIN: 

ABSENT:  Mendoza 
 

3 AGENCY REPORTS 
 

3A.  Placer County Sheriff – Ty Conners was unavailable. 

3B. CHP – Chris Nave was unavailable. 

3C. CalFIRE – Brian Eagan provided an update. 

 

Following the update, CalFIRE Battalion Chief, Brian Eagan, began to discuss a later agenda item. He 

then realized this is a later item and stopped. 

 

 City Attorney Cabral informed Mayor Pro Tem Lomen that the item can be taken out of order. 

 

 Mayor Pro Tem Lomen requested to address Item 9A. He asked if Council had any objections. 

 

 Council Members Burruss and Fatula agreed. 

 

 Mayor Pro Tem Lomen requested Mr. Eagan continue. 

 

9A. Vegetation Ordinance Outreach 

 Staff Presentation: Brian Eagan, Battalion Chief 

 Recommended Action: Informational Only. 

 

 Battalion Chief Eagan continued to provide information about the Vegetation Ordinance Outreach.  
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 Councilmember Fatula inquired about specific areas that could be used for before and after examples. 

 

 Mayor Pro Tem Lomen asked if there was any public comment on Item 9A. 

 

 The City Clerk confirmed no public comments were received. 

 
 No action was required for this item. 

 

3 AGENCY REPORTS – continued 

 

Colfax Area Chamber of Commerce – Andrea Harrison provided information about the upcoming 

Trunk-or-Treat event. 

 

3A.  Placer County Sheriff – Ty Conners provided an update. 

 

 Councilmember Fatula requested an update on the Skate Park. 

 

 Ty Conners provided the current status for the project. 

 

 Sierra Vista Community Center – Kim Douglass provided an update on happenings at the SVCC. 

 

4 PRESENTATION 

 

4A. Pioneer Energy – Don Eckert presented a PowerPoint. 

 

 Public comment received from Jen Domenick Hamelin. 

 

 Pioneer Energy representative Sam Kang responded to Ms. Hamelin’s inquiry. 

 

 Councilmember Burruss also provided input. 

 

 Additional public comment received from Jen Domenick Hamelin. 

 

 Pioneer Energy representative Don Eckert provided a response to Ms. Hamelin’s inquiry. 
  

 Councilmember Burruss provided additional input. 

 

 Councilmember Douglass added information about how Pioneer Energy started. 

 
    * End of Presentation * 

  

Mayor Pro Tem Lomen requested to bring forward Item 9D. 

 

 Council Members Burruss and Fatula agreed to discuss Item 9D. 

 

9D. Letter to Placer County – PCSO Contract Negotiations 

 Staff Presentation: Wes Heathcock, City Manager 

Recommended Action: Discuss and provide direction to staff on the development of a letter to 

Placer County regarding the PCSO Contract Negotiations. 

 

 City Manager Heathcock provided information on the item and introduced Todd Leopold. 
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 Todd Leopold provided information. 

 

 Mayor Pro Tem Lomen inquired if Council had any questions. 

 

 Councilmember Fatula, Councilmember Douglass, Councilmember Burruss stated they had no questions. 

 

Discussion had between Mr. Leopold and Mayor Pro Tem Lomen. 

 

Discussion had between Councilmember Burruss and Mr. Leopold. 

 

 City Clerk confirmed no public comment was received on the item. 

 

 Ty Conners provided comments. 

 

Councilmember Burruss inquired if Mr. Leopold was still on the line and requested he provide a response 

to Mr. Conners’ comments. 

 

 Mr. Leopold provided a response. 

 

Councilmember Burruss noted the complexity of the details and commented on the lack of information to 

provide an informed direction. 

 

Councilmember Fatula provided comments. 

 

Mr. Conners noted the goal of the Sheriff’s Department is to serve the citizens. 

 

Councilmember Douglass confirmed he is in agreement with the other Council Members, there is not 

sufficient background knowledge and expertise to write a letter. 

 

Mayor Pro Tem Lomen asked if any Councilmember would like to research the matter with him. 

 

Councilmember Burruss volunteered. 

 

Mr. Conners offered to set up a meeting with Mayor Pro Tem Lomen and Councilmember Burruss and 

the Sheriff’s negotiation team. 

 

Mayor Pro Tem Lomen and Councilmember Burruss agreed. 

 

Mayor Pro Tem Lomen requested a motion to approve himself and Councilmember Burruss to work with 

City staff to reach out to the County and collect more information for a letter of opinion. 

 

City Attorney Cabral clarified Mayor Pro Tem Lomen is requesting to establish an Ad Hoc committee for 

that purpose. 

 

Councilmember Burruss stated she misunderstood the purpose. She stated she may not be able to commit 

to writing a letter, so she may not be the best person for the committee. 

 

Mayor Pro Tem Lomen confirmed the letter doesn’t have to be the end goal. 

 

Councilmember Burruss stated she is interested in gathering information to provide to Council. 
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MOTION made by Councilmember Fatula and seconded by Councilmember Burruss to set up an Ad Hoc 

committee to go and understand this item better and report back to Council and approved by the following 

roll call vote: 
 

 AYES:  Lomen, Burruss, Douglass, Fatula  

 NOES: 

ABSTAIN: 

ABSENT:  Mendoza 

 

5 PUBLIC HEARING 
 

5A. Public Hearing, Second Reading and Adoption of an Ordinance Approving a Reimbursement 

Agreement with Colfax Hospitality Partners LLC for Road Improvements related to the Best 

Western Hotel Project 

 Staff Presentation: Larry Wing, City Engineer 

Recommended Action: Conduct a public hearing and by motion, waive the second reading and adopt the 

proposed ordinance. 

 

City Manager Heathcock stated he and City Attorney Cabral would be presenting the item as Mr. Wing 

was not on the call. 

 

City Manager Heathcock provided information. 

 

City Attorney Cabral provided clarification on the purpose of the item. 

 

Discussion had between Councilmember Fatula and City Attorney Cabral regarding the ordinance status 

once work is completed. 

 

Mayor Pro Tem Lomen opened the public hearing at 7:32PM. 

 

City Clerk confirmed no public comment was received. 

 

Mayor Pro Tem Lomen closed the public hearing at 7:33PM 

 

Discussion between Councilmember Fatula and City Attorney Cabral regarding the duties of the 

developers following the ordinance adoption. 
 

MOTION made by Councilmember Fatula and seconded by Councilmember Burruss to waive the second 

reading and adopt the ordinance and approved by the following roll call vote: 
 

 AYES:  Lomen, Burruss, Douglass, Fatula  

 NOES: 

ABSTAIN: 

ABSENT:  Mendoza 

 

5B. Public Hearing, Second Reading and Adoption of an Ordinance Prohibiting Smoking Within 

Designated Areas in the City of Colfax 

 Staff Presentation: Mick Cabral, City Attorney 

Recommended Action: Conduct a public hearing and by motion, waive the second reading and adopt the 

proposed ordinance. 
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City Attorney Cabral provided information. 

 

Mayor Pro Tem Lomen opened the public hearing at 7:35PM. 

 

City Clerk confirmed no public comments were received. 

 

Mayor Pro Tem Lomen closed the public hearing at 7:36PM. 

 

Councilmember Fatula noted changes that were made since the last time. He inquired about the white 

regions shown on the map and whether or not the ordinance applies to them. 

 

City Attorney Cabral confirmed the ordinance applies to everything within the black boundary on the map. 

 

Councilmember Fatula requested the street colors be changed to orange to match the other areas for 

clarification purposes. 

 

City Attorney Cabral confirmed that change would not require another presentation and can be done. 

 

Councilmember Fatula requested to go through the Q&A. 

 

City Manager Heathcock suggested Councilmember Fatula read through the Q&A. 

 

Councilmember Fatula read the Q&A aloud. 

 

City Attorney Cabral clarified the Q&A is not part of the ordinance, they are part of implementing the 

ordinance. 

 

Councilmember Burruss provided comments regarding residents and businesses having the option to 

request a designated smoking area. 

 

Mr. Conners commented about the role of the Sheriff Department. He inquired about lifting the smoking 

ban during events. 

 

Councilmember Burruss clarified the ordinance is written in a way to give flexibility for those situations.  

 

 Discussion had between Councilmember Burruss and Mr. Conners regarding enforcement. 

 

 Councilmember Fatula commented on Mr. Conner’s input about the Sheriff Department’s role. 

 

 MOTION made by Councilmember Fatula and seconded by Councilmember Burruss to waive the 

second reading and adopt the ordinance and approved by the following roll call vote: 
 

 AYES:  Lomen, Burruss, Douglass, Fatula  

 NOES: 

ABSTAIN: 

ABSENT:  Mendoza 

 

6 CONSENT CALENDAR 
 

6A. Minutes – Regular Meeting of October 14, 2020 

Recommendation: Approve the Minutes of the Regular Meeting of October 14, 2020. 
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6B. Cash Summary – September 2020 

Recommendation: Accept and File. 
 

6C. Extension of Village Oaks Tentative Subdivision Map 

Recommendation: Approve Resolution 62-2020 extending the Village Oaks Vesting Tentative 

Subdivision Map for 12 months to February 14, 2022. 
 

6D. CalOES Grant Generator Project Management Contract – Wood Rogers 

Recommendation: Approve Resolution 64-2020 authorizing the City Manager to enter into an 

agreement with Wood Rogers for CalOES Grant Generator Project Management in an amount not to 

exceed $25,450. 
 

6E. Amendment to Agreement for Consulting Services with GHD Inc. for Topographic Surveying 

Services for the Community Development Block Grant Pavement Rehabilitation Project 

Recommendation: Adopt Resolution 63-2020 authorizing the City Manager to Amend the Agreement 

for Consultant Services with GHD Inc. to Topographic Surveying Services associated with the future 

Community Development Block Grant Pavement Rehabilitation Project in the amount of $5,850.00 for a 

total not to exceed amount of $35,462.00. 

 

Councilmember Fatula requested to pull Item 6D for discussion. 
 

MOTION made by Councilmember Fatula and seconded by Mayor Pro Tem Lomen to approve the 

Consent Calendar with the exception of Item 6D and approved by the following roll call vote: 

 

 AYES:  Lomen, Burruss, Douglass, Fatula  

 NOES: 

ABSTAIN: 

ABSENT:  Mendoza 

 

Item 6D: 

 

Councilmember Fatula requested City Manager Heathcock explain what Item 6D is. 

 

City Manager Heathcock provided information. 

 

Councilmember Fatula added this is not the generator for the PSPS outages. 

 

Discussion had between Councilmember Fatula and City Manager Heathcock regarding the replacement 

of the generators and what will be done with the old generators. 

 

MOTION made by Councilmember Fatula and seconded by Councilmember Burruss to approve Item 6D 

and approved by the following roll call vote: 

 

 AYES:  Lomen, Burruss, Douglass, Fatula  

 NOES: 

ABSTAIN: 

ABSENT:  Mendoza 

 

7 PUBLIC COMMENT 
 

City Clerk confirmed there were no public comments. 
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8 COUNCIL AND STAFF REPORTS 

 

9 COUNCIL BUSINESS 
 

9A. Vegetation Ordinance Outreach 

 Staff Presentation: Brian Eagan, Battalion Chief 

 Recommended Action: Informational Only. 
 

 Item 9A was addressed earlier in the meeting. 
 

9B. 99 Railroad Street Rent Waiver – Rainbow Music 

 Staff Presentation: Wes Heathcock, City Manager 

 Recommended Action: Discuss and consider adopting Resolution __-2020 authorizing the City 

Manager to waive the Rainbow Music rent at 99 Railroad Street (Pullman Railcar) for the months 

of August through December 2020. 

 

 City Manager Heathcock provided background information. 

 

 Discussion between Councilmember Fatula and City Attorney Cabral  regarding concern of funding 

for one business and not all businesses. 

 

 Councilmember Burruss agreed. 

 

 Councilmember Douglass stated he agreed with the previous comments.  

 

 Mayor Pro Tem Lomen said he agreed as well. 

 

 City Manager Heathcock asked if Tammi Hampshire had additional comments. 

 

 Tammi Hampshire stated she had no comments and understood Council’s position.  

 

 City Clerk confirmed no public comments received on the item. 

 

 City Attorney Cabral confirmed a motion is not required on this.  

 

 Mayor Pro Tem confirmed Item 9B stayed. 

 

9C. Blue Centerline on Culver Street 

 Staff Presentation: Wes Heathcock, City Manager 

 Recommended Action: Discuss and provide direction to staff on adding a blue centerline on 

Culver Street in conjunction with the Road Improvement Project. 
 

 City Manager Heathcock provided information. 

 

 Councilmember Fatula provided comments. 

 

 Councilmember Burruss stated she preferred to consider a concept that included all emergency 

services. 

 

 Mr. Conners agreed with Councilmember Burruss and suggested other options for showing support. 

 

 Mayor Pro Tem requested confirmation this item will be stayed as well.  
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City Manager Heathcock suggested working with Ty Conners, and Brian Eagan to create a 

billboard display. 

Mayor Pro Tem Lomen requested to be a part of the committee. 

Councilmember Burruss suggested making it a workshop to allow all of Council and community 

members the option to participate. 

Councilmember Fatula offered to help with the graphics.  

Mayor Pro Tem Lomen confirmed the consensus to was workshop. 

Mr. Conners requested to be part of the process. 

City Manager Heathcock confirmed he had sufficient direction.  

City Clerk confirmed no public comments were received on the item.  

9D. Letter to Placer County – PCSO Contract Negotiations 

Staff Presentation: Wes Heathcock, City Manager 

Recommended Action: Discuss and provide direction to staff on the development of a letter to 

Placer County regarding the PCSO Contract Negotiations. 

Item 9D was addressed earlier in the meeting. 

10 GOOD OF THE ORDER 

11 ADJOURNMENT 

As there was no further business on the agenda, Mayor Pro Tem Lomen adjourned the meeting, 

without objection at 8:25PM. 

Respectfully submitted to City Council this 9th day of December, 2020. 

____________________________________ 

Jaclyn Collier, City Clerk 
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City Council Minutes 
Special Meeting & Workshop of Wednesday, November 4, 2020 

City Hall Council Chambers 

33 S. Main Street, Colfax CA 
 

 

1 OPEN SESSION 
 

1A. Call Open Session to Order 

 Mayor Mendoza called the open session to order at 9:02AM. 
 

1B. Roll Call 

 Present: Mendoza, Lomen, Burruss, Douglass, Fatula 

 Absent:  
 

2 PUBLIC COMMENT 
 

2A.  Open Public Comment 

 Mayor Pro Tem Lomen opened public comment. 
 

 No public comments received. 
 

Public comment was closed. 
 

3 CONSENT CALENDAR 
 

3A. Colfax Volunteer Fire Department Brush 37 Repair 

Recommended Action: Approve Resolution 65-2020 authorizing the City Manager to approve the 

repairs for Brush 37 in an amount not to exceed $20,000. 
 

MOTION made by Councilmember Burruss, seconded by Mayor Pro Tem Lomen and approved by the 

following roll call vote:  

AYES:   Mendoza, Lomen, Burruss, Douglass, Fatula  

NOES:  

ABSTAIN:  

ABSENT: 
 

4 WORKSHOP SESSION 
 

4A. Discuss Development of a Digital Billboard Image Showing the City of Colfax’s Appreciation of 

Emergency Services Personnel  

Recommended Action: Discuss and direct staff. 
 

City Manager Heathcock provided information. He noted the City’s opportunity to profit by leasing its 

designated digital billboard slot for the next 20 weeks. 
 

Councilmember Burruss inquired if Ty Conners was on the line. 
 

City Clerk confirmed Ty Conners was unable to be at the meeting. 
 

City Manager Heathcock inquired to Councilmember Fatula about his previous offer of help with 

graphics. 
 

Councilmember Fatula confirmed he could help. 

Mayor Pro Tem Lomen asked if it would be better to make a committee. 
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Councilmember Burruss noted comments from the previous meeting that it was important for all of 

Council to have input. 
 

Mayor Mendoza inquired to City Attorney Cabral how all of Council can work together. 
 

City Attorney Cabral compared the requirements for a Special Meeting to the requirements for an Ad 

Hoc committee. 
 

Councilmember Fatula proposed he and Mayor Pro Tem Lomen draft up concepts and bring it back to 

Council for approval. 
 

City Attorney Cabral confirmed Councilmember Fatula’s proposal would be a decision for Council. 
 

Discussion had between Mayor Mendoza and Councilmember Burruss about rescheduling the meeting 

to include all of Council and Ty Conners. 
 

Mayor Mendoza asked City Manager Heathcock how to move forward. 
 

City Manager Heathcock confirmed Mayor Mendoza would need a majority vote from Council. 
 

Mayor Mendoza inquired to City Attorney Cabral if she needed to put two options out for vote. 
 

Councilmember Burruss requested to hear from Councilmember Douglass. 
 

Councilmember Douglass stated he liked both approaches. 
 

City Attorney Cabral informed Mayor Mendoza she needs a motion to vote on. 
 

Mayor Mendoza motioned to have Ty Conners present. 
 

Councilmember Burruss seconded the motion. 
 

Councilmember Fatula stated he did not understand the motion. 
 

City Attorney Cabral clarified that he understood the motion to be that the workshop will be postponed 

and reconvened when Ty Conners is available to participate. 
 

Councilmember Fatula stated that was clear. 
 

Discussion had between Mayor Mendoza and Councilmember Fatula regarding who should be involved 

in the design work and difficulties in designing something with a large group. 
 

Councilmember Burruss noted that she seconded the motion by Mayor Mendoza. 
 

Mayor Mendoza stated she was moving forward with the roll call vote. 
 

Councilmember Fatula requested to vote last. 
 

Motion by Mayor Mendoza and seconded by Councilmember Burruss to have Ty Conners present and 

approved by the following roll call vote: 

 

AYES:   Mendoza, Lomen, Burruss, Fatula 

NOES: 
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ABSTAIN: Douglass 

ABSENT: 

Mayor Mendoza requested City Manager Heathcock confirm he has direction. 

City Manager Heathcock confirmed. 

Mayor Pro Tem Lomen noted the meeting included the vote on the Brush 37 item. 

Councilmember Fatula inquired about whether or not Item 3A was voted on. 

Mayor Mendoza confirmed it was passed. 

City Attorney Cabral confirmed the item was voted on. 

Councilmember Fatula requested to add his vote to that item as yes. 

Mayor Pro Tem Lomen confirmed Councilmember Fatula already voted and it was on the Consent 

Calendar. 

Councilmember Fatula requested to amend the minutes so he could vote yes on the item. 

City Attorney Cabral confirmed Councilmember Fatula had already voted. 

Councilmember Fatula stated he wasn’t on due to technical issues. 

Councilmember Burruss and City Attorney Cabral confirmed he voted. 

Mayor Mendoza stated she was going to move on to Item 5. 

Councilmember Burruss asked if there was a Good of the Order. She stated she requested there be time 

to provide direction to staff. 

City Attorney Cabral stated direction to staff was on the billboard. 

Councilmember Burruss stated she requested a Good of the Order to bring up items as she had 

something she wanted to bring up and talk about. 

City Attorney confirmed a Good of the Order is not agendized. He stated it can be brought up at the next 

meeting or she could email City Manager Heathcock and he could circulate it as informational. 

Councilmember Burruss stated she would do that. 

City Manager Heathcock confirmed he would get the email circulated when received. 

5 ADJOURNMENT 

As there was no further business on the agenda, Mayor Mendoza adjourned the meeting, without 

objection at 9:23AM. 

Respectfully submitted to City Council this 9th day of December, 2020. 

______________________________________ 

Jaclyn Collier, City Clerk 
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City of Colfax Cash Summary – October  2020 

Staff Report December 9, 2020 

  

     

Staff Report to City Council 
 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 
 

From: Wes Heathcock, City Manager 

Prepared by: Laurie Van Groningen, Finance Director 

Subject: Cash Summary – October 2020 
          Budget Impact Overview: 

N/A:   √ Funded:   Un-funded: Amount:   Fund(s):   

 

Summary/Background 
 

The monthly financial report includes General Fund Reserved Cash Analysis Graphs and the City of Colfax Cash 

Summary Report (with supporting documentation).  The reports are prepared monthly on a cash basis and are 

reconciled to the General Ledger accounting system, previous reports, and bank statements.  Detailed budget 

comparisons are provided as a mid-year report and also as part of the proposed budget process each year. 
 

The purpose of these reports is to provide status of funds and transparency for Council and the public of the 

financial transactions of the City. 

 

The attached reports reflect an overview of the financial transactions of the City of Colfax in October 2020.  Some 

monthly highlights are listed below: 

 

• October Revenues included: 

o Allocation for Sales Tax revenues reported/paid to the State for the month of August 2020 (two 

month lag).   

o Final allocation of CARES Funding – Coronavirus Relief Fund – final 50% of total funding has 

been received in October $25K. 

o Final reimbursement from Department of Transportation for the Roundabout Construction project. 

o Quarterly Interest allocation from Local Agency Investment Fund (LAIF) 

• October expenditures included: 

o Quarterly impact fees collected on behalf of County during the construction permitting process 

o Ongoing costs associated with General Plan update, WWTP Planning grants, and CDBG Road 

Rehabilitation – all reimbursable with grant funding. 

o Annual loan payment to State Water Resources Control Board for WWTP loan. 

o Outside legal expenses associated with City lawsuit 

o Quarterly insurance premiums 

• Negative cash fund balances at the end of October are due to timing of funding allocations and 

reimbursements: 

o Fund 570- Garbage Fund – Deficit balance remaining from previous Garbage contract.  Balance 

is expected to zero out this fiscal year with franchise fees collected from Recology.  Fund will be 

rolled into normal General Fund at that time. 

RECOMMENDED ACTION:  Accept and File. 
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City of Colfax Cash Summary – October  2020 

Staff Report December 9, 2020 

  

o Fund 200 – Cannabis Application.  Balance is negative due to SCI services for ongoing monitoring 

and assistance with Council workshops and new ordinance.  It is anticipated that this fund will be 

made whole with future application fees. 

o Fund 203 – CDBG Covid-19 – Expenditures related to the grant application for funding – will be 

reimbursed by Grant funds if received – otherwise will be fund allocation from General Fund. 

o Fund 250 – Streets and Roads.  This activity is funded by allocation from PCTPA, Gas taxes and 

General Fund transfer.   Negative balance is typical for this early in the fiscal year. We are currently 

in the process of requesting annual funding from PCTPA, but full funding is not anticipated until 

the end of the fiscal year – June 30, 2021. 

o Fund 300 – FY2020-21 ADA Improvements at the Sheriff substation - project is budgeted ($20K) 

to be a transfer from General Funds.  Project currently on hold due to estimates exceeding budgeted 

funding. 

o Fund 358 – CDBG Road Rehabilitation.  This is a reimbursable grant – final funding of grant was 

anticipated in September, but is likely to be delayed to early 2021.  CDBG approved start date of 

expenditures.  Any unfunded expenditures would require allocation from General Fund. 

o Fund 365 – Kneeland Street project will be funded with transfer from Fund 258 – Road 

Maintenance reserved funding.  Project was delayed due to dependency upon development projects 

being completed first – expenditures expected in November. 

o Fund 367 – SB2 Planning Grant – this is a reimbursable grant.  First request for reimbursement 

expected to be submitted by end of December. 

o Fund 573 – WWTP Planning Grant.  This is a reimbursable grant with the State Water Board.  

Reimbursement for quarter ended September 2020 is expected in November.   

o Fund 585 – Lift station #5 Force Main repair.  Current expenditures include design work being 

performed by GHD (approved $50K).  Funding to be allocated from Fund 564 – Sewer 

Connections.  Future repair work estimated at $165K. 

• Anticipated revenues/expenditures for November include: 

o Revenues 

▪ Quarterly true-up of sales tax revenues for the quarter ended September 30, 2020. 

o Expenditures 

▪ Construction/repair costs on the Pond 3 Fissure and Kneeland Street project. 

▪ Distribution of CARES Grant Funding to Colfax Small Businesses. 

Attachments: 
1. General Fund Reserved Cash Analysis Graphs 

a. Cash Analysis – Balance 

b. Expenses by Month 

c. Revenues by Month 

2. Cash Activity Reports  

a. Cash Summary 

b. Cash Transactions Report – by individual fund 

c. Check Register Report - Accounts Payable 

d. Daily Cash Summary Report (Cash Receipts) 

Item 6C

69



*This is a recommended General Fund Reserve Target of 25% (3 months) of annual General Fund Revenues.  The Government Finance Officers Association (GFOA) recommends that

general‐purpose governments establish unrestricted fund balance goals to be no less than two months of regular general fund operating revenues or regular expenditures.

Prev Yr Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Cash Balance FY2020‐21 $2,311 $2,392 $2,497 $2,386 $2,402

Cash Balance FY2019‐20 $2,013 $2,069 $2,169 $2,110 $2,170 $2,467 $2,373 $2,747 $2,730 $2,615 $2,627 $2,910 $2,311

Cash Balance FY2018‐19 $1,275 $1,398 $1,444 $1,447 $1,329 $1,420 $1,336 $1,672 $1,812 $1,760 $1,893 $2,151 $2,013

Cash Balance FY2017‐18 $1,086 $1,050 $828 $905 $954 $983 $962 $1,280 $1,212 $1,168 $1,250 $1,493 $1,396

Cash Balance FY2016‐17 $838 $829 $750 $835 $897 $802 $889 $1,133 $981 $1,022 $938 $1,034 $1,086

*Reserves (Ops, Cap, Pen) $695 $830 $830 $830 $830 $830 $830 $830 $830 $830 $830 $830 $830

Budget FY2020‐21 $2,311 $2,311 $2,311 $2,311 $2,311 $2,311 $2,311 $2,311 $2,311 $2,311 $2,311 $2,311 $2,311

 $(500)

 $‐

 $500

 $1,000

 $1,500

 $2,000

 $2,500

 $3,000

 $3,500

City of Colfax ‐ October 2020
General Fund Reserved Cash Analysis

(Dollars in Thousands)

Fiscal Year 2020‐21  >>
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City of Colfax ‐ October 2020
General Fund Reserved Cash ‐ Expenses by Month

(Dollars in Thousands)

General Expenses Sheriff/Fire Animal Control Contract

Insurance Deposit to SCORE Risk Pool Audit, Grants, HR Consult Capital Outlay/Repairs

Legal Expenses
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City of Colfax ‐ October 2020
General Fund Reserved Cash ‐ Revenues by Month

(Dollars in Thousands)

Franchises (WAVE, Recology, PGE) Motor Vehicle In Lieu Other Property Tax Sales Tax Business Licenses Planning Fees Interest Income
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Balance 

09/30/2020
Revenues In Expenses Out Transfers

Balance 

10/31/2020

US Bank 175,644.51$  531,055.08$  (995,356.09)$  400,000.00$  111,343.50$  

LAIF 7,274,094.69$  15,387.50$  (400,000.00)$  6,889,482.19$  

Total Cash - General Ledger 7,449,739.20$  546,442.58$  (995,356.09)$  -$  7,000,825.69$      

Petty Cash (In Safe) 300.00$  300.00$  

Total Cash 7,450,039.20$  546,442.58$  (995,356.09)$  -$  7,001,125.69$      

Change in Cash Account Balance - Total (448,913.51)$        

Attached Reports:

1. Cash Transactions Report (By Individual Fund)

2. Check Register Report (Accounts Payable) (913,859.02)$  

3. Cash Receipts -  Daily Cash Summary Report 382,214.98$  

Payroll Checks and Tax Deposits (53,427.99)$  

Utility Billings - Receipts 140,638.52$  

Check - Voided in November (19,867.50)$  

LAIF - Quarterly Interest 15,387.50$  

(448,913.51)$       -$  

Prepared by: Laurie Van Groningen, Finance Director
Laurie Van Groningen, Finance Director

Reviewed by: Wes Heathcock, City Manager
Wes Heathcock, City Manager

City of Colfax 

Cash Summary

October 31, 2020
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 Beginning 

Balance 

 Debit    

Revenues 

 Credit 

(Expenditures) 

 Ending     

Balance 
Fund Type:  1.11 - General Fund - Unassigned

Fund:  100 - General Fund 2,322,572.08$     172,518.23$        (169,844.84)$       2,325,245.47$     

Fund:  120 - Land Development Fees 83,391.62$          4,699.64$            (5,480.90)$           82,610.36$          

Fund:  570 - Garbage Fund (20,065.08)$         14,403.75$          -$                    (5,661.33)$           

Fund Type:  1.11 - General Fund - Unassigned 2,385,898.62$    191,621.62$       (175,325.74)$      2,402,194.50$     

Fund Type:  1.14 - General Fund - Restricted

Fund:  200 - Cannabis Application (10,660.51)$         406.00$               -$                    (10,254.51)$         

Fund:  205 - Escrow Funds 3,237.00$            -$                    -$                    3,237.00$            

Fund:  571 - AB939 Landfill Diversion 25,717.26$          -$                    -$                    25,717.26$          

Fund:  572 - Landfill Post Closure Maintenance 771,606.71$        21,023.29$          (3,241.62)$           789,388.38$        

Fund Type:  1.14 - General Fund - Restricted 789,900.46$       21,429.29$         (3,241.62)$          808,088.13$        

Fund Type:  1.24 - Special Rev Funds - Restricted

Fund:  201 - CARES Act Funding 23,766.56$          25,033.54$          -$                    48,800.10$          

Fund:  203 - CARES Act Funding - CDBG (445.00)$              -$                    -$                    (445.00)$              

Fund:  210 - Mitigation Fees - Roads 230,665.01$        465.06$               -$                    231,130.07$        

Fund:  211 - Mitigation Fees - Drainage 4,440.25$            9.00$                   -$                    4,449.25$            

Fund:  212 - Mitigation Fees - Trails 66,723.79$          134.88$               -$                    66,858.67$          

Fund:  213 - Mitigation Fees - Parks/Rec 143,646.16$        280.02$               (1,000.00)$           142,926.18$        

Fund:  214 - Mitigation Fees - City Bldgs 50,033.14$          100.08$               -$                    50,133.22$          

Fund:  215 - Mitigation Fees - Vehicles 10,444.03$          20.93$                 -$                    10,464.96$          

Fund:  217 - Mitigation Fees - DT Parking 31,746.25$          64.29$                 -$                    31,810.54$          

Fund:  218 - Support Law Enforcement (25,000.00)$         68,703.39$          -$                    43,703.39$          

Fund:  244 - CDBG  Program Inc - ME Lending 608.11$               -$                    -$                    608.11$               

Fund:  250 - Streets - Roads/Transportation (41,444.96)$         -$                    (16,115.58)$         (57,560.54)$         

Fund:  253 - Gas Taxes 12,530.69$          4,838.86$            (1,223.21)$           16,146.34$          

Fund:  258 - Road Maintenance - SB1/RSTBG 292,828.97$        4,375.88$            -$                    297,204.85$        

Fund:  270 - Beverage Container Recycling 18,975.55$          38.67$                 -$                    19,014.22$          

Fund:  280 - Oil Recycling 3,741.51$            7.63$                   -$                    3,749.14$            

Fund:  292 - Fire Department Capital Funds 90,262.56$          183.90$               -$                    90,446.46$          

Fund:  342 - Fire Construction - Mitigation 50,344.96$          99.50$                 -$                    50,444.46$          

Fund:  343 - Recreation Construction 50,345.43$          99.50$                 -$                    50,444.93$          

Fund Type:  1.24 - Special Rev Funds - Restricte 1,014,213.01$    104,455.13$       (18,338.79)$        1,100,329.35$     

Fund Type:  1.34 - Capital Projects - Restricted

Fund:  300 - FY2021 ADA Project (12,127.50)$         -$                    -$                    (12,127.50)$         

Fund:  357 - Culver Street Phase II -$                    -$                    -$                    -$                    

Fund:  365 - Kneeland Street Imrpov (3,724.80)$           -$                    -$                    (3,724.80)$           

Fund:  367 - SB2 - Planning Grant (41,293.79)$         -$                    (4,479.08)$           (45,772.87)$         

Fund:  358 - CDBG Pavement (47,024.01)$         -$                    (27,219.93)$         (74,243.94)$         

Fund:  385 - Roundabout (79,155.99)$         79,155.99$          -$                    -$                    

Fund Type:  1.34 - Capital Projects - Restricted (183,326.09)$      79,155.99$         (31,699.01)$        (135,869.11)$       

Fund Type:  2.11 - Enterprise Funds 

Fund:  560 - Sewer 1,305,191.10$     95,208.31$          (299,665.49)$       1,100,733.92$     

Fund:  561 - Sewer Liftstations 276,982.31$        14,960.35$          (11,982.87)$         279,959.79$        

Fund:  563 - Wastewater Treatment Plant 1,358,157.33$     38,844.67$          (438,973.80)$       958,028.20$        

Fund:  564 - Sewer Connections 280,412.40$        -$                    (1,061.77)$           279,350.63$        

Fund:  567 - Inflow & Infiltration -$                    -$                    -$                    -$                    

Fund:  573 - WWTP Planning Grant (78,479.91)$         -$                    (15,067.00)$         (93,546.91)$         

Fund:  574 - OES PSPS Grant 301,058.01$        613.38$               -$                    301,671.39$        

Fund:  585 - LS #5 Force Main Repairs (1,268.00)$           -$                    -$                    (1,268.00)$           

Fund Type:  2.11 - Enterprise Funds - Unassign 3,442,053.24$    149,626.71$       (766,750.93)$      2,824,929.02$     

Fund Type:  9.0 - CLEARING ACCOUNT

Fund:  998 - PAYROLL CLEARING FUND 999.96$               153.84$               -$                    1,153.80$            

Fund Type:  9.0 - CLEARING ACCOUNT 999.96$              153.84$              -$                   1,153.80$            

Grand Totals:  7,449,739.20$     546,442.58$        (995,356.09)$       7,000,825.69$     

City of Colfax

Cash Transactions Report - October 2020
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CITY OF COLFAX

Check Register Report

Check
Date

Check
Number

Status
Amount

Check Register - October 2020

BANK:

Vendor
Number

Vendor Name Check Description

US BANK 1Page:
 9:48 amTime:

11/09/2020Date:

Void/Stop
Date

Reconcile
Date

US BANK Checks

6,250.17HEALTH PREMIUMS OCT 2020CALPERS03141Reconciled10/06/202056256 10/31/2020

79.20Q3 2020 GREEN FEES
COLLECTED

CALIFORNIA BUILDING03121Reconciled10/06/202056257 10/31/2020

399.72COPY MACH LEASE AUG 2020DE LAGE LANDEN FINANCIAL04234Reconciled10/06/202056258 10/31/2020

399.72COPY MACH  LEASE SEPT 2020DE LAGE LANDEN FINANCIAL04234Reconciled10/06/202056259 10/31/2020

219.54Q3 2020 SMIP FEES COLLECTEDDEPARTMENT OF
CONSERVATION

04250Reconciled10/06/202056260 10/31/2020

54.00Q3 2020 SB1186 FEES
COLLECTED

DIVISION OF STATE ARCHITECT04532Reconciled10/06/202056261 10/31/2020

715.54STMT 9/25/20HILLS FLAT LUMBER CO08170Reconciled10/06/202056262 10/31/2020

10,535.37LEGAL SVCS SEPT 2020PELLETREAU, ALDERSON & 
CABRAL

16011(2)Reconciled10/06/202056263 10/31/2020

24,121.03Q3 2020 CAP FAC IMPACT FEESPLACER COUNTY EXECUTIVE 
OFFICE

16161Reconciled10/06/202056264 10/31/2020

240.00DEPOT SECURITY SYSTEM RPRPOWER PROTECTION PLUS, 
INC

16740Printed10/06/202056265

18,771.45Q2 20/21 WORKERS COMP
INSURANC

SCORE - SMALL CITIES 
ORGANIZED

19070Reconciled10/06/202056266 10/31/2020

1,036.41ST SIGN SUPPLIESSIERRA SAFETY COMPANY19396Reconciled10/06/202056267 10/31/2020

300.00OCT 2020 COLFAX CONN EDITINGWILL STOCKWIN19743Reconciled10/06/202056268 10/31/2020

438,973.80SRF FINANCING AGMT
118529-19-6

SWRCB19696Printed10/06/202056269

6,393.75FINANCIAL SVCS SEPT 2020VAN GRONINGEN &
ASSOCIATES

22106Reconciled10/06/202056270 10/31/2020

29,891.33LEGAL SVCS AUG 2020WENDEL ROSEN23218Reconciled10/06/202056271 10/31/2020

762.37PW VEHICLE RPRWINNER CHEVROLET, INC.23450Reconciled10/06/202056272 10/31/2020

169.64WWTP/CITY HALL WATERALHAMBRA & SIERRA SPRINGS01414Reconciled10/15/202056273 10/31/2020

537.62UNIFORM SVCS SEPT 2020ARAMARK01460Reconciled10/15/202056274 10/31/2020

1,020.00CPO & OP II JOB POSTINGSCITY OF FOSTER CITY03446Reconciled10/15/202056275 10/31/2020

3,967.50ENG SVCS SEPT 2020COASTLAND CIVIL
ENGINEERING

03493Reconciled10/15/202056276 10/31/2020

27,219.93CDGB ROAD REHAB
GEOTECHNICAL

CRAWFORD & ASSOCIATES 
INC.

3652Reconciled10/15/202056277 10/31/2020

246,404.30WWTP POND 3 FISSURE RPRSENGINEERED SOIL REPAIRS, 
INC

5215Reconciled10/15/202056278 10/31/2020

776.64OPERATOR II & CPO JOB
POSTINGS

GOLD COUNTRY MEDIA07460Reconciled10/15/202056279 10/31/2020

74.00FIRE STATION 36 PEST CONTROLGOLD MINER PEST CONTROL07465Reconciled10/15/202056280 10/31/2020

11.15WWTP BATTERIESGRAINGER07570Reconciled10/15/202056281 10/31/2020

175.00CHIPPER RENTAL CANYON WAYHBE RENTALS08086Reconciled10/15/202056282 10/31/2020

138.20CITY LAWN CAREHBE RENTALS08086Reconciled10/15/202056283 10/31/2020

41.40ST SIGN RPRHBE RENTALS08086Reconciled10/15/202056284 10/31/2020

596.56PW/WWTP FUELHUNT AND SONS, INC.08660Reconciled10/15/202056285 10/31/2020

155.00HR SVCS SEPT 2020KOFF & ASSOCIATES11105Reconciled10/15/202056286 10/31/2020

130.89PW SUPPLIESNORTHERN CALIFORNIA 
GLOVE

14356Reconciled10/15/202056287 10/31/2020

89.66PW SUPPLIESNORTHERN CALIFORNIA 
GLOVE

14356Reconciled10/15/202056288 10/31/2020

18,904.39ELECTRICITYPG&E16035Reconciled10/15/202056289 10/31/2020

5,768.32Q1 2020 ANIMAL & FIELD SVCSPLACER COUNTY HHS03580Reconciled10/15/202056290 10/31/2020

6,477.80Q1 20/21 FIRE MARSHALL SVCSPLACER COUNTY OES FISCAL 
UNIT

16202Reconciled10/15/202056291 10/31/2020

20.00ASPHALT TRAILER TIRE RPRPLAZA TIRE AND AUTO 
SERVICE

16559Reconciled10/15/202056292 10/31/2020

1,182.44STMT 9/30/20RIEBES AUTO PARTS18400Reconciled10/15/202056293 10/31/2020

155.00CORP YARD SECURITY OCT 2020SAFE SIDE SECURITY19037Reconciled10/15/202056294 10/31/2020

990.00KNEELAND ST MANHOLE
REPLACE

SIMPSON & SIMPSON19474Reconciled10/15/202056295 10/31/2020

141.00Q1 2020 SELF ASSESSED SALES
TA

STATE BOARD OF
EQUALIZATION

19650Reconciled10/15/202056296 10/31/2020

15.93LAWN CARE SUPPLIESTARGET SPECIALTY
PRODUCTS

20054Reconciled10/15/202056297 10/31/2020

1,621.00TECH SUPPORT NOV 2020VISION QUEST22134Reconciled10/15/202056298 10/31/2020
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CITY OF COLFAX

Check Register Report

Check 
Date

Check 
Number

Status
Amount

Check Register - October 2020

BANK: 

Vendor 
Number

Vendor Name Check Description

US BANK 2Page:
 9:48 amTime:

11/09/2020Date:

Void/Stop 
Date

Reconcile 
Date

US BANK Checks

41.33TECH SUPPORT OCT 2020VISION QUEST22134Reconciled10/15/202056299 10/31/2020

225.00WWTP ROUTERVISION QUEST22134Reconciled10/15/202056300 10/31/2020

220.77CITY HALL PHONEWAVE BUSINESS SOLUTIONS23169Reconciled10/15/202056301 10/31/2020

120.99PW SUPPLIESWAXIE SANITARY SUPPLY18883Reconciled10/15/202056302 10/31/2020

415.27PW SUPPLIESWAXIE SANITARY SUPPLY18883Reconciled10/15/202056303 10/31/2020

79.31PW SUPPLIESWAXIE SANITARY SUPPLY18883Reconciled10/15/202056304 10/31/2020

0.00LEGAL SVCS SEPT 2020WENDEL ROSEN2321811/03/2020Void10/15/202056305

448.89SLUDGE REMOVAL SEPT 2020WESTERN PLACER WASTE23301Reconciled10/15/202056306 10/31/2020

7,278.00Q3 2020 PRIORITY POLL TESTING49ER WATER SERVICES1161Printed10/26/202056307

1,500.00CDBG CARES GRANT APPADAMS ASHBY GROUP, INC.01270Printed10/26/202056308

834.64CITY CELL PHONESAT&T MOBILITY01766Reconciled10/26/202056309 10/31/2020

905.00SHADOW WOOD PLAN REVISIONBUREAU VERITAS NORTH 
AMERICA

02901Printed10/26/202056310

5,822.50BLDG OFFICIAL SVCS SEPT 2020BUREAU VERITAS NORTH 
AMERICA

02901Printed10/26/202056311

240.00WWTP PUMP RPRCOMMERCIAL PUMP SERVICE, 
INC

03562Reconciled10/26/202056312 10/31/2020

99.95WWTP INTERNETDACOMM04592Printed10/26/202056313

424.71BARK FOR FLOWER BEDSHANSEN BROS. ENTERPRISES08070Reconciled10/26/202056314 10/31/2020

109.28FIRE DEPT FUELHUNT AND SONS, INC.08660Reconciled10/26/202056315 10/31/2020

2,547.90CITY WATERPCWA -PLACER COUNTY16300Reconciled10/26/202056316 10/31/2020

4,479.08GEN PLAN UPDATE/HOUSING 
ELEMEN

PLACEWORKS16052Printed10/26/202056317

1,992.54VIBRATION PLATE FOR ASPHALTPR DIAMOND PRODUCTS, INC.16750Printed10/26/202056318

5,000.00ECONOMIC DEVELOPMENT 
CONSULT

RETAIL STRATEGIES18295Printed10/26/202056319

3,888.00PLANNING SVCS SEPT 2020RGS - REGIONAL GOV 
SERVICES

18194Reconciled10/26/202056320 10/31/2020

153.20OFFICE PRODUCTSSIERRA OFFICE PRODUCTS01790Reconciled10/26/202056321 10/31/2020

3,118.10RIDING MOWER TRAILERSUNDOWNER TRAILERS OF CA19782Printed10/26/202056322

1,097.17ASPHALTSYAR INDUSTRIES, INC.19808Reconciled10/26/202056323 10/31/2020

518.50PUBLIC RELATIONS CONSULTANTTHUMBLER20092Printed10/26/202056324

273.112020 BOOT ALLOWANCETREGGAN MULLENIX20391Reconciled10/26/202056325 10/31/2020

263.38ASPHALTVULCAN MATERIALS COMPANY22240Reconciled10/26/202056326 10/31/2020

54.90CORP YARD INTERNETWAVE BUSINESS SOLUTIONS23169Reconciled10/26/202056327 10/31/2020

36.86FIRE DEPT PHONEWAVE BUSINESS SOLUTIONS23169Reconciled10/26/202056328 10/31/2020

41.37PW TRUCK RPRWINNER CHEVROLET, INC.23450Reconciled10/26/202056329 10/31/2020

243.752019 INSTRUMENTATION SURVEYWOOD RODGERS23451Reconciled10/26/202056330 10/31/2020

14,365.00WWTP IMPROVEMENT PLAN 
SEPT

WOOD RODGERS23451Reconciled10/26/202056331 10/31/2020

48.75WWTP INSTRUMENTATION 
SURVEY

WOOD RODGERS23451Reconciled10/26/202056332 10/31/2020

45.00FSA PLAN FEES OCT 2020BASIC PACIFIC2087Reconciled10/30/202056334 10/31/2020

1,000.00FINAL LOT OF ART PURCHASE 
DEP

STEWART TITLE1434Printed10/30/202056335

913,859.02Checks Total (excluding void checks):79Total Checks:

913,859.02Bank Total (excluding void checks):79Total Payments:

Grand Total (excluding void checks):Total Payments: 79 913,859.02
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Debit Credit Net Chng

City of Colfax

Page:  1
11/9/2020
10:13 am

DAILY CASH SUMMARY REPORT

10/01/2020 - 10/31/2020

Fund:  100 - General Fund

94.80 0.00 94.8010/01/2020 Daily Totals

2,198.00 0.00 2,198.0010/02/2020 Daily Totals

5,022.21 0.00 5,022.2110/07/2020 Daily Totals

56.50 0.00 56.5010/08/2020 Daily Totals

4,455.58 0.00 4,455.5810/13/2020 Daily Totals

13,584.30 202.44 13,381.8610/15/2020 Daily Totals

691.05 0.00 691.0510/19/2020 Daily Totals

790.84 0.00 790.8410/21/2020 Daily Totals

807.83 0.00 807.8310/23/2020 Daily Totals

130,504.36 0.00 130,504.3610/26/2020 Daily Totals

180.00 0.00 180.0010/27/2020 Daily Totals

19.50 0.00 19.5010/28/2020 Daily Totals

109.80 0.00 109.8010/30/2020 Daily Totals

158,312.33202.44158,514.77TOTALS:Fund:  100 - General Fund

Fund:  120 - Land Development Fees

4,155.06 0.00 4,155.0610/07/2020 Daily Totals

544.58 0.00 544.5810/21/2020 Daily Totals

4,699.640.004,699.64TOTALS:Fund:  120 - Land Development Fees

Fund:  200 - Cannabis Application

406.00 0.00 406.0010/30/2020 Daily Totals

406.000.00406.00TOTALS:Fund:  200 - Cannabis Application

Fund:  201 - Covid Relief Funds

25,001.00 0.00 25,001.0010/13/2020 Daily Totals

25,001.000.0025,001.00TOTALS:Fund:  201 - Covid Relief Funds

Fund:  218 - Support Law Enforcement

68,703.39 0.00 68,703.3910/15/2020 Daily Totals

Limited to include: JE Types of: CR
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Debit Credit Net Chng

City of Colfax

Page:  2
11/9/2020
10:13 am

DAILY CASH SUMMARY REPORT

10/01/2020 - 10/31/2020

68,703.390.0068,703.39TOTALS:Fund:  218 - Support Law Enforcement

Fund:  253 - Gas Taxes

4,838.86 0.00 4,838.8610/30/2020 Daily Totals

4,838.860.004,838.86TOTALS:Fund:  253 - Gas Taxes

Fund:  258 - Road Maintenance - SB1/RSTBG

3,644.42 0.00 3,644.4210/22/2020 Daily Totals

3,644.420.003,644.42TOTALS:Fund:  258 - Road Maintenance - SB1/RSTBG

Fund:  385 - CP - Roundabout Project

79,155.99 0.00 79,155.9910/15/2020 Daily Totals

79,155.990.0079,155.99TOTALS:Fund:  385 - CP - Roundabout Project

Fund:  560 - Sewer

74.27 0.00 74.2710/07/2020 Daily Totals

250.00 0.00 250.0010/22/2020 Daily Totals

74.04 0.00 74.0410/28/2020 Daily Totals

398.310.00398.31TOTALS:Fund:  560 - Sewer

Fund:  561 - Sewer Liftstations

814.00 0.00 814.0010/08/2020 Daily Totals

407.00 0.00 407.0010/23/2020 Daily Totals

407.00 0.00 407.0010/30/2020 Daily Totals

1,628.000.001,628.00TOTALS:Fund:  561 - Sewer Liftstations

Fund:  570 - Garbage Fund

14,403.75 0.00 14,403.7510/19/2020 Daily Totals

14,403.750.0014,403.75TOTALS:Fund:  570 - Garbage Fund

Fund:  572 - Landfill Post Closure Mainten

21,023.29 0.00 21,023.2910/19/2020 Daily Totals

Limited to include: JE Types of: CR
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Debit Credit Net Chng

City of Colfax

Page:  3
11/9/2020
10:13 am

DAILY CASH SUMMARY REPORT

10/01/2020 - 10/31/2020

21,023.290.0021,023.29TOTALS:Fund:  572 - Landfill Post Closure Mainten

382,417.42 202.44 382,214.98GRAND TOTALS:

Limited to include: JE Types of: CR
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City of Colfax Quarterly Investment Report – Quarter Ended 09/30/2020 

Staff Report December 9, 2020 

  

     

Staff Report to City Council 
 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 
 

From: Wes Heathcock, City Manager 

Prepared by: Laurie Van Groningen, Finance Director 

Subject: Quarterly Investment Report – Quarter ended 09/30/2020 
          Budget Impact Overview: 

N/A:   √ Funded:   Un-funded: Amount:   Fund(s):   

 

Summary/Background 
 

California Government Code Section 53646 and the City of Colfax Investment Policy require a quarterly 

investment report be submitted to the City Council.  Such report shall include at least the following information: 

• Types of Investments; 

• Name of the institution in which funds are invested or deposited; 

• Date of Maturity, if applicable; 

• Par and dollar amount investment for all securities; 

• Percent distribution of each type of investment or deposit; current market value as of the date of the 

report, including source of the valuation except those under LAIF; 

• Rate of interest; 

• Average weighted yield of all investments; 

• A statement relating the report to the City’s Investment Policy; and 

• A statement that there are sufficient funds to meet the City’s next six months financial obligations. 

 

The current practice for cash management is to maintain an operating balance between $75,000 and $150,000 in 

the City’s US Bank Corporate checking account.  This account accumulates Earnings Credits based on the 

account balance which offset/reduce monthly service charges.  City funds in excess of targeted operating 

balance are transferred to the State of California Local Agency Investment Fund (LAIF) on a weekly basis.  The 

checking account balance may be reported at an amount higher than the target balance by the Bank due to the 

timing of City checks being processed by vendors/service providers. 

The City’s investment policy is authorized under the California Government Code, section 53600, et. seq. as it 

applies to the investment of public funds.   The Government Code governs the City’s allowable investments, 

and the lengths of those investments. Our investment policy dictates that the City should have liquid short term 

securities to meet six months financial obligations.  The budget for fiscal year 2019-2020 reflects nearly $4.2M 

in annual operating expenditures; therefore, our target for liquid short-term securities would be $2.1M.   

The attached schedule Analysis of Treasury Investment Pool satisfies the State’s reporting requirements.  

Additionally, we have determined: 

• The investments held at September 30, 2020 conform to the City Investment Policy adopted by 

Resolution 29-2014. 

• The composite yield of the City’s investment pool (US Bank and LAIF) to be the rate of .77% for the 

quarter ended September 30, 2020. 

• There are sufficient funds on deposit to meet all anticipated City expenditures for the period October 1, 

2020 through March 31, 2021. 

RECOMMENDED ACTION:  Accept and File. 
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City of Colfax Quarterly Investment Report – Quarter Ended 09/30/2020 

Staff Report December 9, 2020 

  

Historically, due to fluctuations in fund balances, investment opportunities outside the corporate checking and 

LAIF accounts have been somewhat limited.  With several years of solid funding levels, the City staff has 

reviewed additional investment opportunities.  We have seriously considered the process of opening an account 

for some short-term Certificates of Deposit (CD) investments. In recent months, the rates for CD’s have 

dropped creating a narrow gap between the two investment options.  Staff will continue to review for 

opportunities, but at this time will continue with the current investment structure.   

 
Attachments: 

1. Analysis of Treasury Investment Pool 

2. State of California – PMIA and LAIF Performance Report (QE 09/30/2020) 

3. State of California – PMIA Average Monthly Effective Yields 
4. Resolution 29-2014 
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City of Colfax
Analysis of Treasury Investment Pool
Quarterly Analysis ‐ FY2020‐2021
Report Date:  09/30/2020

Type of Investment Financial Institution
Date of 
Maturity

Investment 
Amount

% of Total 
Investment

Average 
Investment 

Yield

Investment Fund State Local Agency Investment Fund (LAIF) N/A 7,274,095$       96% 0.80%

Corporate Checking US Bank N/A 290,744$          4% 0.16%

Total Investment Pool 7,564,839$       100% 0.77%

Quarter Ended 09/30/2020

Attachment 1 Item 6D

82



Sep 0.685
Aug 0.784

Jul 0.920

PMIA Quarter to Date(1): 0.80%
169PMIA Average Life(1):

0.84LAIF Apportionment Rate(2):
0.00002309407394024
1.004114534

 LAIF Earnings Ratio(2):
 LAIF Fair Value Factor(1):

PMIA Daily(1): 0.65%

Treasuries
56.44%

Agencies
18.42%

Certificates of 
Deposit/Bank Notes

13.10%

Time Deposits
4.51%

Commercial Paper
6.88%

Loans
0.64%

Notes: The apportionment rate includes interest earned on the CalPERS Supplemental Pension Payment 
pursuant to Government Code 20825 (c)(1) and interest earned on the Wildfire Fund loan pursuant to Public 
Utility Code 3288 (a). 

Source:
(1) State of California, Office of the Treasurer
(2) State of Calfiornia, Office of the Controller

PMIA Average Monthly 
Effective Yields(1)

PMIA/LAIF Performance Report
as of 10/14/20

Daily rates are now available here.  View PMIA Daily Rates

Quarterly Performance
Quarter Ended 09/30/20

Chart does not include 0.01% of mortgages. Percentages may not total 100% due to rounding.

Pooled Money Investment Account
Monthly Portfolio Composition (1)

09/30/20
$109.2 billion
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Home  | Comments  | Disclosure Notice  | Privacy Notice  | Accessibility Statement  | Unclaimed Property  | Site Map  | Download Adobe Reader
© 2020 California State Treasurer's Office

Home ->> PMIA ->> PMIA Average Monthly Effective Yields

PMIA Average Monthly Effective Yields
 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1977 5.770 5.660 5.660 5.650 5.760 5.850 5.930 6.050 6.090 6.090 6.610 6.730

1978 6.920 7.050 7.140 7.270 7.386 7.569 7.652 7.821 7.871 8.110 8.286 8.769

1979 8.777 8.904 8.820 9.082 9.046 9.224 9.202 9.528 9.259 9.814 10.223 10.218

1980 10.980 11.251 11.490 11.480 12.017 11.798 10.206 9.870 9.945 10.056 10.426 10.961

1981 10.987 11.686 11.130 11.475 12.179 11.442 12.346 12.844 12.059 12.397 11.887 11.484

1982 11.683 12.044 11.835 11.773 12.270 11.994 12.235 11.909 11.151 11.111 10.704 10.401

1983 10.251 9.887 9.688 9.868 9.527 9.600 9.879 10.076 10.202 10.182 10.164 10.227

1984 10.312 10.280 10.382 10.594 10.843 11.119 11.355 11.557 11.597 11.681 11.474 11.024

1985 10.579 10.289 10.118 10.025 10.180 9.743 9.656 9.417 9.572 9.482 9.488 9.371

1986 9.252 9.090 8.958 8.621 8.369 8.225 8.141 7.844 7.512 7.586 7.432 7.439

1987 7.365 7.157 7.205 7.044 7.294 7.289 7.464 7.562 7.712 7.825 8.121 8.071

1988 8.078 8.050 7.945 7.940 7.815 7.929 8.089 8.245 8.341 8.397 8.467 8.563

1989 8.698 8.770 8.870 8.992 9.227 9.204 9.056 8.833 8.801 8.771 8.685 8.645

1990 8.571 8.538 8.506 8.497 8.531 8.538 8.517 8.382 8.333 8.321 8.269 8.279

1991 8.164 8.002 7.775 7.666 7.374 7.169 7.098 7.072 6.859 6.719 6.591 6.318

1992 6.122 5.863 5.680 5.692 5.379 5.323 5.235 4.958 4.760 4.730 4.659 4.647

1993 4.678 4.649 4.624 4.605 4.427 4.554 4.438 4.472 4.430 4.380 4.365 4.384

1994 4.359 4.176 4.248 4.333 4.434 4.623 4.823 4.989 5.106 5.243 5.380 5.528

1995 5.612 5.779 5.934 5.960 6.008 5.997 5.972 5.910 5.832 5.784 5.805 5.748

1996 5.698 5.643 5.557 5.538 5.502 5.548 5.587 5.566 5.601 5.601 5.599 5.574

1997 5.583 5.575 5.580 5.612 5.634 5.667 5.679 5.690 5.707 5.705 5.715 5.744

1998 5.742 5.720 5.680 5.672 5.673 5.671 5.652 5.652 5.639 5.557 5.492 5.374

1999 5.265 5.210 5.136 5.119 5.086 5.095 5.178 5.225 5.274 5.391 5.484 5.639

2000 5.760 5.824 5.851 6.014 6.190 6.349 6.443 6.505 6.502 6.517 6.538 6.535

2001 6.372 6.169 5.976 5.760 5.328 4.958 4.635 4.502 4.288 3.785 3.526 3.261

2002 3.068 2.967 2.861 2.845 2.740 2.687 2.714 2.594 2.604 2.487 2.301 2.201

2003 2.103 1.945 1.904 1.858 1.769 1.697 1.653 1.632 1.635 1.596 1.572 1.545

2004 1.528 1.440 1.474 1.445 1.426 1.469 1.604 1.672 1.771 1.890 2.003 2.134

2005 2.264 2.368 2.542 2.724 2.856 2.967 3.083 3.179 3.324 3.458 3.636 3.808

2006 3.955 4.043 4.142 4.305 4.563 4.700 4.849 4.946 5.023 5.098 5.125 5.129

2007 5.156 5.181 5.214 5.222 5.248 5.250 5.255 5.253 5.231 5.137 4.962 4.801

2008 4.620 4.161 3.777 3.400 3.072 2.894 2.787 2.779 2.774 2.709 2.568 2.353

2009 2.046 1.869 1.822 1.607 1.530 1.377 1.035 0.925 0.750 0.646 0.611 0.569

2010 0.558 0.577 0.547 0.588 0.560 0.528 0.531 0.513 0.500 0.480 0.454 0.462

2011 0.538 0.512 0.500 0.588 0.413 0.448 0.381 0.408 0.378 0.385 0.401 0.382

2012 0.385 0.389 0.383 0.367 0.363 0.358 0.363 0.377 0.348 0.340 0.324 0.326

2013 0.300 0.286 0.285 0.264 0.245 0.244 0.267 0.271 0.257 0.266 0.263 0.264

2014 0.244 0.236 0.236 0.233 0.228 0.228 0.244 0.260 0.246 0.261 0.261 0.267

2015 0.262 0.266 0.278 0.283 0.290 0.299 0.320 0.330 0.337 0.357 0.374 0.400

2016 0.446 0.467 0.506 0.525 0.552 0.576 0.588 0.614 0.634 0.654 0.678 0.719

2017 0.751 0.777 0.821 0.884 0.925 0.978 1.051 1.084 1.111 1.143 1.172 1.239

2018 1.350 1.412 1.524 1.661 1.755 1.854 1.944 1.998 2.063 2.144 2.208 2.291

2019 2.355 2.392 2.436 2.445 2.449 2.428 2.379 2.341 2.280 2.190 2.103 2.043

2020 1.967 1.912 1.787 1.648 1.363 1.217 0.920 0.784 0.685 0.620   

Home  | Open Government  | Careers  | Contact  | Calendar

Home PMIA Home Contacts Time Deposits LAIF

Search
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City of Colfax 
City Council 

Resolution NQ 29-2014 

AFFIRMING ADMINISTRATIVE POLICIES AND PROCEDURES FOR FINANCIAL 
MANAGEMENT, INVESTMENT AND WHISTLEBLOWERS 

Whereas, the Colfax City Council has determined that the administrative policies for 
financial management, investment and whistleblowers are important to the smooth and 
consistent financial operations of the City; and, 

Whereas, these policies have not been updated for several years; and 

Whereas, the annual independent audit recommended such policies be updated 
and in place; and, 

Whereas, the Council has reviewed the attached policies, 

Now Therefore, Be It Resolved by the City Council of the City of Colfax that the 
administrative policies attached hereto are hereby affirmed. 

Passed and Adopted this 8th day of October by the following vote: 

Ayes: 
Noes: 
Absent: 

ATTEST: 

Douglass, Hesch, McKinney, Parnham 
None 
Barkle 

~~ Tony' sch, Mayor 

Attachment 4 Item 6D

85



CITY OF COLFAX 
ADMINISTRATIVE POLICIES AND PROCEDURES 

Subject: 
Effective Date: 
Resolution: 

Investment Policy 
October 8,2014 
Resolution No. 29-2014 

SCOPE AND AUTHORITY 

The purpose of this policy is to establish a prudent and systematic Investment Policy, and to 
organize and formalize investment-related activities. 

The City'S Investment Policy is authorized under the California Government Code, section 
53600, et, seq.as it applies to the investment of public funds. 

It is intended that this policy cover all funds and investment activities under the direct authority 
of the City of Colfax. Investments authorized by Fiscal Agents pursuant to bonded debt are 
controlled by the terms and conditions of the specific bond, and may not necessarily coincide 
with the Investment Policy outlined herein. Investments must conform to Government Code 
Section 53600.5 concerning safekeeping of purchased securities by financial advisers, fiscal 
agent, or consultants. Wherever practical, investments made by a Fiscal Agent on behalf of the 
City will be consistent with this Policy. 

INVESTMENT OBJECTIVES 

Safety - It is the primary duty and responsibility of the City Staff to protect, preserve and 
maintain cash and investments on behalf of the citizens of Colfax. 

Liquidity - An adequate percentage of the City's investment portfolio should be maintained in 
liquid short-term securities which can be converted to cash if necessary to meet disbursement 
requirements. Since all cash requirements cannot be anticipated, investments in securities with 
active secondary or resale markets is highly recommended. Emphasis should be on marketable 
securities with low sensitivity to market risk. 

Yield - Yield should become a consideration only after the basic requirements of safety and 
liquidity have been met. 

A. The overall yield should be designed to attain a market-average rate of return 
throughout budgetary and economic cycles, taking into account the City'S risk 
constraints, the cash flow characteristics of the portfolio, and State and local laws, 
ordinances or resolutions that restrict investments. 

Public Trust - All participants in the investment process shall act as custodians of the public 
trust. Investment officials shall recognize that the investment portfolio is subject to public review 
and evaluation. The overall investment program shall be designed and managed with a degree of 
professionalism that is worthy of the public trust. 

1 
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Diversification - The investment portfolio will be diversified to avoid incurring unreasonable 
and avoidable risks regarding specific security types or individual financial institutions. 

A. In a diversified portfolio it must be recognized that occasional measured losses are 
inevitable, and must be considered within the context of the overall portfolio's 
investment return, provided that adequate diversification has been implemented. 

Prudence - The City adheres to the "prudent person rule" which obligates a fiduciary to insure 
that: " .. .investments shall be made with the exercise of that degree of judgment and care, under 
circumstances then prevailing, which persons of prudence, discretion and intelligence exercise in 
the management of their own affairs, not for speculation but for investment considering the 
probable safety of their capital as well as the probable income to be deri ved." 

INVESTMENT STRATEGY 

The most effective method of increasing investment yields without sacrificing safety is to extend 
the investment horizon commensurate with the City'S cash requirements. To that end, improved 
cash forecasting and management is the preferred investment strategy for the City. 

A. Cash management activities include accurate cash projections, the expeditious collection 
of revenue, the control of disbursements, cost-effective banking relations, and a short
term borrowing program, when needed, that coordinates working capital requirements 
and investment opportunity. 

ALLOWABLE INVESTMENT INSTRUMENTS 

The Government Code, Sections 53601, 53601.1 and 53635 shall govern the City's allowable 
investments, and the length of those investments, unless specifically limited by this policy. 
Although the maximum maturity for any deposit or investment is five years, most investments 
should be for no longer than 2-3 years. All investments of City funds shall be made in 
accordance with California Government Code Sections 53601, et seq. and 53635 et seq., or in 
accordance with California Government Code 16429.1 authorizing investments into the State 
Local Agency Investment Fund (LAIF). Investments will be authorized by the City Manager, 
City Treasurer, Finance Director or Mayor only. 

REPORTING REQUIRMENTS 

City staff shall submit a qua11erly investment report to the City Council. The report must be 
submitted to the City Manager for the agenda within 30 days following the end of the month 
covered by the repo11, and is required under Government Code Section 53646. Such rep0l1 shall 
include at least the following information: 

• Types of investments; 
• Name of the institution in which funds are invested or deposited; 
• Date of maturity, if applicable; 
• Par and dollar amount investment for all securities; 
• Percent distribution of each type of investment or deposit; current market value as of the 

date of the report, including source of the valuation except those under LAIF; 
• Rate of interest; 

2 
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• A verage weighted yield of all investments; 
• A statement relating the report to the City's Investment Policy; and 
• A statement that there are sufficient funds to meet the City's next six months' financial 

obligations. 

Staff shall also submit the above information annually to the external auditors. 

Periodic reports shall be prepared as required by circumstances or as directed by Council. Such 
circumstances include, but are not limited to, notification that any City investment may be in 
jeopardy or a sudden and significant drop in the current market value of any City investment. 

INTERNAL CONTROLS AND GENERAL GUIDELINES 

A system of internal control shall be implemented to prevent losses of public funds arising from 
fraud, employee error, misrepresentation of third parties, unanticipated changes in financial 
markets, or impmdent actions by employees and officers of the City. 

Controls deemed most important include: 
• The control of collusion and separation of duties; 
• Custodial safekeeping of funds invested or on deposit; 
• Minimizing the number of authorized Investment Officers; and 
• Written documentation of procedures and transactions. 

In selecting financial institutions for the deposit or investment of City funds, the City shall 
consider the credit-worthiness of the institution. Such credit-worthiness shall be monitored on a 
regular basis throughout the period in which City funds are deposited or invested. 

A. Any deposit or investment of funds shall be in writing, signed by the City and the 
authorized representative of the institution. 

B. All transfers must be made by authorized personnel and properly logged and 
documented. 

City staff shall encourage peer review of the City's investments and investment practices. In 
addition, the City's cash management and investment practices shall be included in any outside 
financial audit of the City. 

An annual Cash Flow Forecast may be prepared by the City, and would be used to assist in the 
development of the annual operating budget for the City. 

This Investment Policy shall be reviewed by the City Council on an annual basis as part of the 
budget process. 

3 
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City of Colfax Fiscal Year 2020-2021 Local Transportation Funds and State 

Transit Assistance Funds Claim Documentation Staff Report December 9, 2020 

  

     

Staff Report to City Council 
 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 
 

From: Wes Heathcock, City Manager 

Prepared by: Laurie Van Groningen, Finance Director 

Subject: Fiscal Year 2020-2021 Local Transportation Funds and State Transit Assistance 

Funds Claim Documentation 
          Budget Impact Overview: 

N/A:   √ Funded:   Un-funded: Amount:   Fund(s):   

 

Summary/Background 
 

Staff has completed the required Claim Documentation for Local and State Transportation Funds for the City 

allocation for Fiscal Year 2020-2021.  The total amount allocated and requested is $102,184 which is 33% less 

than last fiscal year ($152,684) and 16% lower than the fiscal year 2020-2021 adopted budget ($122,000).  The 

decrease in funding is directly attributable to the COVID-19 Sales Tax impact in previous fiscal year – and 

forecast for current fiscal year.  The impact to the City of Colfax will be further analyzed at the mid-year budget 

review. 

 

Staff recommends approval of the Resolution and immediate submittal of claim forms for available funding. 

 
Attachments 

1. PCTPA – Final Findings of Apportionment for FY2020-2021 

2. TDA Compliance Checklist 

3. TDA Claim Worksheet 

4. Claim for Local Transportation Funds – Transit Purposes 

5. Claim for Local Transportation Funds – Streets and Road Purposes 

6. TDA Annual Project and Financial Plan 

7. Copy of Agreement with Placer County for Transit Services 

8. Resolution __-2020 

 

RECOMMENDED ACTION: Adopt Resolution __-2020 authorizing the City Manager to file claims or 

execute agreements for:  Local Transportation Funds in the amount of $93,867 for streets and roads purposes 

(Article 8 – Section 99400 of the California Public Utilities Code), and State Transit Assistance Funds of 

$8,317 for transit services (Article 6.5, Chapter 4, Section99313 of the California Public Utilities Code). 
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MEMORANDUM

299 Nevada Street ∙ Auburn, CA 95603 ∙ (530) 823-4030 (tel/fax)
www.pctpa.net

TO: PCTPA Board of Directors DATE: September 23, 2020

FROM: Aaron Hoyt, Senior Planner
Mike Luken, Executive Director

SUBJECT: Fiscal Year 2020/21 Final Findings of Apportionment for the Local 
Transportation Fund

ACTION REQUESTED
1. Receive a presentation by HDL and Staff on the FY 2019/20 Local Transportation Fund and

revenue projections for the Local Transportation Fund for FY 2020/21.
2. Approve the Fiscal Year FY 2020/21 Final Findings of Apportionment for the Local

Transportation Fund (LTF).

BACKGROUND
As the Regional Transportation Planning Agency (RTPA) for Placer County, PCTPA is 
responsible for the administration of the Transportation Development Act (TDA) funds. The 
TDA was established in 1971 to provide transportation funding though the Local Transportation 
Fund (LTF) derived from ¼ cent of the general sales tax collected statewide and the State Transit 
Assistance (STA) fund derived from the statewide sales of diesel fuel. LTF funds make up a 
significant share of PCTPA’s member agency revenues and are the primary funding source for 
PCTPA. LTF funds are allocated for specific transportation uses as prioritized by the TDA and 
intended for public transportation uses prior to those for alternative transportation modes, streets 
and roads.

DISCUSSION
Staff has been tracking the impact of the COVID-19 pandemic on FY 2019/20 LTF claims and 
upcoming FY 2020/21 tax revenues. When COVID-19 began, staff estimated a 20% reduction in 
FY 2020/21 tax revenues. Prior to COVID 19, the LTF was tracking 1% down for the months of 
October through December 2019 and by the end of March 2020 was tracking 3% down overall. 
By the end of June 2020, LTF revenues were down a total of 5.6% for the fiscal year. While this 
appears to be a positive signal moving into FY 2020/21, uncertainties surrounding the full 
reopening of Placer County businesses, the unemployment rate, and a possible second round of 
the federal payroll protection program will influence the economic recovery and sales tax 
collections for FY 2020/21. The California Department of Tax and Fee Administration 
(CDTFA) also changed their LTF payment methodology to incorporate the ability for businesses 
to defer sales tax payments which may over inflate certain monthly payments during the current 
economic situation.

PCTPA is working with HDL Companies, who is also providing sales tax advisory services for 
the City of Rocklin, City of Lincoln, Placer County and for PCTPA for the 2020 and 2022
Funding Strategy outreach programs.  The City of Roseville utilizes MuniServices who provides 
similar advisory services and has worked closely with HDL.  Like other MPO’s and RTPA’s 
around the state, we are utilizing HDL at a much higher level to better assess the FY 2020/21
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PCTPA Board of Directors
FY 2020/21 FINAL FINDINGS OF APPORTIONMENT
September 23, 2020
Page 2

financial outlook and provide insight on the financial recovery timeline in Placer County. The 
final FY 2020/21 LTF Apportionment contained in Attachment 1 assumes a combination of an
approximate $772,000 shortfall and a negative 17% reduction in revenue compared to FY 
2019/20. PCTPA and HDL will make a joint presentation at the September Board meeting
providing more details on LTF tax revenues and an overall assessment of the Placer County sales 
tax generation for each business sector. This presentation will also inform the FY 2020/21
Overall Work Program Amendment #1 scheduled for the October Board meeting. The proposed 
findings of apportionment were presented to the Technical Advisory Committee on September 
11, 2020. Like what was done in 2008-2009, staff will provide the Board a mid-ear update in 
January or February on the status of the Local Transportation Fund, along with any adjustments 
that need to be made.

AH:LM:ML:ss
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FY 2019/2020 FY 2020/2021 FY 2020/2021
Estimated Fund Revenue Apportionment

Balance Subtotal (1) Subtotal Total
($772,131) $20,748,016 $19,975,885

2.8369% $588,607 $588,607
($26,589) ($26,589)

TRPA TOTAL $588,607 $562,018
$264 $264

$561,754

97.1631% $20,159,410 $20,159,410
($745,542) ($745,542)

PCTPA TOTAL $20,159,410 $19,413,868
$8,736 $8,736

$475,000 $475,000
($14,911) $393,513.48 $378,603
($29,225) $771,286 $742,061

($701,406) $18,510,874 $17,809,468

Population FY 2020/21 FY 2019/20 Carryover Revenue
January 1, 2020 Allocation Subtotal Apportionment(6)  Apportionment

PLACER COUNTY 103,794 26.46% $4,898,097 ($190,406) $4,707,691 
AUBURN 14,594 3.72% $688,699 ($26,217) $662,482 
COLFAX 2,152 0.55% $101,554 ($3,776) $97,778 
LINCOLN 49,317 12.57% $2,327,297 ($87,942) $2,239,355 
LOOMIS 6,888 1.76% $325,049 ($12,545) $312,503 
ROCKLIN 70,350 17.93% $3,319,856 ($126,145) $3,193,711 
ROSEVILLE 145,163 37.01% $6,850,323 ($254,375) $6,595,948 
TOTAL 392,258 100.00% $18,510,874 ($701,406) $17,809,468 

Revenue Planning         Available to
Apportionment Contribution(7) Claimant(8)

PLACER COUNTY $4,707,691 ($188,308) $4,519,383 
AUBURN $662,482 ($26,499) $635,983 
COLFAX $97,778 ($3,911) $93,867 
LINCOLN $2,239,355 ($89,574) $2,149,781 
LOOMIS $312,503 ($12,500) $300,003 
ROCKLIN $3,193,711 ($127,748) $3,065,963 
ROSEVILLE $6,595,948 ($263,838) $6,332,110 
TOTAL $17,809,468 ($712,379) $17,097,090 

NOTES:
1) FY 2019/2020 LTF balance based on August 26, 2020 Final LTF Fund Estimate provided by the Placer County Auditor.
2) Tahoe Regional Planning Agency receives funds proportional to its population within Placer County (see box below).
3) Apportioned per Section 7.1 PCTPA Rules & Bylaws for FY 2020/2021 Final Overall Work Program and Budget, May 27, 2020.
4) Pedestrian and Bicycle Allocation is 2% of the remaining apportionment, per PCTPA Board direction.
5) Community Transit Service Article 4.5 allocation is up to 5% of the remaining apportionment, per PCTPA Board direction.

FY 2020/2021 Article 4.5 allocation is set at 4%. 
6) FY 2019/20 carryover apportionment (see next page) uses May 2019 DOF population estimates.
7) PCTPA receives 4% of apportionment for regional planning purposes and implementation of FAST-Act planning requirements.
8) Assumed 17.16% negative growth rate in addition to the actual shortfall for FY 19/20.

TRPA Population2 11,453 2.8369%
PCTPA Population 392,258 97.1631%

TOTAL 403,711 100.00%

1. Table E-1: City/County Population Estimates January 1, 2019 to January 1, 2020, DOF, May 1, 2020.

PCTPA LTF Fund Balance

TRPA LTF Fund Balance

FINAL FINDINGS OF APPORTIONMENT FOR FY 2020/2021

September 2020

PLACER COUNTY TRANSPORTATION PLANNING AGENCY (PCTPA)

PCTPA Revenue Estimate

PLACER COUNTY LTF REVENUE ESTIMATE 

LOCAL TRANSPORTATION FUND (LTF)

TRPA Revenue Estimate (2)

2. Western Slope and Tahoe Basin for Placer County as of January 1, 2020, DOF, May 15, 2020.

County Auditor Administrative Costs

BALANCE AVAILABLE FOR APPORTIONMENT BY PCTPA

Sources: 

Jurisdiction

PCTPA Administrative and Planning Costs (3)

 January 1, 2020 DOF Population Estimates1

Community Transit Service Article 4.5 Allocation (5)

Apportionment of FY 2020/2021 PCTPA LTF Revenue Estimate Available to Claimant

Apportionment of FY 2020/2021 PCTPA LTF Revenue Estimate by Jurisdiction

Pedestrian and Bicycle Allocation (4)

Percent (%)Jurisdiction

BALANCE AVAILABLE FOR APPORTIONMENT BY TRPA

County Auditor Administrative Costs

Printed:9/9/2020 
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Amount of FY 2019/2020 Carryover:

JURISDICTION January 1, 
2019 PERCENT ALLOCATION

PLACER COUNTY 104,526 27.15% ($190,406)
AUBURN 14,392 3.74% ($26,217)
COLFAX 2,073 0.54% ($3,776)
LINCOLN 48,277 12.54% ($87,942)
LOOMIS 6,887 1.79% ($12,545)
ROCKLIN 69,249 17.98% ($126,145)
ROSEVILLE 139,643 36.27% ($254,375)
TOTAL 385,047 100.00% -$701,406
Sources:

2. FY 2019/2020 LTF balance based on August 26, 2020 Revised LTF Fund Estimate provided by the Placer 
County Auditor.

Calculation of FY 2019/20 PCTPA LTF Carryover                               
Using 2019 Population - Western Slope

($701,406)
POPULATION

1. Table E-1: City/County Population Estimates January 1, 2018 to January 1, 2019, DOF, May 1, 2019.

Printed:9/9/2020  
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PUC 99313 Allocation $1,644,974
PUC 99314 Allocation $239,940
Total STA Allocation(1) $1,884,914

FY 2019/20 99313 Shortfall Adjustment(2) ($63,190)

4 Percent Allocation of PUC 99313 to WPCTSA(3) $65,799

Total PUC 99313 Allocation Available to Jurisdictions $1,515,985

January PUC 99313 PUC 99313
Jurisdiction 2020 Population Population

Population(4) Percentage Allocation
Placer County 103,794 26.46% $401,140
Auburn 14,594 3.72% $56,402
Colfax 2,152 0.55% $8,317
Lincoln 49,317 12.57% $190,599
Loomis 6,888 1.76% $26,621
Rocklin 70,350 17.93% $271,886
Roseville 145,163 37.01% $561,021
TOTAL 392,258 100.00% $1,515,985
Notes: (1) 2020/2021 State Transit Assistance Allocation Revised Estimate, California State Controller Division of Accounting and Reporting, August 1, 2020.
                  (2) FY 2019/2020 shortfall based on Placer County Auditor, September 1, 2020.
                  (3) 4% of unencumbered PUC 99313 Allocation is allocated to WPCTSA.
                  (4) Table E-1: City/County Population Estimates January 1, 2019 to January 1, 2020, DOF, May 1, 2020.
                  PUC = Public Utilities Code

PUC 99314 PUC 99314 PUC 99314 PUC 99314 PUC 99314 Total
Jurisdiction Fare Revenue Fare Revenue Fare Revenue FY 2019/20 Fare Revenue Jurisdiction

Basis(5) Percentage Allocation Adjustment(6) Allocation Allocation
Placer County $5,410,141 81.9% $196,451 ($50,405) $146,046 $547,186
Auburn $21,830 0.3% $793 ($240) $553 $56,955
Colfax $0 0.0% $0 $0 $0 $8,317
Lincoln $0 0.0% $0 $0 $0 $190,599
Loomis $0 0.0% $0 $0 $0 $26,621
Rocklin $0 0.0% $0 $0 $0 $271,886
Roseville $1,175,827 17.8% $42,696 ($13,644) $29,052 $590,073
TOTAL $6,607,798 100.0% $239,940 ($64,289) $175,651 $1,691,636
Notes: (5)  2020/2021 State Transit Assistance Allocation Revised Estimate, California State Controller Division of Accounting and Reporting, August 1, 2020.
                  (6)  Adjustments to reconcile difference in 4th Quarter State Transit Assistance Allocation to adopted estimates, State Controller's Office, August 24, 2020.

PLACER COUNTY TRANSPORTATION PLANNING AGENCY
 FY 2020/21 STATE TRANSIT ASSISTANCE (STA) FUND FINAL ALLOCATION ESTIMATE

 (EXCLUDING TAHOE BASIN)
September 2020

FY 2020/2021 Jurisdiction PUC Section 99313 STA Fund Allocation 

FY 2020/2021 Jurisdiction PUC 99314 STA Final Fund Allocation 

1 9/8/2020
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99314.8 Allocation: 239,940$         
Fare Fare Fare

Revenue Revenue Revenue
Basis (1) Percentage Allocation

Placer County 5,410,141$      81.9% 196,451$   
Auburn 21,830$            0.3% 793$           
Colfax -$                  0.0% -$            
Lincoln -$                  0.0% -$            
Loomis -$                  0.0% -$            
Rocklin -$                  0.0% -$            
Roseville 1,175,827$      17.8% 42,696$      
Sub-Total Allocation 99314 6,607,798$      100.0% 239,940$   

Entity / Operator

PUC 99314 REVENUE BASIS ALLOCATION

Source: (1) 2020/2021 State Transit Assistance Allocation Revised Estimate, California 
State Controller Division of Accounting and Reporting, August 1, 2020.

CALCULATION of FY 2020/21
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Placer County Transportation Planning Agency   5   Revised August 2020 

 

Transit Operating Expenses: enter text. +   

Capital Purchases/Reserves: enter text. =  LTF spent in most 

Subtotal: enter text. ‐  recent fiscal year 

Federal Revenues: enter text. =  cannot exceed 

STA Revenues: enter text. ‐  result below. 

Total: enter text. * 0.5=  enter text.

 

8.   Is there a prohibition on the employment of part‐time drivers or on contracting 

with common carriers? 

☐ YES 

☐ NO (Explain)  Click or tap here to enter text. 
 
9.   Are STA funds being used for transit operating purposes? 

☐ YES (see below) 

☐ NO  
 

If STA  funds are being used  for  transit operating purposes,  indicate which 

efficiency  standard was met.  In  calculating  the  operating  cost,  operators 

may  exclude  costs  that  exceed  prior  year  costs,  as  adjusted  by  the  CPI. 

Notes:  (1) Use  the STA Qualifying Criteria worksheet contained  in  the TDA 

Claim workbook  to determine eligible exclusions.  (2) These  items may also 

be excluded when computing the farebox recovery ratio. (3) You may refer 

to operating cost figures from TDA fiscal audits for the applicable fiscal year. 

 

Efficiency Standard #1:  ☐ Yes     ☐ No2 
 

Efficiency Standard #2:  ☐ Yes     ☐ No2 
 
If neither efficiency standard was met, list the percentage of STA Funding limited to: 

Capital Expenditures: Enter %%  Operating Expenditures: Enter %.% 
 

10. Describe or attach current fare structure: 
Click or tap here to enter text. 

 

11. Attach copy of latest CHP terminal inspection report. 

 
12. Each transit claimant must report on efforts to implement recommendations included in 

the FY 2015/16 through FY 2017/18 triennial performance audit, which was completed in 
2019 (attach additional pages as necessary). 

       Click or tap here to enter text. 
 
2Assembly Bill 90, 2019‐20 [Reg. Session] temporarily prohibits the penalty for non‐compliance with required STA efficiency standards 

during FY 2019‐20 and 2020‐21. The claimant should still identify whether the standards was met.
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Placer County Transportation Planning Agency   3   Revised August 2020 

City of Colfax 
ANNUAL VERIFICATION OF TDA COMPLIANCE TO ACCOMPANY LTF AND STA CLAIMS 

FOR TRANSIT / STREETS AND ROADS PURPOSES 

PART I – ALL CLAIMANTS 

1. Date annual TDA fiscal and compliance audit was approved by PCTPA Board:
4/22/2020

2. Is the claimant's retirement system fully funded?

☒ YES

☐ NO

3. Is the claimant using the maximum Federal funds available for transit and/or

streets/roads purposes?

☒ YES

☐ NO

PART II – TRANSIT CLAIMANTS 

4. Date Transit Operator's Financial Transaction Report was submitted to State Controller's
Office:  Click or tap to enter a date. Attach copy of dated, signed cover sheet rom report.

5. Are public transit vehicles routinely staffed with one driver?

☐ YES

☐ NO (Explain)  Click or tap here to enter text.

6. Has the proposed transit operating budget changed by more than 15%

compared to the previous year?

☐ Yes (Explain)  Click or tap here to enter text.

☐ NO

7. Did the transit operator meet its minimum farebox recovery requirement during

the previous fiscal year? (requirement: 15% ‐ Roseville; 12.94% ‐ Placer County;

10% ‐ Auburn)1

☐ YES

☐ NO (see below)

If the farebox recovery requirement was not met, then claimant must complete 

the following worksheet for the most recent fiscal year. 
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Placer County Transportation Planning Agency   4   Revised August 2020 

1Assembly Bill 90, 2019‐20 [Reg. Session] temporarily prohibits the penalty for non‐compliance with farebox recovery ratio requirement 

during FY 2019‐20 and 2020‐21. The claimant should still identify whether the requirement was met.
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CITY/COUNTY OF: 

2,296.00$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

14,062.00$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

16,358.00$  

City of Colfax

2. LTF-Capital (PUC 99260a; Article 4)

11. SGR-Capital (CCR 6730b)

PLACER COUNTY TRANSPORTATION PLANNING AGENCY 

TRANSPORTATION DEVELOPMENT ACT CLAIM WORKSHEET 

2020/2021

B. Interest Earnings through June 30, 2019.

A. Carryover from prior fiscal year (Unexpended prior year transit cash

receipts held in claimants treasury as of June 30, 2019. From TDA Financial

Audit Report)

1. FTA Planning Assistance

4. Other (list) ___________________________________

G. Other Revenues

1. LTF-Operations (PUC 99260a; Article 4)

10. STAF-Contracted Service (CCR 6731b)

2. Charters

3. Other (list) __________________________________

I. FY 2019/20 AVAILABLE RESOURCES

12. Other (list) __________________________________

1. Passenger Fares

D. State Grants (Source/Amount):

-$  

3. FTA Capital Assistance

2. FTA Operating Assistance

3. LTF-Community Transit Services(PUC 99275; Article 4.5)

4. LTF-Contracted Transit Service (PUC 99400c; Article 8c)

5. LTF-Capital Reserve Contribution (CCR 6648)

9. STAF-Community Transit Services (CCR 6730d; <CTSA>)

6. LTF-Capital expenses for contracted transit services

(PUC 99400e; Article 8e)

7. STAF-Operations (CCR 6730a)

8. STAF-Capital (CCR 6730b)

ESTIMATED PUBLIC TRANSIT REVENUES AND EXPENSES FOR FISCAL 

YEAR 2019/20

Part 1 of 4

E. Local Cash Grants:

C. Federal Grants & Reimbursements received in 2019/20:

F. Operating Revenues:

H. TOTAL FY 2019/20 AVAILABLE RESOURCES

(A+B+C+D+E+F+G)

Attachment 3 Item 6E

99



-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

12,410.00$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

12,410.00$  

3,948.00$  

II. FY 2019/20 PROJECTED EXPENSES & USES

I. Personnel

1. Administrative Salaries and Wages

8. Miscellaneous

L. Other Uses:

7. Purchased Transit Services

9. Interest

1.

2.

3.

4.

5.

M. TOTAL FY 2019/20 EXPENSES & USES (I+J+K+L)

N. Estimated Deferred Revenue as of June 30, 2020 (H-M)

K. Capital Assets (Itemize)

4. Vehicle Materials & Supplies

5. Utilities

6. Insurance

     Capital Outlay Reserve Contribution (CCR 6648)

2. Operating Salaries and Wages

3. Other Salaries and Wages

4. Fringe Benefits

J. Services and Supplies

1. Professional Services

10. Leases & Rentals

2. Maintenance Services

3. Other Services
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3,948.00$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

3,948.00$  

2. FTA Operating Assistance

3. FTA Capital Assistance

1. FTA Planning Assistance

2.

1.

B. Interest earnings through June 30, 2020

A. Carryover from prior fiscal year (Unexpended prior year transit cash

receipts held in claimants treasury as of June 30, 2020-- From Part 1, line N)

D. State Grants (Source/Amount):

C. Federal Grants & Reimbursements

4. Other (list) __________________________________

 Part 2 of 4

BUDGETED PUBLIC TRANSIT REVENUES & EXPENSES FOR FISCAL YEAR 

2020/21

I. FY 2020/21 NON-TDA BUDGETED RESOURCES & DEFERRED REVENUE

3. Other (list) __________________________________

1.

H. TOTAL FY 2020/21 CARRYOVER & NON-TDA BUDGETED

RESOURCES (A+B+C+D+E+F+G)

G. Other Revenues

3.

1.

2.

E. Local Non-TDA Cash Grants:

2. Charters

1. Passenger Fares

F. Operating Revenues:
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3,948.00$  

II. FY 2020/21 PROJECTED EXPENSES & USES

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

N. TOTAL FY 2020/21 EXPENSES & USES (J+K+L+M) -$  

O. Unfunded Balance (I - N) 3,948.00$  

5.

2.

5. Utilities

6. Insurance

7. Purchased Transit Services

8. Miscellaneous

9. Interest

10. Leases & Rentals

1.

2.

3.

4.

M. Other Uses:

1. Capital Outlay Reserve Contribution.(CCR 6648)

L. Capital Assets (Itemize):

3. Other Salaries and Wages

J. Personnel:

4. Fringe Benefits

1. Professional Services

2. Maintenance Services

K. Services and Supplies:

3. Other Services

4. Vehicle Materials & Supplies

1. Administrative Salaries and Wages

2. Operating Salaries and Wages

I. TOTAL FY 2020/21 CARRYOVER & NON-TDA BUDGETED

RESOURCES  (From Line H)
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O. Unfunded Balance (I - N) 3,948.00$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

-$  

8,317.00$  

5. TOTAL STF  CLAIM (Q1+Q2+Q3+Q4) 8,317.00$  

-$  

-$  

8,317.00$  

2. LTF-Capital (PUC 99260a; Article 4)

R. FY 2020/21 SGR CLAIMS:

1. SGR-Capital (CCR 6730b)

7. TOTAL LTF CLAIM (P1+P2+P3+P4+P5)

2. TOTAL SGR CLAIM (R1)

S. TOTAL 2020/21 TRANSIT CLAIMS (P6 + Q5 + R2)

1. LTF-Operations (PUC 99260a; Article 4)

4. STAF-Contracted Service (CCR 6731b)

III. FY 2020/21 TDA TRANSIT CLAIMS

1. STAF-Operations (CCR 6730a)

2. STAF-Capital (CCR 6730b)

3. STAF-Community Transit Services (CCR 6730d) / CTSA

P. FY 2020/21 LTF TRANSIT CLAIMS:

Q. FY 2020/21 STAF CLAIMS:

3. LTF-Community Transit Services (PUC 99275; Article 4.5)

4. LTF-Contracted Transit Service (PUC 99400c: Article 8c)

5. LTF-Capital Reserve Contribution (CCR 6648)

6. LTF-Capital for contracted transit service

(PUC 99400e; Article 8e)
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I. FY 2019/20 AVAILABLE TDA STREET AND ROAD RESOURCES

-$  

138,622.00$              

-$  

138,622.00$              

16,150.00$  

117,553.00$              

-$  

4,919.00$  

-$  

138,622.00$              

-$  

H. Equipment

I. Other

Part 3 of 4

ESTIMATED STREETS AND ROADS TDA EXPENDITURES FOR FISCAL YEAR 

2019/20

A. Carryover from prior fiscal year (Actual Unexpended Prior Year TDA

Streets And Roads Cash Receipts Held in Claimant's Treasury as of June 30,

2019.  From TDA Fiscal Audits)

B. FY 2019/20 TDA Cash Receipts from LTF trust fund for streets and

roads purposes (PUC 99400a).

C. Interest Earned on claimant TDA streets and roads cash balances

through June 30, 2019.

II. FY 2019/20 TDA STREET AND ROAD EXPENDITURES

D. Total FY 2019/20 Available TDA Street and Road Resources. (A+B+C)

E. Administration and Engineering

J. TOTAL FY 2019/20 EXPENDITURES (E+F+G+H+I)

K. Estimated Carryover of TDA Street and Road Revenues at June 30,

2020 (D-J)

F. Maintenance

G. Construction
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-$                           

93,867.00$                

-$                           

93,867.00$                

93,867.00$                

-$                           

93,867.00$                

15,000.00$                

74,867.00$                

-$                           

4,000.00$                  

-$                           

-$                           

93,867.00$                

-$                           

1. FY 2020/21 LTF  Total Apportionment (From PCTPA)

2. FY 2020/21 LTF Transit Claim (From Part 2, Line P6)

Part 4 of 4

A. Carryover as of June 30, 2020 (From Part 3, Line K.)

STREETS AND ROADS TDA BUDGET FOR FISCAL YEAR 2020/21

I. FY 2020/21 AVAILABLE TDA STREET AND ROAD RESOURCES

N. Total FY 2020/21 Estimated Expenditures (H+I+J+K+L+M)

O. Estimated Carryover as of June 30, 2021 (D-N)

H. Administration and Engineering

I. Maintenance

J. Construction

K. Equipment

L. Transportation Planning Process (P.U.C. 99402)

M. Other

B. 2020/21 TDA Funds Available For Streets And Roads 

C. FY 2020/21 Estimated Interest Earned on TDA Cash Balances through 

June 30, 2021.

D. Total Estimated FY 2020/21 Available TDA Resources. (A+B4+C)

II. FY 2020/21 ESTIMATED EXPENDITURES

3. Balance of 2020/21 LTF Apportionment (B1-B2)

4. FY 2020/21 LTF Apportionment To be Claimed for Streets and 

Roads Purposes Pursuant to PUC 99400a. (Can Not Exceed Line 

B3)
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CLAIM FOR LOCAL TRANSPORTATION FUNDS 
 

TO:    PLACER COUNTY TRANSPORTATION PLANNING AGENCY 
    299 NEVADA STREET, AUBURN, CA 95603 
   

FROM:         
  CLAIMANT:  City of Colfax 

  ADDRESS:  P.O. Box 702 

    Colfax, CA  95713 
 

CONTACT PERSON:  Laurie Van Groningen 

  Phone:(530) 346‐2313   Email:laurie.vangroningen@colfax‐
ca.gov 

 

The City of Colfax   hereby requests, in accordance with the State of California Public Utilities Code, 
commencing with Section 99200 and the California Code of Regulations commencing with Section 
6600, that this claim for Local Transportation Funds be approved for Fiscal Year 2020/21, in the 
following amounts for the following purposes to be drawn from the Local Transportation Fund 
deposited with the Placer County Treasurer: 
 

P.U.C. 99260a, Article 4, Transit Operations: $ Click or tap here to enter $

P.U.C. 99260a, Article 4, Transit Capital: $Click or tap here to enter $ 

P.U.C. 99275, Article 4.5, Community Transit Services $Click or tap here to enter $ 

P.U.C. 99400a, Article 8a, Local Streets and Roads $93,867 

P.U.C. 99402, Article 8a, Transportation Planning Process $Click or tap here to enter  $ 

P.U.C. 99400c, Article 8c, Contracted Transit Services:   

P.U.C. 99400e, Article 8e, Capital for Contracted Services: $Click or tap here to enter $ 

C.C.R. 6648, Capital Reserve:  $Click or tap here to enter $ 

 
When approved, this claim will be transmitted to the Placer County Auditor for payment. Approval of the claim and 
payment by the County Auditor to the applicant is subject to such monies being available for distribution, and to the 
provisions that such monies will be used only in accordance with the terms of the approved annual financial plan and 
budget. Claimant must submit a complete Fiscal and Compliance Audit for the prior fiscal year prior to issuance of 
instructions to the County Auditor to pay the claimant in full. 
 

APPROVED:  APPLICANT: 
PLACER COUNTY 
TRANSPORTATION PLANNING AGENCY 
BOARD OF DIRECTORS 

City of Colfax 
PO Box 702 
Colfax, CA  95713 

 

 
 

BY:    BY:   
  (signature) (signature)

TITLE:    TITLE: City Manager 

DATE:    DATE: December 10, 2020 
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CLAIM FOR STATE TRANSIT ASSISTANCE FUNDS 
 

TO:    PLACER COUNTY TRANSPORTATION PLANNING AGENCY 
    299 NEVADA STREET, AUBURN, CA 95603 
   
FROM:         
  CLAIMANT:  City of Colfax 

  ADDRESS:  P.O. Box 702 

 
 

  Colfax, CA  95713 

 
CONTACT PERSON:  Laurie Van Groningen 

  Phone:(530) 346‐2313   Email:laurie.vangroningen@colfax‐
ca.gov 

 
The Choose Agency  hereby requests, in accordance with the State of California Public Utilities Code 
commencing with Section 99200 and the California Code of Regulations commencing with Section 
6600, that this claim for State Transit Assistance be approved in the amount of $93,867 for Fiscal Year 
2020/21  , in the following amounts for the following purposes to be drawn from the State Transit 
Assistance fund deposited with the Placer County Treasurer: 
 
Transit Operations (6730a):  $Click or tap here to enter $

Transit Capital (6730a):  $Click or tap here to enter $

Contracted Transit Services (6731b):  $8,317

Community Transit Services Provided by WPCTSA (6731.1): $Click or tap here to enter $

 
 
When approved, this claim will be transmitted to the Placer County Auditor for payment. Approval of the claim and 
payment by the County Auditor to the applicant is subject to such monies being available for distribution, and to the 
provisions that such monies will be used only in accordance with the terms of the approved annual financial plan and 
budget. 
 
 
 

APPROVED:  APPLICANT: 
PLACER COUNTY 
TRANSPORTATION PLANNING AGENCY 
BOARD OF DIRECTORS 

City of Colfax 
 

 
 

 

BY:    BY:   
  (signature) (signature)

TITLE:    TITLE: City Manager 

DATE:    DATE: December 10, 2020 
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Placer County Transportation Planning Agency     Revised August 2020 
 

TDA ANNUAL PROJECT AND FINANCIAL PLAN 
 
This form will show the planned expenditures of all TDA funds claimed for the fiscal year in addition to 
any TDA funds carried over from previous years. Briefly describe all operational, capital and/or streets 
and roads projects which will be funded by TDA moneys. Please show BOTH prior year TDA funds (if 
any) and current year TDA funds to be used, provide the total cost of each project, and indicate all 
other sources of funding associated with each project. For capital projects, the projects listed and their 
associated costs and funding sources should be consistent with the budget developed in the TDA Claim 
Worksheet completed for the submittal of this claim. The total project cost and total funding source(s) 
listed below should balance for each project. See attached sample plan for additional guidance. 
 

Claimant:  City of Colfax 
 
Fiscal Year: FY 2020/21 
 

Brief Project Description  Project Cost  Source of Funding & Amount 
 
TDA Streets & Roads 
 
Roadway maintenance, construction 
and related equipment 

 
Streets & Roads Operating Expenses 
per Adopted Budget FY 2020‐2021 = 
$239,258 

LTF                        $   93,867 
Gas Tax                 $  38,950 
Fund Transfer      $106,441 

 
Public Transit with Placer County 

 
Placer County Transit Services FY2020‐
2021 = $13,179 will be offset by a 
credit from the CARES FTA 5311 Act to 
reduce costs to $0 for the fiscal year. 

Deferred revenue 06/30/20  $ 3,948 
STA FY 2020‐2021                    $ 8,317 
 
Anticipated Deferred at 06/30/20 =  
$12,265 
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May 16, 2020 
 
Wes Heathcock 
City Manager 
City of Colfax 
PO Box 702 
Colfax, CA 95713 
 
 
 
RE:  TRANSIT SERVICE AGREEMENT WITH THE CITY OF COLFAX, CONTRACT #12368 – 

20/21 EXHIBITS 
 
 
Dear Wes, 
 
As agreed in Contract #12368, which automatically renews on July 1, 2020, please find updated 
Exhibits A-E for your review. These exhibits list transit service schedules and cost details for fiscal 
year 2020/21. This is being sent to satisfy Section II C of our agreement. The total estimated cost for 
FY 2020/21 is $0. This year, due to COVID-19, a credit from the CARES FTA 5311 Act will offset 
Colfax’s portion of costs ($13,179) in its entirety.  
 
Colfax is also receiving a credit from formula FTA 5311 funds in the amount of $15,405 and State of 
Good Repair funds through Placer County Transportation Planning Agency in the amount of $2,231.   
 
 
If you have any questions or would like to discuss the schedules and cost details further, please call 
me at (530) 745-7582. 
 
 
 
Sincerely, 
 
 
__________________ 
Will Garner 
Public Works Manager 
Attachments: Exhibits A -E 
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Exhibit A 

 Intercity Route Service Schedule 
 
  

 
 
 

 
  

Service does not operate on New Year’s Day, Presidents Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day and Christmas Day. 

  
 
 

 
 
 
 
 

This service is available on weekdays only.

Reservations required for Alta destinations.

Eastbound A.M. P.M.

Auburn Station 7:00 3:15

Elder's By Reservation Only By Reservation Only

Bowman By Reservation Only By Reservation Only

Meadow Vista By Reservation Only By Reservation Only

Applegate By Reservation Only By Reservation Only

Weimar By Reservation Only By Reservation Only

Colfax Amtrak 7:20 3:45

Gold Run By Reservation Only By Reservation Only

Dutch Flat By Reservation Only By Reservation Only

Alta Store 8:00 4:15

This service is available on weekdays only.

Reservations required for Alta destinations.

Westbound A.M. P.M.

Alta Store 8:00 4:15

Dutch Flat By Reservation Only By Reservation Only

Gold Run By Reservation Only By Reservation Only

Colfax Amtrak 8:20 4:45

Weimar By Reservation Only By Reservation Only

Applegate By Reservation Only By Reservation Only

Meadow Vista By Reservation Only By Reservation Only

Bowman By Reservation Only By Reservation Only

Elder's By Reservation Only By Reservation Only

Auburn Station Drop Off Only Drop Off Only

For information, call Placer County Transit at (530) 885-BUSS or (916) 784-6177, or send email to pct@placer.ca.gov

Colfax / Alta
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Exhibit B 
Regional Fixed Route Service Schedule 

 
Connection with Taylor Road Shuttle made at Sierra College:   
Westbound at: 17 minutes past the hour and eastbound at :40 minutes past the hour. 
 

 
 

 
 

Service does not operate on New Year’s Day, Presidents Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day and Christmas Day.  

PCT operates Monday - Saturday. No service on Sunday.

A.M. P.M.

Auburn Station 5:00 6:00 7:00 8:00 9:00 10:00 11:00 12:00 1:00 2:00 3:00 4:00 5:00 6:00 7:00

Sierra College 5:17 6:17 7:17 8:17 9:17 10:17 11:17 12:17 1:17 2:17 3:17 4:17 5:17 6:17 7:17

Galleria 5:30 6:30 7:30 8:30 9:30 10:30 11:30 12:30 1:30 2:30 3:30 4:30 5:30 6:30 7:30

Louis Ln & Orlando 5:40 6:40 7:40 8:40 9:40 10:40 11:40 12:40 1:40 2:40 3:40 4:40 5:40 6:40 7:40

Light Rail-Watt/I-80 6:00 7:00 8:00 9:00 10:00 11:00 12:00 1:00 2:00 3:00 4:00 5:00 6:00 7:00 8:00

PCT operates Monday - Saturday. No service on Sunday.

(First bus holds for 6:10 LRT arrival)

A.M. P.M.

Light Rail-Watt/I-80 6:10 7:00 8:00 9:00 10:00 11:00 12:00 1:00 2:00 3:00 4:00 5:00 6:00 7:00 8:00

Louis Ln & Orlando 6:15 7:10 8:10 9:10 10:10 11:10 12:10 1:10 2:10 3:10 4:10 5:10 6:10 7:10 8:10

Galleria 6:30 7:30 8:30 9:30 10:30 11:30 12:30 1:30 2:30 3:30 4:30 5:30 6:30 7:30 8:30

Sierra College 6:40 7:40 8:40 9:40 10:40 11:40 12:40 1:40 2:40 3:40 4:40 5:40 *6:40 7:40 8:40

Auburn Station 7:00 8:00 9:00 10:00 11:00 12:00 1:00 2:00 3:00 4:00 5:00 6:00 7:00 8:00 9:00

For information, call Placer County Transit at (530) 885-BUSS or (916) 784-6177, or send email to pct@placer.ca.gov

Auburn to Light Rail

Light Rail to Auburn

Saturday times 

appear shaded

*Drop off on Taylor Rd. 

by request (Sat. only)

Saturday times 

appear shaded
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Exhibit C 

Commuter Bus Service 
 

Operates on Monday through Friday only 
 

Does not operate on New Year’s Day, Martin Luther King Jr. Day,  
President’s Day, Cesar Chavez Day, Memorial Day, Independence Day, Labor Day, 

Columbus Day, Veterans Day, Thanksgiving and Day After, and Christmas Day 
 
 

Placer Commuter Express Bus Schedule - Effective May 27, 2008 
 Morning Departures - AM  Evening Departures - PM 

 
Bus 

1 
Bus 

2 
Bus 

3 
Bus 

4   
Bus 

1 
Bus 

2 
Bus 

3 
Bus 

4 

Colfax Depot - Main St 5:20 5:40 6:23 ****  J St. & 4th St. 4:17 4:22 4:32 5:15 

Clipper Gap Park 'n' Ride 5:32 5:52 6:35 ****  J St. & 8th St. 4:19 4:24 4:34 5:17 

Auburn Station - Nevada St 5:43 6:03 **** 6:37  J St. & 11 St. 4:21 4:26 4:36 5:19 

Penryn Park 'n' Ride 5:55 6:15 6:50 ****  15th St. & K St. 4:24 4:29 4:39 5:22 

Loomis Station  
- Taylor/Horseshoe Bar 5:59 6:19 **** 6:53  15th St. & N St. 4:25 4:30 4:40 5:23 

Rocklin Station  
- Pacific St/Rocklin Rd 6:06 6:26 **** 7:00  P St. & 13th St. 4:27 4:32 4:42 5:25 

Roseville - Taylor Rd Park 'n' 
Ride next to Sunsplash 6:15 6:35 7:00 ****  P St. & 9th St. 4:30 4:35 4:45 5:28 

**** Buses 3 and 4 depart from select bus stops only.  P St. & 5th St. 4:32 4:37 4:47 5:30 

           

 Morning Arrivals - AM   Evening Arrivals - PM 

J St. & 4th St. 6:50 7:10 7:40 7:40  
Roseville - Taylor Rd Park 'n' 
Ride next to Sunsplash 5:12 **** 5:27 6:10 

J St. & 8th St. 6:51 7:11 7:41 7:41  
Rocklin Station  
- Pacific St/Rocklin Rd **** 5:17 5:35 6:18 

J St. & 11 St. 6:52 7:12 7:42 7:42  
Loomis Station  
- Taylor/Horseshoe Bar **** 5:24 5:42 6:25 

15th St. & K St. 6:55 7:15 7:45 7:45  Penryn Park 'n' Ride 5:24 **** 5:49 6:32 

15th St. & N St. 6:56 7:16 7:46 7:46  Auburn Station - Nevada St **** 5:40 6:00 6:43 

P St. & 13th St. 6:57 7:17 7:47 7:47  Clipper Gap Park 'n' Ride 5:39 **** 6:12 6:55 

P St. & 9th St. 6:58 7:18 7:48 7:48  Colfax Depot - Main St 5:51 **** 6:24 7:07 

P St. & 5th St. 7:00 7:20 7:50 7:50  **** Buses 1 and 2 return to select bus stops only. 
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Exhibit D continued 
FY 2019/20 Calculation of Transit Service Charges 

 
 

Calculation of Bus Replacement Costs for Placer County Transit
City of Colfax

Total Bus Cost for 5 year Plan 569,403$         

Grant Funds (credit) -$                 

Remaining Cost to County 569,403$         Allocation of Service Miles

Number of buses 9 Local Service 8,230           

Cost per bus (after grants) 63,267.00$      LRT Extension 387

Lifetime bus miles 200,000           Total 8,617           

Cost per lifetime bus mile 0.3163$           

LRT Extension Miles 387

Colfax Service Miles 8,230               

Reimbursement for FY 2019/20 -$                 

Total Annual Charge 2,726$             
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City of Colfax

Exhibit E

FY 2020/21 Calculation of Transit Service Charges 

Local Intercity Route Service
Total cost per VSH $117.35

Estimated Fare per VSH ($1.40)

Charge per VSH $115.95

Minutes per round trip allocated to Colfax 25

Number of round trips per weekday 2

Number of round trips per Saturday 0

Number of weekdays in service per year 252

Number of Saturdays in service per year 0

Total round trips per year 504

Total VSH per year 210

Total ($115.95 x 210) $24,350

Regional Fixed Route Service 
Fuel cost per service mile $0.33

Maintenance cost per service Mile $0.54

Milage Cost per unit $0.87

Total Cost per VSH $117.35

Estimated Fare per VSH ($7.42)

Charge per VSH $109.93

Total Placer County West Slope Population 385,047

Percentage of Population in Colfax (2,073  / 385,047) 0.54%

Service Added in 2001 for Auburn - Light Rail Route: 

Miles per run added for extension to Light Rail 15.17

Number of runs per weekday 15

Number of runs per Saturday 10

Vehicle Service Hours added per weekday 2

Vehicle Service Hours added per Saturday 2

Number of weekdays in service per year 252

(504 x 25 min)/(60 min)

(2x 252)
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Number of Saturdays in service per year 52

Total number of runs on Express Route per year (15 x 252) + (10 x 52) 4,300

Total miles added on Express Route for Extension to Light Rail (4,300 x 15.17) 65,231

Total Number of Service Hours added per year (2 x 252) + (2 x 52) 608

Mileage extension allocated to Colfax (65,231 x .54%) 352.25

Added service hours allocated to Colfax (608 x .54%) 3.29

(352.25 x $.87) $306.46

($3.29 x $109.93) $361.67

Total $668

Commuter Bus Service 
MV Transportation, Inc & PCT Costs - FY 19/20 $706,589

Fare Revenue Credit ($365,279)

$341,310

Colfax Commuters - 2017 On-Board Survey 0.90%

Total ($341,310 x .90%) $3,072

Bus Replacement Charge $2,726

Funding Credits 

SB1 SGR ($2,231)

FTA 5311 ($15,405)

CARES FTA 5311 ($13,179)

Subtotal Operating Charges & Credits $0
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_________________________________________________________________________________________  
City of Colfax Fiscal Year 2020-2021 Local Transportation Funds and State 

Transit Assistance Funds Claim Documentation Resolution __-2020 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

AUTHORIZING THE CITY MANAGER TO FILE CLAIMS OR EXECUTE AGREEMENTS FOR: 

• LOCAL TRANSPORTATION FUNDS IN THE AMOUNT OF $93,867 FOR STREETS AND ROADS 

PURPOSES (ARTICLE 8 – SECTION 99400 OF THE CALIFORNIA PUBLIC UTILITIES CODE), 

• STATE TRANSIT ASSISTANCE FUNDS IN THE AMOUNT OF $8,317 FOR CONTRACTED 

TRANSIT SERVICES (SECTION 99313 OF THE CALIFORNIA PUBLIC UTILITIES CODE, 

CHAPTER 4, ARTICLE 6.5) 
 

 
             WHEREAS, Title 21, Chapter 3 of the California Administrative Code establishes procedures for 

applying for Local Transportation Funds; and, 
 

               WHEREAS, the Placer County Transportation Planning Agency is authorized to receive and approve 

all claims for Local Transportation Funds and State Transit Assistance Funds. 

 

               NOW, THEREFORE, IT BE RESOLVED, by the City Council of the City of Colfax as follows: 

 

1. The foregoing recitals are true and correct statements of facts and are incorporated by 

reference into this resolution. 

2. The City Manager is authorized to submit claims to the Placer County Transportation 

Planning Agency for the City of Colfax’s Article 8 Local Transportation Funds and State 

Transit Assistance Funds. 
 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the Regular Meeting 

of the City Council of the City of Colfax held on the 9th day of December 2020, by the following roll call vote 

of the Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

                                                                                                     Marnie Mendoza, Mayor 

ATTEST: 

 

____________________________________ 

Jaclyn Collier, City Clerk 
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City of Colfax The Batchelder Group Chief Negotiator Consultant Agreement 

– Budget AmendmentStaff Report December 9, 2020 

Staff Report to City Council 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 

From: Wes Heathcock, City Manager 

Prepared by: Wes Heathcock, City Manager 

Subject: The Batchelder Group Chief Negotiator Consultant Agreement – Budget 

Amendment 
  Budget Impact Overview: 

N/A:   Funded:  √ Un-funded: Amount:  $10,000 Fund(s):  100-120 

Summary/Background 

Council authorized a contract with Batchelder Group for labor negotiation at the December 11, 2019 City 

Council meeting in the amount of $12,000. Staff and Dennis Batchelder went through a series of reviews and 

options for the City of Colfax in preparation for negotiations. Before the Union and City were able to begin 

negotiating, the Covid-19 pandemic created an unknown financial future for the community. Subsequently, staff 

recommended entering into a 1-year contract terms extension, which was approved by Council and accepted by 

the labor union.  

The 1-year extension is scheduled to expire June 30, 2021; therefore, the City is in need of labor negotiator 

services. Dennis Batchelder provided a not to exceed cost estimate to continue the work that was developed in 

the beginning of 2020 in the amount of $10,000. Staff is recommending authorizing the City Manager to amend 

the Batchelder Group agreement amount to a total contract cost of $22,000.  

Fiscal Impacts 

The additional contract costs will increase the labor negotiation expenditures for a value up to 22,000. 

Attachments: 

1. Resolution __-2020

2. The Batchelder Group Consultant Agreement

RECOMMENDED ACTION: Adopt Resolution __-2020 approving the budgetary amendment to the 

Batchelder Group Labor Negotiations agreement in the amount of $10,000 for a total contract cost of 

$22,000. 
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_________________________________________________________________________________________ 

City of Colfax The Batchelder Group Chief Negotiator Consultant Agreement 

– Budget AmendmentResolution __-2020 

City of Colfax 
City Council 

Resolution № __-2020 

APPROVING THE BUDGETARY AMENDMENT TO THE BATCHELDER GROUP LABOR 

NEGOTIATIONS AGREEMENT IN THE AMOUNT OF $10,000 FOR A TOTAL CONTRACT COST OF 

$22,000 

WHEREAS, Council authorized a contract with the Batchelder Group for labor negotiation at the 

December 11, 2019 city council meeting in the amount of $12,000; and, 

WHEREAS, before the Union and City were able to begin negotiating, the COVID-19 pandemic 

created an unknown financial future for the community; and 

WHEREAS, staff recommended entering into a 1-year contract terms extension, which was approved 

by Council and accepted by the labor union; and, 

WHEREAS, the 1-year extension is scheduled to expire June 30, 2021, therefore, the City is in need of 

labor negotiator services; and  

WHEREAS, Dennis Batchelder provided a not to exceed cost estimate to continue the work that was 

developed in the beginning of 2020 in the amount of $10,000.  

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Colfax approves the 

budgetary amendment to the Batchelder Group Labor Negotiations agreement in the amount of $10,000 for a 

total contract cost of $22,000.  

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the regular 

meeting of the City Council of the City of Colfax held on the 9th of December 2020 by the following vote of the 

Council: 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

________________________________________ 

    Jaclyn Collier, City Clerk 
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AGREEMENT FOR CONSULTANT SERVICES 

THIS AGREEMENT is made and entered into on this 12th day of December, 2019 by and 
between the City of Colfax, a municipal corporation of the State of California ("City") and 
The Batchelder Group ("Consultant"). 

RECITALS 

A. The City desires to retain Consultant to provide the Services set forth in detail in
Exhibit A hereto (the "Services") subject to the terms and conditions of this
Agreement.

B. Consultant is duly licensed and sufficiently experienced to undertake and perform
the Services in a skilled and workmanlike manner and desires to do so in
accordance with the terms and conditions of this Agreement.

Now, therefore, in consideration of the mutual covenants, promises and conditions set 
forth in this Agreement, the City and Consultant agree as follows: 

Section 1. Services. 

Subject to the terms and conditions set forth in this Agreement, Consultant shall furnish 
and perform all of the Services described in detail in Exhibit A hereto and incorporated 
herein by this reference (the "Services") to the satisfaction of the City. Consultant shall 
not perform any work exceeding the scope of the Services described in Exhibit A without 
prior written authorization from the City. 

Section 2. Time of Completion. 

Consultant's schedule for performance of the Services is set forth in Exhibit A hereto which 
is incorporated herein by this reference. Consultant shall commence performance of the 
Services promptly upon receipt of written notice from the City to proceed. The contract 
term is for three (3) years with an option for a two (2) year extension commencing 
the day following the elected body approval. During the performance of the Services, 
Consultant shall provide the City with written progress reports at least once each month 
and at such additional intervals as City may from time to time request. 

Section 3. Compensation. 

A. Except as may otherwise be provided in Exhibit A or elsewhere in this Agreement
or its exhibits, Consultant shall invoice City once each month for the Services
performed during the preceding month in an amount not to exceed $5000. Such
invoices shall itemize all charges in such detail as may reasonably be required by
City in the usual course of City business but shall include at least:

i. the date of performance of each of the Services,
ii. identification of the person who performed the Services,

iii. a detailed description of the Services performed on each date,
iv. the hourly rate at which the Services on each date are charged,
v. an itemization of all costs incurred and

vi. the total charges for the Services for the month invoiced.
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As long as the Consultant performs the Services to the satisfaction of the City, the 
City shall pay the Consultant an all-inclusive compensation that shall not exceed 
the amount as detailed in Exhibit A except pursuant to an authorized written 
change order issued pursuant to Section 15 of this Agreement before the Services 
requiring additional compensation are performed. City shall pay Consultant no 
later than thirty (30) days after approval of the monthly invoice by City's staff. 

8. The Consultant's compensation for the Services shall be full compensation for all
indirect and direct personnel, materials, supplies, equipment and services incurred
by the Consultant and used in carrying out or completing the Services. Payments
shall be in accordance with the payment schedule established in Exhibit A or
elsewhere in this Agreement or its exhibits.

C. The City shall have the right to receive, upon request, documentation
substantiating charges billed to the City pursuant to this Agreement. The City shall
have the right to perform an audit of the Consultant's relevant records pertaining
to the charges.

D. Any Services performed more than sixty (60) days prior to the date upon which
they are invoiced to the City shall not be compensable.

Section 4. Professional Ability; Standard of Quality. 

City has relied upon the professional training and ability of Consultant to perform the 
Services described in Exhibit A as a material inducement to enter into this Agreement. 
Consultant shall therefore provide properly skilled professional and technical personnel 
to perform all Services under this Agreement. All Services performed by Consultant under 
this Agreement shall be in a skillful, workmanlike manner in accordance with applicable 
legal requirements and shall meet the standard of quality ordinarily to be expected of 
competent professionals in Consultant's field of expertise. 

Section 5. Indemnification. 

Consultant shall hold harmless and indemnify, including without limitation the cost to 
defend, the City and its officers, agents and employees from and against any and all claims, 
demands, damages, costs or liability that arise out of, or pertain to, or relate to the 
negligence, recklessness or willful misconduct of Consultant and/or its agents in the 

performance of the Services. This indemnity does not apply to liability for damages for 
death or bodily injury to persons, injury to property, or other loss, arising from the sole 
negligence, willful misconduct or material defects in design by the City or its agents, 
servants employees or independent contractors other than Consultant who are directly 
responsible to the City, or arising from the active negligence of the City officers, agents, 
employees or volunteers 

Page 2 

Attachment 2 Item 6F

120



Section 6. Insurance. 

Without limiting Consultant's indemnification obligations provided for above, Consultant 
shall take out before beginning performance of the Services and maintain at all times 
during the life of this Agreement the following policies of insurance with insurers 
possessing a Best rating of not less than A. Consultant shall not allow any subcontractor, 
professional or otherwise, to commence work on any subcontract until all insurance 
required of the Consultant has also been obtained by the subcontractor. 

A. Workers' Compensation Coverage. Statutory Workers' Compensation insurance
and Employer's Liability Insurance to cover its employees. In the alternative,
Consultant may rely on a self-insurance program to meet its legal requirements as
long as the program of self-insurance complies fully with the provisions of the
California Labor Code. Consultant shall also require all subcontractors, if such are
authorized by the City, to similarly provide Workers' Compensation insurance as
required by the Labor Code of the State of California for all of the subcontractor's
employees. All Workers' Compensation policies shall be endorsed with the
provision that the insurance shall not be suspended, voided, or cancelled until
thirty (30) days prior written notice has been provided to City by the insurer. The
Workers' Compensation insurance shall also contain a provision whereby the
insurance company agrees to waive all rights of subrogation against the City and
its elected or appointed officials, officers, agents, and employees for losses paid
under the terms of such policy which arise from the Services performed by the
insured for the City.

8. General Liability Coverage. General liability insurance, including personal injury
and property damage insurance for all activities of the Consultant and its
subcontractors, if such are authorized by the City, arising out of or in connection
with the Services. The insurance shall be written on a comprehensive general
liability form and include a broad form comprehensive general liability
endorsement. In the alternative, the City will accept, in satisfaction of these
requirements, commercial general liability coverage which is equivalent to the
comprehensive general liability form and a broad form comprehensive general
liability endorsement. The insurance shall be in an amount of not less than $1
million combined single limit personal injury and property damage for each
occurrence. The insurance shall be occurrence based insurance. General liability
coverage written on a claims made basis shall not be acceptable absent prior
written authorization from the City.

C. Automobile Liability Coverage. Automobile liability insurance covering bodily
injury and property damage for all activities of the Consultant arising out of or in
connection with this Agreement, including coverage for owned, hired and non
owned vehicles, in an amount of not less than $1 million combined single limit for
each occurrence.

D. Policy Endorsements. Each general liability and automobile liability insurance
policy shall be endorsed with the following provisions:
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1. The City, and its elected or appointed officials, employees and agents shall
be named as insureds or additional insureds with regard to damages and
defenses of claims arising from activities performed by or on behalf of the
Consultant.

2. The insurance afforded by each policy shall apply separately to each insured
who is seeking coverage or against whom a claim is made or a suit is
brought, except with respect to the insurer's limits of liability.

3. The insurance shall be primary insurance as respects the City and its elected
or appointed officers, officials, employees and agents. Any other insurance
maintained by the City or its elected or appointed officers, officials,
employees, agents or volunteers shall be in excess of this insurance and
shall not contribute with it.

4. The insurance shall not be suspended, voided, cancelled, or reduced in
coverage or in limits except after thirty (30) days prior written notice has
been provided to the City.

5. Any failure to comply with the reporting requirements of any policy shall
not affect coverage provided to the City, its elected or appointed officers,
officials, employees, or agents.

E. Professional Liability Coverage. If required by the City, Consultant shall also take
out and maintain professional liability, errors and omissions insurance in an
amount not less than $1 million. The professional liability insurance policy shall
be endorsed with a provision stating that it shall not be suspended, voided,
cancelled, or reduced in coverage or in limits except after thirty (30) days written
notice has been provided to the City.

F. Insurance Certificates and Endorsements. Prior to commencing the Services under
this Agreement, Consultant shall submit to the City documentation evidencing the
required insurance signed by the insurance agent and the companies named. This
documentation shall be on forms which are acceptable to the City and shall include
all required endorsements and verify that coverage is actually in effect. This
Agreement shall not be effective until the required insurance forms and
endorsements are submitted to and approved by the City. Failure to provide these
forms within the time period specified by City may result in the award of this
Agreement to another Consultant should the City, in its sole discretion, decide to
do so. Current certification of insurance shall be kept on file with the City at all
times during the term of this Agreement.

G. Deductible and Self-Insured Retentions. Any deductibles or self-insured retentions
must be declared to and approved by City.
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H. Termination of Insurance. If the City receives notification that Consultant's
insurance will be suspended, voided, cancelled or reduced in coverage or in limits,
and if the Consultant does not provide for either the reinstatement of that
insurance or for the furnishing of alternate insurance containing all of the terms
and provisions specified above prior to the termination of that insurance, City may
either terminate this Agreement for that breach, or City may secure the required
insurance to satisfy the conditions of this Agreement and deduct the cost thereof

from compensation which would otherwise be due and payable to the Consultant
for Services rendered under the terms of this Agreement.

Section 7. Subcontracts. 

Consultant may not subcontract any portion of the Services without the written 
authorization of City. If City consents to a subcontract, Consultant shall be fully 
responsible to the City and third parties for all acts or omissions of the subcontractor to 
which the Services or any portion thereof are subcontracted. Nothing in this Agreement 
shall create any contractual relationship between City and any subcontractor, nor shall it 
create any obligation on the part of the City to pay or cause the payment of any monies 
due to any such subcontractor except as otherwise is required by law. 

Section 8. Assi&nment. 

Consultant shall not assign any right or obligation under this Agreement without the City's 

prior written consent. Any attempted assignment of any right or obligation under this 
Agreement without the City's prior written consent shall be void. 

Section 9. Entire A&reement. 

This Agreement represents the entire understanding of City and Consultant as to those 
matters contained herein. No prior oral or written understanding shall be of any force or 
effect with respect to those matters covered herein. This Agreement may not be modified 
or altered except in writing signed by both parties. 

Section 10. lurisdiction. 

This Agreement shall be administered and interpreted under the laws of the State of 

California. Jurisdiction over any litigation arising from this Agreement shall be in the 
Superior Court of the State of California with venue in Placer County, California. 

Section 11. Suspension of Services. 

Upon written request by Consultant, City may suspend, in writing, all or any portion of the 
Services if unforeseen circumstances beyond the control of the City and Consultant make 

normal progress of the Services impossible, impractical or infeasible. Upon written City 
approval to suspend performance of the Services, the time for completion of the Services 
shall be extended by the number of days performance of the Services is suspended. 

Section 12. Termination of Services. 
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City may at any time, at its sole discretion, terminate all or any portion of the Services and 
this Agreement upon seven (7) days written notice to Consultant. Upon receipt of notice 
of termination, Consultant shall stop performance of the Services at the stage directed by 
City. Consultant shall be entitled to payment within thirty (30) days for Services 
performed up to the date of receipt of the written notice of termination. Consultant shall 
not be entitled to payment for any Services performed after the receipt of the notice of 
termination unless such payment is authorized in advance in writing by the City. 

Should Consultant fail to perform any of the obligations required of Consultant within the 
time and in the manner provided for under the terms of this Agreement, or should 
Consultant violate any of the terms and conditions of this Agreement, City may terminate 
this Agreement by providing Consultant with seven (7) days written notice of such 
termination. The Consultant shall be compensated for all Services performed prior to the 
date of receipt of the notice of termination. However, the City may deduct from the 
compensation which may be owed to Consultant the amount of damage sustained or 
estimated by City resulting from Consultant's breach of this Agreement. 

Consultant's obligations pursuant to Sections 5 and 6 of this Agreement shall survive 
termination, and continue in effect for as long as necessary to fulfill the purposes of 
Sections 5 and 6. 

Section 13. Independent Contractor. 

Consultant shall in all respects be an independent contractor and not an agent or employee 
of City. Consultant has and shall retain the right to exercise full control and supervision of 

the means and methods of performing the Services. Consultant shall receive no premium 
or enhanced pay for Services normally understood as overtime; nor shall Consultant 
receive holiday pay, sick leave, administrative leave or pay for any other time not actually 
expended in the performance of the Services. It is intended by the parties that Consultant 
shall not be eligible for benefits and shall receive no compensation from the City, except 
as expressly set forth in this Agreement. Consultant shall submit completed W -9 and 
Report of Independent Contractor forms upon execution of this Agreement and prior to 
the payment of any compensation hereunder. 

Section 14. Ownership of Documents. 

Within thirty (30) days after the Consultant substantially completes performance of the 
Services, or within thirty (30) days after the termination of this Agreement, the Consultant 
shall deliver to the City all files, records, materials and documents drafted or prepared by 
Consultant's in the performance of the Services. It is expressly understood and agreed 
that all such files, records, materials and documents are the property of the City and not 
the property of the Consultant. All finished and unfinished reports, plans, studies, 
documents and other writings prepared by and for Consultant, its officers, employees and 
agents in the course of performing the Services shall become the sole property of the City 
upon payment to Consultant for the Services, and the City shall have the exclusive right to 
use such materials in its sole discretion without further compensation to Consultant or to 
any other party. Consultant shall, at Consultant's expense, provide such reports, plans, 
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studies, documents and writings to City or any party the City may designate, upon written 

request. Consultant may keep file copies of all documents prepared for City. Use of any 
such documents by the City for projects that are not the subject of this Agreement or for 
purposes beyond the scope of the Services shall be at the City's sole risk without legal 

liability or expense to Consultant. 

Section 15. Changes and/or Extra Work. 

Only the City Council may authorize extra and/ or changed Services, modification of the 
time of completion of the Services, or additional compensation for the tasks to be 

performed by Consultant. Consultant expressly recognizes that other City personnel are 
without authorization to order extra and/or changed Services or to obligate the City to the 
payment of additional compensation. The failure of Consultant to secure the prior written 
authorization for such extra and/or changed Services shall constitute a waiver of any and 
all right to adjustment in the contract price due to such unauthorized Services, and 

Consultant thereafter shall not be entitled to any compensation whatsoever for the 
performance of such extra or changed Services. In the event Consultant and City agree 

that extra and/ or changed Services are required, or that additional compensation shall be 
awarded to Consultant for performance of the Services under this Agreement, a 
supplemental agreement providing for such compensation shall be prepared and shall be 
executed by the Consultant and the necessary City officials before the extra and/or 
changed Services are provided. 

Section 16. Compliance with Federal, State and Local Laws. 

Consultant shall comply with all applicable federal, state and local laws, statutes, 
ordinances, rules and regulations affecting the Services, including without limitation laws 

requiring licensing and prohibiting discrimination in employment because of race, creed, 
color, sex, age, marital status, physical or mental disability, national origin or other 

prohibited bases. City shall not be responsible or liable for Consultant's failure to comply 
with applicable laws, statutes, ordinances, rules or regulations. 

Section 17. Retention of Records. 

Consultant and any subconsultants authorized by the terms of this Agreement shall keep 

and maintain full and complete documentation and accounting records, employees' time 

sheets, and correspondence pertaining to the Services, and Consultant shall make such 
documents available for review and/or audit by City and City's representatives at all 
reasonable times during performance of the Services and for at least four (4) years after 
completion of the Services and/ or termination of this Agreement. 

Section 18. Alternative Dispute Resolution 
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A Before resorting to mediation, arbitration or other legal process, the primary 
contacts of the parties shall meet and confer and attempt to amicably resolve any 
dispute arising from or relating to this Agreement subject to the following 
provisions. Any party desiring to meet and confer shall so advise the other party 
pursuant to a written notice. Within 15 days after provision of that written notice 
by the party desiring to meet and confer, the primary contacts for each party shall 
meet in person and attempt to amicably resolve their dispute. Each primary 

contact, or the person acting in their absence with full authority to resolve the 
dispute, shall attend the meeting and shall be prepared to devote an entire day 
thereto. If any dispute remains unresolved at the end of the meeting, any party to 
this Agreement shall have the right to invoke the mediation process provided for 

in the subparagraph B below. 

B. Subject to the provisions of subparagraph A, any dispute that remains unresolved
after the meet and confer shall immediately be submitted to non-binding neutral
mediation, before a mutually acceptable, neutral retired judge or justice at the

Sacramento Office of the Judicial Arbitration and Mediation Service ("JAMS"). If
within five days after the meet and confer the parties are unable to agree upon the
selection of a neutral mediator, then the first available retired judge or justice at
the Sacramento office of JAMS shall serve as the neutral mediator. The parties
agree to commit to at least one full day to the mediation process. Additionally, to

expedite the resolution of any dispute that is not resolved by mediation, the parties
agree to each bring to the neutral mediation a list of at least five neutral arbitrators,
including their resumes, whose availability for an arbitration hearing within 30
days after the mediation has been confirmed.

C. If mediation is unsuccessful, before the mediation concludes, the parties shall
mediate the selection of a neutral arbitrator to assist in the resolution of their
dispute. If the parties are unable to agree on an arbitrator, the parties agree to

submit selection of an arbitrator to the mediator, whose decision shall be binding
on the parties. In that case, the mediator shall select a neutral arbitrator from the
then active list of retired judges or justices at the Sacramento Office of the JAMS.
The arbitration shall be conducted pursuant to the provisions of the California
Arbitration Act, sections 1280-1294.2 of the California Code of Civil Procedure. In
such case, the provisions of Code of Civil Procedure Section 1283.05 and 1283.1

shall apply and are hereby incorporated into this Agreement.

D. This section 18 shall survive the termination or expiration of this Agreement. If
there is no Sacramento office of JAMS, then the office of JAMS closest to the City
shall be used instead of a Sacramento office.

Section 19. Severability. 
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The provisions of this Agreement are severable. If any portion of this Agreement is held 
invalid by an arbitrator or by a court of competent jurisdiction, the remainder of the 
Agreement shall remain in full force and effect unless amended or modified by the mutual 

written consent of the parties. 

Section 20. Entire Aueement; Amendment. 

This Agreement, including all exhibits hereto, constitutes the complete and exclusive 
expression of the understanding and agreement between the parties with respect to the 
subject matter hereof. All prior written and oral communications, including 
correspondence, drafts, memoranda, and representations, are superseded in total by this 

Agreement. This Agreement may be amended or extended from time to time only by 
written agreement of the parties hereto. 

Section 21. Time of the Essence. 

Time is of the essence in the performance of the Services. The Consultant will perform its 
Services with due and reasonable diligence consistent with sound professional practices 

and shall devote such time to the performance of the Services as may be necessary for 

their timely completion. 

Section 22. Written Notification. 

Except as otherwise specified in this Agreement, any notice, demand, request, consent, 
approval or communications that either party desires or is required to give to the other 
party shall be in writing and either served personally or sent by first class mail, postage 

prepaid and addressed as follows. Either party may change its address by notifying the 
other party in writing of the change of address. Notice shall be deemed communicated 

within two business days from the time of mailing if mailed within the State of California 
as provided in this Section. 

If to City: 

If to Consultant: 

City of Colfax 
33 S. Main Street 
Colfax, CA 95713 

The Batchelder Group 
3941 Park Drive 
El Dorado Hills, CA 95762 

Section 23. Execution. 

This Agreement may be executed in original counterparts, each of which shall constitute 
one and the same instrument and shall become binding upon the parties when at least one 
original counterpart is signed by both parties hereto. In proving this Agreement, it shall 
not be necessary to produce or account for more than one such counterpart. 

Section 24. Successors, 

Page 9 

Attachment 2 Item 6F

127



This Agreement shall be binding on and inure to the benefit of the respective parties 
hereto except to the extent of any contrary provision in this Agreement. 

Section 25. Attorney's Fees. 

If any party to this Agreement commences legal proceedings to enforce any of its terms or 
to recover damages for its breach, the prevailing party shall be entitled to recover its 
reasonable attorney's fees, costs and the expenses of expert witnesses, including any such 
fees costs and expenses incurred on appeal. 

IN WITNESS WHEREOF, the parties hereby have executed this Agreement on the day first 
above written: 

CITY CONS
�

LTANT �-

Signature: jh---- Signature: � ..l � 

Printed Name: /)J:'½S //.uvc/1..� Printed Name: .b�i(/1':S &�

Title: C,_, }- 4'-w: Title: � S"� 

Date: J2 f ,;J-D ha1ct Date: I /z. / ,-,,II' y'c) 
t I I 
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Wes Heathcock 

Subject: FW: Labor Relations Consulting 

From: Dennis Batchelder [mailto:thebatgrp@gmail.com] 
Sent: Tuesday, November 05, 2019 7:45 PM 
To: Wes Heathcock 
Subject: RE: Labor Relations Consulting 

Wes: Following is a cost proposal for the Local 39 Classified Unit: 

Contact Maximum: $12,000. 

Hourly Rate: $150 per hour or fraction thereof, to include travel time. Payable monthly within 30 calendar days of 

submission by TBG of monthly invoice. 

Cost of transportation will be fully assumed by Consultant. 

Contract termination: Contract maximum or 30 days advanced notice by either party. 

All work performed shall be subject to prior City approval. 

(Consultant will work to keep on-site meetings to a minimum, with frequent use of text, email, and phone 

calls. Administrative support will be performed at my office.) 

Let me know if you have any questions. 

Dennis 

Dennis R. Batchelder 
The Batchelder Group 
Cell: 916.996.3906 
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City of Colfax PG&E Microgrid Station Utility Easement APN 006-071-010 

Staff Report December 9, 2020 

  

     

Staff Report to City Council 
 

FOR THE DECEMBER 9, 2020 SPECIAL CITY COUNCIL MEETING 
 

From: Wes Heathcock, City Manager 

Prepared by: Wes Heathcock, City Manager 

Subject: PG&E Microgrid Station Utility Easement APN 006-071-010 
          Budget Impact Overview: 

N/A:   √ Funded:   Un-funded: Amount:   Fund(s):   

 

Summary/Background 
 

The City of Colfax experienced extended power interruptions of intermittent duration from the PG&E Public 

Safety Power Shutoffs (PSPS) beginning in 2019. PG&E has confirmed that PSPS events are an ongoing reality 

for an undetermined amount of time.  

 

Staff has been working with PG&E and Union Pacific since January 2020 to have a Microgrid Station placed on 

property at 7 N. Main Street leased by the City from Union Pacific to mitigate the impact of PSPS events on 

City residents. Union Pacific agreed to allow this project to proceed as planned.  

 

A Microgrid Station is a pre-installed interconnection hub (PIH) that will allow portable generators to provide 

power to the community during PSPS events. Installation will include power connection junctions, overhead 

power lines, and a concrete pad to support two generators that will produce enough electricity to support a 

majority of the community.  

 

Power distribution from the Microgrid Station will be limited to the Tier 1 fire-threat areas within City limits. It 

will provide power to approximately 90% of the City in which the power distribution lines are within the Tier 1 

fire-threat area and are contiguous to the Microgrid Station distribution point. PG&E will install disconnect 

points at appropriate locations to isolate the power distribution area.  

 

PG&E needs an easement that will allow it to install an underground connection and power lines between the 

Microgrid Station and its existing facilities. A draft easement is attached along with an aerial photograph. The 

easement area is shown as a green line on the aerial photograph.  PG&E has offered to pay the City $4,700 for 

this easement.  

 

Staff recommends that the Council authorize the City manager to execute the easement on behalf of the City.  

 

Staff will be available to answer any questions or provide additional information as needed.  

RECOMMENDED ACTION: Adopt Resolution __-2020 authorizing the City Manager to execute a PG&E 

Utility Easement on APN #006-071-010 that will allow PG&E to supply power to most of the City during 

public safety power shutoffs.   
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City of Colfax PG&E Microgrid Station Utility Easement APN 006-071-010 

Staff Report December 9, 2020 

  

 
 

Fiscal Impacts 

PG&E is offering to compensate the City of Colfax for the permanent utility easement in the value of $4,700.  

 
Attachments: 

1. Resolution __-2020 

2. PG&E Utility Easement APN #006-071-010 
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_________________________________________________________________________________________  
City of Colfax PG&E Microgrid Station Utility Easement APN 006-071-010 

Resolution __-2020 

 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

AUTHORIZING THE CITY MANAGER TO EXECUTE A PG&E UTILITY EASEMENT ON APN #006-

071-010 THAT WILL ALLOW PG&E TO SUPPLY POWER TO MOST OF THE CITY DURING PUBLIC 

SAFETY POWER SHUTOFFS.   

 

WHEREAS, The City of Colfax experienced extended power interruption from PG&E Public Safety 

Power Shutoffs (PSPS) beginning in the fall of 2019; and, 

 

WHEREAS, PG&E confirmed that PSPS events are likely to recur for an undetermined amount of time; 

and, 

 

WHEREAS, PG&E is proposing to install an interconnection hub Microgrid Station, at PG&E expense, 

that will provide electricity to most of the City during PSPS events,; and, 

 

WHEREAS, PG&E needs a utility easement that will authorize PG&E to place underground electric 

lines through the City’s property located at 7 North Main Street (#006-071-010) to connect the Microgrid 

station to PG&E’s distribution system. 

 

NOW THEREFORE, BE IT RESOLVED the City Council of the City of Colfax authorizes the City 

Manager to execute on behalf of the City an Easement Deed to allow PG&E to install the underground electric 

across APN #006-071-010 to connect the Microgrid station to PG&E’s distribution system. 

 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the Special 

Council Meeting of the City Council of the City of Colfax held on the 9th of December 2020 by the following 

vote of the Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

 

________________________________________ 

     Jaclyn Collier, City Clerk 
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Utility Distribution Easement  (02/2020) 

RECORDING REQUESTED BY AND RETURN TO: 

PACIFIC GAS AND ELECTRIC COMPANY 

245 Market Street, N10A, Room 1015 

P.O. Box 770000 

San Francisco, California 94177 

Location:  City/Uninc______________________ 

Recording Fee $_____________________________ 

Document Transfer Tax $ __________ 

[  ] This is a conveyance where the consideration and 

      Value is less than $100.00 (R&T 11911). 

[  ] Computed on Full Value of Property Conveyed, or 

[  ] Computed on Full Value Less Liens 

  & Encumbrances Remaining at Time of Sale 

[  ] Exempt from the fee per GC 27388.1 (a) (2); This 

     document is subject to Documentary Transfer Tax 

Signature of declarant or agent determining tax 

(SPACE ABOVE FOR RECORDER'S USE ONLY) 

LD 2114-09-10024 EASEMENT DEED

CITY OF COLFAX, a municipal corporation of the State of California 

hereinafter called Grantor, hereby grants to PACIFIC GAS AND ELECTRIC COMPANY, a 

California corporation, hereinafter called Grantee, a non-exclusive easement along with the right from 

time to time to excavate for, construct, reconstruct, replace (of initial or any other size), remove, 

maintain, inspect, and use facilities and associated equipment for public utility purposes, including, but 

not limited to electric and communication facilities, together with a right of way therefor, on and under 

the easement area as hereinafter set forth, and also ingress thereto and egress therefrom, over and across 

the lands of Grantor situated in the City of Colfax, County of Placer, State of California, described as 

follows: 

(APN 006-071-010) 

The parcel of land described and designated Parcel 3 in the Donative Quitclaim Deed from Union 

Pacific Railroad Company to the City of Colfax dated July 15, 1998 and recorded as Document No. 

98-0069811, Placer County records

The easement area is described as follows: 

The strip of land of the uniform width of 10 feet, lying 5 feet on each side of the alignment of the 

facilities as initially installed hereunder. The approximate locations of said facilities are shown on 

Exhibit “A” attached hereto and made a part hereof.  

Grantee agrees that on receiving a request in writing, it will at Grantor’s expense, survey, prepare and 

record a “Notice of Final Description” referring to this instrument and setting forth a description of 

said strip of land. 
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Utility Distribution Easement  (02/2020) 

 

Grantor further grants to Grantee the right, from time to time, to trim or to cut down, without Grantee 

paying compensation, any and all trees and brush now or hereafter within said easement area, and shall 

have the further right, from time to time, to trim and cut down trees and brush along each side of said 

easement area which now or hereafter in the opinion of Grantee may interfere with or be a hazard to the 

facilities installed hereunder, or as Grantee deems necessary to comply with applicable state or federal 

regulations. 

 

Grantor also grants to Grantee the right to use such portion of said lands contiguous to said easement 

area as may be reasonably necessary in connection with the excavation, construction, reconstruction, 

replacement, removal, maintenance and inspection of said facilities. 

 
In the event of abandonment of said electric and communication facilities, and non-use thereof for a 
continuous period of 24 months shall be conclusive evidence of such abandonment, all of the rights 
hereunder shall forthwith revert to Grantor. 

 

Grantor hereby covenants and agrees not to place or construct, nor allow a third party to place or 

construct, any building or other structure, or store flammable substances, or drill or operate any well, or 

construct any reservoir or other obstruction within said easement area, or diminish or substantially add 

to the ground level within said easement area, or construct any fences that will interfere with the 

maintenance and operation of said facilities. 

 

Grantee hereby covenants and agrees:   

 

(a) to promptly backfill any excavations made by Grantee and to return the Easement Area to 

substantially similar conditions as existed prior to any damage, by exercising Grantees right of 

ingress and egress granted herein; and 

 

(b) to indemnify Grantor against any loss and damage which shall be caused by any wrongful or 

negligent act or omission of Grantee or of its agents or employees in the course of their employment, 

provided, however, that this indemnity shall not extend to that portion of such loss or damage that 

shall have been caused by Grantor’s comparative negligence or willful misconduct; and 

 

(c) that any future maintenance or replacement operations to be performed by Grantee on said lands 

shall be done in such a manner so as not to unreasonably interfere with Grantor’s operations must 

be performed due to emergency conditions. 

 

The legal description herein, or the map attached hereto, defining the location of this utility distribution 

easement, was prepared by Grantee pursuant to Section 8730 (c) of the Business and Professions Code.  

 

This document may be executed in multiple counterparts, each of which shall be deemed an original, 

but all of which, together, shall constitute one and the same instrument. 
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Utility Distribution Easement  (02/2020) 

 

 

The provisions hereof shall inure to the benefit of and bind the successors and assigns of the respective 

parties hereto, and all covenants shall apply to and run with the land. 

 
Dated:  __________________, _______.  

  

CITY OF COLFAX, a municipal corporation of the State of California 

 

      By: _________________________ By: ________________________ 

 

       

        City Clerk or Clerk of the Board: 

 

I hereby certify that a resolution was adopted 

on the _______ day of _________________,  

20____, by the ________________________ 

authorizing the foregoing easement. 

By____________________________________ 
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Utility Distribution Easement  (02/2020) 

 

 

  
 

 

 

 

 

 

 

State of California 

County of       ) 

 

 

On __________________________, before me,            Notary Public, 

        Insert name 

personally appeared            

             , 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that 

by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 

the instrument.   

 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 

correct. 

 

 

WITNESS my hand and official seal. 

 

            (Seal) 
Signature of Notary Public 

 

CAPACITY CLAIMED BY SIGNER 

 

[  ]  Individual(s) signing for oneself/themselves 

 

[  ]  Corporate Officer(s) of the above named corporation(s) 

 

[  ]  Trustee(s) of the above named Trust(s) 

 

[  ]  Partner(s) of the above named Partnership(s) 

 

[  ]  Attorney(s)-in-Fact of the above named Principal(s) 

 

[  ]  Other        

 

A notary public or other officer completing this certificate verifies only the identity of the individual who 

signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of 

that document. 
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Utility Distribution Easement  (02/2020) 

 

 

Attach to LD: 2114-09-10024 

Area, Region or Location: 6, North Valley 

Land Service Office: Sacramento 

Line of Business: Electric Distribution (43) 

Business Doc Type: Easements 

MTRSQ: 21.14.09.03.11,  

FERC License Number: N/A 

PG&E Drawing Number: SL-1561 

Plat No.:  N/A 

LD of Affected Documents: N/A 

LD of Cross Referenced Documents: N/A 

Type of interest: Communication Easements (6), Electric Pole Line Easements (3) 

SBE Parcel: N/A 

% Being Quitclaimed: N/A 

Order or PM: 7093365 

JCN: N/A 

County: Placer 

Utility Notice Number: N/A 

851 Approval Application No:  N/A  ;Decision: N/A 

Prepared By: CxOQ 

Checked By: c4ck 

Approved By: P1A8  

Revised by: 

Attachment 2 Item 6G

137



Utility Distribution Easement  (02/2020) 
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City of Colfax WWTP Construction Grant - Design/Build Contract with Holt 

Renewables Staff Report December 9, 2020 

  

     

Staff Report to City Council 
 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 
 

From: Wes Heathcock, City Manager 

Prepared by: Jim Fletter, Project Manager 

Subject: WWTP Construction Grant - Design/Build Contract with Holt Renewables 
          Budget Impact Overview: 

N/A:    Funded:  √ Un-funded: Amount:  $1,944,870 Fund(s):  CWSRF Construction Grant (573) 

 

Summary/Background 
 

The State Water Resources Control Board (Water Board) and the nine Regional Water Quality Control Boards, 

collectively the State Water Board, protects and improves water quality in California through several regulatory 

and financial assistance programs.  The Federal Clean Water Act established the Clean Water State Revolving 

Fund (CWSRF) program to finance the protection and improvement of water quality. 

 

At the September 26, 2018 regular meeting, Council authorized the City Manager to apply for grant funding to 

conduct a comprehensive sewer Collection System and Wastewater Treatment Plant (WWTP) improvement 

project to improve operations, make needed system repairs and upgrades, and reduce ongoing operational costs.  

The Water Board approved a planning grant with CWSRF funds totaling $500,000 for planning and design of 

three projects; a solar power collection system at the WWTP, an algae removal system at the WWTP, and storm 

water inflow and ground water infiltration mitigation of the sewer collection system throughout the City. 

 

City staff has subsequently applied for a CWSRF $5,500,000 Construction Grant with the Water Board to 

construction the three projects listed above.  In anticipation of Water Board approval of the construction grant, 

staff solicited proposals from solar system construction firms to design and build the solar system at the 

WWTP.  The following is a brief explanation of the solicitation process which started in March 2020 and 

concluded this November 2020. 
 

• Statements of Qualification were requested in March 2020 through solicitation directly to qualified firms 

and through postings in contractor boards (Builder’s Exchanges) throughout Norther California. 
 

• Five firms responded in June 2020 and all five firms were provided a Request for Proposal (RFP) in 

August 2020. 
 

• Four firms provided proposals at the end of August 2020 and two firms were selected by City staff for 

interviews in September 2020. 
 

• Staff selected Holt Renewables as the highest rated and lowest cost firm.  The below table shows the 

RFPs received, the RFP and interview ratings by an RFP/Interview panel consisting of Trinity Burruss 

(City Councilmember, RFP panel only), Wes Heathcock (City Manager), Jim Fletter (consulting civil 

engineer/project manager) and Sam Terry (consulting electrical engineer). 
 

• During October and November 2020, City staff worked with Holt Renewables to refine their proposal 

based on further site review and consultation. 

  

RECOMMENDED ACTION: Adopt Resolution __-2020 adopting a Design/Build contract with Holt 

Renewables to design and construct a 481-kilowatt direct current ground mount solar power collection system 

at the City’s wastewater treatment plant with a 20% contingency in an amount not to exceed $1,944,870. 
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City of Colfax WWTP Construction Grant - Design/Build Contract with Holt 

Renewables Staff Report December 9, 2020 

Proposal & Interview Results 

Average Scores Price 

Contractor Proposal Interview Low Est. High Est. 

Holt Renewables 57.5 52.3 $1,601,372 

Sandbar Solar 49.3 51.0 $2,764,534 $3,276,879 

Plan It Sierra Solar 40.4 
Not Interviewed 

$3,276,879 

Velocity Solar 39.5 $1,698,211 

After consultation with Holt Renewables (Holt) and further negotiations, staff recommends that Council 

approve the contract provided as Attachment #3 with Holt to design and build the solar power collection system 

at the WWTP based on their total proposal cost of $1,620,725.21.  As identified in the proposal (Attachment 

#2), the cost consists of design for $77,711.42 and construction for $1,543,013.79.  The construction cost 

includes provisioning for future battery storage integration with an Energy Storage Switchboard for $19,082.16.  

The contract will include two exhibits (Exhibit A & B) that will encompass the entire design/build agreement.  

Exhibit A is provided as Attachment #2 and Exhibit B consists of a conformed request for proposal (RFP) that 

includes the original RFP, two amendments to the RFP and responses to questions from contractors during the 

RFP period.  This conformed RFP is available at the City Hall counter. 

During design, staff and Holt will make a determination whether the Energy Storage Switchboard is needed 

and, if not, deduct it from the contract accordingly. 

Staff further recommends that Council approve a project budget of $1,944,870 which includes Holt’s proposal 

cost plus 20% contingency.  The contingency will allow for unanticipated design changes resulting in higher 

cost than provided in the proposal and unexpected construction conditions resulting in added costs not covered 

in Holt’s proposal.  All design, construction, project management and inspection will be reimbursed through 

CWSRF Construction Grant C-06-8479-210 once the Construction Grant agreement is approved by City 

Council and signed by the City and the Water Board.  No design or construction will occur until grant funds are 

approved and encumbered by the Water Board. 

The RFP is available at City Hall located at 33 S. Main Street, Colfax CA 95713 or by emailing the City Clerk 
at city.clerk@colfax-ca.gov.

Attachments: 

1. Reimbursement Resolution – Resolution  __-2020

2. Holt Renewables Proposal dated November 23, 2020

3. Design/Build Contract
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_________________________________________________________________________________________  
City of Colfax WWTP Construction Grant - Design/Build Contract with Holt 

Renewables Resolution __-2020 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

ADOPTING A DESIGN/BUILD CONTRACT WITH HOLT RENEWABLES TO DESIGN AND 

CONSTRUCT A 481-KILOWATT DIRECT CURRENT GROUND MOUNT SOLAR POWER 

COLLECTION SYSTEM AT THE CITY’S WASTEWATER TREATMENT PLANT WITH A 20% 

CONTINGENCY IN AN AMOUNT NOT TO EXCEED $1,944,870. 
 

 

WHEREAS, the City of Colfax (City) desires to construct a solar power collection system at its 

wastewater treatment plant (the "Project"); and 

 

WHEREAS, the City solicited proposal from firms capable of designing and constructing the Project 

and reviewed four proposals; and 

 

WHEREAS, the City selected Holt Renewables, LLC as most qualified with the lowest cost proposal; 

and, 

 

WHEREAS, the City intends to finance the construction of the Project with moneys ("Project Funds") 

provided by the State of California, acting by and through the State Water Resources Control Board (Water 

Board); and 

 

WHEREAS, the City and the Water Board are in the process of preparing and entering into a funding 

agreement using Clean Water State Revolving Funds (CWSRF) for a total construction grant of $5,500,000; a 

portion of which will be used to reimburse the City for design and construction of the Project. 

 

NOW THEREFORE, BE IT RESOLVED the City Council of the City of Colfax authorized the City 

Manager to enter into a Design/Build contract with Holt Renewables to design and construct a 481-kilowatt 

direct current ground mount solar power collection system at the City’s wastewater treatment plant with a 20% 

contingency in an amount not to exceed $1,944,870. 

 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the regular 

meeting of the City Council of the City of Colfax held on the 9th of December 2020 by the following vote of the 

Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

 

________________________________________ 

     Jaclyn Collier, City Clerk 
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Cover Letter 

November 23, 2020 

City of Colfax, State of California 

Attn: City Representatives  

SUBJECT: Response to REQUEST FOR PROPOSAL: 

 Design/Build Solar System for The City’s Wastewater Treatment Facility 

HOLT Renewables, LLC., a division of HOLT CAT and Ledbetter Electric are pleased to present our turn-

key solar  proposal for The City of Colfax Wastewater Treatment Plant. By providing the highest degree 

of safety, service, quality, and value, it is the goal of both HOLT Renewables, LLC and Ledbetter Electric to 

become a trusted partner for both this project and for any future projects with The City of Colfax. 

The team designed a 480.74kWdc ground mount system for the City of Colfax Wastewater Treatment 

Plant. The system size and orientation are optimized to deliver the most efficient, cost effective design that 

provides the desired amount of power expressed in the City of Colfax RFP. After the site walk and careful 

analysis of the land, we determined a ground mount fixed tilt solution in “Alternative Area 1” would 

accomplish all of the City of Colfax’s RFP requirements. According to our current simulation the system is 

expected to produce 854.2MWh per year. Considering the City of Colfax Wastewater Treatment Facility’s 

annual consumption of 764.7MWh per year, the proposed system is expected to offset 111.7% of The City of 

Colfax WWTF’s total annual consumption. 

We sincerely appreciate the opportunity to participate in this project bid. 

Aaron Arriaga 

Commercial Project Developer 

HOLT Renewables, LLC. 

936-828-7128

Aaron.Arriaga@HoltRenewables.com
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General Information – HOLT Renewables  
 

Date 8/31/2020 

Company Name HOLT Renewables, LLC 

Street Address 1301 Capital of Texas Highway South, Suite B315 

City, State, Zip 

Code 

Austin, Texas 78746 

Phone 512-382-2999 

Years in Business Established in 2012, with a total of 8 Years in business as a 

Team, 7 as PCI Solar, recently acquired by the HOLT 

family (HOLT Caterpillar) and rebranded to HOLT 

Renewables, LLC 

Service Area Holt Renewables currently operates in the lower 48 States 

of the United States and is licensed in California (License 

Number 1065177) 

 

# of Years providing 

similar systems 

8 Years 

Size of Company 2700 employees  

EMR 0.92 

Principal in Charge 

& City Contact 

Robert Helms, Project Manager 

Email: Robert.helms@holtrenewables.com 

Phone: 832-392-5641 

 

HOLT Renewables Company Overview 
 

HOLT Renewables, LLC is one of the leading solar contractors in the United States, having recently been 

formed as the result of PCI Solar being acquired by HOLT CAT. Within our family of HOLT companies, we 

provide a wide range of quality services and products to the industrial, commercial, and non-residential 

markets. HOLT CAT was formed in 1933 by William K. Holt, and now spans 118 Texas counties and 56 

locations. Since its inception, HOLT's reputation for "providing value that exceeds customers’ expectations" 

has resulted in over $2 billion in annual revenue today. Due to our industry diversification and long-term 

financial stability, HOLT CAT is not dependent on cycles in any one market segment. Additionally, HOLT 

Renewables, LLC has $25 million in bonding capacity, and an unprecedented safety record having had no 

reportable incidents since inception of either PCI Solar or HOLT Renewables, LLC. We have developed a 

robust team of seasoned solar professionals that take pride in delivering safe, efficient, and effective solar 

solutions to our clients.  
 

Credentials of Key Individuals Assigned to the Project – HOLT Renewables 
 

• CRAIG ALAN FLOYD, General Manager Craig Floyd serves as the General Manager 

for HOLT Renewables.  In this role he is responsible for all aspects of team development 

and management, business development, and operational effectiveness.  Mr. Floyd served 

as the general manager for PCI Solar since 2012 and transitioned over to HOLT with the 

acquisition of PCI Solar.  Prior to this, Mr. Floyd served as the Texas Regional Manager 

for Standard Renewable Energy, a firm specializing in renewable energy construction.  In 

2010, Standard Renewable Energy was acquired by GridPoint.  As the business grew, Mr. 

Floyd also served in the role of National Account Executive for enterprise and government 

solar project development, where he developed multiple MWs of solar projects and many 

exceptional client relationships.  Prior to his career in renewable energy, Craig enjoyed a 

successful twenty-year career in construction with a privately-owned national building 

company based out of Houston, Texas, and as President and General Manager of his own 

firm in Austin, Texas.  Craig is NFPA 70E certified. 

 

 

Attachment 2 Item 6H

144

mailto:Robert.helms@holtrenewables.com


City of Colfax Design/Build Solar System  

for The City’s Wastewater Treatment Facility 

 
 

4 

 

• ROBERT HELMS, Project Manager Robert Helms serves as Solar Project 

Superintendent for Performance Contracting Inc.  In this role he is responsible for the day-

to-day management, scheduling, and quality control of PCI’s solar projects.  Mr. Helms has 

over 14 years of commercial project management experienced in private sector, 

government, educational, federal, and state projects, including photovoltaic installations. 

This includes extensive experience managing ground and roof mounted solar photovoltaic 

system installations from 200kW to multi-MW for commercial, military and government 

sites. Completed ground up construction projects ranged from $550,000 to $7,500,000 and 

include church buildings, sports facilities, medical clinics, manufacturing, commercial and 

multi-family residential buildings. Responsibilities and experience have included creating 

and maintaining construction schedules and budgets, dispute resolution, change order 

management, safety procedures, design review, value engineering, QA/QC, estimation, 

operation of heavy equipment, maintenance, training, and inventory management.  Robert 

Helms is NFPA 70E and OSHA 30 certified. 

 

• MISTY WHITE, Project Manager Misty White serves as a Project Manager for HOLT 

Renewables.  She is responsible for providing direction and support and is accountable for 

organizing and controlling project activities, including contract management, project 

submittals, and all project documentation.   Mrs. White has nine years of experience in the 

photovoltaic industry and 12 years of experience in the construction industry.  Prior to 

HOLT’s acquisition of PCI Solar, Mrs. White was a PM at PCI Solar and a Manager for 

the Solar Operations Division of GridPoint.  Here she synchronized multi-region project 

management support in technical, administrative and job-costing tasks.  Prior to entering 

the renewable energy field, Mrs. White managed a construction transportation company.  

She earned an M.A. in Globalization from Dublin City University in Ireland and a B.A. in 

Geography from the University of Texas at Austin. Misty is NFPA 70E certified. 

 

• JAKE PARZ, NABCEP, Design Engineer   Jake Parz serves as NABCEP-certified 

Design Engineer for HOLT Renewables, where he is responsible for all aspects of the site 

survey, design, permitting, engineering, construction QA/QC, interconnection, and 

commissioning of commercial, federal, and utility scale photovoltaic projects. Prior to 

joining HOLT, Jake served in a similar capacity for FSG Electric’s solar energy division.  

Jake earned his Bachelor of Science in Architectural Engineering from Milwaukee School 

of Engineering, and his Master of Science in Architectural Engineering from The 

University of Texas. Jake is OSHA 30 and NABCEP certified, holds a FAA Remote Pilot 

License, and is an Energy Manager in Training for the Association of Energy Engineers. 

 

• ZIGGY RUIZ, Senior Estimator/Master Electrician Ziggy Ruiz serves as HOLT 

Renewables’ Master Electrician and Senior Estimator, where he is responsible for 

completing project cost estimates, job cost tracking, day-to-day management, scheduling, 

and quality control of our solar projects. Mr. Ruiz has 18 years of Electrical construction 

experience in Texas and Louisiana. Ziggy served in the field as Project Superintendent for 

the first 4 years of his career and invested the next 14 years estimating and managing major 

commercial and industrial electrical projects. He has successfully estimated, negotiated and 

managed over 80 projects totaling over $70MM.  Ziggy completed a 4-year apprentice 

program, earned the TDLR Journeyman License, and soon after became a licensed TDLR 

Master Electrician.  He has held his Master Electrician license for 12 years. Ziggy Ruiz has 

given back to the electrical trade by serving as an instructor for the Houston Community 

College Texas Gulf Coast IEC apprentice program.  Ziggy Ruiz is NFPA 70E and OSHA 

30 certified. 
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• AARON ARRIAGA, Commercial Project Developer  Aaron Arriaga serves as a 

Commercial Project Developer for HOLT Renewables.  Aaron is responsible for 

cultivating relationships with commercial, industrial, public and municipal entities 

interested in integrating renewable energy into their operations. In this role Aaron uses his 

knowledge of the many utility markets and their policies across the national to help 

establishments successfully transition into sustainable organizations. Mr. Arriaga has 8 

years of experience in the photovoltaic industry. Prior to joining HOLT Renewables Aaron 

was a part of the team who started a solar panel manufacturing plant in San Antonio, Texas 

called Mission Solar Energy. Aaron led the business development team by integrating the 

locally manufactured solar panels into the national market. Aaron earned a Bachelor’s 

degree in Management Science at the University of Texas at San Antonio and studied 

Political Science at Southwest University for Nationalities in Chengdu, China. 
 

General Information – Ledbetter Electric   
 

Date 8/31/2020 

Company Name Ledbetter Electric, Inc 

Street Address 1004 Yuba St. 

City, State, Zip 

Code 

Marysville, CA 95901 

Phone 530-237-3288 

Years in Business Established in 2016 with a total of 4 Years 

# of Years providing 

similar systems 

5+ Years, with considerations of the team’s previous 

employment  

Size of Company 14 employees and > $5M in revenue 

Principal in Charge Shaune Ledbetter, President 

Phone: 530-237-3288 

Email: shaune@ledbetterelectric.com 

 

 

Ledbetter Electric Company Overview 
 

Ledbetter Electric Inc. has been in business over four years and was founded by Shaune Ledbetter with the goal 

of providing the Yuba, Sutter, Butte area with a top tier electrical experience along with an optimized price. 

Shaune Ledbetter has been a Union electrician for 20+ years, quickly working his way up the ranks to General 

Foreman with notable Union shops in the greater Sacramento area completing multimillion-dollar projects 

ranging from the South Placer County Courthouse to the Sierra College Rocklin Campus PV System.  

 

Ledbetter Electric Inc. is located at 1004 Yuba Street in Marysville, CA where we operate as a family owned 

certified micro-small business. Shaune and Tiffany Ledbetter run the company from a hands-on approach that 

employs a full-time staff of ten electricians and an experienced office staff to ensure the customer is satisfied on 

all projects. Our field electricians bring a broad range of skills to the jobsite that allows Ledbetter Electric Inc to 

pursue solar, commercial, industrial, agricultural, design-build/design assist, and residential work. 
 

 

Credentials of Key Individuals Assigned to the Project – Ledbetter Electric  
 

• SHAUNE LEDBETTER,  President Shaune Ledbetter serves as the President for Ledbetter Electric 

Inc. In this role, Shaune is responsible for all aspects of team development and management, business 

development and operations effectiveness, and the day to day operations of the Ledbetter Electric field 

and office crew. Prior to founding Ledbetter Electric Inc., Shaune started his career as a Union 

electrician with Local 340 in the Sacramento area working for various contractors before landing at 

Collins Electric in West Sacramento. During Shaune’s 14 years at Collins Electric, he quickly worked 

his way up the ranks to a General Foreman running crews on multimillion-dollar projects ranging from 
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the South Placer County Courthouse to the Sierra College Rocklin Campus PV System. The transition 

from field electrician to business owner has brought a unique approach to daily operations that is 

focused on providing the highest quality electrical work in the most cost effective and efficient way for 

both the client and contractors involved.  

 

• TIFFANY LEDBETTER, Treasurer/Secretary Tiffany Ledbetter serves as the Treasurer/Secretary 

for Ledbetter Electric Inc. In this role, Tiffany is responsible for overseeing all finances for Ledbetter 

Electric, including but not limited to accounts receivable, accounts payable, company purchases and 

contracts. Tiffany also oversees the company QuickBooks file which accounts for all company 

finances.  

 

• BLAINE NEAL, Renewable Energy Manager Blaine Neal serves as the Renewable Energy Manager 

at Ledbetter Electric. Blaine has been in renewable energy since 2006, working in project development 

and operations and maintenance. Blaine has been an O&M Manager since 2009 at both of his previous 

places of employment. Blaine is responsible for all aspects of the renewable energy division of 

Ledbetter Electric.  

 

• JARRED GLENN, Project Engineer Jarred Glenn serves as the Project Engineer for Ledbetter 

Electric Inc. In this role, Jarred serves as the right-hand man for Shaune and Tiffany. Jarred is 

responsible for assisting Shaune with all project management tasks, including but not limited to, 

providing directions and support for field electricians, organizing and controlling project activities, 

project submittals, RFI’s, purchases orders, material quotes and correspondence. Jarred also serves as 

the project estimator for Ledbetter Electric Inc, which includes building and maintaining 

customer/supplier relationships to promote company growth. Prior to working for Ledbetter Electric 

Inc., Jarred worked at Berg Electric in Rancho Cordova as a project engineer on projects totaling over 

100 million in contract value and worked as an Estimator/Project Engineer for Collins Electric where 

he provided direct support for Shaune who was working as a General Foreman at that time. Jarred 

earned a Bachelor’s of Science from California Polytechnic State University in City and Regional 

Planning and served six years in the United States Marine Corps Reserves, reaching the rank of 

Sergeant , while completing one deployment and numerous multi-nation military exercises which 

brings a unique perspective and management style to Ledbetter Electric Inc.  

 

• HATTIE SUTTON, Office Manager Hattie Sutton serves as the Office Manager for Ledbetter 

Electric Inc. In her role with the company she is responsible for the daily administrative operations of 

the business. This includes payroll, permitting, accounts receivable/payable and material pricing. She 

has 11 years’ experience in finance and management and holds a degree in Sociology from Chico State. 

Prior to joining Ledbetter Electric Inc Ms. Sutton worked for JPMorgan Chase and Umpqua Bank in a 

variety of supervisory roles. 
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Technical Proposal - Description of Scope of Work 
 

HOLT Renewables Scope of Work 
 

a. Regulatory Approvals and Permitting 

 

HOLT Renewables initiates contact with each relevant department at project outset and works to understand 

and conform with all requirements. This includes planning departments, state and local fire authorities, and 

state and local water authorities. We also work with closely with communities to meet their needs and address 

any concerns. 

 

Per the RFP HOLT Renewables will work closely with the City to ensure consistency between project plans 

and the CEQA project description, ensuring any project design features or mitigation measures are feasible and 

incorporated into the design plans. 

 

Please note, HOLT Renewables has assumed the City of Colfax will be self-permitting the project and did not 

include in our pricing structure. At the request of the City of Colfax, HOLT Renewables will include pricing on 

building permits.  

 

b. Design Considerations – Solar  
 

HOLT Renewables recommends utilizing ‘Solar Panel Site – Alternative 1’ to construct a PV array that will 

meet the desired production target while maximizing the use of the land available. The site will have to be 

cleared and grubbed of all existing brush, and any trees and tree stumps are to be removed. The site will be 

graded to an acceptable slope, with higher spots graded out and the excess material utilized for fill in the lower 

lying areas of the array parcel. The suggested racking solution will be a ground screw with an estimated 

embedment depth of 4'-0" to ensure stability given the soil conditions present on site. Given the bedrock 

underneath the top soil, a 6" diameter hole will need to be pre-drilled for the ground screws. This will mitigate 

any refusals that would otherwise occur. 

  

With regards to module selection, higher wattage modules that approach or surpass 400WDC are beginning to 

become prevalent in the market. Manufacturers are finding innovative ways to achieve a greater W/m2, which 

then translates to increased system size constructed on a smaller site footprint. With the ‘Solar Panel Site – 

Alternative 1’, it is expected that the selection of a 430WDC bifacial module would allow for an array close 

to 500kWDC to be constructed based on site constraints. It is anticipated that achieving a production goal of 

750,000kWh is feasible within the constraints of ‘Solar Panel Site – Alternative 1’.   

  

Inverter selection is based on the 600VAC output seen in utility scale inverters from all major manufacturers. 

Utilizing a 600VAC output will allow for greater lengths of conductors to be run back to the point of 

interconnection and limits the voltage loss seen in the system, with the intended voltage drop from the system to 

not exceed 2.0%. The inverters at the array will have their AC output conductors routed back to an AC 

aggregation board that will be mounted on the racking near the Southern edge of the array. From the solar AC 

aggregation board located at the array, the conductors will be run back to a 600V to 480V step down 

transformer to interconnect to the existing electrical infrastructure. It is expected, due to the length of the run to 

the step-down transformer, that the conductors will be (2) sets of 250kcMIL copper, run parallel to the western 

APE limit line, and routed through (2) 2 1/2'” PVC 40 conduits. 

 

c. PV Modules  
 

The photovoltaic modules being considered for the City of Colfax Wastewater Treatment Plant solar project 

are Canadian Solar’s BiHiKu CS3W-430MB-AG module, at a rating of 430W STC. The panels have a 12-year 

product warranty against manufacturing defects, a 30-year linear power performance guarantee, and a base 

conversion efficiency of 19.2%. Depending on the final environmental characteristics of the site, such as 
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module mounting height and ground albedo, the efficiency could be closer 23.1%. At the end of 30 years, the 

panels are warranted to produce no less than 84.95% of their initial labeled power. Canadian Solar has a very 

substantial presence as one of the world’s leading module manufacturers, being recognized by both Bloomberg 

NEF as a Tier 1 module manufacturer, as well as being rated ‘AA’ by PVTech Research on 

the PVModuleTech Bankability Ratings, one of only five manufacturers to secure that rating.  

 

d. Inverters  

 

In addition to the modules being considered for the City of Colfax Wastewater Treatment Plant, the 

inverter solution being considered is Canadian Solar’s CSI-125KTL-GS-E transformer-less, utility-

scale inverters with a rated power output of 125kWAC, which has an AC output voltage at 600V, 3Ø. 

The Canadian Solar CSI-125KTL-GS-E inverter has integrated AC and DC load 

rated switches, (1) MPPT, and has a protection degree of NEMA 4X. While the inverter has 1 MPPT present, 

Canadian Solar’s inverter offering has (20) DC inputs, which allows each string to connect directly to the 

inverter in lieu of having an external DC combiner that would combine all the inverter strings and terminate on 

(1) DC input. Additionally, the inverter has a CEC efficiency of 98.6% and is UL-1741-SA and Rule 21 

listed and has a (10) year warranty that is extendable up to (20) years. 

   

e. Fixed Tilt Arrays  

 

The racking manufacturer considered for the City of Colfax WWTP solar project is AP Alternatives. AP 

Alternatives offers a solution that utilize modules in a two-in portrait orientation. Due to the ground conditions 

(bed rock) on site AP Alternatives utilizes shallow ground screws. AP ground screws are a dual post design 

allowing for a shallow embedment depth which make it an ideal choice for the solid ground conditions just 

below the surface at the Colfax site. Modules are attached to the galvanized purlins that comply with UL2703 

for integrated grounding and bonding. AP Alternatives offers a 25-year limited warranty on their ground mount 

solution. AP Alternatives was founded in 2009 allowing it to become a leader in the commercial design-build 

specialty structures market. The in-house engineers, along with company owned equipment and manufacturing 

facilities located in the United States, allow AP Alternatives to provide a quality product with reduced lead 

times. 
** Note, racking is subject to onsite pull testing 

 

f. Performance Monitoring and Energy Service  

 

The solar photovoltaic system proposed for the City of Colfax WWTP solar project will 

use AlsoEnergy’s PowerTrack software to provide performance monitoring to the system owner. Holt 

Renewables uses this software on all commercial projects with demand and production monitoring and is 

extremely familiar with its interface and hardware. The package provides broad support for automated 

monitoring and complex performance analysis of solar installations. AlsoEnergy provides design support as 

part of their service and interacts in a timely fashion during installation.  This monitoring system will utilize a 

cell modem connection for optimal connectivity and uptime given the location of the site.  

 

g. Interconnection Proposal  

 

Finally, the system is intended to be interconnected on the line side of Service Switchboard – SSBD. While 

Addendum 2 issued on August 24th indicated that a load side connection were to be assumed, this assumption 

is problematic for a few reasons. First, a new relay system would have to integrate with the existing generator 

on site and the proposed solar array. This would be to ensure that when the generator is activated due to loss of 

power from the utility, the solar array is also disconnected. This would be recommended given that the inverters 

of the solar array will try to match the frequency and voltage characteristics of the grid it is tied to; in the event 

the utility grid goes down, the inverters will then try to match the frequency and voltage of the generator 

present, which will be seen as a new ‘grid’, and is a much less stable reference that the utility grid itself. 

Without a relay scheme in place to disconnect the solar from the switchboard, the inverters risk possible 

damage when trying to synchronize with the generator.   
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Additionally, the Service Switchboard – SSBD is rated for 800A and has an 800A main overcurrent protective 

device. Adhering to California Electrical Code, Article 705.12(B)(2)(3)(b), for a load size connection, the 

largest sized amount of current that could be injected onto the system is 128 amps AC if tied to the load side of 

the electrical system.  

 

 

 

Busbar Ampacity X 1.2=Main OCPD Rating+1.25 X Solar Output Circuit Current 

 

Based on the equation above, the values would calculate as follows: 

 

800A X 1.2=800A+1.25 X Solar Output Circuit Current 

 

960A=800A+1.25 X Solar Output Circuit Current 

 

160A=1.25 X Solar Output Circuit Current 

 

128A= Solar Output Circuit Current 

 

At an interconnection of 480V, 3Ø, the largest kWAC system that could be utilized onsite, if the system were to 

interconnect on the load side, would be approximately 106.4kWAC. Even if an aggressive inverter loading of 

1.5 DC/AC were to be assumed, the largest size of the system in kWDC would be approximately 159.6kWDC. 

Given that the RFP document sent out on July 16th indicated that the desired energy production target be 

750,000kWh annually, the solar insolation in kWh/kW would then need to be just shy of 4,700kWh/kW, which 

is an unrealistic value if limited to interconnecting on the load side of the system. By interconnecting on the line 

side, the system will only be limited to CEC Article 705.12(A), which is limited by the rating of the service, 

and will be able to be appropriately sized in terms of kW installed, and also able to meet the energy production 

required.   

 

h. Coordination with PG&E 

 

• Interconnection Review 

 

• HOLT Renewables will submit all interconnection materials (system design, production, 

etc.) to PG&E for a pre-application review. 

  

• Once we have the pre-application results, we will optimize system design to ensure that 

minimal (if any) utility system upgrades will be required.  

 

• HOLT Renewables will engage PG&E for a detailed interconnection study (if required). 

 

• With Colfax’s permission, we always begin interconnection during the contracting process 

to ensure that applications are processed in due time and project construction can begin as 

soon as possible. 
 

Please note, the aforementioned responsibilities are inclusive of any engineering, procurement and 

construction that are required in order to complete the above tasks. 
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Ledbetter Electric Scope of Work 
 

Under the direct management and supervision of HOLT Renewables Ledbetter Electric will work 

alongside HOLT Renewables in successfully completing the following tasks: 

 

a. Electrical (Conduit, Wire) 

 

Contractor will open trenches along the array to install conduit that will house the conductors for the DC 

circuitry. DC circuits will be routed through the conduit and collected at the inverters to tie into the assigned 

inverters for proper DC loading. From the inverters the conduit will be run in a trench underground back to the 

main service equipment for the facility. Contractor will enter the existing gear on the customer side and upon 

coordinating appropriate disconnects with the utility will tie the solar into the switchgear according to plans. All 

trenching will be compliant with applicable code requirements for depth and backfill. 

b. Inverters 

 

Contractor will install inverters on the southernmost row of the array.  Inverters will be mounted on a 

supporting rack made of Unistrut and associated hardware.  The inverters will be mounted on the backside of 

the first row to help prevent direct sun exposure. 

 

c. AC Panelboard 

 

Contractor will install the AC panelboard near the location of the inverters. AC Panelboard will provide a 

disconnect for the AC service to the equipment. 

 

d. PV Service Disconnect 

 

Contractor will install a rack-mounted fused PV service disconnect near the pad mounted step-down 

transformer in order to provide protection and disconnecting means from the transformer to the AC Panelboard. 

 

e. PV Transformer 

 

Contractor will install a wye/delta stepdown transformer between the PV service disconnect at the array near 

the AC panelboard and the PV Utility disconnect just before the main switchgear. The transformer will step the 

voltage down from 600 volts to the utility service feed of 480 volts. 

 

f. PV Utility Disconnect 

 

Contractor will install a 600 volt rated; 600 amp fused PV Utility disconnect before entering the main 

switchgear.  PV Utility disconnect will be installed in compliance with the utility requirements. 

 

g. Physical Interconnection 

 

Contractor will enter customer side of the main switchgear and perform a line side tap per CEC 705.12(A) upon 

coordinating shutdowns and scheduling with the utility and Host representatives. 

 

 

 

 

 

Attachment 2 Item 6H

151



City of Colfax Design/Build Solar System  

for The City’s Wastewater Treatment Facility 

 
 

11 

 

h. Operation and Maintenance 

 

O&M Maintenance Plan: 

 

For the duration of the term, initializing at the contract signing date, unless otherwise terminated by 

either party, LEI recommends one site visit per year to include at a minimum: 

 

1. Visual inspection of site and system general conditions  

2. Site conditions 

3. System Grounding 

4. Conduits 

5. Drainage 

6. Racking 

a. Torque checks on racking hardware for 10% of the system 

b. Systemic failures in the sample size will require a full system check 

c. Proper grounding 

7. Modules 

a. Inspection for damaged modules 

b. Shattered glass after thermal contraction and expansion 

c. Hot spots, burned cells 

d. Micro-cracks  

e. Vandalism or other external damages 

8. Inverters 

a. Check terminations for DC and AC wiring 

b. Clean fan vents  

c. Any additional routine maintenance as suggested by the original 

equipment manufacturer (OEM) 

d. Check for rodent infestations 

e. Check conduit fittings and attachments as applicable 

9. Circuit / string health 

a. Anomalies noted in project logs 

b. Test Voc and Imp with a hand-held meter and note findings 

10. A report of the site visit and findings will be generated for the customer 

11. Optional services including but not limited to module washing will be 

scheduled with the customer and included in the report 
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Sizing of Project 
 

Total STC DC System Size 480.74kWdc 

(Total Module Count) Module Manf. & Model number STC 

DC Rating 

(1118) Canadian Solar 430W CS3W-430-AG 

Total Strings of Modules per String 43 Strings of 26 Modules 

PV Array Racking Style / Manufacturer and Model  Fixed Tilt Ground Mount / APA Racking 

(Total Inverter Count) Inverter  Manf. And Model (3) Canadian Solar CSI-125-KTL-GS-E 

Inverter CEC Efficiency  98.6% (125kW) 

Size Latitude 39°04'58.4"N 120°56'15.4"W 

Array Azimuth / Module Tilt 220°/ 20° 

Ashrae Design Temperature Extreme Min./ 2% High -8°C/28°C 

Interconnection Voltage 480 VAC 3ɸ 

Interconnection OCPD Rating 800A 

Interconnection Type TAP 

*Equipment is subject to change (equal or greater value) based on availability upon construction start date 
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Panel Area 
 

Solar Panel Site Alternative 1 

 

 
 

*** A detailed construction schedule, structural and electrical layout can be found in the “Design/Build cost 

Proposal” package*** 
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Power Production  
 

System Metrics 

Module DC Name Plate 480.7 kWdc 

Inverter AC Name Plate / Load Ratio 375.0 kWac / 1.28 

Annual Production 854.2 MWh 

Performance Ratio 85.2% 

kWh/kWp 1,777 

 

• According to our current simulation the system is expected to produce 854.2MWh per year. 

Considering the City of Colfax Wastewater Treatment Facility’s annual consumption of 764.7kWh 

per year, the proposed system is expected to offset 111.7% of The City of Colfax WWTF’s total 

annual consumption. 

 
 

 

First Year Energy Generation / Expected Monthly Output (MWh/month) 
• For first year energy generation please refer to the “E_Grid” column in the below table. (854.2MWh) 

• For expected monthly output please refer to the “E_Grid” column in the below table 
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Energy Cost Offset 
 

Annual Maintenance Cost 
• Ledbetter Electric estimates that Operation and Maintenance would cost $3,545.00 in year 1 with a 3% 

annual escalator.  

Lifetime (30 year) Energy Cost / Savings  
• According to HOLT Renewables simulations the 30-Year Electric bill savings are estimated to be 

$5,829,843 

 Remaining PG&E Cost 
• The table below shows the rates associated with the City of Colfax current utility rate schedule (A-10-

B) Please note, the below billing includes the CCA, Pioneer Community Energy.  

 

 
 

• Utility Bill BEFORE Solar: The table below shows your annual electricity costs based on the most 

current utility rates and your previous 12 months of electrical usage: 
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• Utility Bill AFTER Solar: 

o Remaining annual PG&E cost: $21,120 

 
 

Organization for Construction 
 

Company Name HOLT Renewables, LLC 

Street Address 1301 Capital of Texas Highway South, Suite B315 

City, State, Zip 

Code 

Austin, Texas 78746 

State License California License Number 1065177 

 

Contact Ziggy Ruiz, Senior Estimator/Master Electrician  

Email: ziggy.ruiz@holtrenewables.com 

Phone: 832-865-3763 

 

Organization for Operation and Maintenance 
Company Name Ledbetter Electric, Inc 

Street Address 1004 Yuba St. 

City, State, Zip 

Code 

Marysville, CA 95901 

Phone 530-237-3288 

Years in Business Established in 2016 with a total of 4 Years 

# of Years providing 

similar systems 

5+ Years, with considerations of the team’s previous 

employment  

Size of Company 14 employees and > $5M in revenue 

Principal in Charge Shaune Ledbetter, President 

Phone: 530-237-3288 

Email: shaune@ledbetterelectric.com 
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City of Colfax Needs 

 

It is the understanding of HOLT Renewables that the City of Colfax Wastewater Treatment Plant would like to 

monetize unused land to alleviate their cost of electricity. The City is looking to deploy a solar project that will 

produce between 780,000kWh – 1,000,000kWh annually which will initially offset +100% of the annual 

consumption from PG&E. The City currently consumes an estimated 764,681kWh on an annual basis and is 

well aware that the requested system will initially produce more power than what will be consumed on an 

annual basis. The reason for the over production is because the City is expecting long term, maximized benefits 

from solar. Therefore, even when taking annual degradation into account the system is expected to offset over 

100% of the total annual consumption well after the first year of operation. In the event that the City would like 

to integrate an energy storage system in the future, the current system is sized to accommodate.  

 

Approach to the The City of Colfax Solar Project 

 

STEP 1: Site Diligence, Engineering and Financing 

 

Site Diligence 

• Our team will complete control tasks, including CEQA, environmental permitting, community 

awareness, geotechnical reports and/or structural analysis, boundary & topographical surveys, point of 

common coupling (POCC) evaluations, and FAA requirements analysis 

 

Contracting 

• Our Development team will execute agreements with all subcontractors and vendors to begin work 

once the project receives “notice to proceed”. 

 

Detailed Design 

• Our Engineering team will develop detailed engineering design documents adhering to all federal, state, 

and local codes to prepare for permitting 

• HOLT Renewables will engage a third-party engineer to perform quality assurance and verify all 

project information and designs 

• We will also verify designs against all previously submitted interconnection applications to ensure that 

the system plans are aligned across the utility and all jurisdictional authorities 

 

STEP 2: Permit Approvals 

 

Interconnection Activities  

• Interconnection Review 

• HOLT Renewables will submit all interconnection materials (system design, production, etc.) to PG&E 

for a pre-application review.  

• Once we have the pre-application results, we will optimize system design to ensure that minimal utility 

system upgrades will be required.  

• HOLT Renewables will engage PG&E for a detailed interconnection study. 

• With the City’s permission, we always begin interconnection during the contracting process to ensure 

that applications are processed in due time and project construction can begin as soon as possible. 

 

Permitting 

• HOLT Renewables will submit all designs to the relevant authority having jurisdiction, including 

federal, state, and local agencies. We will hold public meetings, collect comments, and adjust 

accordingly to arrive at final design and ultimate permitting approval. 
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STEP 3: Construction  

 

Procurement 

• Our Development team will be mobilized to the site where it will coordinate deliveries, “lay-down” 

areas, equipment storage, and conduct other logistical activities 

• All equipment procurement will be completed at the initiation of this step. For more information on our 

procurement strategy, see the “Technical Proposal” section. 

 

Construction 

• Our Development team will work with the construction contractor to generate safety plans for each site. 

All subcontractors on site will be granted the appropriate level of safety supervision 

• During construction, our Development team and in-house construction manager will conduct daily 

quality assurance checks and coordinate activities to minimize site disruptions.  

• Our Development team Project Lead works with your facilities team to schedule site visits, deliver 

materials, and build the project 

 

STEP 4: Interconnection and Completion 

  

Interconnection Approval 

• Once the system is fully constructed, PG&E will deliver an onsite inspection (“witness test”)  

• Following successful commission testing, the system will receive interconnection approval and 

“permission to operate” from utility 

 

Commissioning 

• The system will be performance tested and field-inspected by the local utility. Once the “proving 

period” is complete, the utility will give its approval to “energize” the system. 

• The system commences commercial operation, i.e. where it begins generating energy to be consumed 

onsite at the facility 
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HOLT Renewables Relevant Project Portfolio 
 

 
Client 174 Power Global – Jacksonville Electric Coop 

Location Jacksonville, FL 

Size 9.01MWdc 

Technical 

Description 

9.01MWdc project consisting of 8,033 Q.Plus L-G4.2 345W, 

16,472 Q.Power L-G5.2 325W and 2,755 Q.Power LG5.2 

320W solar modules. 940 Strings of 29 modules. (2) Sungrow 

SG2500U-MV central inverters.  

 

The project used the NEXTracker NX Horizon single axis 

tracker with modules mounted horizontally. Row to row spacing 

is 18.5ft with 35.36% ground coverage.  

 

The project had (2) 750kWh batteries that were DC coupled to 

the inverters. 

 

Interconnection took place at a medium voltage level.  

Scope Engineering, Permitting, Procurement, Construction and 

interconnection of the 9.01MWdc Solar + Storage ground 

mount 

Duration 4/1/2019 – 12/5/2019 

Financing  174 Power Global PPA 
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Client City of Woodland California 

Location Woodland, CA 

Size 2.7MWdc 

Technical 

Description 

Project 1 – (4,480) 305W PV modules, (2) Solectria SGI 

500XTM central inverters, fixed tilt ground mount. Special 

engineering considerations due to flood zone; 9’ clearance from 

the basin base elevation to the bottom of panels, raised central 

inverters with custom casing.  

 

Project 2 – (102) 305W PV modules, (1) Soliectria PVI 23TL 

inverter, fixed tilt ground mount 

 

Project 3 – (1,938) 305W PV modules, (19) Solectria PVI 28TL 

inverters, carport super structure. Distributed generation model 

taking advantage of the inherent modularity presented in the 

electrical schematic by the repeating groupings of PV strings 

with inverters and groupings of inverters with a transformer. 

 

Project 4 – (1,479) 305W PV modules, (12) Solectria PVI 28TL 

& 3 Solectria PVI 23TL inverters, flush mount and shade 

structure. The point of interconnection took place between the 

roof mounted and shade structure mounted panels at an existing 

electrical room. 

 

Project 5 – (425) 305W PV modules, (5) solectria PVI 23TL 

inverters, shade structure 7.5-degree tilt and 180-degree 

azimuth. 19’ minimum clearance due to heavy equipment being 

parked at this specific location.  

 

Project 6 – (731) 305W PV modules (3) Solectria PVI 23TL 

inverters & 1 Solectria PVI 28TL inverter, shade structure 270-

degree azimuth at 7.5-degree tilt to meet a specific energy 

production goal. 

 

Separate interconnections which fell under the Net Energy 

Metering Aggregation (NEMA) program 

Scope HOLT Renewables engineered, permitted, installed and 

interconnected solar projects at six city government buildings 

consisting of carports, rooftops, shade canopies and ground-

mount installations.  

Duration March 2014 – June 2015 

Financing  PPA 
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Client The City of Wasco – Siemens  

Location Wasco, CA 

Size 1.8MWdc 

Technical 

Description 

The installation consists of (5,346) SILFAB SLG-M 345W 

photovoltaic modules with a 180-degree azimuth. The modules 

are tilted 25 degrees and use a pour in place Game Change 

ballasted racking system.  

 

A total of (27) ABB TRIO 50.0-TL-OUTD, UL1741 listed, grid 

tied inverters receive the power from the photovoltaic array and 

a utility AC disconnect isolates the system from the utility grid.  

 

The system is interconnected to new electrical service at 

480VAC and operates in parallel with the local energy 

provider’s electric grid per the requirements of the CEC. 

 

HOLT Renewables had to request a new generation service 

from PG&E.  

Scope Engineering, Permitting, Procurement, Construction and 

interconnection of a 1.8MWdc ballasted solar array at a landfill. 

The project was part of California’s RES-BCT program 

Duration 10/2018 – 4/2019 

Financing Siemens - PPA 
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Client City of Marianna WWTP 

Location Marianna, FL 

Size 1.9MWdc 

Technical 

Description 

1.9MWdc facility constructed on a 10-acre site needed 

significant clearing and grubbing along with erosion control 

measures. Also, the construction of a stormwater management 

facility needed to take place due to environmentally sensitive 

areas on site. 

 

HOLT Renewables deployed (5,742) Canadian Solar 330W 

solar modules, (3) strings of (3,744), (1566), and (432) panels. 

(29) 60kW Canadian Solar CSI-60KTL-GS inverters with (4) 

500KVA pad mounted transformers. RBI fixed tilt racking. 

 

Interconnection was to a medium voltage combiner.  

Scope Engineering, Permitting, Procurement, Construction and 

Interconnection of 1.9MWdc ground mount installation.  

Duration 9/2018 – 6/2019 

Financing Florida Department of Environmental Protection 
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Client IGS – Hormel Foods 

Location Lathrop, CA 

Size 739.26kWdc 

Technical 

Description 

The installation consists of a total of (1,998) JA Solar 

JAM72S01-370/PR, 370W Photovoltaic Modules with an 

195.4° azimuth. This design includes a fixed tilt ground 

mounted array and a roof mounted array. 

 

Site 1 – Ground mount consisting of (1,296) JA 370W PV 

modules mounted on RBI Solar Rack Model at 20 degrees fixed 

tilt: 72 strings of 18 with (6) Chint 60kW inverters.  

 

Site 2 – Ballasted roof mount on 7 separate roof tops utilizing 

(702) JA 370W PV modules mounted with Panel Claw Polar 

Bear III HD racking at a 10-degree tilt. 39 strings of 18 with (2) 

Chint 60kW, (1) Chint 50kW and (1) Chint 36kW inverter(s).  

 

The system is interconnected to the existing electrical service at 

480VAC and is operated in parallel with the local energy 

provider’s electric grid per the requirements of the CEC 

Scope Engineering, Permitting, Procurement, Construction and 

Interconnection of 479.52kWdc ground mount and 259.74kWdc 

rooftop solar installation  

Duration 06/2019 – 12/2019 

Financing IGS Provided PPA 
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Client Vallecitos Water District 

Location San Marcos, CA 

Size 2.13MWdc 

Technical 

Description 

Project 1 – Lift Station: 236.52kWdc. The installation consists 

of (648) Adani Solar ASB-7-365 bifacial 365W solar modules 

with a 252.4-degree azimuth. The modules are tilted at 20-

dgrees and use a GameChange ballasted ground mount racking 

system. The ballasted racking will accommodate the existing 

soil conditions and require no ground penetrations. (3) Delta 

M6OU_120; 60kW AC, grid tied inverters. 

 

The system will be interconnected to the existing electrical 

service at 480VAC and will be operated in parallel with the 

local energy providers grid. Interconnection to the Main 

Distribution gear is achieved through a line side tap.  

 

Project 2: Twin Oaks Reservoir: 1.89MWdc. The installation 

consists of (5,184) Adani Solar ASB-7-365 bifacial, 365W solar 

modules with a 180-degree azimuth. The modules are tilted at 

20-degrees and use a GameChange ballasted ground mount 

racking system. Special Engineering considerations were taken 

due to the weight limit of the reservoir tank. The racking needed 

12-foot row spacing to allow clearance from all vents and 

access points. (18) Delta M80U_120;80kWac grid tied 

inverters.  

 

The design phase of this project had to take account of potential 

shade from a nearby mountain. HOLT Renewables used 3D 

modeling using topographic maps to generate a shade analysis. 

Directional boring is required to route the conduits down a steep 

grade. New PV switchgear had to be installed which will 

combine the output circuits of each AC panelboard mounted on 

the reservoirs.  

 

The system will be interconnected to the existing electrical 

service at 480VAC and will be operated in parallel with the 

local energy providers grid.  

 

Scope Design, Permit, Construct and Interconnect a total of seven 

turnkey, grid-tied solar systems on various school facilities, 

consisting of rooftop and ground mount installations. 

Duration 05/2020 – in construction 

Financing PPA 
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HOLT Renewables List of References  
 

Client 174 Power Global – Jacksonville Electric Coop 

Location Jacksonville, FL 

Size 9.01MWdc 

Scope Engineering, Procurement and Construction of 

9.01MWdc Solar + Storage ground mount 

Contact Juan Fernandez, PMP: 325-518-0448 

  

Client City of Woodland California 

Location Woodland, CA 

Size 2.7MWdc 

Scope HOLT Renewables installed solar projects at six 

city government buildings consisting of carports, 

rooftops, shade canopies and ground-mount 

installations.  

Contact Roberta Childers: 530-723-8511 

  

Client City of Bisbee Wastewater Treatment Plant 

Location Bisbee, AZ 

Size 400kWdc 

Scope HOLT Renewables installed a 400 kW solar array at 

the San Jose Wastewater Treatment Plant in Bisbee, 

AZ. 

Contact Mike Krebs, MBA, PE: 480-991-3595 
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Appendix 
• HOLT Renewables Insurance Coverage 

• Solar Panel Datasheet 

• Inverter Datasheet 

• Racking Datasheet 

• Appendix D Consultant Services Agreement 

• Addendum #1 

• Addendum #2 
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HOLT Renewables Contact Information 

 

 

Contact Name Aaron Arriaga 

Title Commercial Project Developer 

Telephone 

Number 

512-382-2999 

Direct Dial 936-828-7128 

Email Address aaron.arriaga@holtrenewables.com 

Website Address www.holtrenewables.com 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Thank you 
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HOLT Renewables: Design/Build 

Cost Proposal 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

Aaron Arriaga 

Commercial Project Developer 

HOLT Renewables, LLC. 

936-828-7128 

Aaron.Arriaga@HoltRenewables.com  
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Part A: Engineering Design & Coordination 
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GENERAL NOTES

GI003

GENERAL NOTES:

PROCEDURAL NOTES:

P1. PRIOR TO COMMENCEMENT OF ANY WORK, THE CONTRACTOR SHALL NOTIFY
HOLT OF ANY DISCREPANCIES DISCOVERED BETWEEN THESE PLANS AND THE
SITE CONDITIONS; SUCH AS DIMENSIONS, EXISTING CONDITIONS, STRUCTURE,
ELECTRICAL RUNS (SPECIFY EXISTING ITEMS), WALLS, PARAPETS, FLASHING,
MANUFACTURER RECOMMENDATIONS OR CODES, REGULATIONS OR RULES OF
AHJ. 

P2. ALL DIMENSIONS OR EXISTING CONDITIONS MUST BE VERIFIED PRIOR TO
  COMMENCING WORK.

P3. THE CONTRACTOR IS RESPONSIBLE FOR ALL BRACING AND SHORING OF 
EQUIPMENT DURING INSTALLATION.

P4. CONTRACTOR SHALL BE RESPONSIBLE FOR ALL SAFETY PRECAUTIONS, OSHA
REQUIREMENTS AND SAFETY MEASURES ON SITE. THE ENGINEER HAS NO
OVERALL SUPERVISORY AUTHORITY AND NO DIRECT RESPONSIBILITY FOR THE
SPECIFIC WORKING CONDITIONS OR FOR POSSIBLE EXISTING HAZARDS.

P5. CONTRACTOR QUESTIONS SHALL BE SUBMITTED TO HOLT PRIOR TO MAKING
ANY CHANGES.  HOLT WILL PROVIDE RFI'S TO ENGINEER AND RFI RESPONSES
TO CONTRACTOR AS REQUIRED.  ALL DOCUMENT CONTROL WILL BE
ADMINISTERED BY HOLT .

GENERAL NOTES:

G1. ALL WORK SHALL BE PERFORMED IN A SAFE, EFFICIENT, AND WORKMAN LIKE
MANNER.

G2. THE ELECTRICAL CONTRACTOR IS RESPONSIBLE FOR INSTALLING ALL EQUIPMENT
AND FOLLOWING ALL MANUFACTURER'S OR ENGINEER'S DIRECTIONS AND

 INSTRUCTIONS SHOWN HERE.

G3. THE ELECTRICAL CONTRACTOR IS ADVISED THAT ALL DRAWINGS, COMPONENT
MANUALS, ESPECIALLY THE INVERTER MANUALS, ARE TO BE READ AND
UNDERSTOOD PRIOR TO INSTALLATION OR ENERGIZING OF ANY EQUIPMENT. THE
CONTRACTOR IS ALSO ADVISED TO HAVE ALL COMPONENT SWITCHES IN THE OFF
(OPEN) POSITION AND FUSES REMOVED PRIOR TO INSTALLATION OF
FUSE-BEARING COMPONENTS.

G4. INSTALLATION CREW IS TO HAVE A MINIMUM OF ONE JOURNEYMAN LEVEL
ELECTRICIAN PER THREE APPRENTICE'S ON SITE AT ALL TIMES WHEN ELECTRICAL
WORK IS BEING PERFORMED.

G5. CONTRACTOR SHALL HAVE A NABCEP-CERTIFIED INSTALLER DIRECTLY
SUPERVISE ALL PV SYSTEM INSTALLATION WORK.

G6. FOR SAFETY IT IS RECOMMENDED THE INSTALLATION CREW ALWAYS HAVE A
MINIMUM OF TWO PEOPLE WORKING TOGETHER.

G7. THIS SOLAR PHOTOVOLTAIC SYSTEM SHALL BE INSTALLED FOLLOWING THE
CONVENTIONS OF THE CEC. ANY LOCAL CODE WHICH MAY SUPERSEDE THE CEC 
SHALL GOVERN.

G8. ALL COMPONENTS TO BE INSTALLED WITH THIS SYSTEM ARE TO BE LISTED BY A
THIRD PARTY TESTING AGENCY (UL, ETL, ETC.). EQUIPMENT SHALL BE NEMA 3R
OUTDOOR RATED OR BETTER, UNLESS LOCATED INDOORS.

G9. THE ENGINEER SPECIFIES THE MINIMUM REQUIRED EQUIPMENT AND
SPECIFICATIONS TO ACCOMPLISH THE PROJECT AND THE ELECTRICAL
CONTRACTOR IS RESPONSIBLE TO ENSURE THAT THESE SPECIFICATIONS ARE 
MET OR EXCEEDED WITH GOOD QUALITY EQUIPMENT, WORKMANSHIP AND SKILL.

G10. DC VOLTAGE FROM THE ARRAY IS ALWAYS PRESENT AT THE DC DISCONNECT
ENCLOSURE AND THE DC TERMINALS OF THE INVERTER DURING DAYLIGHT
HOURS. ALL PERSONS WORKING ON OR INVOLVED WITH THIS PHOTOVOLTAIC
SYSTEM MUST BE WARNED THAT SOLAR MODULES ARE ENERGIZED WHEN
EXPOSED TO DAYLIGHT. THE LINE AND LOAD TERMINALS ON THE DC
DISCONNECTS MAY BE ENERGIZED IN THE OPEN POSITION AND THE SWITCH IS TO
BE LABELED TO COMPLY WITH ARTICLE 690.17 OF THE CEC.

G11. ALL PORTIONS OF THIS SOLAR ELECTRIC SYSTEM SHALL BE CLEARLY MARKED IN
ACCORDANCE WITH CEC ARTICLE 690.

G12. FOR PROPER MAINTENANCE AND ISOLATION OF INVERTERS, REFER TO ISOLATION
PROCEDURE IN INVERTER OPERATION MANUAL. CONTRACTOR PERFORMING THE
MAINTENANCE IS RESPONSIBLE TO FOLLOW ALL LOCKOUT/TAGOUT PROCEDURES.

G13. THIS PHOTOVOLTAIC SYSTEM'S UTILITY INTERCONNECTION POINT SHALL MEET
THE SPECIFIC REQUIREMENTS OF CEC ARTICLE 705.12. FOLLOW THE SPECIFIC 
INSTRUCTIONS IN THIS DRAWING SET TO MEET THIS CODE REQUIREMENT.

G14. THE GROUNDING OF THE PHOTOVOLTAIC SYSTEM SHALL COMPLY WITH CEC
690.45 AND CEC 690.47. IF THE REQUIREMENTS DESCRIBED IN THIS DRAWING SET

ARE CLOSELY FOLLOWED, THE GROUNDING REQUIREMENT SHALL BE MET. ANY
CHANGES SHALL BE REVIEWED AND DEEMED ACCEPTABLE BY THE ENGINEER,
MANUFACTURER AND LISTING AGENCY FOR PRODUCT SAFETY.

G15. ELECTRICAL CONTRACTOR SHALL COORDINATE EQUIPMENT ACCEPTANCE
TESTING AND COMMISSIONING WITH HOLT .

G16. THE CONTRACTOR IS RESPONSIBLE FOR MOUNTING ALL EQUIPMENT PER THE
ENGINEER'S REPORT OR MANUFACTURER'S SPECIFICATIONS. IF SPECIFICATIONS
ARE NOT APPARENT, THE CONTRACTOR SHALL USE DILIGENT EFFORTS TO
MOUNT EQUIPMENT SUCH THAT IT WILL BE CLEAN, LEVEL AND SOLID IN ORDER TO
LAST THE LIFETIME OF THIS SOLAR ELECTRIC SYSTEM.

G17. ANY METAL SHAVINGS RESULTING FROM SITE WORK SHALL BE CLEANED FROM
ENCLOSURE INTERIORS, TOP SURFACES OF ENCLOSURES, THE GROUND
SURFACE, ROOFS AND ANY ADDITIONAL AREAS WHERE OXIDIZED OR
CONDUCTIVE METAL SHAVINGS MAY CAUSE RUST, ELECTRICAL SHORT CIRCUITS
OR OTHER DAMAGE.

G18. THE ELECTRICAL CONTRACTOR SHALL CONSIDER THE WEATHERING OF
EQUIPMENT OVER TIME AND ELIMINATE THE POSSIBILITY OF DEGRADATION OF
EQUIPMENT DUE TO WATER ENTRY AND UV EXPOSURE. AS A RESULT, HOLT
REQUIRES THE USE OF UNISTRUT OR SIMILAR MOUNTING SYSTEMS TO MOUNT
ENCLOSURES, PULL BOXES, LOAD CENTERS, FUSE BOXES OR OTHER EQUIPMENT
TO ROOFTOPS AND WALLS TO PREVENT WATER BUILD-UP.  WEEP HOLES SHALL
NOT BE PROVIDED IN ENCLOSURES THAT WOULD CAUSE A REDUCTION IN THE
ENCLOSURES' NEMA RATING.  SEALING CONDUIT WITH A FIRE RETARDANT FOAM
OR CAULK AT ENCLOSURE ENTRY POINTS IS RECOMMENDED TO MINIMIZE
CONDENSATION AND PESTS IN ENCLOSURES. FOR CONDUIT LOCATIONS RUNNING
THROUGH WALLS FIRE RETARDANT FOAM OR CAULK MUST BE USED TO MAINTAIN
THE CURRENT FIRE RATING OF THE WALL AND MUST COMPLY WITH UL 1479 & UL
723 STANDARDS FOR THROUGH PENETRATIONS.

G19. ALL MATERIAL SHALL BE NEW AND RATED FOR UV EXPOSURE WHERE EXPOSED TO
SUNLIGHT.

G20. CONSTRUCTION STAGING OF CONCENTRATED LOADS ON ROOF SHALL BE
MINIMIZED. SPECIAL ATTENTION SHALL BE PAID TO ROOF LOADING DURING
INSTALLATION SUCH THAT HEAVY ITEMS ARE NOT LOADED IN A MANNER THAT
WOULD OVERLOAD THE ROOF.

G21. CONTRACTOR SHALL COORDINATE SOLAR ARRAY INSTALLATION WORK WHERE
MINIMAL DAMAGE OCCURS TO LANDSCAPE.  CONTRACTOR SHALL RESTORE ALL
DAMAGED LANDSCAPE TO ORIGINAL CONDITION.

G22. CONTRACTOR SHALL RESTORE INTERIOR/EXTERIOR FINISHES TO ORIGINAL OR
BETTER CONDITION.

G23. EXISTING TREES REMOVED AS PART OF CONSTRUCTION SHALL HAVE THEIR 
STUMPS GROUND TO 12" BELOW GRADE AND COVERED WITH NATIVE TOPSOIL.  
TOPSOIL SHALL BE FILLED AND COMPACTED TO MATCH EXISTING GRADE.

G24. PROVIDE AND INSTALL GROUNDING TYPE BUSHING WITH GND WIRE TO 
ENCLOSURE ON ALL CONCENTRIC OR ECCENTRIC KNOCKOUTS.

ELECTRICAL NOTES:

E1. IN EVERY PULL BOX, TERMINAL BOX, AND AT ALL PLACES WHERE CONDUCTORS
MAY NOT BE READILY IDENTIFIED BY NAMEPLATE MARKINGS ON THE EQUIPMENT 
TO WHICH THEY CONNECT, IDENTIFY EACH CIRCUIT WITH A PLASTIC LABEL OR 
TAG FOR NUMBER, POLARITY OR PHASE.

E2. THE LAYOUT OF CONDUIT SHOWN IN THESE PLANS IS INDICATIVE ONLY.
CONTRACTOR SHALL ROUTE AND LOCATE THE CONDUITS TO SUIT SITE
CONDITIONS BUT SHALL NOT EXCEED THE MAXIMUM CONDUCTOR LENGTHS

 IDENTIFIED ON THE CONDUCTOR SCHEDULE. CONTRACTOR SHALL COORDINATE
ALL CHANGES IN CONDUCTOR AND CONDUIT WITH THE ENGINEER VIA AN RFI.

E3. WHERE CONDUCTOR AND CABLE ROUTING IS NOT SHOWN, AND DESTINATION
ONLY IS INDICATED, CONTRACTOR SHALL DETERMINE EXACT ROUTING AND
LENGTHS REQUIRED. A SHOP DRAWING OF PROPOSED INSTALLATION SHALL BE
SUPPLIED PRIOR TO INSTALLATION.

E4. BENDS SHALL NOT DAMAGE THE RACEWAY OR SIGNIFICANTLY CHANGE THE
INTERNAL DIAMETER OF RACEWAYS (NO KINKS).

E5. SUPPORT CONDUCTORS IN VERTICAL CONDUITS IN ACCORDANCE WITH
REQUIREMENTS IN CEC 300.19.

E6. INSTALL ALL CONDUCTOR MATERIALS IN A NEAT WORKMANLIKE MANNER. USE
GOOD TRADE PRACTICES AS REQUIRED BY CHAPTER 3 OF THE CEC.

E7. INSTALL CONDUIT TO MAINTAIN PROPER CLEARANCES AND IN A NEAT
INCONSPICUOUS MANNER. RUN PARALLEL AND AT RIGHT ANGLES TO
STRUCTURAL MEMBERS OR OTHER CONDUITS. PROVIDE BOXES, FITTINGS AND

BENDS FOR CHANGES IN DIRECTION. FASTEN CONDUIT SECURELY IN PLACE.

E8. SUPPORT CONDUIT USING STEEL PIPE STRAPS (OAE), LAY-IN ADJUSTABLE
HANGERS, CLEVIS HANGERS OR SPLIT-HANGERS. HANGER SPACING SHALL BE
INSTALLED PER CEC REQUIREMENTS FOR THE TYPE OF CONDUIT BEING
INSTALLED. USE APPROVED BEAM CLAMPS FOR CONNECTION TO STRUCTURAL
MEMBERS.

E9. PROVIDE PULL, JUNCTION, OR CHRISTY BOXES WHERE REQUIRED TO FACILITATE
THE INSTALLATION OF CONDUCTOR IN ADDITION TO THOSE SHOWN ON THE
DRAWINGS. BENDS IN CONDUITS BETWEEN PULL BOXES SHALL NOT EXCEED THE
EQUIVALENT OF FOUR 90 DEGREE BENDS.

E10. RACEWAY EXPANSION FITTINGS SHALL BE INSTALLED TO ALLOW FOR THERMAL
EXPANSION AND CONTRACTION WHERE NECESSARY, PER CEC 300.7(B).
MANUFACTURER INSTRUCTIONS SHALL BE FOLLOWED AND ALL ACCESSORIES
SHALL BE INSTALLED TO ENSURE PROPER FUNCTIONING OF FITTINGS.

E11. WHEN FIELD CUTTING IS REQUIRED, THE CONDUIT SHALL BE CUT SQUARE AND
DEBURRED.

E12. CONDUIT SIZES NOT SPECIFIED SHOULD CONFORM TO CEC SPECIFICATIONS, TO
INCLUDE FILL FACTOR AND DERATING FOR NUMBER OF CONDUCTORS.

E13. THE POWER CONDUCTORS MINIMUM SIZE SHALL BE #12 AWG.

E14. SAFETY REGULATIONS (LOCK OUT - TAG OUT, ETC.) IS THE FULL RESPONSIBILITY
OF THE CONTRACTOR DURING CONSTRUCTION.

E15. THE CONDUCTOR SIZE IS BASED ON THE ESTIMATED CONDUIT ROUTING AS
SHOWN IN THIS DRAWING PACKAGE. SHOULD THE CONDUIT'S LENGTH INCREASE
DUE TO RELOCATION OF SOURCE AND/OR ROUTING, THE CONDUITS AND THE
CONDUCTORS MAY NEED TO BE RESIZED.  SUBCONTRACTOR SHALL CONTACT 
HOLT PRIOR TO MAKING ANY FIELD CHANGES.

E16. ALL CONDUCTORS IN CONDUIT SHALL BE THWN-2, XHHW-2, RHW-2,PVWIRE, OR 
XLPE. USE BARE COPPER FOR GROUND FOR ALL EXTERNAL GROUNDING.  PVWIRE
OR APPROVED EQUIVALENT SHALL BE USED FOR ALL EXPOSED OR HOMERUN 
CONDUCTORS.

E17. FOR INTERCONNECTION VIA BUS TAP:
A. OVERCURRENT PROTECTION (SWITCHING DEVICE AND MEANS OF 

DISCONNECT) MUST BE LOCATED PER CEC 240.21.
B. THE CONDUCTORS SHALL BE CRIMPED WITH A CRIMP-ON TERMINAL LUG,

MANUFACTURED BY ILSCO, BURNDY, OAE. THE TERMINAL LUG SHALL HAVE
IDENTIFICATION OR COLOR CODING TO MATCH THE CONDUCTOR SIZE.
TERMINAL LUGS SHALL HAVE LONG BARRELS TO PROVIDE 2 CRIMPS PER
TERMINAL LUG PER CONDUCTOR.

C. CRIMPED TERMINAL LUGS SHALL BE CONSTRUCTED OF PURE COPPER AND
TIN-PLATED FOR HIGH CONDUCTIVITY AND RATED FOR 600V AT 90°C WHEN
USED WITH COPPER CONDUCTORS.

D. THE CRIMP MUST BE MADE WITH THE MANUFACTURER'S APPROVED TOOL
DEVICE TO ACHIEVE THE PROPER CRIMP CONNECTION.

E. USE STAINLESS STEEL HARDWARE WITH THE FASTENER TORQUED TO
MANUFACTURER'S RECOMMENDATIONS ON ALL THREE PHASES TO COMPLY
WITH ARTICLE 110.14 OF THE CEC.

F. MINIMUM BEND RADIUS SHALL BE OBSERVED TO MAINTAIN GOOD
CONDUCTOR QUALITY AND CONDUCTOR MANAGEMENT IN THE LOAD
CENTER OR TRANSFORMER. IF THIS BEND RADIUS IS TOO CONSTRICTING,
USE A 90°CRIMP-ON LUG MANUFACTURED BY ILSCO, BURNDY, OAE. 90°
CRIMP-ON LUG MUST BE INSTALLED WITH RATED INSULATION THAT MEETS
OR EXCEEDS THE CONDUCTORS' INSULATION IT IS BEING USED WITH. IT IS
RECOMMENDED THAT ACCEPTABLE CLEARANCES ARE MAINTAINED WITH
THIS BUS TAP FOR SAFE, CONTINUOUS OPERATION .

G. FOLLOW MANUFACTURER'S GUIDELINES, OR THE APPLICABLE AHJ, FOR
MODIFICATION OF BUS BAR(S).

E18. ALL CONDUITS SHALL BE FREE OF ANY OBSTRUCTIONS AND PROPERLY SECURED
BEFORE CONDUCTOR IS PULLED.

E19. ELECTRICAL CONTRACTOR SHALL PROVIDE SIGNAGE TO ALL ELECTRICAL BOXES,
JUNCTION BOXES, PULL BOXES, DC DISCONNECTS, CONDUIT RUNS, AC
DISCONNECTS, SUB PANELS AND MAIN SERVICES PER CEC ARTICLE 690.

E20. THE ELECTRICAL CONTRACTOR SHALL PERFORM INITIAL HARDWARE CHECKS AND
CONDUCTOR CONDUCTIVITY CHECKS PRIOR TO TERMINATING ANY 
CONDUCTORS. COMPLETE MEGGER (INSULATION RESISTANCE) TESTING IN 
REFERENCE TO GROUND AND TO EACH CONDUCTOR IN THE SAME CONDUIT ON 
ALL AC AND DC POWER CONDUCTORS. VERIFY AND DOCUMENT A RESISTANCE OF
AT LEAST 100MΩ ON EACH CONDUCTOR USING A 1000V RAMP-UP TEST FOR ONE 
MINUTE. DO NOT MEGGER THE SOLAR MODULES.  MEGGERING IS INTENDED FOR 
ALL POWER CONDUCTORS INSTALLED BY THE ELECTRICAL CONTRACTOR.

E21. ENSURE THAT ANY EXISTING LIGHTNING PROTECTION AIR TERMINALS EXTEND A
MINIMUM OF 10” ABOVE THE TOP OF THE PV MODULES. THIS CAN BE
ACCOMPLISHED BY EXTENDING THE EXISTING AIR TERMINAL OR BY INSTALLING A

NEW, TALLER AIR TERMINAL WITH RATINGS EQUIVALENT TO THE EXISTING AIR
TERMINAL.

E22. TORQUE: ALL CONDUCTORS LANDING IN SCREW CONNECTIONS MUST BE
PROPERLY TIGHTENED TO THE MANUFACTURER'S TORQUE REQUIREMENTS. ALL
BOLTED CONDUCTOR TERMINATIONS MUST BE TORQUED TO THEIR RATED VALUE.
IT IS THE SUBCONTRACTOR'S RESPONSIBILITY TO ENSURE ALL CONDUCTORS
WITH TORQUE  REQUIREMENTS HAVE BEEN MARKED WITH A PAINT PEN OR 
PERMANENT MARKER AT THE TIME THAT THE TORQUE TEST WAS DONE.

E23.      ALL METALLIC ENCLOSURES SHALL BE GROUNDED PER CEC ART. 250.

E24. EQUIPMENT USED SHALL BE RATED FOR THE ENVIRONMENT IN WHICH IT IS BEING
INSTALLED (I.E. NEMA 1, 3R, 4, 4X,12).

E25. CONTRACTOR SHALL COMPLY WITH THE GENERAL DC CONDUCTOR CONDUIT MAX
FILL OUTLINED IN THE TABLE BELOW.  A SINGLE #6 THWN-2 EGC HAS BEEN 
INCLUDED IN THE FILL CALCULATIONS.

ROOFING AND SEALING NOTES: (IF APPLICABLE)

R1. A POLYURETHANE BASED ADHESIVE SHALL BE APPLIED TO ANY DRILLED HOLE
FOR FASTENING.

R2. ALL STANDOFFS SHALL BE MADE WATERTIGHT USING APPROVED METHODS BY
THE ROOFING MATERIAL MANUFACTURER, DISTRIBUTOR OR ENGINEER OF
RECORD.

R3. CONTRACTOR SHALL BE RESPONSIBLE FOR PROVIDING ANY TRANSITION
MATERIAL WHERE A DIFFERENCE OF 14" OF HEIGHT OR MORE BETWEEN THE
ROOF AND STANDOFF BASE.

R4. CONTRACTOR SHALL BE RESPONSIBLE FOR INSTALLATION OF RIGID FOAM OR
SPRAY FOAM TO FILL ANY VOID AROUND THE STANDOFF, FROM THE BASE UP TO
6" ABOVE THE ROOF.

MODULE INSTALLATION NOTES:

M1. REFER TO THE MODULE MANUAL FOR DETAILS ON RIGGING, UNPACKING,
HANDLING, PLANNING, AND INSTALLATION.

M2. THE MODULES MAY BE SHIPPED WITH SEVERAL MODULES PER BOX. TAKE CARE
WHEN OPENING THE BOX TO ENSURE THAT ALL MODULES ARE SECURELY
HANDLED.

M3. NEVER LEAVE A MODULE UNSUPPORTED OR UNSECURED. CONTRACTOR IS 
RESPONSIBLE FOR ALL MATERIAL HANDLING ON THE JOB SITE.

GENERAL SAFETY NOTE:

THE  ARRAY LAYOUT INCORPORATES DESIGN CONSIDERATIONS SET-FORTH BY THE
CALIFORNIA DEPARTMENT OF FORESTRY AND FIRE PROTECTION, THE CFC AND THE IFC.
THESE GUIDELINES INCLUDE OFFSETS AND AISLE-WAYS TO ACCOMMODATE MOVEMENT
ACROSS THE ROOF-TOP IN THE EVENT OF A FIRE. THERE ARE ALSO CONSIDERATIONS FOR
MAXIMUM DIMENSIONS OF A CONTINUOUS ARRAY OR SUB-ARRAY. SINCE PHOTOVOLTAIC
(PV) SOURCE AND OUTPUT CIRCUITS WILL BE ENERGIZED AS LONG AS THERE IS VISIBLE
LIGHT, LABELING IS SPECIFIED IN THE PLANS TO DISTINGUISH PV CONDUITS FROM EXISTING
SITE CONDUIT. BEYOND CAL-FIRE, THESE PLANS INCORPORATE OCCUPATIONAL SAFETY
AND HEALTH ADMINISTRATION (OSHA) GUIDELINES. THIS MAINLY PERTAINS TO MINIMUM
OFFSETS FROM PARAPETS OR THE ROOF EDGE.

ELECTRICALLY, THE DESIGN SHALL MEET ALL EQUIPMENT WORKING CLEARANCES AS
DEFINED IN CEC ARTICLE 110.26 AS WELL AS CAREFUL CONSIDERATION OF EGRESS PATHS
WHEN EQUIPMENT DOORS ARE OPENED. EQUIPMENT ELEVATION DRAWINGS INCORPORATE
TRUE-SCALED DIMENSIONS OF TRADE-SIZE CONDUIT BODIES AND SWEEPS TO ENSURE
PROPER CONDUCTOR BEND RADII. THIS MEASURE WILL ENSURE THAT THE CORRECT
CONDUIT FITTING WILL FIT THE ALLOTTED SPACE. FURTHER, ALL EQUIPMENT SPECIFIED
SHALL BE LISTED BY A NATIONALLY RECOGNIZED TEST LAB (UL, IEEE, ETC.).

THE PLANS ALSO INCORPORATE EQUIPMENT AND GROUNDING DETAILS TO ENSURE
PROPER INSTALLATION AS WELL AS A COMPLETE SHEET OF THE REQUIRED LABELS AND
MARKINGS. THE LABELS ADDRESS PERTINENT ARTICLES OF THE CEC AS WELL AS
STANDARDS ADOPTED FROM PAST PROJECTS WITH VARIOUS UTILITY COMPANIES AND
LOCAL AUTHORITIES HAVING JURISDICTION.

10 AWG PV WIRE CONDUIT FILL

CONDUIT SIZE EMT IMC RMC PVC40 HDPE LFMC
3/4" 2 3 2 2 2 2
1" 5 5 5 4 4 5

1-1/4" 9 10 9 9 9 9
1-1/2" 13 14 13 12 12 12

2" 22 24 22 22 22 21
2-1/2" 40 34 33 31 31 33
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GENERAL SHEET NOTES
1. ALL DIMENSIONS ARE APPROXIMATE AND MUST BE FIELD

VERIFIED.

2. CONDUIT AND PULL BOXES SHALL BE INSTALLED IN
ACCORDANCE WITH THE FOLLOWING CEC ARTICLES: 342.26
FOR IMC, 344.26 FOR RMC, 352.26 FOR PVC, 353.26 FOR
HDPE, 358.26 FOR EMT CONDUIT, AND 314.28-314.30 FOR
PULLBOXES.

SHEET KEYNOTES
1. INVERTERS AND OTHER PV EQUIPMENT AT ARRAY SHALL BE

PILE MOUNTED.

2. TREES TO BE REMOVED. FIELD VERIFY EXACT LOCATION
AND QUANTITY.

3. PV STEP DOWN TRANSFORMER NEAR INTERCONNECTION TO
BE PAD MOUNTED. DISCONNECTS TO BE RACK MOUNTED.

4. UNDERGROUND CONDUIT ROUTING FROM AC PANELBOARD
AT ARRAY TO PV XFMR SERVICE DISCONNECT 02 TO BE
COORDINATED WITH EXISTING UNDERGROUND UTILITIES.

SITE PLAN

WI101

SCALE: 1" = 40'-0"
SITE PLANA1

TRUE
NORTH

SCALE: NTS
SITE PLAN - SUMMARYD4

PV SOLAR SYSTEM SUMMARY

(TOTAL MODULE COUNT) MODULE MANF. & MODEL
NUMBER / STC DC RATING

(1118) CANADIAN SOLAR 430W CS3W-430MB-AG, OAE

TOTAL STRINGS OF MODULES PER STRING 43 STRINGS OF 26 MODULES
PV ARRAY RACKING STYLE / MANUFACTURER AND MODEL FIXED TILT GROUND MOUNT / APA RACKING, OAE
TOTAL STC DC SYSTEM SIZE 480.74 kW
(TOTAL INVERTER COUNT) INVERTER MANF. AND MODEL (3) CANADIAN SOLAR CSI-125-KTL-GS-E, OAE
INVERTER CEC EFFICIENCY 98.6% (125kW)
SITE LATITUDE 39°04'58.4"N 120°56'15.4"W
ARRAY AZIMUTH / MODULE TILT 180°/ 20°
ASHRAE DESIGN TEMPERATURE EXTREME MIN. / 2% HIGH -8°C/28°C
INTERCONNECTION VOLTAGE 480 VAC 3ɸ
INTERCONNECTION OCPD RATING 800A
INTERCONNECTION TYPE TAP

UNDERGROUND
AC CONDUIT RUN
APPROX. 320'-0"

PV ARRAY 01
(1118) MODULES

(3) 125kW INVERTERS
(FIXED TILT GROUND MOUNT)

PV EQUIPMENT AT INTERCONNECTION
(1) PV XFMR SERVICE DISCONNECT (ACD.02)
(1) AC PANELBOARD, POCC (ACP.01)
(1) PV UTILITY DISCONNECT (ACD.01)
(RACK MOUNTED)
(1) PV XFMR
(PAD MOUNTED)

2

NEW FENCE
APPROX. 1000'-0"

SETBACK FROM
FENCE: 10'-0"

INV.01 AC PANELBOARD (ACP.01) 1

3

4

POINT OF INTERCONNECTION
TAP AHEAD OF 800A MAIN BREAKER IN
EXISTING SWITCHGEAR

INV.02

INV.03

1

1

1

APE LIMIT
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FOR REVIEW ONLY

NOT FOR
CONSTRUCTION

GENERAL SHEET NOTES
1. ALL DIMENSIONS ARE APPROXIMATE AND MUST BE FIELD

VERIFIED.

2. CONDUIT AND PULL BOXES SHALL BE INSTALLED IN
ACCORDANCE WITH THE FOLLOWING CEC ARTICLES: 342.26
FOR IMC, 344.26 FOR RMC, 352.26 FOR PVC, 353.26 FOR
HDPE, 358.26 FOR EMT CONDUIT, AND 314.28-314.30 FOR
PULLBOXES.

SHEET KEYNOTES

SITE PLAN
ENLARGED

WI102

Scale: 1"=20'-0"
SITE PLAN ENLARGEDA1

TRUE
NORTH

NEW FENCE
APPROX. 1000'-0"

AC PANELBOARD (ACP.01) 1

PV ARRAY
(1) 2UP X 39WIDE (FIXED TILT GROUND MOUNT)

PV ARRAY
(2) 2UP X 65WIDE (FIXED TILT GROUND MOUNT)

PV ARRAY
(1) 2UP X 78WIDE (FIXED TILT GROUND MOUNT)

PV ARRAY
(1) 2UP X 52WIDE (FIXED TILT GROUND MOUNT)

PV ARRAY
(1) 2UP X 39WIDE (FIXED TILT GROUND MOUNT)

UNDERGROUND
AC CONDUIT RUN

1. INVERTERS AND OTHER PV EQUIPMENT AT ARRAY SHALL BE
PILE MOUNTED.

2. TREES TO BE REMOVED. FIELD VERIFY EXACT LOCATION
AND QUANTITY.

3. INTERROW SPACING DISTANCE TYPICAL FOR ENTIRE ARRAY.

2

3

PV ARRAY
(1) 2UP X 26WIDE (FIXED TILT GROUND MOUNT)

PV ARRAY
(2) 2UP X 52WIDE (FIXED TILT GROUND MOUNT)

PV ARRAY
(1) 2UP X 65WIDE (FIXED TILT GROUND MOUNT)

INV.011

INV.021

INV.031

PV ARRAY
(1) 2UP X 26WIDE (FIXED TILT GROUND MOUNT)

SETBACK FROM
FENCE: 10'-0"

12'

APE LIMIT
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PHOTOVOLTAIC ARRAY
(1118) CANADIAN SOLAR 430W CS3W-430MB-AG MODULES, OAE
(43) STRINGS OF (26) MODULES
(3) CANADIAN SOLAR CSI-125-KTL-GS-E INVERTERS - 125KW AC
RACKING SHALL BE UL 2703 LISTED AS AN EGC
BARE 6 AWG EGC ATTACHED TO RAIL ENDS WITH WEEB LUGS
2kV PV WIRE FOR ALL SOURCE WIRING

AC PANELBOARD - PV ARRAY
600V, 600A BUS (OAE)
NEMA 3R, 3ɸ, 3W
CEC 705.12(B)(2)(3)(C)
RACK MOUNTED AT ARRAY

UTILITY
SERVICE

600.4A

480V

12.0kV

480VAC, 3PH, 4W
800A BUS,
800A MAIN (EXST)

7

MDP

EXISTING
LOADS

800A

RS-485 TWISTED PAIR,
BELDEN 3106A OAE,
APPROX 600' IN 3/4"
PVC40/EMT

360.0A

PANEL BOARD
GROUNDING NOTE:
BOND PANELBOARD TO
EGC PILE

(EXST)LO
CA

TE
D 

AT
 A

RR
AY

LO
CA

TE
D 

AT
 P

OC
C

4

7

E

J

4

8

INTEGRATED
SURGE
ARRESTOR

ACP.02

150A/3P

(6+G) CT CABLE IN 3 4" EMT ~20'

DAS POWER

V-SENSE

PRODUCTION MEASUREMENT

20A/1P

INTERCONNECTION
800A, 480VAC, 3ɸ

TAP PER CEC
705.12(A)

480V600V

150A/3P

150A/3P

400kVA
PV STEPDOWN
TRANSFORMER
600V, 3ɸ, 3W / 480V, 3ɸ,3W
400KVA, PAD MOUNTED

PVXFMR

F

PV SERVICE DISCONNECT (ACD.02)
600V, 600A FUSIBLE WITH 450A
CLASS RK5 FUSES, NEMA 3R, 3P, 3W
RACK MOUNTED (LOCKABLE,
VISIBLE BREAK, LABELED)
EATON DH366FRK (OAE)

2

450A

ACD:02

LOCATED TO BE
DETERMINED

G

MONITORING BOX

24DC/277V

5

M

AMBIENT
TEMP.

MOUNTED NEAR POI

ALSO
ENERGY
POWER
LOGGER

1000

MODULE
TEMP.

SENSOR

450.0A

ALSO
ENERGY ALL

IN ONE
WEATHER
STATION

11

CELL MODEM

GHI
IRRADIANCE

SENSOR

POA
IRRADIANCE

SENSOR

CANADIAN SOLAR CSI-125-KTL-GS-E
125KWAC, 600V, 3PH-3W-120A AC OUTPUT,
DC & AC SURGE ARRESTORS,
AFCI - RACK MOUNTED

1 3
A

1 3

DC

AC
GFDI COMM

1 2 26
# OF MODULES IN SERIES

15.64A

15 STRINGS
PER INVERTER

9 10

20A
INV.01

120.0A

CANADIAN SOLAR CSI-125-KTL-GS-E
125KWAC, 600V, 3PH-3W-120A AC OUTPUT,
DC & AC SURGE ARRESTORS,
AFCI - RACK MOUNTED

1 3
A

1 3

DC

AC
GFDI COMM

1 2 26
# OF MODULES IN SERIES

15.64A

14 STRINGS
PER INVERTER

9 10

20A
INV.02

120.0A

(1) ADDITIONAL
INVERTER IDENTICAL

TO INV.02

B

C

D

TO INV. 03

450A/3P

120.0A

M

800A
450AT

800A
450AT

G

300kW

ATS

PG&E FACILITY
METER #

RS-485 TWISTED PAIR,
BELDEN 3106A OAE,
APPROX 50' IN 3/4"
PVC40/EMT

AC PANELBOARD - POCC
600V, 1200A BUS (OAE)
NEMA 3R, 3ɸ, 3W
CEC 705.12(B)(2)(3)(C)
RACK MOUNTED AT ARRAY

PANEL BOARD
GROUNDING NOTE:
BOND PANELBOARD TO
CONCRETE PAD
GROUNDING RING

7

INTEGRATED
SURGE
ARRESTOR

ACP.01

600A/3P

(2) 2" STUB UP CONDUITS
FOR FUTURE ENERGY

STORAGE SYSTEM

200AF/3P
200AT/3P150.4A

20A/3P

PV UTILITY
DISCONNECT (ACD.01)
600V, 800A FUSIBLE WITH
600A FUSES
NEMA 3R, 3P, 3W
RACK MOUNTED
(LOCKABLE, VISIBLE
BREAK, LABELED)
EATON DH367FRK (OAE)

600A

ACD:01

2 6
H

12
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ELECTRICAL SLD

WP601

SCALE: NTS
ELECTRICAL SLDA1

GENERAL SHEET NOTES

SHEET KEYNOTES

1. CONDUIT ABOVE GRADE SHALL BE EMT. ALL CONDUIT BELOW
GRADE SHALL BE PVC OR HDPE WITH RMC RISER. USE
SCHEDULE 40 FOR BELOW GRADE CONDUIT RUN UNDER
GRASSY AREAS.

2. ALL COPPER (CU) CONDUCTORS IN CONDUIT SHALL BE
THWN-2 OR XLPE. ALL EXPOSED CONDUCTORS SHALL BE
PVWIRE. ALL ALUMINUM (AL) CONDUCTORS IN CONDUIT
SHALL BE XHHW-2, OR XLPE.

3. ALUMINUM CONDUCTORS SHALL BE BRUSHED AND TREATED
WITH ANTIOXIDANT COMPOUND AT TERMINAL POINTS.

4. TORQUE: ALL CONDUCTORS LANDING IN SCREW
CONNECTIONS MUST BE PROPERLY TIGHTENED TO THE
MANUFACTURER'S TORQUE REQUIREMENTS. ALL BOLTED
CONDUCTOR TERMINATIONS MUST BE TORQUED TO THEIR
RATED VALUE. IT IS THE SUBCONTRACTOR'S
RESPONSIBILITY TO ENSURE ALL CONDUCTORS WITH
TORQUE REQUIREMENTS HAVE BEEN MARKED WITH A PAINT
PEN OR PERMANENT MARKER AT THE TIME THAT THE
TORQUE TEST WAS DONE.

5. SOLAR ENERGY PRODUCTION MONITORING SHALL BE
INSTALLED AT INTERCONNECTION.

1. EQUIPMENT SHALL BE INSTALLED AND LABELED IN
ACCORDANCE WITH THE CEC AND ALL APPLICABLE
REQUIREMENTS OF THE SERVING UTILITY COMPANY AND
LOCAL AUTHORITY HAVING JURISDICTION (AHJ).

2. DISCONNECTS MUST COMPLY WITH CEC 690.15 AND PROVIDE
WARNING SIGN PER CEC 690.17.

3. LISTING AGENCY NAMES AND NUMBERS TO BE INDICATED ON
POWER INVERTER AND SOLAR MODULES PER CEC 110.3(B).

4. LABELED "PHOTOVOLTAIC SYSTEM AC COMBINER."

5. UTILITY METER LABELED "PHOTOVOLTAIC SYSTEM
MONITOR.”

6. LABELED “PHOTOVOLTAIC SYSTEM UTILITY DISCONNECT”
SWITCH TO BE VISUAL OPEN AND ACCESSIBLE AND
CONFORM TO CEC 705.22.

7. LABELED “WARNING: THIS PANEL SUPPLIED BY MULTIPLE
SOURCES OF POWER: 1. UTILITY POWER, 2. PHOTOVOLTAIC
SYSTEM - DISCONNECT ALL SOURCES BEFORE SERVICING.”

8. POINT OF INTERCONNECTION SHALL BE IN ACCORDANCE
WITH CEC 705.12.

9. PROVIDE IDENTIFICATION ALONG WITH POSITIVE & NEGATIVE
CONDUCTORS PER CEC 210.5(C)(2).

10. MINIMUM BENDING RADIUS OF PHOTOVOLTAIC MODULE
LEADS SHALL CONFORM WITH MINIMUM BENDING RADIUS
SET FORTH  BY THE MODULE MANUFACTURER OR CEC
ARTICLE 338.24, WHICHEVER IS MORE STRINGENT.

11. TAP CONDUCTORS FOR SOLAR PHOTOVOLTAIC SYSTEM ARE
TO COMPLY WITH CEC ARTICLE 240.21(B)(4).

12. AC PANELBOARD POCC (ACP.01) IS SHOWN AS AN ADD/ALT
FOR THE CITY OF COLFAX WITH REGARDS TO THE
INSTALLATION OF A FUTURE BATTERY ENERGY STORAGE
SYSTEM. CITY OF COLFAX TO DETERMINE WHETHER ACP.01
WILL BE REQUIRED FOR FINAL SYSTEM DESIGN AND
INSTALLATION AS PART OF PROPOSED SOLAR
PHOTOVOLTAIC ARRAY.

TOTAL AC WEIGHTED VOLTAGE DROP: 1.48%TABLE NOTES:
1) DC STRINGS TABLE VALUE FOR 'STRING ISC (A)' IS BASED ON MANUFACTURER DATA SHEET FOR A MODULE THAT HAS A 10% POWER GAIN.
2) CURRENT VALUE FROM ACP.01 IS SHOWN AS ACCOUNTING FOR FUTURE INSTALLATION OF A BATTERY ENERGY STORAGE SYSTEM WITH

REGARDS TO THE SIZE OF THE OCPD BEFORE THE POINT OF INTERCONNECTION.
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ID % 
Complete

Task 
Mode

Task Name Duration Start Finish Predecessors

1 0% City 0f Colfax 0 days Mon 11/2/20 Mon 11/2/20
2 0% Project Duration 186 daysMon 11/2/20 Tue 7/20/21
3 0% Project Wide Tasks 85 days Mon 11/2/20 Mon 3/1/21
4 0% Notice to Proceed 1 day Mon 11/2/20 Mon 11/2/20
5 0% 30% design 3 days Tue 11/3/20 Thu 11/5/20 4
6 0% 30% design approval 10 days Fri 11/6/20 Fri 11/20/20 5
7 0% 60% design 15 days Mon 11/23/20 Fri 12/11/20 6
8 0% 60% design approval 10 days Mon 12/14/20 Fri 12/25/20 7
9 0% 90% design 5 days Mon 12/28/20 Fri 1/1/21 8

10 0% 90% design approval 10 days Mon 1/4/21 Fri 1/15/21 9
11 0% AHJ Permitting 10 days Mon 1/18/21 Fri 1/29/21 10
12 0% Order long-lead items 1 day Mon 1/18/21 Mon 1/18/21 10
13 0% 100% design approval 10 days Mon 1/18/21 Fri 1/29/21 10
14 0% Construction NTP 1 day Mon 2/1/21 Mon 2/1/21 13
15 0% Utility Interconnection Application and Initial Review35 days Mon 11/23/20 Fri 1/8/21 6
16 0% Mobilzation 5 days Tue 2/2/21 Mon 2/8/21 14
17 0% Civil Grade and Compact 15 days Tue 2/9/21 Mon 3/1/21 16
18 0% Racking install 52 days Tue 2/9/21 Wed 4/21/21
19 0% Survey Fence 2 days Tue 2/9/21 Wed 2/10/21 16
20 0% Install Permanent Fence 15 days Thu 2/11/21 Wed 3/3/21 19
21 0% Deliver Racking 2 days Tue 2/9/21 Wed 2/10/21 16
22 0% Survey Array Layout 2 days Tue 3/2/21 Wed 3/3/21 17
23 0% Install Racking 30 days Thu 3/4/21 Wed 4/14/21 22
24 0% Install Panels 20 days Thu 3/25/21 Wed 4/21/21 23SS+15 days
25 0% Electrical 65 days Thu 4/1/21 Wed 6/30/21
26 0% DC Wiring 20 days Thu 4/8/21 Wed 5/5/21 24SS+10 days
27 0% Install Inverters, AC Equipment, Wiring, Conduit, 

Switchgear
30 days Thu 4/1/21 Wed 5/12/21 24SS+5 days

28 0% Install Monitoring Equipment 5 days Thu 5/13/21 Wed 5/19/21 27
29 0% Final Interconnection Quality Check 1 day Thu 6/3/21 Thu 6/3/21 42
30 0% Regulatory Inspections (AHJ) 5 days Thu 6/3/21 Wed 6/9/21 42
31 0% New Service- Transformer and Interconnection 5 days Thu 5/13/21 Wed 5/19/21 27
32 0% Utility Installs Meter/Permission to Operate 10 days Thu 6/10/21 Wed 6/23/21 30,31
33 0% Commissioning 5 days Thu 6/24/21 Wed 6/30/21 32
34 0% Project Wide Closeout 44 days Thu 5/20/21 Tue 7/20/21
35 0% Prepare As Built Plans 5 days Thu 7/1/21 Wed 7/7/21 33
36 0% Project Walkthrough/ Punchlist 10 days Thu 7/1/21 Wed 7/14/21 33
37 0% Restore and Cleanup 2 days Thu 7/15/21 Fri 7/16/21 36
38 0% Deliver Manuals and Training 1 day Mon 7/19/21 Mon 7/19/21 35,37
39 0% Deliver Final Submittals 1 day Tue 7/20/21 Tue 7/20/21 38

11/2
Wed Oct 28 Sun Nov 22 Thu Dec 17 Mon Jan 11 Fri Feb 5 Tue Mar 2 Sat Mar 27 Wed Apr 21 Sun May 16 Thu Jun 10 Mon Jul 5 Fri Jul 30

October November December January February March April May June July

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical

Critical Split

Progress

Page 1

Project: Siemens Wasco
Date: Mon 8/24/20
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ID % 
Complete

Task 
Mode

Task Name Duration Start Finish Predecessors

40 0% Punch List Signoff 0 days Tue 7/20/21 Tue 7/20/21 39
41 0% Project Signoff 0 days Tue 7/20/21 Tue 7/20/21 40
42 0% Weather Delays 10 days Thu 5/20/21 Wed 6/2/21 28

7/20

7/20

Wed Oct 28 Sun Nov 22 Thu Dec 17 Mon Jan 11 Fri Feb 5 Tue Mar 2 Sat Mar 27 Wed Apr 21 Sun May 16 Thu Jun 10 Mon Jul 5 Fri Jul 30
October November December January February March April May June July

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical

Critical Split

Progress

Page 2

Project: Siemens Wasco
Date: Mon 8/24/20
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for The City’s Wastewater Treatment Facility 
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Part A - Engineer Design & Coordination: Pricing  
 

 
 

 

 

Part A Pricing is inclusive of the following: 

• Grading & Structural Design 

• Electrical Design 

• Meetings & Coordination 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

System size in watts DC 480,740

Category Amount $/watt

Part A 77,711.42$                     0.1616$   

City of Colfax
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Part B: Construction & Coordination 
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City of Colfax Design/Build Solar System  

for The City’s Wastewater Treatment Facility 

 
 

11 

 

 

Part B – Construction & Coordination: Pricing 
 

 
 

 

Further details for Part B Pricing can be found in the Design/Build Methodology package “Technical Proposal” 

section. Per the RFP, Part B pricing is inclusive but not limited to the following: 

 

• Earthwork 

o Clear and grub solar field 

o Haul off trees, brush and topsoil 

o Grade out high spots, fill in steep slopes and compact 

o Excludes, import or export of fill material 

o Per the RFP the goal is to have a max 2 to 1 slope 

o Scarify solar field to 8'' and recompact 

o SWPPP 

• Photovoltaic Panels  

• Inverters 

• Switchboard 

• PG&E Panel/Switchboard tie-in 

• Meetings & Coordination 

o Weekly 1hr. meetings and monthly meetings 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

System size in watts DC 480,740

Category Amount $/watt

Part B 1,543,013.79$               3.2097$   

Alternate Deduction for Future Battery Energy Storage Switchboard (19,082.16)$                    ($0.03969)

City of Colfax
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for The City’s Wastewater Treatment Facility 

 
 

12 

 

 

Total Project Pricing 
 

 

 
 

 

***Please note, after careful consideration of the entire scope of the project the above pricing is a full turn-key 

price for the City of Colfax WWTP 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

System size in watts DC 480,740

Category Amount $/watt

Part A 77,711.42$                     0.1616$   

Part B 1,543,013.79$               3.2097$   

Total 1,620,725.21$               3.3713$   

Alternate Deduction for Future Battery Energy Storage Switchboard (19,082.16)$                    ($0.03969)

Non Battery Energy Storage Switchboard Total 1,601,643.05$               3.3316$   

City of Colfax
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HOLT Renewables Contact Information 

 

 

Contact Name Aaron Arriaga 

Title Commercial Project Developer 

Telephone 

Number 

512-382-2999 

Direct Dial 936-828-7128 

Email Address aaron.arriaga@holtrenewables.com 

Website Address www.holtrenewables.com 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Thank you 

 

 

 

 

 

Attachment 2 Item 6H

184



Colfax Solar Design/Build Contract Page 1 of 11 

AGREEMENT FOR CONTRACT SERVICES 

THIS AGREEMENT is made and entered into on this _____________ of _______, 2020 by and 

between the City of Colfax, a municipal corporation of the State of California (“City”) and Holt 

Renewables, LLC. (“Contractor”.) 

RECITALS 

A. The City desires to retain Contractor to provide the Services set forth in detail in Exhibit A

hereto (the “Services”) subject to the terms and conditions of this Agreement.

B. Contractor provided a Proposal initially based on the Request for Proposal (RFP), two

addenda and Q&A responses attached to this Agreement as Exhibit B and referenced herein as

“Conformed RFP”.

C. Contractor is duly licensed and sufficiently experienced to undertake and perform the

Services in a skilled and workmanlike manner and desires to do so in accordance with the terms and

conditions of this Agreement.

Now, therefore, in consideration of the mutual covenants, promises and conditions set forth in this 

Agreement and the Conformed RFP, the City and Contractor agree as follows: 

Section 1.  Services. 

Subject to the terms and conditions set forth in this Agreement, Contractor shall furnish and perform 

all of the Services described in detail in Exhibit A and Exhibit B hereto and incorporated herein by 

this reference (the “Services”) to the satisfaction of the City.  Contractor shall not perform any work 

exceeding the scope of the Services described in Exhibit A without prior written authorization from 

the City. 

Section 2.  Time of Completion. 

Contractor’s schedule for performance of the Services is set forth in Exhibit A hereto which is 

incorporated herein by this reference.  Contractor shall commence performance of the Services 

promptly upon receipt of written notice from the City to proceed. Performance of the Services shall 

progress and conclude in accordance with the schedule set forth in Exhibit A.  During the performance 

of the Services, Contractor shall provide the City with written progress reports at least once each 

month and at such additional intervals as City may from time to time request.  

Section 3.  Compensation. 

A. Except as may otherwise be provided in Exhibit A or elsewhere in this Agreement or its

exhibits, Contractor shall invoice City once each month for the Services performed during the

preceding month. Such invoices shall itemize all charges in such detail as may reasonably be

required by City in the usual course of City business but shall include at least (i) the date of

performance of each of the Services, (ii) identification of the person who performed the Services,
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(iii) a detailed description of the Services performed on each date, (iv) the hourly rate at which the 

Services on each date are charged, (v) an itemization of all costs incurred and (vi) the total charges 

for the Services for the month invoiced. As long as the Contractor performs the Services to the 

satisfaction of the City, the City shall pay the Contractor an all inclusive compensation that shall 

not exceed the amount as detailed in Exhibit A except pursuant to an authorized written change 

order issued pursuant to Section 15 of this Agreement before the Services requiring additional 

compensation are performed. City shall pay Contractor no later than thirty (30) days after approval 

of the monthly invoice by City’s staff. 

 

B. The Contractor's compensation for the Services shall be full compensation for all indirect 

and direct personnel, materials, supplies, equipment and services incurred by the Contractor and 

used in carrying out or completing the Services. Payments shall be in accordance with the 

payment schedule established in Exhibit A or elsewhere in this Agreement or its exhibits.   

  

C. The City shall have the right to receive, upon request, documentation substantiating charges 

billed to the City pursuant to this Agreement.  The City shall have the right to perform an audit 

of the Contractor's relevant records pertaining to the charges, at the City’s expense.    

 

D. Any Services performed more than sixty (120) days prior to the date upon which they are 

invoiced to the City shall not be compensable.  

 

Section 4.  Professional Ability; Standard of Quality. 

 

City has relied upon the professional training and ability of Contractor to perform the Services 

described in Exhibit A as a material inducement to enter into this Agreement.  Contractor shall 

therefore provide properly skilled professional and technical personnel to perform all Services under 

this Agreement.  All Services performed by Contractor under this Agreement shall be in a skillful, 

workmanlike manner in accordance with applicable legal requirements and shall meet the standard of 

quality ordinarily to be expected of competent professionals in Contractor’s field of expertise. 

 

Section 5.  Indemnification. 

 

Contractor shall hold harmless and indemnify, including without limitation the cost to defend, the 

City and its officers, agents and employees from and against any and all claims, demands, damages, 

costs or liability that arise out of, or pertain to, or relate to the negligence, recklessness or willful 

misconduct of Contractor and/or its agents in the performance of the Services. This indemnity does 

not apply to liability for damages for death or bodily injury to persons, injury to property, or other 

loss, arising from the sole negligence, willful misconduct or material defects in design by the City or 

its agents, servants employees or independent contractors other than Contractor who are directly 

responsible to the City, or arising from the active negligence of the City officers, agents, employees 

or volunteers.  Neither party herein shall be liable to the other party for any consequential, indirect or 

punitive damages or any lost profits. 

 

Section 6.  Insurance. 

 

Without limiting Contractor’s indemnification obligations provided for above, Contractor shall take 
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out before beginning performance of the Services and maintain at all times during the life of this 

Agreement the following policies of insurance with insurers possessing a Best rating of not less than 

A.  Contractor shall not allow any subcontractor, professional or otherwise, to commence work on 

any subcontract until all insurance required of the Contractor has also been obtained by the 

subcontractor. 

 

A. Workers’ Compensation Coverage.  Statutory Workers’ Compensation insurance and 

Employer’s Liability Insurance to cover its employees.  In the alternative, Contractor may rely 

on a self-insurance program to meet its legal requirements as long as the program of self-

insurance complies fully with the provisions of the California Labor Code. Contractor shall also 

require all subcontractors, if such are authorized by the City, to similarly provide Workers’ 

Compensation insurance as required by the Labor Code of the State of California for all of the 

subcontractor’s employees.  All Workers’ Compensation policies shall be endorsed with the 

provision that the insurance shall not be suspended, voided, or cancelled until thirty (30) days 

prior written notice has been provided to City by the insurer.  The Workers’ Compensation 

insurance shall also contain a provision whereby the insurance company agrees to waive all 

rights of subrogation against the City and its elected or appointed officials, officers, agents, and 

employees for losses paid under the terms of such policy which arise from the Services 

performed by the insured for the City. 

 

B. General Liability Coverage.  General liability insurance, including personal injury and property 

damage insurance for all activities of the Contractor and its subcontractors, if such are 

authorized by the City, arising out of or in connection with the Services.  The insurance shall be 

written on a comprehensive general liability form and include a broad form comprehensive 

general liability endorsement.  In the alternative, the City will accept, in satisfaction of these 

requirements, commercial general liability coverage which is equivalent to the comprehensive 

general liability form and a broad form comprehensive general liability endorsement.  The 

insurance shall be in an amount of not less than $1 million combined single limit personal injury 

and property damage for each occurrence.  The insurance shall be occurrence based insurance.  

General liability coverage written on a claims made basis shall not be acceptable absent prior 

written authorization from the City. 

 

C. Automobile Liability Coverage.  Automobile liability insurance covering bodily injury and 

property damage for all activities of the Contractor arising out of or in connection with this 

Agreement, including coverage for owned, hired and non-owned vehicles, in an amount of not 

less than $1 million combined single limit for each occurrence. 

 

D. Policy Endorsements.  Each general liability and automobile liability insurance policy shall be 

endorsed with the following provisions: 

 

 1. The City, and its elected or appointed officials, employees and agents shall be named as 

insureds or additional insureds with regard to damages and defenses of claims arising from 

activities performed by or on behalf of the Contractor.  

 

 2. The insurance afforded by each policy shall apply separately to each insured who is 

seeking coverage or against whom a claim is made or a suit is brought, except with respect 
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to the insurer’s limits of liability. 

 

 3. The insurance shall be primary insurance as respects the City and its elected or appointed 

officers, officials, employees and agents. Any other insurance maintained by the City or 

its elected or appointed officers, officials, employees, agents or volunteers shall be in 

excess of this insurance and shall not contribute with it. 

 

 4. The insurance shall not be suspended, voided, cancelled, or reduced in coverage or in 

limits except after thirty (30) days prior written notice has been provided to the City. 

 

  5. Any failure to comply with the reporting requirements of any policy shall not affect 

coverage provided to the City, its elected or appointed officers, officials, employees, or 

agents. 

 

E. Professional Liability Coverage.  If required by the City, Contractor shall also take out and 

maintain professional liability, errors and omissions insurance in an amount not less than $1 

million.  The professional liability insurance policy shall be endorsed with a provision stating 

that it shall not be suspended, voided, cancelled, or reduced in coverage or in limits except after 

thirty (30) days written notice has been provided to the City.  

 

F. Insurance Certificates and Endorsements.  Prior to commencing the Services under this 

Agreement, Contractor shall submit to the City documentation evidencing the required 

insurance signed by the insurance agent and the companies named.  This documentation shall 

be on forms which are acceptable to the City and shall include all required endorsements and 

verify that coverage is actually in effect.  This Agreement shall not be effective until the required 

insurance forms and endorsements are submitted to and approved by the City.  Failure to provide 

these forms within the time period specified by City may result in the award of this Agreement 

to another Contractor should the City, in its sole discretion, decide to do so.  Current certification 

of insurance shall be kept on file with the City at all times during the term of this Agreement. 

 

G. Deductible and Self-Insured Retentions.  Any deductibles or self-insured retentions must be 

declared to and approved by City. 

 

H. Termination of Insurance.  If the City receives notification that Contractor’s insurance will be 

suspended, voided, cancelled or reduced in coverage or in limits, and if the Contractor does not 

provide for either the reinstatement of that insurance or for the furnishing of alternate insurance 

containing all of the terms and provisions specified above prior to the termination of that 

insurance, City may either terminate this Agreement for that breach, or City may secure the 

required insurance to satisfy the conditions of this Agreement and deduct the cost thereof from 

compensation which would otherwise be due and payable to the Contractor for Services 

rendered under the terms of this Agreement. 

 

Section 7.  Subcontracts. 

 

Contractor may not subcontract any portion of the Services without the written authorization of City.  

If City consents to a subcontract, Contractor shall be fully responsible to the City and third parties for 
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all acts or omissions of the subcontractor to which the Services or any portion thereof are 

subcontracted.  Nothing in this Agreement shall create any contractual relationship between City and 

any subcontractor, nor shall it create any obligation on the part of the City to pay or cause the payment 

of any monies due to any such subcontractor except as otherwise is required by law. 

 

Section 8.  Assignment. 
 

Contractor shall not assign any right or obligation under this Agreement without the City’s prior 

written consent.  Any attempted assignment of any right or obligation under this Agreement without 

the City’s prior written consent shall be void. 

 

Section 9.  Entire Agreement. 

 

This Agreement represents the entire understanding of City and Contractor as to those matters 

contained herein.  No prior oral or written understanding shall be of any force or effect with respect 

to those matters covered herein.  This Agreement may not be modified or altered except in writing 

signed by both parties. 

 

Section 10.  Jurisdiction. 

 

This Agreement shall be administered and interpreted under the laws of the State of California.  

Jurisdiction over any litigation arising from this Agreement shall be in the Superior Court of the State 

of California with venue in Placer County, California.   

 

Section 11.  Suspension of Services. 

 

Upon written request by Contractor, City may suspend, in writing, all or any portion of the Services 

if unforeseen circumstances beyond the control of the City and Contractor make normal progress of 

the Services impossible, impractical or infeasible. Upon written City approval to suspend 

performance of the Services, the time for completion of the Services shall be extended by the number 

of days performance of the Services is suspended.   

 

Section 12.  Termination of Services. 

 

City may at any time, at its sole discretion, terminate all or any portion of the Services and this 

Agreement upon seven (7) days written notice to Contractor.  Upon receipt of notice of termination, 

Contractor shall stop performance of the Services at the stage directed by City.  Contractor shall be 

entitled to payment within thirty (30) days for Services performed up to the date of receipt of the 

written notice of termination. Contractor shall not be entitled to payment for any Services performed 

after the receipt of the notice of termination unless such payment is authorized in advance in writing 

by the City. 

 

Contractor shall be paid for any project specific equipment that cannot, in a reasonable time, be used 

or returned.  Any return fees and shipping costs due to the City’s termination incurred by Contractor 

shall be paid by the City.  The type of project specific equipment is limited those listed below.  If the 

Service and this Agreement are terminated due to failure to perform on the part of Holt then the City 
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reserves the right to purchase any equipment currently onsite at the time of termination or Holt will 

remove the non-purchased equipment at Holt’s expense. 

 Inverters 

 Solar Panels 

 Racking & Ground Screws 

 Balance of System 

o AC Panelboard 

o PV Service Disconnect ACD.02 

o PV Stepdown Transformer 

o PV Utility Disconnect (ACD.01) 

o Module Temperature Sensor 

o GHI Irradiance Sensor 

o Ambient Temp 

o POA Irradiance Sensor 

 Monitoring Equipment 

 

Should Contractor fail to perform any of the obligations required of Contractor within the time and in 

the manner provided for under the terms of this Agreement, or should Contractor violate any of the 

terms and conditions of this Agreement, City may terminate this Agreement by providing Contractor 

with seven (7) days written notice of such termination.  The Contractor shall be compensated for all 

Services performed prior to the date of receipt of the notice of termination. However, the City may 

deduct from the compensation which may be owed to Contractor the amount of damage sustained or 

estimated by City resulting from Contractor’s breach of this Agreement.  

 

Contractor’s obligations pursuant to Sections 5 and 6 of this Agreement shall survive termination, 

and continue in effect for as long as necessary to fulfill the purposes of Sections 5 and 6.  

 

Section 13.  Independent Contractor. 

 

Contractor shall in all respects be an independent contractor and not an agent or employee of City.  

Contractor has and shall retain the right to exercise full control and supervision of the means and 

methods of performing the Services.  Contractor shall receive no premium or enhanced pay for 

Services normally understood as overtime; nor shall Contractor receive holiday pay, sick leave, 

administrative leave or pay for any other time not actually expended in the performance of the 

Services.  It is intended by the parties that Contractor shall not be eligible for benefits and shall receive 

no compensation from the City, except as expressly set forth in this Agreement.  Contractor shall 

submit completed W-9 and Report of Independent Contractor forms upon execution of this 

Agreement and prior to the payment of any compensation hereunder. 

 

Section 14.  Ownership of Documents. 

 

Within thirty (30) days after the Contractor substantially completes performance of the Services, 

or within thirty (30) days after the termination of this Agreement, the Contractor shall deliver to 

the City all files, records, materials and documents drafted or prepared by Contractor's in the 

performance of the Services.  It is expressly understood and agreed that all such files, records, 

materials and documents are the property of the City and not the property of the Contractor. All 

Attachment 3 Item 6H

190



Colfax Solar Design/Build Contract  Page 7 of 11 

finished and unfinished reports, plans, studies, documents and other writings prepared by and for 

Contractor, its officers, employees and agents in the course of performing the Services shall become 

the sole property of the City upon payment to Contractor for the Services, and the City shall have the 

exclusive right to use such materials in its sole discretion without further compensation to Contractor 

or to any other party.  Contractor shall, at Contractor’s expense, provide such reports, plans, studies, 

documents and writings to City or any party the City may designate, upon written request.  Contractor 

may keep file copies of all documents prepared for City.  Use of any such documents by the City for 

projects that are not the subject of this Agreement or for purposes beyond the scope of the Services 

shall be at the City’s sole risk without legal liability or expense to Contractor. 

 

Section 15.  Changes and/or Extra Work. 

 

Only the City Council may authorize extra and/or changed Services, modification of the time of 

completion of the Services, or additional compensation for the tasks to be performed by Contractor. 

Contractor expressly recognizes that other City personnel are without authorization to order extra 

and/or changed Services or to obligate the City to the payment of additional compensation.  The 

failure of Contractor to secure the prior written authorization for such extra and/or changed Services 

shall constitute a waiver of any and all right to adjustment in the contract price due to such 

unauthorized Services, and Contractor thereafter shall not be entitled to any compensation whatsoever 

for the performance of such extra or changed Services.  In the event Contractor and City agree that 

extra and/or changed Services are required, or that additional compensation shall be awarded to 

Contractor for performance of the Services under this Agreement, a supplemental agreement 

providing for such compensation shall be prepared and shall be executed by the Contractor and the 

necessary City officials before the extra and/or changed Services are provided. 

 

Section 16.  Compliance with Federal, State and Local Laws. 

 

Contractor shall comply with all applicable federal, state and local laws, statutes, ordinances, rules 

and regulations affecting the Services, including without limitation laws requiring licensing and 

prohibiting discrimination in employment because of race, creed, color, sex, age, marital status, 

physical or mental disability, national origin or other prohibited bases.  City shall not be responsible 

or liable for Contractor’s failure to comply with applicable laws, statutes, ordinances, rules or 

regulations. 

 

Section 17.  Retention of Records. 

 

Contractor and any subcontractors authorized by the terms of this Agreement shall keep and maintain 

full and complete documentation and accounting records, employees’ time sheets, and 

correspondence pertaining to the Services, and Contractor shall make such documents available for 

review and/or audit by City and City’s representatives at all reasonable times during performance of 

the Services and for at least four (4) years after completion of the Services and/or termination of this 

Agreement. 

 

Section 18.  Alternative Dispute Resolution 

A.     Before resorting to mediation, arbitration or other legal process, the primary contacts of the 

parties shall meet and confer and attempt to amicably resolve any dispute arising from or 
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relating to this Agreement subject to the following provisions.  Any party desiring to meet 

and confer shall so advise the other party pursuant to a written notice.  Within 15 days after 

provision of that written notice by the party desiring to meet and confer, the primary 

contacts for each party shall meet in person and attempt to amicably resolve their dispute.  

Each primary contact, or the person acting in their absence with full authority to resolve the 

dispute, shall attend the meeting and shall be prepared to devote an entire day thereto.  If 

any dispute remains unresolved at the end of the meeting, any party to this Agreement shall 

have the right to invoke the mediation process provided for in the subparagraph B below.   

B.     Subject to the provisions of subparagraph A, any dispute that remains unresolved after the 

meet and confer shall immediately be submitted to non-binding neutral mediation, before a 

mutually acceptable, neutral retired judge or justice at the Sacramento Office of the Judicial 

Arbitration and Mediation Service (“JAMS”).  If within five days after the meet and confer 

the parties are unable to agree upon the selection of a neutral mediator, then the first 

available retired judge or justice at the Sacramento office of JAMS shall serve as the 

neutral mediator.  The parties agree to commit to at least one full day to the mediation 

process.  Additionally, to expedite the resolution of any dispute that is not resolved by 

mediation, the parties agree to each bring to the neutral mediation a list of at least five 

neutral arbitrators, including their resumes, whose availability for an arbitration hearing 

within 30 days after the mediation has been confirmed.   

C.     If mediation is unsuccessful, before the mediation concludes, the parties shall mediate the 

selection of a neutral arbitrator to assist in the resolution of their dispute.  If the parties are 

unable to agree on an arbitrator, the parties agree to submit selection of an arbitrator to the 

mediator, whose decision shall be binding on the parties.  In that case, the mediator shall 

select a neutral arbitrator from the then active list of retired judges or justices at the 

Sacramento Office of the JAMS.  The arbitration shall be conducted pursuant to the 

provisions of the California Arbitration Act, sections 1280-1294.2 of the California Code 

of Civil Procedure.  In such case, the provisions of Code of Civil Procedure 

Section 1283.05 and 1283.1 shall apply and are hereby incorporated into this Agreement.   

 
D.     This section 18 shall survive the termination or expiration of this Agreement. If there is no 

Sacramento office of JAMS, then the office of JAMS closest to the City shall be used 

instead of a Sacramento office. 

 

Section 19.  Severability. 

 

The provisions of this Agreement are severable.  If any portion of this Agreement is held invalid by 

an arbitrator or by a court of competent jurisdiction, the remainder of the Agreement shall remain in 

full force and effect unless amended or modified by the mutual written consent of the parties. 

 

Section 20.  Entire Agreement; Amendment. 

 

This Agreement, including all exhibits hereto, constitutes the complete and exclusive expression of 

the understanding and agreement between the parties with respect to the subject matter hereof.  All 

prior written and oral communications, including correspondence, drafts, memoranda, and 
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representations, are superseded in total by this Agreement.  This Agreement may be amended or 

extended from time to time only by written agreement of the parties hereto. 

 

Section 21.  Force Majeure.   

Neither Party to this Agreement shall be liable to the other for any failure to perform, or delay in the 

performance of, any obligation under this Agreement caused by an act of god, act of War, labor 

strikes, epidemic or pandemic, riots, civil unrest, fire or natural disaster (which include but is not 

limited to earthquake, tidal wave, hurricane or tornado), or any other specifically identified 

circumstances beyond its reasonable and foreseeable control that directly effects performance under 

this Agreement. It is agreed that the time for performance by either Party shall be extended by the 

period of any justified uncontrollable circumstances as defined in this Section, with the rights of the 

Parties to terminate this Agreement unaltered in the event of any such Act of God as defined herein. 

 

Section 22.  Time of the Essence. 

 

Time is of the essence in the performance of the Services. The Contractor will perform its Services 

with due and reasonable diligence consistent with sound professional practices and shall devote such 

time to the performance of the Services as may be necessary for their timely completion.   

 

Section 23.  Written Notification. 

 

Except as otherwise specified in this Agreement, any notice, demand, request, consent, approval or 

communications that either party desires or is required to give to the other party shall be in writing 

and either served personally or sent by first class mail, postage prepaid and addressed as follows.  

Either party may change its address by notifying the other party in writing of the change of address. 

Notice shall be deemed communicated within two business days from the time of mailing if mailed 

within the State of California as provided in this Section. 

 

If to City:   City of Colfax 

     33 S. Main Street 

     Colfax, CA 95713 

 

If to Contractor:   Robert Helms, Project Manager 

     1301 Capital of Texas Highway South 

     Suite B315 

     Austin, TX  78746 

 

Section 24.  Execution. 

 

This Agreement may be executed in original counterparts, each of which shall constitute one and the 

same instrument and shall become binding upon the parties when at least one original counterpart is 

signed by both parties hereto.  In proving this Agreement, it shall not be necessary to produce or 

account for more than one such counterpart. 

 

Section 25. Successors.  This Agreement shall be binding on and inure to the benefit of the respective 

parties hereto except to the extent of any contrary provision in this Agreement. 
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Section 26. Attorney’s Fees.  If any party to this Agreement commences legal proceedings to enforce 

any of its terms or to recover damages for its breach, the prevailing party shall be entitled to recover 

its reasonable attorney’s fees, costs and the expenses of expert witnesses, including any such fees 

costs and expenses incurred on appeal. 

 

Section 27. Additional Design/Build Conditions.  The Contractor will provide Services described 

in Exhibit A and Exhibit B.   The Contractor further agrees to the following conditions related to 

construction warrantees, solar power production guarantees, progress payment and payment 

retention. 

 

A.    Construction Warranty.   Neither the acceptance of the work by the City, nor final payment, nor 

any provisions in the contract documents shall relieve the Contractor of responsibility for faulty 

materials or workmanship, and the Contractor shall remedy any defects thereto and pay for any 

damage to other work resulting therefrom which shall appear within a period of one year from the 

date of notice of completion.  The remedying of any defects shall also include the bringing to grade 

the settlement of any trench fills and the repairing of any repaving.  The City shall give notice of 

observed defects with reasonable promptness. Provided, however, that nothing herein in intended to 

relieve the Contractor of responsibility for latent defects discovered after the one-year warranty 

period. 

 

B.    Payment Provisions.   The City and Contractor agree to monthly milestone payments based on 

the value of labor and material construction completed.  Contractor shall furnish an itemized progress 

payment detailing the percentage of completed work for each itemized item of work at the end of 

each month.  The City will, within seven (7) days after receipt, dispute the payment request.  If no 

dispute is provided, then the City will pay the full amount of the payment request less 25% retention. 

 

Any materials purchased and stored by the Contractor, whether onsite or offsite, the value of which 

will not be included in the progress payment.  Only those materials installed in final position will be 

included in the progress payment. 

 

The City and Contractor agree that the City will reduce the full value of the progress payments by 

25% as a retainer to be released following completion of construction.  Construction completion will 

be based on successful interconnection with PG&E.  Once interconnection is approved by PG&E and 

the system brought online, the City will release retention within 30 days with the following 

exceptions. 

 If deficiencies are identified prior to interconnection but interconnection is completed prior to 

correction of the deficiencies, the City may withhold those sums equaling the value of labor 

and materials to correct the work. 

 The value of any work remaining after interconnection may be withheld until such time that the 

City deems the work completed.  This work may include, but may not be limited to, site 

cleanup, finishing work, and punch list items. 

 

 

IN WITNESS WHEREOF, the parties hereby have executed this Agreement on the day first above 

written: 
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CITY       CONTRACTOR 

 

Signature     Signature    

 

Printed Name     Printed Name    

 

Title       Title     

 

Date       Date     

 

 

APPROVED AS TO FORM: 

 

 

 

       

City Attorney 
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City of Colfax Establishment of Green Zones for the Green Means Go Pilot 

Project Staff Report December 9, 2020 

  

Staff Report to City Council 
 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 
 

From: Wes Heathcock, City Manager 

Prepared by: Amy Feagans, Planning Director 

Subject: Establishment of Green Zones for the Green Means Go Pilot Project 
          Budget Impact Overview: 

N/A:   √ Funded:   Un-funded: Amount:   Fund(s):   

 

Summary/Background 
 

The Sacramento Area Council of Governments (SACOG) is an association of local governments in the six-

county Sacramento region. Its members include the counties of El Dorado, Placer, Sacramento, Sutter, Yolo, 

Yuba and the 22 cities within the region, including the City of Elk Grove. Every four years, SACOG, in 

consultation with its member agencies, prepares a Metropolitan Transportation Plan/Sustainable Communities 

Strategy (MTP/SCS). As part of this planning effort, the region must show it is meeting state-mandated 

greenhouse gas (GHG) reduction targets. The California Air Resources Board (CARB) established new GHG 

emissions reduction targets of 19 percent by 2035 for the Sacramento region. SACOG has proposed a new 

multi-year pilot program titled Green Means Go to lower greenhouse gas emissions in the Sacramento region by 

accelerating infill development, reducing vehicle trips, and electrifying remaining trips. SACOG is seeking state 

funding for this pilot program.  

 

To date, no specific funds have been identified, but SACOG staff remains optimistic. In March 2019, City staff 

worked with SACOG to identify potential projects within Colfax that would promote infill, reduce regulatory 

and economic barriers to infill, and support new transportation options. SACOG indicates that for Green Means 

Go to be most effective, the Green Zones need to be places where efforts to accelerate infill, accelerate travel 

choice, and accelerate vehicle electrification all have potential to be complementary strategies. Green Zones 

will be the areas that are eligible for any future Green Means Go funding for projects should the City receive 

state funding leading up to the next MTP/SCS update in 2024. 

 

Project Discussion 
 

Staff has identified two proposals within the targeted “Green Zone” for Colfax. The first one involves purchase 

of the historic Colfax Hotel and issue RFP for sale to developer to renovate into live-work units. The second 

project, also in the downtown area, would involve the formation of a Business Improvement District (BID) to 

enhance the business opportunities and relationships downtown and to develop an update of the master bike and 

pedestrian plan to improve circulation downtown. SACOG staff supports these concepts as being viable projects 

within the Green Means Go criteria. 

 

Fiscal Impacts 
 

There is no fiscal impact associated with this action. Should SACOG be successful in the creation of the Green 

Means Go pilot project, there could be additional funds available for projects. 

 

Recommended Action:  
 

Staff recommends that the City Council adopt a resolution establishing the Green Zone for the Green Means Go 

Project as sponsored by SACOG. 

RECOMMENDED ACTION: Approve Resolution __-2020 Establishing Green Zones for the Green Means 

Go Pilot Project. 
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Attachments: 
1. Resolution 

2. Aerial map of proposed Green Means Go zone in Colfax 
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_________________________________________________________________________________________  
City of Colfax Establishment of Green Zones for the Green Means Go Pilot 

Project Resolution __-2020 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

ESTABLISHING GREEN ZONES FOR THE GREEN MEANS GO PILOT PROJECT 

 

WHEREAS, the City of Colfax is a member of the Sacramento Area Council of Governments; and, 

 

WHEREAS, the region faces an ambitious state-mandated per capita greenhouse gas reduction target of 

19 percent by 2035 for the Metropolitan Transportation Plan/Sustainable Communities Strategy 

(MTP/SCS), adopted November 18, 2019; and, 

 

WHEREAS, the City of Colfax is committed to helping the Sacramento region meet its 19 percent 

greenhouse gas reduction target by facilitating more housing and transportation choices and advancing 

economic prosperity; and, 

 

WHEREAS, SACOG and its member local governments must work in partnership with the state in order 

to support housing and transportation projects that will help the region and the state achieve our 

environmental goals; and, 

 

WHEREAS, the Green Means Go pilot project will be a meaningful and measurable effort to catalyze 

and advance projects and programs that accelerate infill housing, travel options, and electric vehicle 

deployment in targeted areas, called Green Zones; and, 

 

WHEREAS, SACOG has recognized rural communities in unincorporated counties face different 

challenges and are often intentionally not planned for significant new growth and will consider 

alternative factors that can inform the designation of Green Zones in rural communities.   

 

WHEREAS, SACOG understands that funding and priorities can change over time and will allow 

amendments to the Green Zones on an as-needed basis following discussions with local agency staff and 

at the discretion of the SACOG Executive Director 

 

WHEREAS SACOG has reviewed nominated Green Zones within City of Colfax and has accepted 

those nominations as having met the Green Means Go Green Zone eligibility requirements 

 

NOW THEREFORE, BE IT RESOLVED the City Council of the City of Colfax hereby: 

 

1) Affirms its commitment to helping the State of California and the SACOG region reach its current 

19 percent greenhouse gas reduction goal through implementation of the Green Means Go pilot 

project. 
 

2) Adopts the Green Zones as illustrated in Exhibit A and more particularly described in Exhibit B, 

attached hereto and incorporated herein by reference. 
 

3) Authorizes the City Manager to propose amendments to the SACOG Executive Director   
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_________________________________________________________________________________________  
City of Colfax Establishment of Green Zones for the Green Means Go Pilot 

Project Resolution __-2020 

 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the Regular 

Meeting of the City Council of the City of Colfax held on the 9th of December, 2020 by the following 

vote of the Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

 

________________________________________ 

     Jaclyn Collier, City Clerk 
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City of Colfax Cintas Uniform Agreement 

Staff Report December 9, 2020 

  

     

Staff Report to City Council 
 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 
 

From: Wes Heathcock, City Manager 

Prepared by: Wes Heathcock, City Manager 

Subject: Cintas Uniform Agreement 
          Budget Impact Overview: 

N/A:    Funded:  √ Un-funded: Amount:  $32,461 Fund(s):  Various Funds 

 

Summary/Background 

 

The City of Colfax is using Aramark to provide uniform and cleaning supplies for operational staff. Aramark 

was formally AmeriPride when the City of Colfax entered in to the uniform agreement prior to 2005. The 

transition in the uniform company ownership has placed a strain on service; therefore, staff solicited a 

competitive bid from Cintas for comparable services.  

 

The charts below show the cost variation between uniform services providers. Overall, Cintas uniform cost is 

$7,355 less over the proposed 5-year term. Staff is recommending council authorize the Cintas agreement. 

 

 

RECOMMENDED ACTION: Adopt Resolution __-2020 authorizing the City Manager to enter into a 5-

year agreement with Cintas for uniform services in an amount not to exceed $32,461. 
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City of Colfax Cintas Uniform Agreement 

Staff Report December 9, 2020 

  

 

 
Fiscal Impact: 

 

The 5-year agreement with Cintas costs are accounted for based on the labor allocation from various funds. The 

total agreement cost is $32,461 over a 5-year term, which includes a 10% contingency for replacement 

garments.  

 
Attachments: 

1. Resolution  __-2020 

2. Cintas Agreement 
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_________________________________________________________________________________________  
City of Colfax Cintas Uniform Agreement 

Resolution __-2020 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

AUTHORIZING THE CITY MANAGER TO ENTER INTO A 5-YEAR AGREEMENT WITH CINTAS FOR 

UNIFORM SERVICES IN AN AMOUNT NOT TO EXCEED $32,461 
 

 

WHEREAS, The City of Colfax is using Aramark to provide uniform and cleaning supplies for 

operational staff; and 

 

WHEREAS, the Aramark merger has placed a strain on uniform services; and 

 

WHEREAS, staff received a competitive bid from Cintas that will save the City $7,355 in uniform costs 

over the 5-year term. 

 

NOW THEREFORE, BE IT RESOLVED the City Council of the City of Colfax authorizes the City 

Manager to enter into a 5-year agreement with Cintas for uniform services in an amount not to exceed $32,461. 

 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the regular 

meeting of the City Council of the City of Colfax held on the 9th of December 2020 by the following vote of the 

Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

 

________________________________________ 

     Jaclyn Collier, City Clerk 
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FACILITIES SOLUTIONS AGREEMENT Location No.____________ 
Contract No.____________ 
Customer No.___________ 

Main Corporate Code Æ New CC 13218 

Date__________________ 
Customer/Participating Agency ______________________________________________  Phone_________________ 

Address_________________________________________________ City__________________ State_____ Zip______ 

UNIFORM PRODUCT RENTAL PRICING: 
Item # Description Unit Price 

•
agreement will commence with the actual uniform rental, not affiliated with the start date of the Master Agreement. Any negotiations of price, terms
or discounts must be approved by Prince William County Public Schools for the Master Agreement. Any such changes shall take effect on the
anniversary date of the master agreement. All requests for price changes must be justified and based upon verifiable criteria which may include the
Bureau of Labor Statistics Consumer Price Index (CPI-U).

• Name Emblem $_____________ea  ● Company Emblem $_____________ea 
• Customer Emblem $_____________ea  ● Embroidery  $_____________ea 
• COD Terms $_____________per week charge for prior service (if Amount Due is Carried to Following Week) 
• Automatic Lost Replacement Charge: Item____________________________ % of Inventory____________ $_____________Ea. 
• Automatic Lost Replacement Charge: Item____________________________ % of Inventory____________ $_____________Ea. 
• Minimum Charge $_____________per delivery. 
• Make-Up charge $_____________per garment. 
• Non-Standard/Special Cut Garment (i.e., non-standard, non-stocked unusually small or large sizes, unusually short or long sleeve or length, etc.)

premium $_____________per garment. 
• Seasonal Sleeve Change $_____________per garment. 
• Under no circumstances will the Company accept textiles bearing free liquid.  Shop towels may not be used to clean up oil or solvent spills.
• Artwork Charge for Logo Mat $______________________

• Size Change:  Customer agrees to have employees measured by a Cintas representative using garment “size samples”.  A charge
of $________________ per garment will be assessed for employee’s size changed within 4 weeks of installation. 

• Other________________________________________________________________________________________________________________

FACILITY SERVICES PRODUCTS PRICING: 
Bundle* Item # Description Rental Freq. Inventory Unit Price 

*Indicated bundled items/services

N/A
N/A

65418
.7665418

2.10

.80

2276

RR1 Restroom Floor Cleaner

.17

Carhartt Work Jean382

3.00

935-20

.72
2295

2275

.37

FC4 Neutral Cloor Cleaner

1.50

35.00

This agreement is effective as of this date from ______12/10/2020______ to ______12/10/2025______, with a minimum term of 36 months. The length of this rental

25

.15

1.40

Ansi Class 3 Shirt Long Sleave

GL1 Glass Cleaner Spray Bottle

.15

2272

RR1 Restroom Cleaner Spray Bottle

15.00

N/A

CA

1.40

Comfort Shirt- Navy

Ansi Class 3 Shirt Short Sleave

5.00

11/9/2020

DS1 Disinfectant Spray Bottle

5.00

2506
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Omnia Partners Public Sector Participating Public Agencies Terms 

1. Participating Public Agencies: Supplier agrees to extend the same terms, covenants agreed to under the Master Agreement with Lead
Public Agency Prince William County Public Schools to other government agencies (“Participating Public Agencies”) that, in their
discretion, desire to access the Master Agreement in accordance with all terms and conditions contained herein or attached hereto. Each
participating Public Agency will be exclusively responsible and deal directly with Supplier on matters relating to length of agreement,
ordering, delivery, inspection, acceptance, invoicing, and payment for products and services in accordance with the terms and conditions of
the Master Agreement. Any disputes between a Participating Public Agency and Supplier will be resolved directly between them in
accordance with and governed by the laws of the State in which the Participating Public Agency exists.

2. Master Agreement available at https://www.omniapartners.com/publicsector

Supplier General Service Terms Section 

       CUSTOMER: 
Cintas Loc. No: _______________________________ Please Sign Name____________________________________________________________ 

      By: _________________________________ Please Print Name ____________________________________________________________  

Title: __________________________________ Please Print Title_____________________________________________________________ 

Accepted-GM: __________________________________ Email______________________________________________________________________  

____ 

____ 

____ 

 ____ Initial and check box if Unilease. All Garments will be cleaned by customer 
Date

 ____ Initial and check box if receiving Linen Service. Company will take periodic physical inventories of items in possession or under control 
 Date   customer. 
 ____ Initial and check box if receiving direct embroidery.  If service is discontinued for any employee or Customer deletes any of the garments 

Date   direct embroidery for any reason, or terminates this agreement for any reason or fails to renew this agreement, Customer will purchase 
all direct embroidered garments at the time they are removed from service at the then current replacement values. 

3. Prices Customer agrees to rent from Company, and Company agrees to provide to Customer, the Merchandise, inventory and services
described on Exhibit A, "Merchandise & Pricing" at the prices set forth in Exhibit A. There will be a minimum charge of thirty-five dollars
($35.00) per week for each Customer location required to purchase its rental services from Company as set forth in this Agreement.

4. Buyback of Non-Standard Garments   Customer has ordered from Company a garment rental service requiring embroidered garments that
may not be standard to Company’s normal rental product line. Those non-standard products will be designated as such under-Garment
Description in Exhibit C. In the event Customer deletes a non-standard product, alters the design of the non-standard product, fails to renew
the Agreement, or terminates the Agreement for any reason other than documented quality of service reasons which are not cured, Customer
agrees to buy back all remaining non-standard products allocated to Customer that the Company has in service and out of service at the then
current Loss/Damage Replacement Values.

5. Service Guarantee: Company guarantees to deliver the highest quality textile rental service at all times. Any complaints about the quality of
the service which have not been resolved in the normal course of business must be sent by registered letter to Company's General Manager. If
Company then fails to resolve any material complaint in a reasonable period of time, Customer may terminate this agreement provided all
rental items are paid for at the then current replacement values or returned to Company in good and usable condition.

6. Garments' Lack of Flame Retardant or Acid Resistant Features Unless specified otherwise in writing by the Company, the garments supplied
under this Agreement are not flame retardant or acid resistant and contain no special flame retardant or acid resistant features. They are not
designed for use in areas of flammability risk or where contact with hazardous materials is possible. Flame resistant and acid resistant
garments are available from Company upon request.  Customer warrants that none of the employees for whom garments are supplied
pursuant to this Agreement require flame retardant or acid resistant clothing.

7. Logo Mats In the event that Customer decides to delete any mat bearing the Customer’s logo (Logo Mat) from the rental program, changes
the design of the Logo Mats, terminates this agreement for any reason or fails to renew this Agreement, the Customer will purchase at the
time of deletion, design change or termination, all remaining Logo mats that the Company has in service and out of service held in inventory
at the then current Loss/Damage Replacement Value.

Industrial Sales Rep

N/a

622

N/a

Edgar Alcaraz

N/a
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If this agreement is cancelled for convenience in the first twelve months of the term, Customer shall pay as termination charges equal to 50 
weeks of rental service. 

If this agreement is cancelled for convenience in months thirteen (13) through eighteen (18) of the term, Customer shall pay as termination 
charges equal to 36 weeks of rental service. 

If this agreement is cancelled for convenience in months nineteen (19) through twenty-four (24) of the term, Customer shall pay as 
termination charges equal to 23 weeks of rental service. 

If this agreement is cancelled for convenience after 24 months of service, Customer shall pay as termination charges of 10 weeks of rental 
service. 

Customer shall also be responsible to return all of the Merchandise allocated to such Customer locations terminating this Agreement at the 
then current Loss/Damage Replacement Values and for any unpaid charges on Customer’s account prior to termination. 

�. Adding Employees Additional employees and Merchandise may be added to this Agreement at any time upon written or oral request by
the Customer to the Company. Any such additional employees or Merchandise shall automatically become a part of and subMect to the terms
of this Agreement.  If such employees are employed at a Customer location that is then participating under this Agreement, the Customer
shall pay Company the one-time preparation fee indicated on Exhibit A. Customer shall not pay Company any one-time preparation fee for
garments for employees included in the initial installation of a Customer location. There will be a one-time charge for name and/or
company emblems when employees are added to the program in garments requiring emblems.

�. Emblem Guarantee Customer has requested that Company supply emblems designed exclusively for Customer featuring Customer's logo or
other specific identification (hereinafter "Customer Emblems").  Company will maintain a sufficient quantity of Customer Emblems in
inventory to provide for Customer's needs and maintain a low cost per emblem through quantity purchases.

�0. In the event Customer decides to discontinue the use of Customer Emblems, changes the design of the Customer Emblems, terminates this
Agreement for any reason or fails to renew this Agreement, the Customer will purchase at the time of deletion, design change, termination
or expiration, all remaining Customer Emblems that the Company allocated to Customer at the price indicated on Exhibit A of this
Agreement.  In no event shall the number of Customer Emblems allocated to Customer exceed the greater of (a) twelve (��) months’
volume for each unique Customer Emblem or (b) a quantity agreed to by Company and Customer and noted on Exhibit A.

��. Terminating Employees   SubMect to the provisions of this Agreement, the weekly rental charge attributable to any individual leaving the
employ of the Customer, or on a temporary leave of absence of three (3) weeks or more, shall be terminated upon oral or written notice by
the Customer to the Company but only after all garments issued to that individual, or value of same at the then current Loss/Damage
Replacement Values, are returned to Company.

��. Replacement In the event any Merchandise is lost, stolen or is not returned to Company, or is destroyed or damaged by fire, welding
damage, acid, paint, ink, chemicals, neglect or otherwise, the Customer agrees to pay for said Merchandise at the then current Loss/Damage
Replacement Values.

�3. Indemnification To the fullest extent permitted by law, Company agrees to defend, indemnify, pay on behalf of and save harmless the
Participating Public Agency, its elected and appointed officials, agents, employees and authorized volunteers against any and all claims,
liability, demands, suits or loss, including reasonable attorneys’ fees and all other costs connected therewith, arising out of or connected to
the services provided by Company under this Contract, but only to the extent of Company’s negligence.

�4. Additional Items: Additional customer employees, products and services may be added to this agreement and shall automatically become a
part of and subMect to the terms hereof and all of its provisions.  If this agreement is terminated early for convenience, the parties agree that
the damages sustained by Company will be substantial and difficult to ascertain.  Therefore, if this agreement is terminated by Customer
prior to the applicable expiration date for any reason other than documented quality of service reasons which are not cured, or terminated by
Company for non-payment by Customer at any time Customer will pay to Company, as termination charges and not as a penalty based upon
the following schedule:


































































































































Attachment 2 Item 6J

206




































































































































Attachment 2 Item 6J

207



City of Colfax Amendment No. 1 to the Amended and Restated Joint Powers 

Agreement for Pioneer Community Energy Expanding Pioneer 

Community Energy Joint Power Authority Membership 

Staff Report December 9, 2020 

Staff Report to City Council 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 

From: Wes Heathcock, City Manager 

Prepared by: Wes Heathcock, City Manager 

Subject: Amendment No. 1 to the Amended and Restated Joint Powers Agreement for 

Pioneer Community Energy Expanding Pioneer Community Energy Joint Power 

Authority Membership 
  Budget Impact Overview: 

N/A:   √ Funded:  Un-funded: Amount:  Fund(s):  

Summary/Background 

On October 26, 2020, the City Council received a presentation from Pioneer Community Energy regarding El 

Dorado County and the City of Placerville’s interest in becoming members of the Pioneer Community Energy 

Joint Powers Authority (Pioneer).  

Current Pioneer JPA members in addition to Colfax include the cities of Auburn, Lincoln, and Rocklin, the 

Town of Loomis, and unincorporated Placer County. The ratepayers in these jurisdictions have received the 

benefit of savings on their electric generation costs of 6 to 11 percent since the start of Pioneer’s Community 

Choice Aggregation (CCA) program in 2018.  

Both El Dorado County and the City of Placerville have indicated they want ratepayers in their jurisdictions 

served by PG&E electric generation to enjoy the same choice in purchasing energy as well as local control over 

rates and energy incentives as Colfax rate payers enjoy. Both El Dorado County and the City of Placerville have 

taken requisite formal actions to approve resolutions and ordinances for joining the JPA and participating in 

Pioneer’s Community Choice Aggregation Program. 

At its November 6, 2020 meeting, the Pioneer Community Energy Board reviewed an impact assessment 

analyzing the impact and feasibility of expanding to add both El Dorado County (unincorporated) and the City 

of Placerville. The results of that impact assessment determined the proposed expansion to be beneficial to both 

the ratepayers in the current Pioneer service area, as well as potential ratepayers in unincorporated El Dorado 

County and the City of Placerville. The benefits of expansion include: 

• Financial Strength - Increased margins from the addition of more customers will result in strengthening

Pioneer's balance sheet, achieve targeted levels of reserves, and help mitigate against rate increases.

• Power Supply Benefits - An increased electricity load to serve also leads to larger power procurement

needs. The larger power procurement proposals will attract suppliers with better credit profiles and

could lead to more favorable pricing and access to more diverse power supply sources.

• Legislative & Regulatory Influence - Through representation of a larger service territory, Pioneer

would improve its status with state legislators and the CPUC in representing its customers' interests. It

also increases access to a greater pool of elected officials for Pioneer to promote its legislative platform

and for support in response to adverse regulation.

RECOMMENDED ACTION:  Adopt Resolution __-2020 approving Amendment No. 1 to the Amended 

and Restated Joint Power Agreement for Pioneer Community Energy expanding Pioneer Community Energy 

membership to include the County of El Dorado and the City of Placerville as Voting Members. 
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• Local Jobs and Power Supply Resources - One of Pioneer's goals is to invest in power supply projects 

that not only diversify the power supply portfolio but create jobs through locally sourced projects. The 

strengthening of Pioneer's financial provides opportunities to pursue this endeavor. 

 

Upon approval and execution of Amendment No. 1 to the Amended and Restated Joint Powers Agreement by 

all member entities, both existing and proposed, and approval by the Pioneer Governing Board, Pioneer staff 

will file an implementation plan with the California Public Utilities Commission in December 2020. Filing of 

the implementation plan by December 31, 2020 is based on providing electricity to unincorporated El Dorado 

County and Placerville beginning in 2022.  

 

Fiscal Impacts 

 

There are no financial implications associated with the recommended action for the City of Colfax. 

 
Attachments: 

1. Resolution __-2020 

2. Pioneer Energy JPA Amendment #1 

3. Pioneer Energy Impact Assessment Study 
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_________________________________________________________________________________________  
City of Colfax Amendment No. 1 to the Amended and Restated Joint Powers 

Agreement for Pioneer Community Energy Expanding Pioneer 

Community Energy Joint Power Authority Membership 

Resolution __-2020 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

APPROVING AMENDMENT NO. 1 TO THE AMENDED AND RESTATED JOINT POWER 

AGREEMENT FOR PIONEER COMMUNITY ENERGY EXPANDING PIONEER COMMUNITY 

ENERGY MEMBERSHIP TO INCLUDE THE COUNTY OF EL DORADO AND THE CITY OF 

PLACERVILLE AS VOTING MEMBERS. 
 

 

WHEREAS, the Sierra Valley Energy Authority was established on September 9, 2015, between the 

County of Placer and the City of Colfax; and 

 

WHEREAS, the Sierra Valley Energy Authority was originally created for the purpose of providing a 

financing conduit and program expansion platform for the mPOWER Program; and 

 

WHEREAS, counties and cities have the power under California law to aggregate electric load, to 

purchase and supply electricity for themselves and customers within their jurisdictions, by providing a 

Community Choice Aggregation Program, pursuant to California Public Utilities Code Sections 331.1 and 

366.2; and 

 

WHEREAS, the Amended and Restated Joint Exercise of Power Agreement for the Sierra Valley 

Energy Authority (the “Amended and Restated JPA”) became effective on February 22, 2017; and 

 

WHEREAS, the Amended and Restated JPA allowed for the establishment of a Community Choice 

Aggregation Program (the “CCA”) within the jurisdictions of the Voting Members and authorized the Cities of 

Auburn, Lincoln, Rocklin, and the Town of Loomis to become Voting Members; and 

 

WHEREAS, on July 17, 2017 the Governing Board of the Sierra Valley Energy Authority took action 

to rename and brand Sierra Valley Energy Authority as Pioneer Community Energy (“Pioneer”); and 

 

WHEREAS, both El Dorado County and the City of Placerville have expressed a desire to join Pioneer 

for the purpose of participating in Pioneer’s Community Choice Aggregation Program (“CCA Program”); and 

 

WHEREAS, an impact assessment was performed to analyze the feasibility of expanding Pioneer’s 

CCA Program service territory into PG&E’s service area in unincorporated El Dorado County and the City of 

Placerville, the results of which showed such an expansion to be beneficial to both existing Pioneer ratepayers, 

and potential ratepayers in El Dorado County and the City of Placerville; and 

 

WHEREAS, to these ends, the City Council desires to approve the execution of Amendment No. 1 to 

the Amended and Restated JPA to provide for El Dorado County and the City of Placerville to become Voting 

Members under the Amended and Restated JPA for Pioneer Community Energy.  

 

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Colfax, State of 

California, hereby finds, declares, and resolves as follows: 
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_________________________________________________________________________________________  
City of Colfax Amendment No. 1 to the Amended and Restated Joint Powers 

Agreement for Pioneer Community Energy Expanding Pioneer 

Community Energy Joint Power Authority Membership 

Resolution __-2020 

 

 1. The above recitals are true and correct. 

 

2 This Amendment No. 1 to the Amended and Restated Joint Exercise of Powers Agreement for 

Pioneer Community Energy provides for admission of El Dorado County and the City of 

Placerville as Voting Members. 

 

3. The City Council hereby approves Amendment No. 1 to the Amended and Restated Joint Powers 

Agreement for Pioneer Community Energy under the Joint Powers Law, in the form attached 

hereto as Exhibit A. The Mayor is hereby authorized and directed to execute Amendment No. 1 

to the Amended and Restated Joint Powers Agreement for Pioneer Community Energy in the 

name and on behalf of the City of Colfax.  

 

 4. This Resolution shall take effect immediately upon its adoption. 

 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the regular 

meeting of the City Council of the City of Colfax held on the 9th of December 2020 by the following vote of the 

Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

 

________________________________________ 

     Jaclyn Collier, City Clerk 
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1 

AMENDMENT NO. 1 TO THE AMENDED AND RESTATED JOINT EXERCISE 

OF POWERS AGREEMENT FOR PIONEER COMMUNITY ENERGY  

[FORMERLY SIERRA VALLEY ENERGY] 

THIS AMENDMENT (hereafter “Amendment”) amends the Amended and Restated 

Joint Exercise of Powers Agreement (hereafter “Amended and Restated JPA”) with the effective 

date of February 22, 2017 which was by and between the COUNTY OF PLACER, the CITY OF 

AUBURN, the CITY OF COLFAX, the CITY OF LINCOLN, the TOWN OF LOOMIS, and the 

CITY OF ROCKLIN, all public entities of the State of California. By this Amendment it 

becomes the Joint of Exercise of Powers Agreement by and between the COUNTY OF 

PLACER,  the CITY OF AUBURN, the CITY OF COLFAX, the TOWN OF LOOMIS, the 

CITY OF LINCOLN, the CITY OF ROCKLIN, and the County of El Dorado and the City of 

Placerville who become signatories to this Amendment (the “New Voting Members”, and 

together with the COUNTY OF PLACER, the CITY OF AUBURN, the CITY OF COLFAX, the 

CITY OF LINCOLN, the TOWN OF LOOMIS, and the CITY OF ROCKLIN, the “Voting 

Members”), as well as those local agencies that become signatories to this Amendment as 

Associate Members, and related to the joint exercise of powers among all of the signatories 

hereto either as Voting Members or Associate Members (hereafter collectively referred to as the 

“Members”). 

WHEREAS, on September 9, 2015 the COUNTY OF PLACER and the CITY OF 

COLFAX entered into a Joint Exercise of Powers Agreement (hereafter “Original JPA”) for the 

purpose of providing a financing conduit program expansion platform for the mPOWER 

Program; and 

WHEREAS, the Amended and Restated JPA became effective on February 22, 2017 and 

authorized the Cities of Auburn, Lincoln, Rocklin, and the Town of Loomis to become Voting 

Members; and 

WHEREAS, one of the primary purposes of the Amended and Restated JPA was to allow 

for the establishment of a Community Choice Aggregation Program within the jurisdictions of 

the Voting Members; and 

WHEREAS, Resolution No. 2017-3 of the Sierra Valley Energy Authority approved a 

name change from Sierra Valley Energy Authority to Pioneer Community Energy, as it is known 

today; and 

WHEREAS, the Voting Members wish to amend the Amended and Restated JPA a first 

time to add the County of El Dorado  and the City of Placerville as Voting Members. 

NOW, THEREFORE, IT IS MUTUALLY AGREED THAT THE FOLLOWING CHANGES 

AND ADDITIONS ARE HEREBY MADE IN THE AMENDED AND RESTATED JOINT 

POWERS AGREEMENT: 

1. Section 5.A shall be replaced by the following:
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Section 5. Governance and Internal Organization 

A. Governing Board. The governing body of the Authority shall consist of up to a 

nine (9) person Board, consisting of two (2) members of the Placer County Board 

of Supervisors, and one (1) member each appointed by the El Dorado County 

Board of Supervisors, the Cities of Auburn, Colfax, Rocklin, Lincoln, Placerville 

and the Town of Loomis that becomes a signatory to this Agreement (“Board 

Member”). 

 

The Board of Supervisors from Placer County, the Board of Supervisors from El 

Dorado County, and the City/Town Councils set out above shall respectfully 

appoint such member(s) and not less than one alternate member. The term of 

office of each Board Member and respective alternate may be terminated at any 

time by the appointing Board of Supervisors or City/Town Council. The 

designated alternate shall have authority to attend, participate, and vote at any 

meeting of the Board or committee whenever the regular member, for whom they 

are designated to act as an alternate, is absent from the meeting.  

 

2. Section 10.D shall be replaced by the following: 

Section 10. Implementation Action and Authority Documents 

D. Implementation Plan and Statement of Intent. The Authority shall cause to be 

prepared an Implementation Plan and Statement of Intent meeting the 

requirements of California Public Utilities Code Section 366.2 and any applicable 

California Public Utilities Commission regulations. The Implementation Plan and 

Statement of Intent shall specify the service territory of the CCA to be within the 

boundaries of the Member jurisdictions that have taken the actions specified in A 

and B above. The Implementation Plan and Statement of Intent shall not be filed 

with the California Public Utilities Commission until it is approved by the Board 

in the manner provided in Section 5.  

If a City or County adopts an ordinance and resolution pursuant to A and B above, 

expressing its desire to become a Member to this Agreement subsequent to the 

filing of the then most recently filed Implementation Plan and Statement of Intent, 

the Board shall direct the preparation and filing of a new or amended 

Implementation Plan and Statement of Intent to include the territory of the County 

or City as soon as reasonably practicable. The Board may require the County or 

City to pay the cost of preparation and submission of the Implementation Plan and 

Statement of Intent. Upon California Public Utilities Commission certification of 

the new or amended Implementation Plan and Statement of Intent, the Board shall 

take action to approve membership of the County or City. The County or City 

shall then be entitled to all rights under this Agreement, including a seat on the 

Board and voting rights pursuant to Section 5.A and Section 8.  
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3. Counterparts. 

 

This Amendment may be executed in counterparts and be as valid and binding as if each 

Member signed the same copy. A faxed or scanned copy of the executed signature page 

shall be sufficient to cause the terms of this Amendment to become fully operative. The 

effective date of this Amendment shall be the date it is approved by the Pioneer Board. 

IN WITNESS WHEREOF, the Voting Members have executed this Amendment No. 1 to the 

Amended and Restated Joint Powers Agreement for Pioneer Community Energy.  

 

EXECUTED ON 

 

By _______________________________ 

        Chairman, Board of Supervisors 

 

COUNTY OF EL DORADO, a political 

subdivision 

And approved as to form _________________ 

ATTEST: 

_____________________________________ 

 

 

SIGNATURES CONTINUED ON NEXT PAGE 

  

Attachment 2 Item 9A

214



4 
 

EXECUTED ON 

 

By _______________________________ 

        Chairman, Board of Supervisors 

 

COUNTY OF PLACER, a political 

subdivision 

And approved as to form _________________ 

ATTEST: 

_____________________________________ 

 
 

SIGNATURES CONTINUED ON NEXT PAGE 
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EXECUTED ON 

 

By _______________________________ 

        Mayor, City Council 

 

CITY OF AUBURN, a Municipal Corporation 

And approved as to form _________________ 

ATTEST: 

______________________________________ 

 

SIGNATURES CONTINUED ON NEXT PAGE 
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EXECUTED ON 

 

By _______________________________ 

        Mayor, City Council 

 

CITY OF COLFAX, a Municipal Corporation 

And approved as to form _________________ 

ATTEST: 

______________________________________ 

 

SIGNATURES CONTINUED ON NEXT PAGE 
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EXECUTED ON 

 

By _______________________________ 

        Mayor, City Council 

 

CITY OF LINCOLN, a Municipal Corporation 

And approved as to form _________________ 

ATTEST: 

______________________________________ 

 

SIGNATURES CONTINUED ON NEXT PAGE 

  

Attachment 2 Item 9A

218



8 
 

EXECUTED ON 

 

By _______________________________ 

        Mayor, City Council 

 

CITY OF PLACERVILLE, a Municipal 

Corporation 

And approved as to form _________________ 

ATTEST: 

______________________________________ 

 

SIGNATURES CONTINUED ON NEXT PAGE 
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EXECUTED ON 

 

By _______________________________ 

        Mayor, City Council 

 

CITY OF ROCKLIN, a Municipal Corporation 

And approved as to form _________________ 

ATTEST: 

______________________________________ 

 

SIGNATURES CONTINUED ON NEXT PAGE 
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EXECUTED ON 

 

By _______________________________ 

        Mayor, Town Council 

 

TOWN OF LOOMIS, a Municipal Corporation 

And approved as to form _________________ 

ATTEST: 

______________________________________ 
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Impact Assessment Study Review

Colfax City Council Meeting

December 9, 2020

1

Attachment 3 Item 9A

222



Where are we Expanding to?

2
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Key Assumptions for Impact Assessment

 Prospective account stats sourced from 2018-2019 PG&E Item16 data 

 Service set to commence in January 2022 for new communities

 10% opt-out assumption utilized for prospective new communities

 Current market conditions and Pioneer rates maintained through FYE 2025

3
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Accounts & Energy Impacts

4
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Rate Class Composition

Current Expansion

5
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Base Case

Current Expansion

6

($ in Thousands) FY 22/23 FY 23/24 FY 24/25

Operating Revenues $84,428 $85,060 $85,283

Power Supply 71,787      73,861      74,603      

Other Operating Expenses 7,103         7,316         7,535         

Operating Margin 5,538         3,883         3,144         

Debt Service 3,601         -             -             

Available for Reserves $1,937 $3,883 $3,144

($ in Thousands) FY 22/23 FY 23/24 FY 24/25

Operating Revenues $142,126 $143,046 $143,559

Power Supply 120,663    122,915    123,881    

Other Operating Expenses 7,903         8,116         8,335         

Operating Margin 13,560      12,015      11,343      

Debt Service 3,601         -             -             

Available for Reserves $9,959 $12,015 $11,343

Difference to Current $8,022 $8,132 $8,199
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Base Case – Projected Reserves

7
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Stress Test #1 – High Opt-Out (25%)

Current Expansion

8

($ in Thousands) FY 22/23 FY 23/24 FY 24/25

Operating Revenues $84,428 $85,060 $85,283

Power Supply 71,787      73,861      74,603      

Other Operating Expenses 7,103         7,316         7,535         

Operating Margin 5,538         3,883         3,144         

Debt Service 3,601         -             -             

Available for Reserves $1,937 $3,883 $3,144

($ in Thousands) FY 22/23 FY 23/24 FY 24/25

Operating Revenues $132,509 $133,382 $133,847

Power Supply 112,416    114,738    115,668    

Other Operating Expenses 7,703         7,916         8,135         

Operating Margin 12,390      10,728      10,043      

Debt Service 3,601         

Available for Reserves $8,789 $10,728 $10,043

Difference to Current $6,852 $6,845 $6,899
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Stress Test #2 – Increased Power Supply Costs (20%)

Current Expansion

9

($ in Thousands) FY 22/23 FY 23/24 FY 24/25

Operating Revenues $84,428 $85,060 $85,283

Power Supply 74,214      77,984      80,152      

Other Operating Expenses 7,103         7,316         7,535         

Operating Margin 3,111         (240)           (2,404)       

Debt Service 3,601         -             -             

Available for Reserves $490 $240 $2,404

($ in Thousands) FY 22/23 FY 23/24 FY 24/25

Operating Revenues $142,126 $143,046 $143,559

Power Supply 130,277    134,065    136,469    

Other Operating Expenses 7,903         8,116         8,335         

Operating Margin 3,946         866            (1,245)       

Debt Service 3,601         

Available for Reserves $345 $866 $1,245

Difference to Current $835 $1,106 $1,159
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Stress Test #3 – Decreased Revenue 

(7% drop in current rates to stay competitive)

Current Expansion

10

($ in Thousands) FY 22/23 FY 23/24 FY 24/25

Operating Revenues $78,851 $79,439 $79,650

Power Supply 71,787      73,861      74,603      

Other Operating Expenses 7,103         7,316         7,535         

Operating Margin (38)             (1,738)       (2,489)       

Debt Service 3,601         -             -             

Available for Reserves $3,639 $1,738 $2,489

($ in Thousands) FY 22/23 FY 23/24 FY 24/25

Operating Revenues 132,738    133,595    134,076    

Power Supply 120,663    122,915    123,881    

Other Operating Expenses 7,903         8,116         8,335         

Operating Margin 4,172         2,564         1,860         

Debt Service 3,601         -             -             

Available for Reserves $571 $2,564 $1,860

Difference to Current $4,210 $4,302 $4,349
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Proposed Governing Board 

11

9 Member Board

Current 7 Member Board 

+ 1 Member from Placerville

+ 1 Member from El Dorado County
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Voting Shares

Current Expansion

12

Auburn, 6.31%

Colfax, 1.06%
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Auburn, 3.75% Colfax, 0.63%
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15.41%
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29.15%
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3.72%
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36.81%
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November 

9th

By December 
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17th

November
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8th/9th

Amended 
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Lincoln Council

Colfax Council  

Placer Co. Board 
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Loomis Council

Pioneer Board 

votes on 

amended JPA and 

amended 

Implementation 
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El Dorado Board of Supervisors

Placerville Council

Draft Timeline

13
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Recommendation:  Approve Expansion

14

Maintains Rate Stability and 

Competitiveness

Deliver on other value plays 

such as economic development 

rates, biomass, PSPS mitigation 

and energy efficiency programs 

More leverage in power supply 

and legislative/regulatory 

issues

Position to pay off debt early
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Thank You!

15

2510 Warren Drive, Suite B

Rocklin, CA  95677

Pioneercommunityenergy.ca.gov

Don.Eckert@pioneercommunityenergy.ca.gov

(916) 251-8575

SamK@pioneercommunityenergy.ca.gov

(916) 251-8574
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City of Colfax Second Amendment to the Digital Billboard Sign and 

Relocation Agreement with Sierra Property Development Staff Report December 9, 2020 

Staff Report to City Council 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 

From: Wes Heathcock, City Manager 

Prepared by: Wes Heathcock, City Manager 

Alfred A. “Mick” Cabral, City Attorney 

Subject: Second Amendment to Digital Billboard Sign And Relocation Agreement with 

Sierra Property Development 
  Budget Impact Overview: 

N/A:   √ Funded:  Un-funded: Amount:  Fund(s):  

Summary/Background 

Effective February 12, 2013, the City and SPD entered into a Digital Billboard Sign and Relocation Agreement 

(the “Agreement”) which allowed SPD to replace two static billboard faces at 1534 S. Canyon Way with digital 

sign faces and two static billboard faces at 962 S. Canyon Way with two digital sign faces. The Agreement 

required all four digital sign faces to be installed no later than February 12, 2018.  

SPD timely replaced the two static billboards with digital sign faces at 962 S. Canyon Way. Unanticipated 

changes in market conditions rendered construction of the third and fourth Digital Sign Faces at 1534 S. Canyon 

Way economically unfeasible. At SPD’s request, effective November 1, 2017 the Council adopted its 

Resolution 47-2017 whereby the deadline for construction of the third and fourth digital sign faces was 

extended to December 31, 2020.   

Market conditions still do not justify installing the third and fourth digital sign faces because there is inadequate 

demand for digital advertising space. As a result, SPD is requesting an additional two-year extension of the 

deadline for installing the third and fourth digital sign faces. If the Council approves the extension, SPD will be 

allowed to and including December 31, 2022 to complete installation of the third and fourth digital sign faces at 

1534 S. Canyon Way. This will be memorialized in a second amendment to the Agreement.   

Staff recommends that the Council approve the extension as requested.  

Staff will be available to answer any questions and provide additional information. 

Fiscal Impacts 

None 

Attachments: 

1. Resolution __-2020

2. Second Amendment to the Digital Billboard Sign and Relocation Agreement

RECOMMENDED ACTION: Discuss and consider adopting Resolution __-2020 authorizing the City 

Manager to execute the Second Amendment to the Digital Billboard Sign and Relocation Agreement with 
Sierra Property Development. 
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_________________________________________________________________________________________  
City of Colfax Second Amendment to the Digital Billboard Sign and 

Relocation Agreement with Sierra Property Development Resolution __-2020 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

AUTHORIZING THE CITY MANAGER TO EXECUTE THE SECOND AMENDMENT TO THE DIGITAL 

BILLBOARD SIGN AND RELOCATION AGREEMENT WITH SIERRA PROPERTY DEVELOPMENT 

 

WHEREAS, Sierra Property Development (“SPD”) is operating four billboard sign faces, two of which 

are located at 1534 S. Canyon Way and two at 962 S. Canyon Way; and, 

 

WHEREAS, effective February 12, 2013, the City and SPD entered a Digital Billboard Sign And 

Relocation Agreement that permitted, among other things, SPD to replace its existing static billboard faces with 

digital sign faces at both locations no later than February 12, 2018; and 

 

WHEREAS, SPD timely replaced the two static billboard faces with digital sign faces at 962 S. Canyon 

Way; and, 

 

WHEREAS, changed market conditions rendered unfeasible replacement of the two static billboards 

with digital sign faces at 1534 S. Canyon Way within the time originally allowed; and  

 

WHEREAS, effective November 1, 2017, the City and SPD executed the First Amendment To Digital 

Billboard Sign And Relocation Agreement whereby the deadline for SPD to replace the two static billboard 

faces at 1534 S. Canyon Way with digital sign faces was extended to December 31, 2020; and   

 

WHEREAS, SPD requested an additional extension of the deadline to replace the two static billboard 

faces at 1534 S. Canyon Way with digital sign faces from December 31, 2020 to December 31, 2022; and   

 

WHEREAS, it is in the best interest of the City to extend the deadline as SPD requested.  

 

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Colfax that the City 

Manager is authorized on behalf of the City to execute the Second Amendment to Digital Billboard Sign and 

Relocation Agreement with Sierra Property Development.  

 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the regular 

meeting of the City Council of the City of Colfax held on the 9th of December 2020 by the following vote of the 

Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT:  

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

 

________________________________________ 

     Jaclyn Collier, City Clerk 
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SECOND AMENDMENT TO DIGITAL BILLBOARD SIGN AND RELOCATION 

AGREEMENT 

This Second Amendment To Digital Billboard Sign and Relocation Agreement 

(the “Second Amendment”) is made and entered effective December 9, 2020 (the AEffective 

Date@), by and between the City of Colfax, a municipal corporation of the State of California 

(“City”), on one hand, and Sierra Property Development, a partnership consisting of Robert 

Townsend and David Gard (“SPD”) on the other hand.   

RECITALS 

A. Effective February 12, 2013, the City and SPD entered that certain Digital Billboard Sign

and Relocation Agreement (the “Agreement”) whereby in Agreement Section 3.2.2.3, SPD

agreed to complete the construction and installation of the third and fourth Digital Sign Faces no

later than February 12, 2018. A copy of the Agreement is included in Exhibit A attached hereto

and by this reference incorporated herein.

B. Unanticipated changes in market conditions rendered construction of the third and fourth

Digital Sign Faces referred to in Agreement Section 3.2.2.3 economically unfeasible. As a result

thereof, the City and SPD entered the First Amendment To Digital Billboard Sign And

Relocation Agreement effective November 1, 2017 (the “First Amendment”) whereby the

deadline for construction of the third and fourth Digital Sign Faces was extended to December

31, 2020. A copy of the First Amendment is included in Exhibit A attached hereto and by this

reference incorporated herein.

C. SPD has requested an extension of time within which to complete the construction and

installation of the third and fourth Digital Sign Faces to December 31, 2022 because market

conditions continue to render construction of those Digital Sign Faces economically unfeasible.

D. The City is willing to grant an extension to and including December 31, 2022 for SPD to

complete the construction and installation of the third and fourth Digital Sign Faces referred to in

Agreement Section 3.2.2.3, subject to the terms and conditions of this Second Amendment.

AGREEMENT 

NOW, THEREFORE, THE CITY AND SPD HEREBY AMEND THE DIGITAL BILLBOARD 

SIGN AND RELOCATION AGREEMENT THAT WAS EFFECTIVE FEBRUARY 12, 2013, 

AS AMENDED BY THE FIRST AMENDMENT, AS FOLLOWS: 

1. Incorporation Of Recitals. The foregoing recitals are true and correct statements of fact

and are hereby incorporated by this reference.

2. Amendment.  Section 3.2.2.3 of the Agreement is amended to read as follows: “SPD shall

complete the construction and installation of the third and fourth Digital Sign Faces not later than
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December 31, 2022.” 

3. Execution in Counterparts. This Second Amendment may be executed in two or more

counterparts, each of which shall be an original, but all of which shall constitute one and the

same instrument.

4. Agreement Otherwise Unmodified. The remainder of the Agreement shall remain in full

force and effect. If any of the provisions of the Agreement are inconsistent with the provisions of

this Second Amendment, then the provisions of this Second Amendment shall control to the

extent necessary to resolve or interpret any such inconsistency.

IN WITNESS WHEREOF, the City and SPD have executed this Second Amendment as of the 

Effective Date. 

City of Colfax  Sierra Property Development,

A Municipal Corporation a California partnership 

 By:  ________________________ By:  _________________________ 

  Marnie Mendoza, Mayor David Gard, Partner 

By:  _________________________ 

Robert Townsend, Partner 

Attest: _______________________ 

Jaclyn Collier, City Clerk

Approved as to form: 

___________________________ 

Alfred A. Cabral, City Attorney 
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Exhibit A to Second Amendment to Digital Billboard and Sign Relocation Agreement
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DIGITAL BILLBOARD SIGN AND RELOCATION AGREEMENT 

THIS DIGITAL BILLBOARD SIGN AND RELOCATION AGREEMENT 
("Agreement") is entered into as of this 14th day of November, 2012 by and between the 
CTIY OF COLFAX, a municipal corporation of the State of California ("City"), and 
SIERRA PROPER'IY DEVELOPMENT, a partnership consisting of Dennis Freidig and
David Gard, a California partnership("SPD") . Toe City and SPD may be referred to 
individually as a "Party" and collectively as the "Parties". 

RECITALS 

This Agreement is entered into on the basis of the following facts, understandings and 
intention of the Parties: 

A. SPD is a partnership, organized and existing under the laws of the State of
California, in good standing thereunder, and qualified to conduct business in California. 
SPD has a legal and equitable interest in the Project Sites, all of which are located within 
the City of Colfax, Placer County, State of California, and which are more particularly 
depicted in Exhibit A. SPD represents that the nature of its property interest is 
accurately set forth in Exhibit A, and that any other persons or entities holding legal or 
equitable interests in the Project Sites are bound by this Agreement. 

B. SPD owns two static display signs with four tri-vision sign faces and the
Existing Sign Faces already emplaced on the Project Sites, subject to existing Caltrans 
permits, and permitted by the City. A list of the Existing Constructed Caltrans Permits is 
attached as Exhibit B. 

C. Pursuant to the Settlement Agreements, SPD obtained Caltrans permits for
future signage in addition to the Existing Sign Faces within City limits. Signs pursuant to 
the Unconstructed Caltrans Permits have never been constructed, although SPD has in 
good faith attempted to maintain them pursuant to the Settlement Agreements. SPD was 
recently notified that Caltrans intends to terminate or revoke the Unconstructed Caltrans 
Permits. SPD appealed that notification on behalf of the City and itself, but as of the 
Effective Date no final decision from Cal trans has been received. A list of the Existing 
Unconstructed Caltrans Permits is attached as Exhibit C. 

D. SPD proposes the issuance and approval by the City of one building
permit to allow the installation of four Digital Display Faces to replace the Existing Sign 
Faces on the Project Sites. Toe City completed its preliminary review of the designs for 
these Digital Display Faces and concurs that these designs and their proposed placement 
fully comply with Colfax Municipal Code Title 17, Chapter 17.112, Section 17.112.175. 

Colfax-SPD Digital Sign Agreement - Council Submitted Draft - 11.08.12 
Page l 

Exhibit A Item 9B

243



E. The Project has been analyzed and reviewed by the City under all
Governing Ordinances. The City previously determined that the replacement of the 
Existing Sign Faces with Digital Display Faces is in the best interests of the City and in 
accordance with the public purposes and provisions of applicable federal, state, and local 
laws and the specific requirements of Colfax Municipal Code Title 17, Chapter 17 .112, 
Section 17.112.175. 

F. Development of the Project in an orderly fashion as contemplated in this
Agreement will result in substantial public benefits to the City, its residents, and 
surrounding communities. Among other public benefits, the Project anticipates City's 
rights to publicize events of municipal interest, which will provide multiple opportunities 
for transmission of important information for regular municipal events and services and 
emergency notices, at no cost to City, and will result in additional freeway signage 
compatible with the commercial properties located along Interstate Highway 80 and 

. California Highway 174. In exchange for these benefits to the City, SPD desires to 
receive the assurance that it may proceed with the Project in accordance with the Project 
Approvals and Governing Ordinances, subject to the terms and conditions contained in 
this Agreement and any permit issued by the City or Caltrans to implement the Project. 
The City has therefore determined that the Project is one for which this Agreement is 
appropriate. 

G. On November 14, 2012, after consideration of the staff report and all other
documentary and oral evidence submitted, the City Council finds and determines that: 
(1) this Agreement and the Project are consistent with the standards of Colfax Municipal
Code Chapter 17.112, and the objectives and policies of the City's General Plan, and any
applicable design guidelines in general, and Colfax Municipal Code Section 17.112.175
in particular; and (2) the Project conforms to applicable development standards and will
not be detrimental to the public health, safety, or welfare; and (3) the physical location or
placement of the Project is compatible with the surrounding neighborhood and will not
pose a safety risk; and ( 4) the Project and this Agreement will not interfere with onsite
access or circulation or significantly interfere with visibility.

AGREEMENT 

In consideration of the mutual covenants contained in this Agreement, City and 
SPD agree as follows: 

Section 1. Definitions 

Each capitalized reference in this Agreement to any of the following terms shall have the 
meaning set forth below: 

Colfax-SPD Digital Sign Agreement - Council Submitted Draft - 11.08.12 
Page 2 
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1.1 Caltrans. The State ofCalifomia Department of Transportation. 

1.2 Conditions of Approval. The Conditions of Approval are as set forth in this 
Agreement. 

1.3 Digital Billboard Sign. A Digital Billboard Sign is an advertising structure as 
defined in the Digital Sign Ordinance. A Digital Billboard Sign typically has two Digital 
Display Faces, one of which faces in one direction and the other of which faces in the 
opposite direction. For example, along Highway 80 a Digital Billboard Sign may have 
one Digital Display Face that can be seen from the west and another Digital Display Face 
that can be generally seen from the east. This is illustrative only and not exclusive, 
because there are many variations on Digital Billboard Signs. For pUiposes of this 
Agreement, each Digital Billboard Sign will be allowed only two Digital Display Faces. 

1.4 Digital Display Face. A Digital Display Face is one of the two primary surfaces 
of a Digital Billboard Sign upon which advertising information is displayed. 

1.5 Digital Sign Ordinance. City Ordinance 516 adopted by the City on March 14, 
2012 and set forth in Colfax Municipal Code Title 17, Chapter 17.112, Section 
17.112.175. 

1.6 Effective Date. The Effective Date of this Agreement shall be the 90 days after 
the date the Enacting Resolution approving this Agreement is adopted by the City 
Council. 

1.7 Enacting Resolution. The Resolution adopted by the City Council on November 
14, 2012, approving this Agreement. 

1.8 Event of Default. Failure or unreasonable delay by either Party to perform any 
term, provision or condition of this Agreement as set forth in Section 9.1 of this 
Agreement. 

1.9 Exactions. All exactions that will or may be imposed by City as a condition of 
approving the Project, including but not limited to fees, in-lieu payments, or other 
monetary payments or obligations, whether such exactions constitute mitigation measures 
in connection with environmental review of the Project or impositions made under other 
Governing Ordinances. For pUiposes of this Agreement, the Exactions for the Project 
shall total $95,000.00, payable as follows: a $7,500.00 non-refundable sign application 
review fee shall be paid to the City within three business days of the date the Enacting 
Resolution is adopted. The $87,500.00 balance shall be paid within three business days 
after the later of the Effective Date of this Agreement, or Cal trans issues its permit for the 
first Digital Sign Face to be installed as part of the Project, whichever occurs last. 
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1. IO Existing Caltrans Permits. The Existing Caltrans Permits are Caltrans Permit 
Nos. N03-0037and N03-0038 for the Existing Sign Faces located at 1534 South Canyon 
Way, APN: 101-132-022, and N03-0039 and N03-0040 for the Existing Sign Faces 
located at 962 South Canyon Way, APN: 100-150-01 l [Exhibit BJ. 

1.11 Existing Sign Faces. The Existing Sign Faces are the four static display sign 

faces that have been constructed and are presently being utilized pursuant to authority 
granted by the Existing Caltrans Permits and the Existing Static Permits. The Existing 
Sign Face locations are more particularly depicted on Exhibit A attached hereto and by 
this reference incorporated herein. 

1.12 Existing Static Permits. The Existing Static Permits are those permits issued by 
the City for the Existing Sign Faces, Permit No. 68-00 for 1534 South Canyon Way, and 
Permit No. 13-00 for 962 South Canyon Way. Copies of the Existing Static Permits are 
attached hereto as Exhibit D. 

1.13 Governing Ordinances. Federal Highway Laws and Regulations, the Outdoor 
Advertising Act (California Business and Professions Code §5200 et seq.), California 
Code of Regulations Title 4 "Business Regulations" Division 6 "Outdoor Advertising, 
Department of Transportation and the ordinances, resolutions, official policies, fees, rules 
and regulations of the City governing signage, the permitted uses of land, intensity of 
development, improvement and construction standards and requirements, specifications 
and conditions of approval applicable to the development of the Project as of the 
Effective Date including, but not limited to, the Enacting Resolution, the City's General 
Plan, Zoning Ordinances, the "Digital Sign Ordinance", Municipal Code, and applicable 
construction codes. 

1.14 Laws. The constitutions and laws of the State of California, the United States, 
any political subdivision within the State of California, any codes, statutes, ordinances, 
regulations, official policies, or rules of any of them, and any court decision, state or 
federal, thereunder which are applicable to the Project. 

1.15 Memorandum of Agreement. A memorandum of this Agreement substantially in 
the form attached as Exhibit E hereto that will be recorded in accordance with Section 
2.1. 

1.16 Message Center. "Message Center" is an advertising display where the message 
is changed more than once every two minutes, but no more than every four seconds per 
California Business & Professions Code 5216.4, and as listed on the Caltrans Outdoor 
Advertising Act Regulations. 

1.17 Project. The Project consists of replacing the four Existing Sign Faces with four 
14' x 48' "V"-type Digital Display Faces without modification of the foundations, or any 
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changes in the cradles, angles, or size of sign faces on the Project Sites pursuant to a 
single building pennit and subject to the tenns and conditions of this Agreement. 
Illustrative examples of the Digital Display Faces to replace the Existing Sign Faces are 
depicted on Exhibit F. 

1.18 Project Approvals. All City approvals, entitlements, and pennits required for the 
Project include Existing Approvals and Subsequent Project Approvals. These approvals 
include, but are not limited to, sign review approval in accordance with Colfax Municipal 
Code §117.112.140 and issuance of one building pennit for all four Digital Display 
Faces. 

1.19 Project Sites. That certain real property described in Exhibit A to this 
Agreement. 

1.20 Settlement Agreements. The Settlement Agreement And Release dated October 
19, 2000, whereby the City, Dennis R. Freidig and Robert D. Townsend resolved Placer 
County Superior Court Action M-CV-5793, and the Stipulation For Entry Of Judgment 
In Favor Of City Of Colfax filed January 7, 2000 in United States District Court For The 
Eastern District Of California Case No. CIV-S-98-1553 WBS GGH (the "Federal 
Lawsuit"}, attached to which is a Settlement Agreement And Mutual Release pursuant to 
which the City, its City Council, David Gard, Robert Townsend, and Dennis Freidig 
resolved Placer County Superior Court Action SCV-7400 and the Federal Lawsuit. 

1.21 Sign Face. A Sign Face is one of the two primary surfaces of an advertising 
display upon which advertising infonnation is displayed. 

1.22 Subsequent Project Approvals. All Project Approvals to be issued by the City 
after the Effective Date including, without limitation, sign review approval of each 
Digital Sign Face in accordance with Colfax Municipal Code §117.112.140 upon receipt 
of a complete application for sign review approval and issuance of one building pennit 
for all four Digital Display Faces. 

1.23. Tenn. The Term of this Agreement as provided in Section 2.2 below. 

1.24 Unconstructed Caltrans Permits. SPD previously obtained the following permits 
from Caltrans fur future signage within City limits: 41140; 41209; N03-0014; and N03-
0015 (Exhibit CJ. Those permits will collectively be referred to as the "Unconstructed 
Caltrans Penni ts." 

Section :2. Effective Date; Term 

2.1 Effective Date: Recordation. This Agreement shall be dated and the obligations 
of the City and SPD hereunder shall be effective as of the Effective Date. Not later than 
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ten (I 0) days after the Effective Date, the City shall cause the Memorandum of 
Agreement in the form attached as Exhibit E to be recorded in the Official Records of 
the County of Placer, State of California. The City shall forward a copy of the recorded 
Memorandum of Agreement to SPD. 

2.2 Term. The Term of this Agreement shall commence on the Effective Date and 
shall expire twenty-five (25) years thereafter unless it is terminated earlier pursuant to the 
terms of this Agreement or otherwise. SPD shall have the right to extend the Term for 
five additional five year terms if all of the following conditions are met prior to the 
commencement of each five year extension: (a) SPD must give the City written notice of 
its intention to extend the Term for five years not less than 90 days before the expiration 
of the Term or extension in effect when the written notice is given; and (b) SPD must not 
be in material breach of its obligations under this Agreement. All Project Approvals shall 
be effective for the Term. 

Provided that such proposed reversion is approved by Caltrans, SPD shall also have the 
right to revert back to the current tri-vision or static board use of the same located as 
described in § § l .  10 and 1. l 1. 

Section 3. General Development of the Project 

3. I Fees and Credits. The Exactions shall be paid from SPD to the City as follows: a 
$7,500.00 non-refundable sign application review fee shall be paid to the City within 
three business days of the date the Enacting Resolution is adopted. The $87,500.00 
balance shall be paid within three business days after Caltrans issues its permit for the 
first Digital Sign Face to be installed as part of the Project. SPD will also undertake, in 
reliance on the execution of this Agreement, negotiation for the transfer of its Existing 
Caltrans permits and the decommissioning and dismantling costs for its Existing Sign 
Faces at its sole cost and expense, and continue to make its annual rental payments as set 
forth in in the Settlement Agreements regardless of whether or not its efforts to market 
the Project is successful. 

3.2 Vested Right to Develop the Project. SPD shall have the vested right to develop 
the Project in accordance with the terms and conditions of this Agreement. The City 
shall have the right to regulate development of the Project and use of the Project Sites in 
accordance with the terms and conditions of this Agreement and the Governing 
Ordinances. Upon approval of this Agreement, SPD shall be entitled to all such other 
Subsequent Project Approvals including, without limitation, such City permits and 
approvals as are required to develop, construct, complete and operate the Project. Except 
as otherwise specified in this Agreement, the Governing Ordinances shall control the 
overall design, development and construction of the Project and the issuance of 
Subsequent Project Approvals. To the extent that the Governing Ordinances conflict 
with this Agreement, including new, conflicting, or potentially conflicting fee schedules, 
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this Agreement shall take precedence. Subject to these general restrictions, SPD shall 
develop the Digital Sign Faces prior to the following project deadlines and as otherwise 
follows: 

3.2.1 Project Deadlines. The following deadlines are material provisions of this 
Agreement. Although SPD retains the right to determine the sequence in 
which it will construct and install the Digital Sign Faces allowed by this 
Agreement, it must timely meet each of the following deadlines. Failure 
by SPD to comply with any of the following Deadlines shall constitute a 
material breach by SPD of its obligations under this Agreement. For 
purposes of this Agreement, construction and installation of such Digital 
Sign Face shall be deemed "completed" only if the Digital Sign Face is 
fully permitted, installed and operating by the applicable deadline. 

3.2.2.1 SPD shall complete the construction and installation of the first Digital 
Sign Face not later than 18 months after the Effective Date. 

3 .2.2.2 SPD shall complete the construction and installation of the second Digital 
Sign Face not later than 24 months after the Effective Date. 

3 .2.2.3 SPD shall complete the construction and installation of the third and 
fourth Digital Sign Faces not later than 60 months after the Effective 
Date. 

3.2.3 If SPD fails to complete construction and installation of any Digital Sign 
Face within any Project deadline or any extension thereof mutually agreed 
to in writing, SPD's vested right to replace any Existing Sign Face with a 
Digital Display Face pursuant to this Agreement shall expire and the 
building permit shall be revoked as to the incomplete portion of the 
Project. In such event, the City shall be free of any further obligation to 
SPD under this Agreement and shall be entitled, without any liability to 
SPD whatsoever, to negotiate with any vendor for the installation of 
Digital Display Faces at locations within the City other than the Project 
Sites. Notwithstanding the revocation of any building permit for 
uncompleted Sign Faces for SPD's failure to meet any Project deadline, 
SPD shall be allowed to continue to operate and maintain the completed 
Digital Sign Faces and the Existing Sign Faces as long as it continues to 
timely pay all rents due under the Settlement Agreements, and SPD's prior 
Caltrans permits for its Existing Sign Faces remain valid. Nothing in this 
section abrogates SPD's obligation to pay rent to the City pursuant to its 
Settlement Agreements. 

3.2.4 During the term of this Agreement, and provided that SPD is not 
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otherwise in default of its obligations under the Governing Ordinances or 
this Agreement, the City will not install or operate any Digital Display 
Faces on the City-owned sign without SPD's prior written consent, which 
consent shall not be unreasonably withheld. Prior to entering into any 
negotiations with any third party for the replacement of the city-owned 
sign with digital faces, City agrees to provide 30 days advance notice of 
City interest coupled with a right of first refusal to SPD to design and 
operate the City sign with digital technology. 

3.2.5. All costs of developing the Project shall be borne exclusively by SPD. 

3.2.6 SPD shall secure, or cause to be secured, all Caltrans permits and 
approvals prior to the commencement of Project construction, provided, 
however, that SPD shall be entitled to undertake any work necessary to 
dismantle the Existing Sign Faces. The City will timely issue all 
Subsequent Project Approvals needed to construct and develop the Project 
in compliance with this Agreement, the Project Approvals, and the 
Governing Ordinances, and provide any assurances requested by Caltrans. 

3.3 Issuance of Subsequent Project Approvals. SPD shall submit to the City 
applications for any and all Subsequent Project Approvals needed to construct and 
develop the Project under this Agreement and the Governing Ordinances. City shall issue 
such Subsequent Project Approvals as set forth in this Agreement; nothing in this Section 
shall obligate City to issue any approval that is not in compliance with this Agreement 
and the Governing Ordinances. Upon submission by SPD of any application, City shall 
promptly commence and diligently complete all steps necessary to review and process the 
requested Subsequent Project Approvals, including, but not limited to, the granting of the 
requested Subsequent Project Approval to the extent that it is consistent with the Project, 
the terms and conditions of this Agreement, the Governing Ordinances, and state and 
federal law. The permitted uses of the Project Sites, the type of use, design, the 
maximum height, bulk, and size of proposed signs, and the location of the proposed signs 
shall not exceed the height or width of the Existing Static Board Signs, and any fees and 
exactions, and other terms and conditions of development applicable to the Project Sites, 
shall be those set forth in this Agreement. No permit or approval shall be conditioned nor 
shall any discretion on the part of City be exercised to require a change or alteration in 
the proposed development of the Project, or to be inconsistent with the terms of this 
Agreement. Notwithstanding the foregoing, City is not obligated to issue any Subsequent 
Project Approval unless and until all rents, fees and charges due and payable for that part 
of the Project have been received by the City. 

3.4 Environmental Review. In connection with City's Project Approvals subject to 
the California Environmental Quality Act (Public Resources Code Section 21000 et seq.) 
("CEQA"): 
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3.4. l The City acknowledges that this Agreement is in full compliance with 
the conditions precedent contained in the Governing Ordinances which 
were adopted to ensure that all environmental impacts would be mitigated 
to a level of insignificance; and that the Project anticipated by this 
Agreement replaces Existing Sign Faces with 14' x 48' Digital Display 
Faces into the existing cradles, attached to the pre-existing sign 
fowidations at the locating of the existing pennitted board signs at their 
current locations. The City has therefore determined that the scope of this 
Project and its Approvals without any change or modification to existing 
sign heights, location, or fowidations has no effect on the environment, 
and that the environmental review widertaken at the time the City adopted 
the Digital Sign Ordinance sufficiently incorporated all appropriate 
environmental mitigation measures ( collectively, "Measures") in terms of 
lumen control, number of message displays per minute, and other 
requirements of the Governing Ordinances. The City further 
acknowledges that this Agreement bars the imposition and implementation 
of additional Measures on the later installation of Digital Sign Faces as 
part of the Project. On that basis, the City shall not require a supplemental 
or subsequent environmental review prior to the approval of this 
Agreement, or other form of subsequent environmental documentation 
(other than Findings and the Notice of Exemption) which were issued 
upon review of the Permit applications submitted by SPD which contained 
the designs for all four Digital Display Faces prior to considering or 
approving an application for a Subsequent Project Approval. 

3.5 Other Governmental Pennits. SPD shall apply for such other Project permits and 
approvals as may be required by governmental or quasi-governmental agencies other than 
the City that have or claim to have jurisdiction over the Project or Project Sites, 
including, without limitation, Caltrans, and any public utilities, utility districts, or 
publicly regulated private entitles. City shall cooperate with SPD in its endeavors to 
obtain such permits and approvals in order to facilitate the availability of such permits 
and approvals or services, at each stage of the development of the Project, including as 
appropriate to serve as a co-applicant with SPD for permits and approvals required from 
other public agencies. 

3.6 Exactions. SPD shall pay and perform the following: 

3 .6.1 Fees and Charges. SPD shall timely pay the Exactions in accordance with 
Section 3.1 of this Agreement. 

3 .6.2 Rents. SPD shall continue to timely make all rental payments required by 
the Settlement Agreements for the Existing Sign Faces as follows, and 
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whether or not it completes the Project or any aspect thereof: 

(A) From and after the adoption of the Enacting Resolution, and 
continuing for a period of five years and six months thereafter, 
SPD shall pay the City rent in the sum of $30,346.20 per year 
("Base Rent"). Said annual rent can be paid in a single lump sum 
at the commencement of each year, or in equal monthly 
installments of no less than $2,528.85 on or before the first day of 
each and every month. 

(B) At the commencement of the seventh month of the fifth year after 
the Enacting Resolution is adopted, and at the commencement of 
each fifth year thereafter, annual Base Rent shall be increased as 
follows. The base for computing the increase of Base Rent shall 
be the Consumer Price Index, All Urban Consumers, All Items, for 
the San Francisco Bay Area published by the United States 
Department of Labor, Bureau of Labor Statistics (the "Index") 
which is in effect on the date the Enacting Resolution is adopted 
(the "Beginning Index"). The Index published most immediately 
preceding the adjustment date in question (the "Extension Index") 
is to be used in determining the amount of the adjustment. If the 
Extension Index has increased over the Beginning Index, the Base 
Rent for the following five years until the next Base Rent 
adjustment shall be set by multiplying the Base Rent by a fraction, 
the numerator of which is the Extension Index and the denominator 
of which is the Beginning Index. In no case shall the Base Rent be 
reduced, nor shall any increase exceed 12% for each adjustment 
period. If the Consumer Price Index is discontinued by the Bureau 
of Labor Statistics, the index designated by the Bureau of Labor 
Statistics as replacing said index shall be used. 

3.6.3 Special Assistance to City of Colfax - City Message Center Displays. 
SPD shall provide City, at no charge or cost to City, one advertising 
message center display "per rotation" per Digital Sign Face, each message 
display to be not less than six seconds per slot. SPD's provision of these 
message displays and City's acceptance and use of these message displays 
are subject to the following terms and conditions: 

(A) The six second exposure time per message is in compliance with 
California Outdoor Advertising Act §5216.4, and is not less than 
six (6) seconds per slot; 
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(B) SPD will produce, at SPD's expense, three (3) generic 
advertisements per Digital Sign Face covering topics of municipal 
benefit. These three advertisements will be produced and placed in 
rotation on the Digital Sign Faces at City's direction. Such generic 
advertisements shall allow for promotion of the City, special city
wide events, public services, or emergency advertisements. City 
may also submit additional special promotional advertisements in 
addition to those identified above; however, the costs and expenses 
of design and development of all advertisements greater than three 
will be paid for by City, and produced by SPD and charged to the 
City at SPD's cost. City may choose to use their message displays 
for "Amber Alerts" and other public service & safety messages, 
instead of the generic ads. 

(C) The Digital Sign Face message displays allocated to the City under 
this Agreement are intended to promote the City and businesses 
within the City in general. SPD's obligation to produce the generic 
advertisements will not apply to any advertising of for-profit 
businesses in the City. City shall not use its message displays to 
specifically promote any one business that otherwise could be a 
client for SPD, or that because of its location along Interstate 80 
already maintains 1-80 signage. However, City reserves the right 
to plan signage for advertising multiple [not less than 3 businesses 
whose business may be related to special city-wide promotions] 
small businesses; for example, small merchants in downtown 
Colfax, provided the message display is split between several 
businesses. Graphics design and production for individual 
businesses shall be borne by the individual businesses, not SPD. 

(D) After all four sign faces have been constructed, and in the event of 
peak seasonal demand, and further provided City has not planned 
seasonal or special event signage, SPD shall be allowed, with the 
City's consent, to sell up to two of the four message displays 
earmarked for the City. In that event, SPD will pay the City $500 
per month or portion thereof or 50% of the revenue generated, 
whichever is greater, for the time the City message display will be 
used by SPD. 

3 .6.4 License Imposed On SPD Message Boards - City Owned Property. SPD 
agrees that this Agreement constitutes a license for the City, its officers, 
agents and employees to enter the Project Sites and maintain, repair, 
remove, or replace any Digital Sign Face in the event of SPD's default of 
any of its obligations under this Agreement. 
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3.6.5 Maintenance ofUnconstructed Caltrans Permits. Unless revoked by 
Caltrans, SPD shall maintain the Unconstructed Caltrans Permits in full 
force and effect. 

3.6.6 No Other Fees or Charges. Except as provided herein or as may otherwise 
be required by Caltrans, no other fees or charges shall be imposed by the 
City or upon the Project or Project Sites. 

3. 7 Limit on Future Exactions. As a material part of the consideration for this 
Agreement, SPD has received the assurances of City that SPD shall not be subject to 
future Exactions established by City on or after the Effective Date that otherwise might 
be imposed on a discretionary basis as conditions to granting land use permits, or sign 

permits, and approvals. Therefore, this Agreement fully sets forth all ofSPD's 
obligations pertaining to the Project, and SPD's performance of its obligations under this 
Agreement shall fully satisfy all present and future requirements of City for Exactions 
that could be required for the Project, and City shall not require from SPD any additional 
Exactions in granting land use permits or approvals. Notwithstanding the foregoing 
prohibition on any future Exactions, after five years from the Effective Date, the City 
may impose increases in fee amounts applicable to the Project under this Agreement to 
the extent that such increases are imposed on a city-wide basis. 

Notwithstanding the foregoing, any variation, modification, change, or amendment to the 
Project, Project Approvals, or this Agreement shall entitle City to impose new or 
increased Exactions on the remaining Project. 

3.8 Taxes and Assessments. SPD shall pay when due all ad va/orem property taxes 
and special assessments imposed on the Project Sites and the improvements thereon. In 
addition, SPD shall pay all other valid and applicable City, County, and other taxes and 
assessments. 

Section 4. Specific Criteria Applicable To The Project 

4.1 Applicable Ordinances And Approvals. This Agreement and the Governing 
Ordinances shall govern the development of the Project. In the event of any conflict 
between this Agreement and the Governing Ordinances, this Agreement shall control. 

4.2 Rights of Access During Construction. Representatives of City shall have the 
reasonable right of access to the Project Sites without charges or fees, at normal 
construction hours during the period of construction of the Project or issuance of Project 
Approvals for the purposes of this Agreement, including, but not limited to, the 
inspection of the work being performed in constructing the Project or any aspect of the 
Project. 
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4.3 Rights of Access in General. For the purposes of assuring compliance with this 
Agreement, representatives of City shall have the reasonable right of access to the Project 
Sites without charges or fees for the purpose of inspection of the Project Sites as to 
maintenance of the signs placed thereon, provided the City provides at least 48 hours 
advance written notice, except in the case of an emergency. Representatives of City shall 
have the reasonable right of access to the Project Sites for the purpose of inspection and 
repair of public utilities and facilities, provided City shall repair any damage occasioned 
by such access and restore the Project Sites to the condition which existed prior to the 
access so far as is reasonably practicable. To the extent such repair and restoration is not 
reasonably practicable, City shall compensate SPD for all damages occasioned by such 
access. 

Section 5. Permitted Delays; Supersedure by Subsequent Laws 

5.1 Permitted Delays. In addition to any specific provisions of this Agreement, 
performance by SPD of its obligations hereunder may be excused during any period of 
delay caused at any time by reason of: (i) war or civil commotion, riots, strikes, 
picketing, or other labor disputes; (ii) shortage of materials or supplies, or damage to 
work in process by reason of fire, rains, floods, earthquake, or other casualties; (iii) 
restrictions or delays caused, imposed, or mandated by governmental or quasi
governmental entities; (iv) enactment of conflicting Laws (including, without limitation, 
new or supplementary environmental regulations); (v) litigation, including that initiated 
by a non-Party challenging this Agreement or any Project Approval; (vi) failure of non
Party agencies to promptly process and grant a Project Application; (vii) any actions or 
inactions on the part of City, or any other governmental or quasi-governmental entity 
(including, without limitation, utilities) having jurisdiction over the Project or the Project 
Sites; or (viii) any other cause beyond the reasonable control of SPD. SPD shall 
promptly notify the City of any delay hereunder as soon as possible after the same begins. 
The Term of this Agreement shall be extended by the period of any approved delay. 

5.2 Supersedure by Subsequent Laws. If any State or Federal Law made or enacted 
after the date of this Agreement prevents or precludes compliance with one or more 
provisions of this Agreement, then the provisions of this Agreement shall, to the extent 
feasible, be modified or suspended as may be necessary to comply with such new Law. 
Immediately after enactment of any such new Law, the City and SPD shall meet in good 
faith to determine the feasibility of any such modification or suspension based on the 
effect such modification or suspension would have on the purposes and intent of this 
Agreement. If such modification or suspension is infeasible in SPD's reasonable business 
judgment, then SPD shall have the right to terminate this Agreement by written notice to 
the City. In the alternative, at SPD's election and subject to approval by the City Council, 
the Term of this Agreement may be extended pursuant to Section 2.2 for the duration of 
the period during which such new Law precludes compliance with the provisions of this 
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Agreement. In addition, SPD shall have the right to challenge the new Law preventing 
compliance with the terms of this Agreement, and, in the event such challenge is 
successful, this Agreement shall remain unmodified and in full force and effect. 

Section 6. Transfers and Assignments 

6.1 Right to Assign Upon City Approval. During the term of this Agreement, SPD 
and its successors and assigns shall have the right to sell, assign, or transfer this 
Agreement and all or a portion of its rights, duties, and obligations hereunder to any 
entity first approved by the City in writing. The City's approval thereof shall not be 
unreasonably withheld. 

6.2 Agreement Binding on Successors. Except as otherwise provided in this 
Agreement, the burdens of this Agreement shall be binding on, and the benefits of this 
Agreement shall inure to, all successors-in-interest to City and SPD. 

Section 7. Amendment and Termination 

7.1 In General. Except as provided in Section 9.l(a), (b) and (c) relating to 
termination in the Event of Default, this Agreement may be canceled, modified, or 
amended only by mutual written consent of the Parties. Within ten (10) days after 
adoption of any amendment or termination of the Agreement, the City shall cause a 
Memorandum of Amendment of Agreement, or Memorandum of Termination of 
Agreement, as the case may be, to be recorded in the Official Records of the County of 
Placer, State of California. 

Section 8. Notices 

8.1 Procedure. Any notice or communication required pursuant to this Agreement by 
any Party (''Notices") shall be in writing and shall be given either personally, by facsimile 
transmission, by Federal Express or other similar courier promising overnight delivery, or 
by regular U.S. mail. 

(a) If given by Federal Express or similar courier, the Notice shall be 
deemed to have been given and received on the date delivered as shown on a receipt 
issued by the courier. 

(b) If personally delivered, a Notice shall be deemed to have been 
given when actually delivered to the Party to whom it is addressed. 

( c) If delivered by facsimile transmission, a Notice shall be deemed to 
have been given upon receipt of the entire document by the receiving Party's facsimile 
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machine as shown by the transmission report issued by the transmitting facsimile 
machine. Notice transmitted after 5 p.m. or on Saturday, Sunday, or holiday shall be 
deemed to have been given on the next business day. 

(d) If delivered by regular U.S. mail, a Notice shall be deemed to have 
been given five (5) calendar days after deposit with the U.S. Postal Service. 

Notices shall be given to the Parties at their addresses set forth below: 

City: 

With a 
Copy to: 

SPD: 

With a 
Copy to: 

City Clerk 
City of COLFAX 
33 S. Main Street 
P.O. Box 702 
Colfax, CA 95713 
Telephone: (530) 346-2313 
Facsimile: (530) 346-6214 

City Attorney, City of Colfax 
33 S. Main Street 
Colfax, CA 95713 
Telephone: (530) 346-2313 
Facsimile: (530) 346-6214 

Sierra Property Development 
c/o Dave Gard 
P.O. Box 1240 
Colfax, CA 95713 
Telephone: 530-346-8313 
Facsimile: 530-346-8258 

Marcus J. Lo Duca, Esq. 
Lo Duca & Avdis, LLP 
3200 Douglas Blvd., Suite 300 
Roseville, CA 95661 
Telephone: 916-774-1636, Ext. 300 
Facsimile: 916-774-1646 

Any Party may change its mailing address or contact person(s) at any time by giving 
written notice of such change to the other Party in the manner provided herein at least ten 
(10) days prior to the date such change is effective. 
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8.2 Form and Effect of Notice. Every Notice (other than the giving or withholding of 
consent, approval, or satisfaction under this Agreement, but including requests therefor) 
given to a Party shall comply with the following requirements. Each such Notice shall 
state: (i) the Section of this Agreement pursuant to which the Notice is given; (ii) the 
period of time within which the recipient of the Notice must respond, or if no response is 
required, a statement to that effect; and (iii) if applicable, that the failure to respond to the 
Notice within the stated time period shall be deemed to be the equivalent of the 
recipient's approval of or consent to the subject matter of the Notice. Each request for 
consent or approval shall contain reasonably sufficient data or documentation to enable 
the recipient to make an informed decision. In no event shall Notice be deemed given, 
nor shall a Party's approval of, consent to, or satisfaction with the subject matter of a 
Notice be deemed given by such Party's failure to object or respond thereto if such Notice 
does not fully comply with the requirements of this Section. No waiver of this Section 
shall be inferred or implied from any act (including conditional approvals, if any) of a 
Party, unless such waiver is in writing, specifying the nature and extent of the waiver. 

Section 9. Miscellaneous Provisions 

9. 1 .  Default; Termination. 

(a) Failure or unreasonable delay by either Party to perform any obligation 
under this Agreement for a period of sixty (60) days after written Notice thereof from the 
other Party shall constitute an Event of Default under this Agreement, subject to 
extensions of time by mutual consent in writing or discretionary approval of extensions 
by the City Manager, subject to the applicant's right of appeal to the City Council. Said 
Notice shall specify the nature of the alleged default and the manner in which said default 
may be satisfactorily cured. If the nature of the alleged default is such that it cannot 
reasonably be cured within such sixty (60) day period, the commencement of the cure 
within such time period and the subsequent diligent prosecution to completion of the cure 
shall be deemed a cure within such period. Subject to the foregoing, after notice and 
expiration of the sixty (60) day period without cure, if applicable, the other Party to this 
Agreement, at its option, may institute legal proceedings pursuant to this Agreement 
and/or give notice of intent to terminate this Agreement. 

(b) Any notice of intent to terminate this Agreement ("Termination Notice") 
shall be provided in any manner authorized by Section 8.1 of this Agreement not less 
than ten ( 10) days before any hearing on the Termination Notice. The hearing on the 
Termination Notice shall be conducted by the City Council at such time as the City 
Council may establish as long as the Termination Notice is given at least ten (I 0) days in 
advance of the hearing. The procedure for conducting the hearing on the Termination 
Notice and the taking of evidence thereon shall be as established by the City Council, in 
its sole discretion. The non-terminating Party shall be required to demonstrate good 
faith compliance with the terms of this Agreement. 
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(c) If, at the conclusion of the hearing, the City Council finds and determines, 
on the basis of substantial evidence, that the non-terminating Party has not complied in 
good faith with the terms or conditions of this Agreement, the City Council may 
terminate this Agreement, modify any of its provisions, or modify any of the Project 
Approvals. The determination by the City Council in this regard shall be final and 
binding, and shall constitute the exhaustion of all applicable administrative remedies. 
The waiver by either Party of any Event of Default under this Agreement shall not 
operate as a waiver of any subsequent breach of the same or any other provision of this 
Agreement. 

(d) Within ten (10) days after adoption of any amendment or termination of 
the Agreement, the City shall cause a Memorandum of Amendment of Agreement, or 
Memorandum of Termination of Agreement, as the case may be, to be recorded in the 
Official Records of the County of Placer, State of California. The City shall forward a 
copy of the recorded Memorandum of Amendment of Agreement, or Memorandum of 
Termination of Agreement, as the case may be, to SPD. 

9.2 Cooperation in the Event of Third-Party Legal Challenge 

(a) In the event of any legal or equitable action or proceeding instituted by a 
third party challenging the validity of any provision of this Agreement or the procedures 
leading to its adoption or the issuance of any of the Project Approvals, SPD reserves the 
right to withdraw its application for the Project. However, in the event that SPD elects 
not to withdraw its application, the Parties agree to cooperate in defending said action or 
proceeding, and SPD agrees to diligently defend any such action or proceeding and to 
bear the litigation expenses of defense, including attorney's fees. The City retains the 
option to employ independent defense counsel at SPD's expense unless SPD elects to 
withdraw its application. If the City exercises its option hereunder to employ its own 
defense counsel at SPD's expense, the City shall retain an experienced litigation attorney, 
require such attorney to prepare and comp! y with a litigation budget, and present that 
litigation budget to SPD prior to incurring obligations to pay legal fees in excess of 
$2,500.00. SPD further agrees to hold City harmless from all claims for recovery of the 
third party's litigation expenses, including attorney's fees, expert fees, and court costs. 

(b) If SPD elects not to contest such litigation, the City shall have no 
obligation to contest such litigation and may require preparation of such subsequent or 
supplemental environmental review or reports, prior to further review or approval of the 
challenged Subsequent Project Approval(s). 

( c) Such obligation of SPD to (1) defend diligently any litigation provided for 
in Section 9.2, (2) bear the litigation expenses for defense, including attorney's fees, and 
the city attorney's fees, expert fees, and court costs, and (3) hold the City harmless from 
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any and all claims for recovery of third parties' litigation expenses, including attorney's 
fees, expert fees, and court costs, shall expire ninety (90) days after the date the Enacting 
Resolution approving this Agreement is adopted by the City Council, as set forth in 
California Government Code Section 65009(b)(3)(E), provided that no such litigation has 
been filed during such ninety (90) day statute oflimitations. 

9.3 Actions; Remedies; Attorney's Fees. In addition to any other rights and remedies, 
either Party may institute legal action to cure, correct, or remedy any default, enforce any 
covenant or agreement herein, enjoin any threatened or attempted violation, or enforce by 
specific performance the obligations and rights of the Parties hereto, or an action to 
terminate this Agreement and all rights and obligations hereunder. In no event shall 
either Party or its officers, agents, or employees be liable in monetary damages for any 
breach or violation of this Agreement, it being expressly understood and agreed that the 
sole legal or equitable remedy available to either Party for a breach or violation of this 
Agreement by the other Party shall be an action in mandamus, specific performance, 
injunctive or declaratory relief to enforce the provisions of this Agreement, or an action 
to terminate this Agreement and all rights and obligations hereunder. Notwithstanding 
the foregoing, the City shall not be foreclosed from initiating an action to enforce SPD's 
obligations to make monetary payments under this Agreement as a condition for 
completing the Project. In any such legal action, the prevailing Party shall be entitled to 
recover all litigation expenses, including reasonable attorney's fees and court costs. 

9.4 Effect of Termination. Termination of this Agreement shall not affect the Parties' 
obligations to comply with the standards, terms, and conditions of any approvals issued 
with respect to the Project Sites or any portion thereof, nor shall it affect any covenants of 
any Party which are specified in this Agreement to continue after termination or which 
must remain in effect to achieve their intended pll!Jlose. Termination of this Agreement 
shall not affect SPD's right to continue to maintain the Existing Sign Faces on the Project 
Sites as long as SPD continues to timely pay when due all rents required under the 
Settlement Agreements, but termination shall allow the City to negotiate with other 
vendors for the placement of Digital Display Faces on other than the Project Sites. 

9.5 Negation of Partnership and Joint Venture. The City and SPD specifically 
acknowledge that the Project is a private development, that no Party is acting as the agent 
of the other in any respect hereunder, and that each Party is an independent contracting 
entity with respect to the terms, covenants, and conditions contained in this Agreement. 
None of the provisions of this Agreement shall be deemed to create a partnership between 
or among the Parties in the businesses of SPD, or the affairs of City, or otherwise, nor 
shall it cause them to be considered joint venturers or members of any joint enterprise. 
This Agreement is not intended nor shall it be construed to create any third party 
beneficiary rights in any person who is not expressly made a party and signatory to this 
Agreement. 

Colfax-SPD Digital Sign Agreement - Council Submitted Draft - I 1.08.12 
Page 18  

Exhibit A Item 9B

260



9.6 Severability. Invalidation of any provision of this Agreement, or of the 
application thereof to any person, by judgment or court order shall in no way affect any 
of the other provisions hereof or the application thereof to any other person or 
circumstances, and the same shall remain in full force and effect, unless enforcement of 
this Agreement as so invalidated would be unreasonable or grossly inequitable under all 
the circumstances, or would frustrate the purposes of this Agreement. 

9.7 Entire Agreement. This Agreement, the Settlement Agreements, and the Exhibits 
hereto contain all the representations and the entire agreement between the Parties with 
respect to the subject matter hereof. Except as otherwise specified in this Agreement, all 
prior correspondence, memoranda, agreements, warranties, or representations are 
superseded in total by this Agreement and the Exhibits hereto; provided, however, that if 
this Agreement is terminated, the Settlement Agreements shall remain in full force and 
effect. 

9 .8 Further Documents. Each Party shall execute and deliver such further documents 
as may be reasonably necessary to achieve the objectives of this Agreement. 

9.9 Governing Law: Interpretation of Agreement. This Agreement shall be governed 
by and interpreted in accordance with the laws of the United States, the State of 
California, and the City of Colfax. 

9.10 Counterparts. This Agreement may be executed in multiple counterparts, each of 
which shall be deemed an original Agreement. 

9.11 Time of Essence. Time is of the essence of this Agreement and of each and every 
term and condition hereof. 

9.12 Notice of Termination. Upon the expiration of this Agreement or its termination, 
the Parties hereto shall, if requested by another Party, execute for recordation in the 
Official Records of Placer County, a notice stating that this Agreement has expired or 
been terminated and that this Agreement is no longer in effect. 

9.13 Estoppel Certificate. Any Party may, at any time, and from time to time, deliver 
written notice to the other Party requesting such Party to certify in writing to such 
requesting Party that, to the knowledge of the certifying Party: (i) this Agreement is in 
full force and effect and a binding obligation of the Parties; (ii) this Agreement has not 
been modified either orally or in writing, or if modified, to describe the nature of the 
modifications; (iii) the requesting Party is not in default in the performance of its 
obligations under this Agreement, or if in default, to describe therein the nature and 
amount of any such defaults; and (iv) the status of performance of the obligations of the 
Parties to this Agreement. A Party receiving a request hereunder shall execute and return 
such certificate within thirty (30) days following receipt thereof. The [City Manager] 
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r, 

shall have the right to execute any certificate requested by SPD hereunder. 

9.14 Powers of SPD. SPD shall have full power over and exclusive control of 
development of the Project, subject only to the limitations and obligations of SPD under 
this Agreement. 

9.15 Exhibits. The following exhibits are attached to this Agreement and incorporated 
herein for all purposes: 

A. Depiction of Project Sites, Assessor Parcel Numbers, Addresses, and 

B. 

C. 

D. 

E. 

F. 

Caltrans permits; 

Existing Constructed Caltrans Permits; 

Existing Unconstructed Caltrans Permits; 

Copies of Existing Sign Permits Issued by City of Colfax; 

Memorandum of Agreement; and 

Illustrative Examples of 14 x 48 Digital Display Faces Intended to 
Replace Existing Static Displays. 

[Signatures and Exhibits on following pages] 
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IN WITNESS WHEREOF, the Parties have executed this Agreement as of the day and 
year first above written. 

CITY: 

CITY OF COLFAX, a California municipal corporation 

By: #� Mayor 

Approved as to Form: 

a Professi��n 

By: � 
==::A:1:�::-=.:A-:_.-=_-G,�-:..;:l.:1<4-==-L.:������.-C-ity_A_tt_o_rn_ey-

SPD: 

SIERRA PROPERTY DEVELOPMENT, 
a Cali£ ia Partnership 

Approved as to Form: 
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LIST OF EXHIBITS 

A. Depiction of Project Sites, Assessor Parcel Numbers, Addresses, and Cal trans permits; B. Existing Constructed Caltrans Permits; C. Existing Unconstructed Caltrans Permits; D. Copies of Existing Sign Permits Issued by City of Colfax; E. Memorandum of Agreement; and F. Illustrative Examples of 14 x 48 Digital Display Faces Intended to Replace Existing Static Displays. 
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EXHIBIT A 

Depiction of Project Sites, Assessor Parcel Numbers, Addresses, and 
Caltrans Permits 
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11�-=•--I 

1219 F- "
� CA 1ID7n 
PlalC (DI) �  
f• : (930) .....aN  

534 SOUTH CANYON WAY 
APN 1 01-1 32-022 

PERMIT f's 
N03-0037 
N03-0038 

SIERRA PROPERTY 

DEVELOPMENT DIGITAL 

BILLBOARD SIGN LOCATIONS 

Date: 10/15/12 
By: JC 

Sheet: 1 of 1 
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PERMIT N03-0037 N03-0038 N03-0039 N03-0040 

EXHIBIT B 

Existing Constructed Caltrans Permits 

POST MILE/LOCATION APN# RT80-32.30R (Winner Chevrolet-1534 S. Cyn Wy) 101-132-022-000 RT80-32.30R (Winner Chevrolet-1534 S. Cyn Wy) 101-132-022-000 RT80-32.70R (Sierra RV-962 S. Cyn Wy) RT80-32.70R (Sierra RV-962 S. Cyn Wy) 100-152-011-000 100-152-011-000 
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PERMIT 

41140 

41209 

N03-0014 

N03-0015 

EXHIBIT C 

Existing Unconstructed Caltrans Permits 

POST MILE/LOCATION APN# 

RT80-31.95L (Dingus McGee's) 101-131-038-000 

RT80-32.18R (City of Colfax - Winner) 101-132-018-000 

RT80-32.16L (Luther Presson - e/o LDS) 101-131-041-000 

RT80-32.26L (Luther Presson - e/o LDS) 101-131-041-000 
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EXHIBIT D 

Copies of Existing Sign Permits Issued by City of Colfax 
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CITY OF COLFAX 
P.O Box 702. Colfax. CA 9'71 3 
(O lot �6-ll l 'J  

6Ul10ltiG PaOltcr ID£NTIJnnQH 

1, 

tob Address 1 624 South Canyon Way 
Parcel# llPN JO J 132 22 

'--
BUILDING· PERMIT 

(SiHrra Chevrolet) 

ZOnfngJh.nrlC-.-=rcivl 

PERMIT NO. 

THlS PEAA1IT INCLUDES· 

)if Bulldlng Q Piumblni l!f Elecrrical 
)ii Mechanlcal)f CtMlif\l 

�✓ � Ownerll.es� llav:fd Gard/I eeaee Phone 346 83)3 O Resfdcnr!al lwfCt:) rdal �ddress YiiJC:om QQTDOOB Pvoer llox JJJS, Auhyrg CA 25 04-333$ 1A mfflif 
Contractor s,m u t S1sa.s Uc. No .. _6::-2::.;:0�3:;.:l.::2_____ )r New 
Addte:ss 1222 N Patterson Sca�on CA Phone 209 931 5�35 O AddWon 

Cl T.IJFIII Jn 
O DE!molfllon 

An:h1£nsrGori'lJd C.rueva 9s2IS Uc N°C6 2Sltl1LL//U Q Ahemt1on 
Addres aa1( Forest, n Phone 7oa 489 Qt.DO- O Rf!pair 

�srsn u, • , so 1 "Y' 
□ Outdoor Di5p. 

01Y 
Au urn 

I cemfy mat I have read th!$ appUcation 11nd !!late that 11\e abotJe 15 a:mect I 
agree to y with ISU.l�....., .... unty Ordlg_iinitces and Stale laws that teJate 
to bu ing CQlstt�lo. aulhorue �resentalitJes of rh C1ly to enter 
th<! m�rtr��[1ffqpl!!ft9:Jr mspect!On purposes 

J J/2012000 
Dale • 

O �fba.t.n� 0 AC£1lt' roJ OWNEl 

,U.O.,CDONOT'WllffmDW 

O\lnell of llm frmn 

tilUIAl ct»iDfflCl.�S 

.. � -
bclzlild lJ '-t Q llll  

om:!UttMIIIGQWl:s -
� llllallr'ld 

!pm �  ..,_. 

J:0llffi 

lll.t.CIIDfJlt 
-
-

.,,,,,.. 

01MD �  -
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.I ' .. 
ClTY OF COLFAX 
P.O. Box 70:l, Colla. CA 95713  
f916J ).46,,,23 I J  

.. 
BUILDING PERMIT 

IUll.blPCC JIM)JIC'I' � 

fob Addtna 962 South Caazon Vay 
PMellf too LU 0,.1 

' 
' p 

OWne�JlAVtd c. Catf 
Addn!a Box 1240, CoJ fu C:4 t57U 

ionJna l11Y/Ccnmurc1&1 
Pha:K! 530 "' 8313 

t:onaaaat MU l•r Creoe & SJs:rt Lk. No. CA 262'66 
.... ..i....._...._._..,...., __ _,._PIID

4A4�li __ D Pl\ofte 602 978 4141 
'6, 2$418 
zaa 411 a, 

Q ,Glft fOI �  

' I  

11tlS PERI-Arr INCWDF.S: 
ll(Bvtldlq C Plurnbfq J{Etecbtc41 

JIMechanlQI Jil�nt 
Q Relfdend.l JI CommenDt · · 

JINcw 
QAddftl.CMI 
Q AJ,eratton 
Q ftepal, 

=-ti ' 
=:t-" 
-
... 

It.II 

QTJJflll In 
Cl Oemolldon 

)Ii.Sien 14' I AB' n 
0:r,pe Outdoor Dt 

�.it a.. ·  
. ., 
... 
b ---c..... 

--

::,J98 .. CUt 

...... 

........ -- .... . ..... 

,._. 
_,...,, --

.. 
-.DOI. ;,,----

----
---... 
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EXHIBIT E 

Memorandum of Agreement 
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Recording Requested By and When Recorded Return To: Sierra Property Development c/o Dave Gard P.O. Box 1240 Colfax, CA 95713 

) 

) 

) 

) 

) 

) 

) 11111111111, ,11111111111. SPACE ABOVE THIS LINE1·""l i:RESERVEI o FOR RECORDER'S USE 
·llllll ll'"' ·•11 1111 111 1 1 dlillii11• 111 11 1 111 MEMORANDUM OE11,1�REEMENT 11 11 1 1 1i .,1111111 111 1 111111ft. BY THIS MEMORANDUM OF AGREEMENT ("Mem,%andum"), THE @·FfiY OF 

•11111111•1 - �11111
J f

'
_. 

.,, ... COLFAX, a municipal corporation of the State ofCali.fornia fll'!®hy') confirms that it has granted to SIERRA PROPERTY DEVELOPMENT, a Califo�iW!P.���hip ("SPD") certain rights to 1 SPD, E · · s· F ·111111•••· • • ·,, umm: d b  SPD D ·d G d 1 ec1 rep ace s x1sting 1gn aces on·certmn
1
propert1es owne y or avt ar ocat at ·unii:-11111111 .. ,.. . '"llllllt• 

1534 South Canyon Way, APN No. 1 0l
;i
lt32-011' 8illand 962 So�fl\jCanyon Way, APN: 1 00- 150-01 1  ·th D. · al D. 1 F Th 111111' • 11111 11111h•- • '!!� Ill.: SPD D ·d G d , wi 1git 1sp ay aces. ese cettam proP,ei:1:tes ownll:;U u�1 or av1 ar are 1 ed 0th' th c· f C l&'. d ''11 1 1 1" . 1''!!111'11111a1"1i.. 0bed1 'll;il !,th h d Exh"b" A ocat w1 m e 1ty o o 1ax, an more :P,articu ar y,. escn m e attac e 1 1t , inco rated in this Memor�a�l(t'Real p;8111�nY.f8!11111 '''111 11111111111111,, rpo . 1nl!lllll111 1 '"' .. - .... ,,, 111ll1111i �11111 1111•·· Section 1 . . ,,11111 rrice and TeP's 

111 ll,lllll1i ,,,11IIIIIL. ....... H, 
1111111 The terms and conaitionst1of1:SP.llJ,1'1s jrigbt1to install Digital Display Faces are set forth in 

'1lllllj
�
• 11111''[ 'll' ·• Ill IIIIJ"tllll 111 1 1 1, v· that "Dioital,1Billboard Sign �a Relocation WOTeement" dated November 14, 2012, adopted by � ll1!,!.1Ulllllttl1Ulll!!llll . IIIJIIII . C'!,.,, Resol�M

1
�� \NO. !!!11::;i,, , }i:ir_'Agreement"). Copies of the Digital �illboar� Sign And Relo�tipn Agreement1131.1�·1Resoh�tion No. _____ are on file with the City Clerk. The City1 1�1111determined that ��j'1desi�ll�d1location of the Digital Display Faces and all other terms 

·•111 llfl 'ill 'II •111111 1• and conaitions contained in tlie Agreement comport with City Ordinance 516, adopted by the •uul J"I' 

' I 
City Maren �'�fil�lo 1 2. ) Th . 11111,h· .  .,11/ eel d ded hi . . . f h A e parties11 ave execut an recor t s instrument to give notice o t e greement and the respective·ri�ts1jllf obligations of City and SPD. Pursuant to the Agreement, City . d .fi s· 

p''llllll II : N SPD issue spect c 1gn emnts o. ____ to . The Initial Term of the of the Agreement is 25 years, unless terminated or modified at an earlier date pursuant to the terms of the Agreement, and the Agreement provides for successive five year extensions provided no default has occurred. SPD has agreed, in addition to monthly rents continuing under its prior agreements, to pay the City the sum of $95,000.00 to permit the installation of these Signs. The price and other terms are in the unrecorded Agreement, which is 
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incorporated by reference in its entirety in this Memorandum. In the event of any inconsistency between this Memorandum and the Agreement, the Agreement shall control. 
Section 2. Assignment SPD's rights and obligations under the Agreement shall not be assigned without City's prior written consent. Any assignment without that consent shall be void. 
Section 3. Successors and Assigns ,1:1!l!llllll1111111111lll,1t11. This Memorandum and the Agreement shall bind and inure to the benefit of the parties and their respective heirs, successors, and assigns, subject, however, to the provisions of the Agreement on assignment. 
Section 4. Governing Law ''lll!lllii 111111111,. ., 111111111111

11' This Memorandum and the Agreement are governed by California law. 
11illlllh1 '"'llll!lllll!i!lllllli!!11111... ''illllllll!llh. IN WITNESS WHEREOF, City has signed this Memorandum as of I ---------THE CITY OF COLFAX, a Municipal Corporation 

'IHIIIII! By: Name: Its: Mayor 
[ Acknowledgment and Exhibit A on following pages J 
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ACKNOWLEDGMENT State of California ) County of Placer ) On __ � 2012, before me, .,11111.. Notary Public, personally appeared ______ _, proved to l��l�n the basis of . f; "d b th h . b "bed '''l'H!.111'· "thin · d satis actory evt ence to e e person w ose name 1s su sen 1to
1
uae wt mstrument, an 

kn led d th he/ h ed th . h" /h .,ll��ll U!lh
!...

..1 • d th b ac ow ge to me at s e execut e same m ts er
1 
auuaonz� capacity, an at y ,u Hj"'"' ··•mP1 1h his/her signature on the instrument the person, or the entify 'o� oehalf o�lr'hich the person acted, executed the instrument. I �111ilJl!llr IIIIIIIIIIIIII , 1 1111,1111 1lll1!1i

h 

I certify under the PENAL TY OF PERJURY �peril ,fie laws of the State of Cali(?inia that the foregoing paragraph is true and correct. IIIIII IIIIJII ,, lllll)Jl11, 
1111111 1111 WITNESS my hand and official seal. !11 1111 1111 1 111 1 Signature of notary ,1 1111 11111l llllll lll l lll l iijlll I ijijllillll 

. • ,,,11111111111111111,,,1 
lllllll!lllj• 1111

11::11 1111111 111111111111111111111,
11111�'� 

-
-

-f -..,.,;;;;;illllllll
;;,;;;,--fl'. �•,111 . 

II 1111111 1
1 l 11 1111 

1111111irn11mm111, 
1111111�111111111 11111111 m111111 111m11m1111m111111J11, 

,11111 11111 1111111111111111 111111111 111111 11 11 1111111111 111 11111 I I 111, 
11)1111 11 11111 1111111111111 
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EXHIBIT A TO MEMORANDUM OF AGREEMENT 
Legal Description 

[ still need legal descriptions for the two properties - Dave] 
I jlli! 

,,, ' ,1111 111 1111111
11 1 1111 1 111 11 11 ,,c"1!" ''.J,t1• 1111 1111111 ' 11 •· · 11 111 1 �".:1 "1• 11111 

'<:�:::j;'.... ., ,jllil ll11,, ll ii llll1, 
''11111 111111 111 jl

l 
,1
1 111 1111::�11111111111 lij I l l:; It i : , 

l li lli ll illii ,, 11,, ·· ,:,1 11, 111111 ' 111 11111, 
llllllllliillillllll llllifll ' 

11 : ..,:li: , f: :: .  ,.,,, . , llll lllll lll111 
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EXHIBIT F 

Illustrative Examples of 14 x 48 Digital Display Faces 
Intended to Replace Existing Static Displays 

Colfax-SPD Digital Sign Agreement - Council Submitted Draft - 11.08.12 Page 28 
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City of Colfax Colfax Volunteer Fire Department Fleet and Merger Update 

Staff Report December 9, 2020 

Staff Report to City Council 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 

From: Wes Heathcock, City Manager 

Prepared by: Laurie Van Groningen, Finance Director and Brian Eagan, Battalion Chief 

Subject: Colfax Volunteer Fire Department Fleet and Merger Update 
 Budget Impact Overview: 

N/A:   √ Funded:  Un-funded: Amount:  Fund(s):  

Summary/Background 

Per council request, staff is providing an initial review of our Fire Department apparatus fleet and capital budget 

requirements. 

Similar to many small rural fire departments, the City of Colfax has an aging apparatus fleet and the need to 

routinely replace, repair and upgrade equipment with a small operating and capital budget.  The last three fiscal 

years, the City of Colfax has incurred large expenditures in maintenance funds due to the apparatus age, several 

unexpected repairs and lack of prior quality maintenance and repairs.  Currently all in service equipment is on a 

routine maintenance schedule.  The City currently owns four pieces of fire apparatus as described in the chart 

below. 

The average life expectancy of a frontline fire engine is 10 to 15 years for a paid department before becoming a 

reserve engine and could be up to 20 years’ frontline service for a volunteer department before becoming a 

reserve. Once an engine becomes a reserve its life expectancy is 5 to 10 years based on its mechanical state. Of 

our 3 fire engines, all are at or have exceeded the 20-year mark for frontline service and two are exceeding the 

10-year mark for reserves.

The Fire Department and City staff identified a Tactical Water Tender as a potential valuable piece of 

equipment for the City and it was added to the capital budget projections in the annual FY2020-2021 budget 

process to be reviewed at the annual mid-year review. 

Fire safety is of upmost importance to the City.  The City of Colfax currently maintains an ISO rating of 4/4X, 

partly through its current apparatus fleet. 

Name Year Model Description Utilization Minimum Staffing Requirements Status

Rescue 36 2016 Dodge/Rosenbauer Rescue
Four wheel drive no tank, no 

fire pump or hose.

Utilized for medical aids, vehicle 

accidents, rescues and incident support
One qualified operator/driver In Service

Engine 36 1982 GMC Paeletti Fire Engine

Two wheel drive, 1000 gallons 

per minute pump, 750-gallon 

tank.

Designed for municipal firefighting Two qualified operators
Currently out of service.  Pending removal 

from the fleet by auction.

Brush 37 1991
International/BLM Wildland 

Fire Engine

Four wheel drive, 500 gallons 

per minute pum, 500-gallon 

tank.

Designed for wildland firefighting Two qualified operators Currently in for repairs (Council approved)

Engine 37 2000 KME Fire Engine
Two wheel dirve, 1500 gallon 

minute pump, 750 gallon tank.
Deisigned for municipal firefighting Two qualified operators In Service

RECOMMENDED ACTION: Discuss and consider directing staff to pursue capital purchase financing and 

merger options as a comprehensive fire service analysis for a future Council meeting. 
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City of Colfax Colfax Volunteer Fire Department Fleet and Merger Update 

Staff Report December 9, 2020 

  

There are many things to consider in determining the appropriate apparatus for our City Fire Department, 

including but not limited to: 

1. Long term strategy of the Colfax Volunteer Fire Department as “First Responder” or “Support 

Responder” department. 

2. Identification of redundant and obsolete apparatus 

3. Review of current equipment usage and volunteer response 

4. Development of long term equipment replacement plan 

5. Evaluate new versus used or refurbished equipment 

6. Financial implications – Short term and long term. 

7. Evaluation and prioritization of all Fire Department and other City department capital needs and 

requirements 

8. Review of funding and grant opportunities. 

 

Fiscal Impacts 

 

The City currently has the following funds available (reserved) for fire capital: 
 

 
 

In addition to apparatus, the Fire Department has other capital needs. The Chart below reflects what was 

provided during the budget process for fiscal years 2020-2021 and 2021-2022. (Costs are estimates and may 

need to be updated) Obviously we have not accumulated enough funding to date for all of the purchases, and if 

approved will have to rely on grants and/or General Fund expenditures.   General Fund expenditures will need 

to be evaluated in sync with other City capital expenditures.  Our mid-year budget review should help to 

understand the status of our General Fund and any anticipated impacts due to the COVID-19 pandemic. 

 

 
 

Staff has initiated conversations with USDA regarding available loans and grant funding for Fire Department 

vehicles and facility improvements. 

 

Current interest rates on loans are 2.125% (best rate until 12/31/2020).  Vehicle loans are available up to 20 

years or the life of the equipment.  Facility improvements are available up to 40 years. 

 

USDA grant funding may be available and the amount available per project (percentage of purchase) is based 

on the community income levels.    The current community income rating being used by USDA for the City of 

Colfax qualifies the City to be eligible for up to 15% of project cost (% is not guaranteed).  The data used by 

Fund Description Balance

292 Fire Capital - Strike Team 90,263$            

343 Fire Capital - Construction Tax 50,345$            

Total Balance @ 09/30/20 140,608$          

City of Colfax

Capital Expenditures - Fire Department

Proposed Budget for Fiscal Year 2020-2021 and 2021-2022

Fund Description

General Fund Roof Replacement - Fire Station 36 -$                   80,000$            80,000$            

Unknown structural improvements.  Review possible 

USDA funding and fire impact fees

100-200/292 Wildland Fire Equipment (VFA Grant) 3,000$               3,000$               50% Grant - *Update Dec 2020 - Not expected this year

100-200/292 Structure Protective Clothing 20,000$            20,000$            *Update Dec 2020 - May not be required

100-200/292 SCBA's 50,000$            50,000$            

100-200/292 Water Tender 350,000$          350,000$          

Will require financing - to be reviewed at Mid Year 

Budget.  *Update Dec 2020 - Cost estimates need to be 

updated

Total Project 

Cost Funding Notes

FY2020-2021 

Capital Outlay

FY2021-2022 

Capital Outlay
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USDA is dated and could be updated if the City conducted an income survey (at City expense) – and could go 

up to as high as 55% of cost.  The USDA representative indicated that most grants are in the $30,000 - $50,000 

range.  All grant funding is dependent on USDA annual budget and it is not anticipated before January 2021.  

Staff intends to pursue the cost of a City wide income survey for consideration as it may benefit the City in 

other funding opportunities also. 

 

Recommendation 
 

Staff recommends that decisions to be made regarding capital purchases should address all of the considerations 

listed above so that we have a complete review and basis for making critical decisions.  In addition, Council has 

previously requested staff to review options of merging fire services with Placer County.  Discussions have 

been initiated in this regard and need to be incorporated in to our overall strategy. 

 

Staff will continue with developing apparatus reviews/plans and pursuing financial assistance.  We expected to 

have updates and recommendations for Council early in 2021. 
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City of Colfax Results of the November 3, 2020 Election of Colfax City 

Council Members and Treasurer Staff Report December 9, 2020 

Staff Report to City Council 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 

From: Wes Heathcock, City Manager 

Prepared by: Jaclyn Collier, City Clerk 

Subject: Results of the November 3, 2020 Election of Colfax City Council Members and 

Treasurer 
 Budget Impact Overview: 

N/A:   √ Funded:  Un-funded: Amount:  Fund(s):  

Summary/Background 

A General Municipal Election was held on November 3, 2020. That election was consolidated with the 

statewide General Election as allowed by law. 

In Colfax, 1,250 votes were cast to fill two City Council seats with four-year terms. Three candidates ran to fill 

the two open seats. The City Treasurer ran unopposed and received 713 votes to fill the four-year term. 

The results of the official canvass of the votes that was certified on December 1, 2020 are: 

Candidate for City Council Member (4-year term) Number of Votes Percent of Votes Cast 

Marnie Mendoza 451 36.08% 

David Ackerman 408 32.64% 

Kim A. Douglass 391 31.28% 

Zero (0) votes were cast for write-in candidates. 

Candidate for City Treasurer (4-year term) Number of Votes Percent of Votes Cast 

Timothy D. Ryan 713 100.00% 

Zero (0) votes were cast for write-in candidates. 

The official canvass of the votes establishes that Marnie Mendoza and David Ackerman were duly elected to 

the office of Member of the Colfax City Council; Timothy D. Ryan was duly elected to the office of City 

Treasurer. The official canvass of the votes was timely submitted as required by law. 

California law requires the City Council to adopt a resolution declaring the fact of the election, the total votes 

cast, the names of the persons voted for, the office for which each person was voted for and the number of votes 

given to each person. See Elections Code Section 10263. The resolution must be adopted before the new 

Council Members are administered the Oath of Office. The attached resolution meets all legal requirements. 

Since this was a consolidated election, the City Council is required to declare the results of the election no later 

than its first regular meeting after the official canvass of election returns. December 9, 2020 is the first regular 

Colfax City Council meeting after the official canvass and is the appropriate time to adopt the proposed 

resolution. 

Attachments: 

1. Resolution __-2020

RECOMMENDED ACTION: Adopt Resolution __-2020 declaring results of the General Municipal 

Election held on November 3, 2020. 
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City of Colfax Results of the November 3, 2020 Election of Colfax City 

Council Members and Treasurer Resolution __-2020 

 

City of Colfax 
City Council 

 

Resolution № __-2020 
 

DECLARING RESULTS OF THE GENERAL MUNICIPAL ELECTION HELD ON NOVEMBER 3, 2020. 
 

 

WHEREAS, a General Municipal Election was held in the City of Colfax on Tuesday, November 3, 

2020 as required by law; and, 

 

WHEREAS, notice of said election was duly and regularly given, voting precincts were properly 

established and furnished, and in all respects said election was held and conducted and the votes cast 

thereat received and canvassed and the returns thereto made, determined and declared in time, form and 

manner as required by the laws of the State of California providing for and regulating municipal 

elections in general law cities; and, 

 

WHEREAS, the City Council has received the canvass of the County Clerk certifying the results of said 

election and finds that the number of votes cast, the names of the persons voted for and other matters 

required by law, to be as hereinafter stated. 

 

NOW THEREFORE, BE IT RESOLVED AND DECLARED by the City Council of the City of 

Colfax as follows: 

 

1. A General Municipal Election was held and conducted in the City of Colfax on Tuesday, the 3rd day 

of November 2020 in time, form and manner as required by law with the following results. 

 

2. There was 1 voting precinct established in the City of Colfax for the purpose of holding said 

election. 

 

3. The total number of votes cast in the City of Colfax at said election was 1,250 for members of the 

City Council, and 713 votes for the office of City Treasurer 

 

4. The names of the persons receiving votes, the offices for which they received votes and the number 

of votes received by each of said persons are as follows: 

 

Candidate Office Sought Number of Votes 

Marnie Mendoza City Council Member 451 

David Ackerman City Council Member 408 

Kim A. Douglass City Council Member 391 

Write-in City Council Member 0 

Timothy D. Ryan City Treasurer 713 

Write-in City Treasurer 0 

 

5. At the General Municipal Election held in the City of Colfax on November 3, 2020, Marnie 

Mendoza and David Ackerman were duly elected to the office of City Council Member for the full 

term of four (4) years from and after November 3, 2020 and until their successors are elected and 

qualified, as determined by a majority of the votes cast. 
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City of Colfax Results of the November 3, 2020 Election of Colfax City 

Council Members and Treasurer Resolution __-2020 

 

 

6. At the General Municipal election held in the City of Colfax on November 3, 2020, Timothy D. 

Ryan was duly elected to the office of City Treasurer for the full term of four (4) years from and 

after November 3, 2020 and until a successor is elected and qualified, as determined by a majority of 

the votes cast. 

 

THE FOREGOING RESOLUTION WAS DULY AND REGULARLY ADOPTED at the Regular 

Meeting of the City Council of the City of Colfax held on the 9th of December, 2020 by the following 

vote of the Council: 

 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

________________________________________ 

     Marnie Mendoza, Mayor 

ATTEST: 

 

________________________________________ 

     Jaclyn Collier, City Clerk 
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City of Colfax Oath of Office and Seating of New Council Members and 

Treasurer Staff Report December 9, 2020 

Staff Report to City Council 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 

From: Wes Heathcock, City Manager 

Prepared by: Jaclyn Collier, City Clerk 

Subject: Oath of Office and Seating of New Council Members and Treasurer 
 Budget Impact Overview: 

N/A:   √ Funded:  Un-funded: Amount:  Fund(s):  

Summary/Background 

Newly elected City Council Members and the City Treasurer will take their Oath of Office and accept their 

position. 

RECOMMENDED ACTION: Recognition of retiring Council Members and Oath of Office of newly 

elected Council Members and Treasurer for the term beginning December 9, 2020 through the first City 

Council meeting after the Certification of the November 2024 election. 
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City of Colfax Rotation of City Council Officers: Mayor and Mayor Pro Tem 

Staff Report December 9, 2020 

Staff Report to City Council 

FOR THE DECEMBER 9, 2020 REGULAR CITY COUNCIL MEETING 

From: Wes Heathcock, City Manager 

Prepared by: Jaclyn Collier, City Clerk 

Subject: Rotation of City Council Officers: Mayor and Mayor Pro Tem 
 Budget Impact Overview: 

N/A:   √ Funded:  Un-funded: Amount:  Fund(s):  

Summary/Background 

The ceremonial nature of the first Colfax City Council meeting in December usually involves rotating the 

Mayor and Mayor Pro Tem chairs. The rotation is typically accomplished by nominations to fill both seats and 

motions approving the nominations. 

Government Code §36801 provides “The City Council shall meet at the meeting at which the declaration of 

election results for a general municipal election is made pursuant to Sections 10262 and 10263 of the Elections 

Code and, following the declaration of the election results and the installation of elected officials, choose one of 

its number as Mayor and one of its number as Mayor Pro Tem.” Section 36801 requires selection of a Mayor 

and Mayor Pro Tem but it does not dictate how the Mayor and Mayor Pro Tem are selected. 

On October 23, 2019, the Council adopted the following policy regarding the selection of Mayor and Mayor Pro 

Tem: 

The Council’s general policy is that every member should have the opportunity to rotate into and serve as 

Mayor Pro Tem and Mayor for succeeding one-year terms in each position. The Council reserves discretion to 

vary from this policy and the procedures it establishes.  

1. The Council will choose one of its members as Mayor and one of its members as Mayor Pro Tem as

follows:

A. At the first regular Council meeting in December of each year during which there is no general

election, the Council shall, by majority vote of a quorum present and voting, select its Mayor and

Mayor Pro Tem for the ensuing calendar year.

B. In years during which there is an election of members of the Council, the selection shall be made

following the declaration of the election results and installation of the members elected. That

selection will be made at the first regular Council meeting in December provided, however, that if

for any reason the declaration of election results is delayed beyond the first meeting in December,

then the selection of Mayor and Mayor Pro Tem shall be made at the meeting at which the

declaration of election results is made, and after the declaration and installation of the members

elected.

2. This is the process the Council will follow each time a Mayor and Mayor Pro Tem is selected:

A. The Mayor Pro Tem shall be seated as Mayor.

B. The Council shall by majority vote of a quorum present and voting select one of its members to

serve as Mayor Pro Tem.

RECOMMENDED ACTION: By Separate motions, select a Mayor and Mayor Pro Tem. 
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City of Colfax Rotation of City Council Officers: Mayor and Mayor Pro Tem 

Staff Report December 9, 2020 

C. Council members who have served as Mayor Pro Tem or Mayor since their most recent election or

appointment to the Council shall serve as Mayor Pro Tem after Council Members who have not

served in either position

D. The public shall be invited to comment on the selection of Mayor and Mayor Pro Tem before a vote

of the Council on either office is taken.

If the Council follows this most recent adopted policy, then Mayor Pro Tem Lomen will assume the role of 

Mayor and another member of the City Council will be seated as Mayor Pro Tem. The policy preserves the 

Council’s discretion to vary from the established rotation. 

There is no legally defined process by which Council members are nominated for the office of Mayor or Mayor 

Pro Tem. Robert’s Rules of Order does not require nominations to be seconded, but Colfax has never formally 

adopted Robert’s Rules as its parliamentary procedure. The custom in Colfax is for nominations to be made and 

seconded. Once all nominations are made, those for which a second has also been made are voted on. The first 

nominee to receive the required number of votes is then seated. 

The Council policy requires a majority vote of a quorum present and voting to select its Mayor and Mayor Pro 

Tem. If four or five Council members are present and voting, three affirmative votes are required to make the 

selection. If three Council members are present and voting, two affirmative votes are required to make the 

selection. 

Selection of Mayor and Mayor Pro Tem is uniquely a function of the Council. The Council establishes City 

Policy which staff is bound to implement. It is not appropriate for staff to become involved in the Council’s 

selection of its officers except to provide factual information for Council’s consideration. 
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